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ERM Eurasia Limited confirms that this Report has been prepared with all reasonable skill,
care and diligence and in conformity with the professional standards as may be expected
from a competent and qualified consultant acting as Environmental and Social Lender’s
Consultant having experience in providing services for projects with similar scope of
work, complexity, issues and scales.
This Report has been prepared in accordance with the terms of the Contract concluded
with the EBRD and the generally accepted environmental and social consulting practices
and for intended purposes stated in the Contract. The conclusions and recommendations
made in this Report are based upon information obtained directly by ERM Eurasia Limited,
as well as information provided by third parties, which we believe to be accurate.
This Report has been prepared for the EBRD and we accept no responsibility for third
parties whatsoever who may use all or portions of the information contained in this
Report.
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INTRODUCTION

This document has been prepared in line with the Contract No C36543 dated
21 June 2017 between the European Bank for Reconstruction and
Development (hereinafter “EBRD” or “the Bank”) and ERM Eurasia Limited
(hereinafter “ERM” or “the Consultant”). This document is the Environmental
and Social Action Plan (ESAP) for the proposed reconstruction of the P-80
motorway Sloboda - Papernya km 0.000 – km 14.770 (hereinafter “the Project”).
The P-80 motorway is a republican level facility, connecting the Belarus capital
Minsk with the towns and cities in the capital region. The road is exposed to
intensive intercity passenger and cargo traffic.
The proposed reconstruction of a section of the road will compete the ongoing
construction of the 160 km long 2nd Ring Road encircling Minsk, which will
have Category 1 parameters1.
As part of the Project, a road’s section stretching for almost 15 km (the Target
Section) will be expanded from two to four lanes. Following the
reconstruction, the road will continue to be used free of charge for motorists.
The Project is currently at the investment feasibility stage.
The customer for the Project is the Republican Unitary Enterprise (RUE)
Minskavtodor-Centre (hereinafter “the Customer” or “the Client”), which
represents the state of Belarus. Engineering documentation is being developed
by the State Enterprise (SE) Belgiprodor (hereinafter “the Designer”).
EBRD is contemplating financing of the Project. In accordance with the Bank’s
categorisation, the Project is given Category A. As per EBRD’s Environmental
and Social Policy (May 2014), the Project requires a comprehensive
Environmental and Social Impact Assessment (ESIA) and thorough public
disclosure in line with the Banks guidance documents.
Acting as Bank’s independent consultant, ERM in August 2017 have
developed the first version of the Environmental and Social Action Plan based
on the results of the analysis of the Project’s compliance with national and
international health, safety, environment, social, and stakeholder engagement
requirements (hereinafter “the Applicable Requirements”). Results of the
Project’s Social Impact Assessment have also been used to prepare the ESAP.
Results of the Project’s compliance analysis (hereinafter “Gap Analysis”) are
presented in the Gap Analysis Report (August 2017) prepared by the Consultant.
Results of the Project’s Social Impact Assessment are presented in the Social
Impact Assessment Report prepared by the Consultant in August 2017 and
updated in December 2017.
To date, the Client and the Designer, with the participation of the Consultant,
have conducted three rounds of public consultations. According to the results
of public consultations, the Designer has made a number of changes to
engineering documentation of the Project in order to account stakeholders
concerns.

1

Practice Code TKP ТКП 45-3.03-19-2006. Motor roads. Design standards.
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On the recommendations of the Consultant, the Client and Designer
conducted an additional assessment of the impact on the environment (EIA) in
accordance with the Bank requirements. At the time of writing, the Client and
Designer have provided only a partial text of the new draft EIA report for the
Consultant’s review.
In early December 2017, the Project received a positive conclusion of state
ecological expertise of the Republic of Belarus (Annex A).
This document presents an updated ESAP prepared to:

ERM



consider Project design updates that have been made based on the
results of public consultation (see Social Impact Assessment Report);



supplement the first ESAP version with new information and
measures resulting from the update of the Social Impact Assessment
Report;



consider results of the new EIA that was indicated to perform by the
Consultant in previous versions of the ESAP, and Gap Analysis Report;



achieve Project compliance with the Applicable Requirements.
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ENVIRONMENTAL AND SOCIAL ACTION PLAN

Environmental and Social Action Plan is set out below in table form (Table 1).
Actions are grouped according to the relevant Applicable Requirements. The
table separately shows when a particular requirement is not applicable to the
Project.
According to the results of the Gap Analysis and Social Impact Assessment,
the Consultant identified no need for additional actions for the Project to
ensure compliance with the Bank’s Performance Requirement 8 (Cultural
heritage). This is also separately listed in the table.
The following parameters are specified in the table for each of the proposed
actions:


Client’s commitments according to Applicable Requirements or
benefits (e.g., impact mitigation), determining the need for the action;



corresponding Applicable Requirement;



resources, who is expected to implement the action;



action timeframe;



performance criteria for the action (for example, the presence of
reporting documents received by the Bank, published information,
etc.);



performance status of the action by the time of writing:
o

not initiated, due later (an action is scheduled, but the start date
has not yet occurred);

o

in progress, pending (an action is being implemented);

o

performed (closed);

o

not performed, overdue (an action is not performed when due);

o

excluded (an action has been excluded from the ESAP).

Consultant would like to draw attention of the parties involved on that at the
date of writing, the time remaining for the implementation of some "in
progress" actions is less than a month.

ERM
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Table 1
Item

Environmental and Social Action Plan
Action

Client’s
commitments/benefits

Applicable
requirements

PR

Assessment and Management of Environmental and Social Impacts and Issues

1.1.

Carry out field and laboratory
studies on environmental and
socio-economic conditions in the
area of the Project (in case of EBRD
request)

Obtain baseline data for the
Bankable ESIA

Conduct bankable ESIA in
accordance with the EBRD’s
Requirements (in case of EBRD
request)

Conduct Bankable ESIA that
will be based on more
detailed and revised version
of the Project design
documentation and covering
all relevant Project-related
direct and indirect
environmental and social
impacts and issues,
including impacts related to
the Project’s associated
facilities and supply chains

PR1 EBRD

Develop and regularly update
environmental and social
management plans for the Project

Optimize the management
of the Project’s
environmental and social
impacts through the
establishment of formal
procedures.

PR1 EBRD

1.4.

Adapt the existing organisational
structure to ensure compliance with
the EBRD Performance
Requirements

Ensure continuous
compliance with the of the
Bank’s Performance
Requirements

PR1 EBRD

1.5.

Address the risks of impacts

Identify and assess risks and

PR1 EBRD

1.2.

1.3.

ERM

PR1 EBRD

Resources.
Responsibilities

Client’s own
resources

Timeframe

Bankable ESIA
Report accepted by
the Bank

In progress

2017

Survey report

In progress

Bankable ESIA
Report accepted by
the Bank

Independent
consultants

Client’s own
resources

2018, after the
Bankable ESIA is
done, before the
Project activities are
started

Environmental and
Social Management
Plans accepted by
the Bank

Not initiated

Client’s own
resources

2018, after the
Bankable ESIA is
done, before the
Project activities are
started

Adapted
organizational
structure

Not initiated

Client’s own

2017

Bankable ESIA

In progress

Independent
consultants

ENVIRONMENTAL AND SOCIAL ACTION PLAN

6

Performance
status

2017

Independent
consultants
Client’s own
resources

Performance criteria

EBRD

Item

1.6.

1.7.

Action

Client’s
commitments/benefits

Applicable
requirements

associated with the main supply
chains in the Bankable ESIA
process

impacts associated with the
main supply chains

Organize and conduct the
environmental and social
monitoring of the Project

Analyse the Project’s
compliance with the Bank’s
requirements, lessons learnt,
resource allocation and
identify opportunities for
continuous improvement.

PR1 EBRD

Implement measurers
recommended by the Consultant as
the result of the Social Impact
Assessment

Mitigation of road safetyrelated impacts on
community

PR1 EBRD

Improve the grievance
mechanism for workers and
their organisations to raise
workplace concerns

PR2 EBRD

PR2

Labour and Working Conditions

2.1.

Implement measures to improve
the existing grievance mechanism
in accordance with the SEP
provisions

Resources.
Responsibilities
resources

Client’s own
resources
Independent
consultants

Client’s own
resources

Client’s own
resources
Contractors’
resources

2.3.

ERM

Ensure that the grievance
mechanism is implemented
throughout all stages of the Project
implementation

Support the grievance
mechanism for workers and
their organisations to raise
workplace concerns

PR2 EBRD

In the Bankable ESIA process,
ascertain the Client's plans with
regard to the Project's security and

Identify and assess risks and
impacts associated with
security personnel

PR3 EBRD

Client’s own
resources
Contractors’
resources
Client’s own
resources
Contractors’
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Performance criteria

Performance
status

Report accepted by
the Bank

Independent
consultants

Independent
consultants
2.2.

Timeframe

2018, after the
Project activities are
started, till the end
of the Project
lifecycle

Annual monitoring
reports for the Bank

Not initiated

2018, after the
Project activities are
started, till the end
of the Project
lifecycle

Annual monitoring
reports for the Bank

In progress*

2018, after the
Bankable ESIA is
done, before the
Project activities are
started

Operational
grievance procedure

In progress

2018, after the
Project activities are
started, till the end
of the Project
lifecycle

Information on
recorded and
addressed grievances
in annual monitoring
reports for the Bank

In progress

2017, until the
Bankable ESIA is
done

Information about
risks and impacts
associated with the

In progress

*The Client and
Designer have
held three rounds
of public
consultation

EBRD

Item

Action

Client’s
commitments/benefits

Applicable
requirements

safety management in bankable
environmental and social impact
assessment process. Identify and
evaluate potential risks and impacts
associated with security personnel
(if necessary)

3.1

Identify available options and
alternatives of best practices with
regard to resource efficiency
applicable to the Project during the
bankable environmental and social
impact assessment process

Use best available
techniques and GIP to
optimise resource use and
efficiently prevent and
control release of pollutants
into the environment

PR3 EBRD

Update emission estimates in the
bankable environmental and social
impact assessment process using
the detailed Project data

Identify and assess risks and
impacts associated with air
emissions

PR3 EBRD

Update estimated impacts on
surface waters and groundwater in
the bankable environmental and
social impact assessment process
using the detailed Project data

Identify and assess risks and
impacts associated with
water intake and wastewater
discharge

PR3 EBRD

Undertake analysis of emissions of
greenhouse gases (GHG) from the
Project operations during the
bankable environmental and social

Identify and assess risks and
impacts associated with
GHG emissions

PR3 EBRD

3.4.

ERM

Client’s own
resources
Independent
consultants

Client’s own
resources
Independent
consultants

Client’s own
resources
Independent
consultants

Client’s own
resources
Independent
consultants
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Performance criteria

Performance
status

security personnel in
the Bankable ESIA
Report accepted by
the Bank

Independent
consultants

Resource Efficiency and Pollution Prevention and Control

3.3.

Timeframe

resources

PR3

3.2.

Resources.
Responsibilities

2017, until the
Bankable ESIA is
done

Information about
Project alternatives
in the Bankable ESIA
Report accepted by
the Bank

In progress

2017, until the
Bankable ESIA is
done

Information about
risks and impacts
associated with air
emissions in the
Bankable ESIA
Report accepted by
the Bank

Performed

2017, until the
Bankable ESIA is
done

Information about
risks and impacts
associated with
water intake and
wastewater
discharge in the
Bankable ESIA
Report accepted by
the Bank

In progress

2017, until the
Bankable ESIA is
done

Information about
risks and impacts
associated with GHG
emissions in the

In progress*
*Calculation of
greenhouse gases
EBRD

Item

Action

Client’s
commitments/benefits

Applicable
requirements

Resources.
Responsibilities

Timeframe

impact assessment process

3.5.

Update estimated waste
management impacts during the
bankable environmental and social
impact assessment process using
the detailed Project data

Identify and assess risks and
impacts associated with
waste management

PR3 EBRD

Independent
consultants

PR4

Health and Safety

4.1.

During the bankable environmental
and social impact assessment
process, update assessment of
community health and safety
impacts related to air emissions at
new interchanges

Identify and assess risks and
impacts on community
health and safety

PR4 EBRD

During the bankable environmental
and social impact assessment
process, update assessment of risks
and impacts associated with air
emissions and noise in the areas
adjacent to the roads that will be
used for transportation of sand
during the construction period

Identify and assess risks and
impacts on community
health and safety

PR4 EBRD

4.2.

ERM

Client’s own
resources

Client’s own
resources
Independent
consultants

Client’s own
resources
Independent
consultants

ENVIRONMENTAL AND SOCIAL ACTION PLAN

9

Performance criteria

Performance
status

Bankable ESIA
Report accepted by
the Bank

emissions in tons
per year has been
performed, it is
recommended to
convert to CO2equivalent

2017, until the
Bankable ESIA is
done

Information about
risks and impacts
associated with
waste management
in the Bankable ESIA
Report accepted by
the Bank

In progress*

2017, until the
Bankable ESIA is
done

Information about
risks and impacts
associated with air
emissions at new
interchanges in the
Bankable ESIA
Report accepted by
the Bank

Performed

2017, until the
Bankable ESIA is
done

Information about
risks and impacts
associated with air
emissions and noise
in the areas adjacent
to the roads that will
be used for
transportation of
sand during the
construction period
in the Bankable ESIA
Report accepted by

In progress

*weight of the
generated waste
has not been
estimated

EBRD

Item

Action

Client’s
commitments/benefits

Applicable
requirements

Resources.
Responsibilities

Timeframe

Performance criteria

Performance
status

the Bank
4.3.

Implement measurers
recommended by the Consultant as
the result of the Social Impact
Assessment

Mitigation of road safetyrelated impacts on
community

PR4 EBRD

Client’s own
resources

2018, after the
Project activities are
started, till the end
of the Project
lifecycle

Annual monitoring
reports for the Bank

In progress

4.4.

Assess impacts associated with
vibration in residential buildings of
Okolitsa

Identify and assess risks and
impacts on community
health and safety

PR4 EBRD

Client’s own
resources

2017, until the
Bankable ESIA is
done

Information about
risks and impacts
associated with
vibration in the
Bankable ESIA
Report accepted by
the Bank

Not initiated

Perform a comparative assessment
of noise impact between road
surfaces of asphalt, cement concrete
and washed concrete

Identify and assess risks and
impacts on community
health and safety

PR4 EBRD

2017, until the
Bankable ESIA is
done

Comparative noise
assessment report

Not initiated

Based on the results of the
comparative assessment, select the
road surface in Okolitsa that would
provide the lowest noise level (see
4.5)

Mitigation of noise-related
impacts on community
health

PR4 EBRD

2017, until the
Bankable ESIA is
done

Project’s engineering
documentation

Not initiated

4.7.

Include an underground passage in
within Okolitsa into the Project
design

Mitigation of impacts on
community health and
safety

PR4 EBRD

Client’s own
resources

2017, until the
Bankable ESIA is
done

Project’s engineering
documentation

Not initiated

4.8.

Consider re-alignment of the
reconstructed road to bypass
Okolitsa taking into account the
strong concerns of local residents

Mitigation of impacts on
community health and
safety

PR4 EBRD

Client’s own
resources

2017, until the
Bankable ESIA is
done

Project’s engineering
documentation

Not initiated

2017, until the

Bankable ESIA

Performed*

4.5.

4.6.

Independent
consultants

Independent
consultants

Independent
consultants

Land Acquisition, Involuntary Resettlement and Economic Displacement

5.1.

Update the assessment of the

ERM

Client’s own
resources
Independent
consultants

PR5

Identify and assess risks and

Client’s own
resources

PR5 EBRD

Client’s own
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Item

5.2.

5.3.

5.4.

Action

Client’s
commitments/benefits

Applicable
requirements

impacts related to land acquisition
during the bankable environmental
and social impact assessment
process

impacts associated with land
acquisition

Identify and conduct consultations
regarding compensation for
withdrawn lands with the affected
landowners during bankable ESIA
and Stakeholder Engagement
process

Involve stakeholders in the
Project’s decision-making
process

Provide compensation in
compliance with the national
legislation and the EBRD
Performance Requirements

Mitigation of impacts
associated with land
acquisition

Improve the existing grievance
mechanism

Improve the grievance
mechanism for stakeholders
to raise land acquisition
concerns

PR5 EBRD

Resources.
Responsibilities
resources
Independent
consultants

PR5 EBRD

Client’s own
resources
Independent
consultants

PR5 EBRD
National
legislation

Client’s own
resources

Client’s own
resources
Independent
consultants

Timeframe

Performance criteria

Bankable ESIA is
done

Report accepted by
the Bank

2017, until the
Bankable ESIA is
done

Bankable ESIA
Report accepted by
the Bank

Performance
status
Actions 5.7 and 5.8
have been
recommended
based on the
results the update
In progress

Updated SEP

2018, after the
Bankable ESIA is
done, before the
Project activities are
started

Bankable ESIA
Report accepted by
the Bank

In progress

2018, after the
Bankable ESIA is
done, before the
Project activities are
started

Operational
grievance procedure

In progress

Reporting
documents on the
compensation

5.5.

Ensure that the grievance
mechanism is implemented
throughout all stages of the Project
implementation

Support the grievance
mechanism for stakeholders
to raise land acquisition
concerns

PR5 EBRD

Client’s own
resources

2018, after the
Project activities are
started, till the end
of the Project
lifecycle

Information on
recorded and
addressed grievances
in annual monitoring
reports for the Bank

In progress

5.6.

Update the assessment of the
impacts related to the road
configuration and redirection of
traffic during the bankable
environmental and social impact

Identify and assess risks and
impacts associated with the
road configuration and
redirection of traffic

PR5 EBRD

Client’s own
resources

2017, until the
Bankable ESIA is
done

Bankable ESIA
Report accepted by
the Bank

In progress

ERM

Independent
consultants
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Item

Action

Client’s
commitments/benefits

Applicable
requirements

Resources.
Responsibilities

Timeframe

Performance criteria

Performance
status

assessment process
5.7.

Conduct an independent
assessment of the market value of
the property and potential cost
reduction associated with the
implementation of the Project

Mitigation of impacts
associated with land
acquisition

PR5 EBRD

5.8.

Provide compensation or consider
resettlement based on the results of
the independent assessment of the
property market value (see 5.7)

Mitigation of impacts
associated with land
acquisition

PR5 EBRD

PR6

Biodiversity Conservation and Sustainable Management of Living Natural Resources

6.1.

Update the data on potential
impacts on biodiversity during the
bankable ESIA process using
detailed design data and
environmental baseline information

Assess Project impacts on
biodiversity

Update the data on potential
impacts on biodiversity during the
bankable ESIA process taking into
account the identified
noncompliance

Assess Project impacts on
biodiversity

6.2.

PR7

Client’s own
resources

2018, after the
Bankable ESIA is
done, before the
Project activities are
started

Report on the
property market
value assessment

Not initiated

Client’s own
resources

2018, after the
Bankable ESIA is
done, before the
Project activities are
started

Reporting
documents on the
compensation

Not initiated

Client’s own
resources

2017, until the
Bankable ESIA is
done

Bankable ESIA
Report accepted by
the Bank

In progress

2017, until the
Bankable ESIA is
done

Bankable ESIA
Report accepted by
the Bank

In progress

Independent
consultants

PR6 EBRD

Independent
consultants

PR6 EBRD

Client’s own
resources
Independent
consultants

Indigenous People

This Requirement is not applicable to the Project
PR8

Cultural Heritage

No additional actions are required
PR9

ERM

Financial Intermediaries
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Item

Action

Client’s
commitments/benefits

Applicable
requirements

Resources.
Responsibilities

Timeframe

Performance criteria

Performance
status

This Requirement is not applicable to the Project
PR10

Information Disclosure and Stakeholder Engagement

10.1.

Carry out the identification and
analysis of stakeholders during
bankable ESIA

10.2.

10.3.

10.4.

ERM

Ensure stakeholder
engagement

PR10 EBRD

Client’s own
resources
Independent
consultants

Update Stakeholder Engagement
Plan (SEP) taking into account the
results of the bankable ESIA

Ensure stakeholder
engagement

Provide to stakeholders accessible
and understandable information
and reports relating to the Project
during bankable ESIA

Ensure stakeholder
engagement

Hold consultations and provide for
participation of the public in
decision-making during bankable
ESIA

Ensure stakeholder
engagement

PR10 EBRD

Client’s own
resources

Optimize the management
of the Project’s
environmental and social
impacts through the
establishment of formal
procedures

Independent
consultants

PR10 EBRD

Client’s own
resources

Inform stakeholders

Independent
consultants
PR10 EBRD

Client’s own
resources

Inform stakeholders and
involve them in the Project’s
decision-making process

Independent
consultants
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2017, until the
Bankable ESIA is
done

Bankable ESIA
Report accepted by
the Bank
Updated SEP

In progress*
*Actions 10.8 and
10.9 have been
recommended
based on the
performance of
this action

2017, until the
Bankable ESIA is
done

Updated SEP

Performed

2017, until the
Bankable ESIA is
done

Information and
reports about the
Project published in
the available sources
in a clear form.

Performed

2017, until the
Bankable ESIA is
done

Reporting
documents for
stakeholder
consultation

Performed*
Actions 4.4 to 4.7
and 10.10 to 10.11
have been
recommended
based on the
performance of

EBRD

Item

Action

Client’s
commitments/benefits

Applicable
requirements

Resources.
Responsibilities

Timeframe

Performance criteria

Performance
status
this action

10.5.

Implement measures to improve
the existing grievance mechanism
in accordance with the SEP
provisions

Improve the grievance
mechanism for stakeholders
to raise Project-related
concerns

PR10 EBRD

Inform the stakeholders about
availability of the grievance
mechanism

Ensure stakeholder
engagement

PR10 EBRD

10.7.

Ensure that the grievance
mechanism is implemented
throughout all stages of the Project
implementation

Support the grievance
mechanism for stakeholders
to raise Project-related
concerns

PR10 EBRD

10.8

Identify the vulnerable groups
among the stakeholders

Ensure stakeholder
engagement

PR10 EBRD

10.6.

Client’s own
resources

2018, after the
Bankable ESIA is
done, before the
Project activities are
started

Operational
grievance procedure

In progress

2018, after the
Bankable ESIA is
done, before the
Project activities are
started

Information about
the grievance
mechanism
published in the
available sources in a
clear form.

Performed

Client’s own
resources

2018, after the
Project activities are
started, till the end
of the Project
lifecycle

Information on
recorded and
addressed grievances
in annual monitoring
reports for the Bank

In progress

Client’s own
resources

2017, until the
Bankable ESIA is
done

Reporting
documents for
stakeholder
identification

Not initiated

2017, until the
Bankable ESIA is
done

Reporting
documents for
stakeholder
consultations

Not initiated

2018, prior to
approval of
construction
management plan

Reporting
documents for
stakeholder
consultations

Not initiated

Independent
consultants
Client’s own
resources

Inform stakeholders and
involve them in the Project’s
decision-making process

Independent
consultants

Independent
consultants
10.9.

10.10.

ERM

Hold consultations with the
representatives of vulnerable
groups to ascertain the mechanisms
of interaction and feedback that
would be appropriate for these
groups

Ensure stakeholder
engagement

Hold consultations with
stakeholders (from Okolitsa,
Raubichi Sports Centre, etc.) to
discuss the use of construction
equipment (routes and movement

Ensure stakeholder
engagement

PR10 EBRD

Client’s own
resources
Independent
consultants

PR10 EBRD

Client’s own
resources
Independent
consultants
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Item

Action

Client’s
commitments/benefits

Applicable
requirements

Resources.
Responsibilities

Timeframe

Performance criteria

Performance
status

times), and the schedule of
construction works
10.11.

Hold consultations with
stakeholders (from Okolitsa) to
present the motor road route
options, including route changes to
bypass Okolitsa

Ensure stakeholder
engagement

PR10 EBRD

Client’s own
resources

Inform stakeholders and
involve them in the Project’s
decision-making process

Independent
consultants

11

National requirements relating to environmental protection, social performance, health and safety (ESHS)

11.1.

Undertake additional surveys for
the Final EIA purpose according to
the recommendations given in the
Preliminary EIA

Obtain baseline data for the
Final EIA

Conduct the Final EIA in
accordance with the requirements
of the national law

Identify and assess risks and
impacts of the Project

Clarify design solutions regarding
ton reagents storage.

Identify and assess risks and
impacts of the Project

If necessary, develop and
implement the activities required
by the legislation of the Republic of
Belarus

Compliance with national
environmental legislation

Perform the environmental
protection measures recommended
by the national EIA and described
in the Conclusion of State ecological
expertise № 2984/2017 (Annex A)

Compliance with national
environmental legislation

11.2.

11.3.

11.4.

Client’s own
resources

Reporting
documents for
stakeholder
consultations

Not initiated

2017

Survey report

In progress

2017

Final EIA Report

In progress

2017, until the Final
ESIA is done

Final EIA Report

In progress

During the design,
construction and
operation

Project’s engineering
documentation

In progress

2017, until the
Bankable ESIA is

Bankable ESIA
Report accepted by

Not initiated

Independent
consultants
National
legislation

Client’s own
resources
Independent
consultants

National
legislation

Client’s own
resources
Independent
consultants

National
legislation

Client’s own
resources
Independent
consultants

12

ESHS requirements of the European Union (EU)

12.1.

Update the cumulative impact
assessment during the bankable

ERM

National
legislation

2017, until the
Bankable ESIA is
done

Assessment of cumulative
impacts of the Project

Directive
2011/92/EU (with

Client’s own
resources

ENVIRONMENTAL AND SOCIAL ACTION PLAN
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EBRD

Item

Action

Client’s
commitments/benefits

ESIA

12.2.

12.3.

ERM

Update the impact assessment on
the environment in regard with
more detailed information about
the Project (e.g. quantity of water
abstraction/intake, emissions
during construction, etc.) during
the bankable ESIA

Assessment of impacts based
on actual Project data

Update impact assessment on the
environment taking into account
scale, extent, probability, etc.
during the bankable ESIA

Assessment of impacts based
on actual Project data

Applicable
requirements

Resources.
Responsibilities

Timeframe

Performance criteria

Performance
status

changes according
to Directive
2014/52/EU)

Independent
consultants

done

the Bank

Annex IV of
Directive
2011/92/EU (with
changes according
to Directive
2014/52/EU)

Client’s own
resources

2017, until the
Bankable ESIA is
done

Bankable ESIA
Report accepted by
the Bank

Not initiated

Annex III of
Directive
2011/92/EU (with
changes according
to Directive
2014/52/EU)

Client’s own
resources

2017, until the
Bankable ESIA is
done

Bankable ESIA
Report accepted by
the Bank

Not initiated

Independent
consultants

Independent
consultants

ENVIRONMENTAL AND SOCIAL ACTION PLAN
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EBRD

Annex A

Conclusion of State
ecological expertise

ERM

ENVIRONMENTAL AND SOCIAL ACTION PLAN

A-1

EBRD

ERM

ENVIRONMENTAL AND SOCIAL ACTION PLAN

A-2

EBRD

ERM

ENVIRONMENTAL AND SOCIAL ACTION PLAN

A-3

EBRD

ERM

ENVIRONMENTAL AND SOCIAL ACTION PLAN

A-4

EBRD

ERM

ENVIRONMENTAL AND SOCIAL ACTION PLAN

A-5

EBRD

ERM

ENVIRONMENTAL AND SOCIAL ACTION PLAN

A-6

EBRD

ERM

ENVIRONMENTAL AND SOCIAL ACTION PLAN

A-7

EBRD

ERM

ENVIRONMENTAL AND SOCIAL ACTION PLAN

A-8

EBRD

ERM

ENVIRONMENTAL AND SOCIAL ACTION PLAN

A-9

EBRD

ERM

ENVIRONMENTAL AND SOCIAL ACTION PLAN

A-10

EBRD

ERM has over 160 offices
across the following
countries and territories
worldwide
Argentina
Australia
Belgium
Brazil
Canada
Chile
China
Colombia
France
Germany
Hong Kong
India
Indonesia
Ireland
Italy
Japan
Kazakhstan
Kenya
Malaysia
Mexico
Mozambique
New Zealand

Norway
Panama
Peru
Poland
Portugal
Puerto Rico
Romania
Russia
Singapore
South Africa
South Korea
Spain
Sweden
Switzerland
Taiwan
Thailand
The Netherlands
United Arab Emirates
United Kingdom
United States
Vietnam

ERM’s Moscow Office
11/13, Building 3
Trekhprudny Pereulok
Moscow
T: +7 (495) 234-31-77
F: +7 (495) 234-31-78

www.erm.com

