Clarityication 10/11/2016 for  
Bosnia and Hercegovina: Brcko Port - Procurement and Contract Implementation Support, Procurement Reference: 66822

Correction of the Terms of Reference (TOR): The last paragraph of the TOR shall be corrected to read: All reports shall be prepared in English and Bosnian and shall be distributed to the PIU as well as EBRD.

**Question 1:** How many works components are envisaged within the Project? Our question is related to the number of works Tenders and consequent Contracts with the works Contractors that would need to be procured and later on monitored during their implementation. Also, we would like to see how many other components are envisaged within the Project like Contracts with Supervising Engineer, procurement of equipment for the Port, etc.

**Answer 1:** Please find below the Procurement Plan (confidential use only)

<table>
<thead>
<tr>
<th>Nr.</th>
<th>Description</th>
<th>Estimated contract value</th>
<th>Financing by EBRD</th>
<th>Financing by others</th>
<th>Contract type</th>
<th>Procurement method</th>
<th>Prequalification results</th>
<th>Tender Invitation m/m/y</th>
<th>Contract Award m/m/y</th>
<th>Contract completion m/m/y</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>Construction railways track: Brcko harbour and industrial railway track from Brcko Novo to the Port</td>
<td>9,900</td>
<td>Works</td>
<td>Open</td>
<td>N</td>
<td>N/A</td>
<td>NA</td>
<td>May-17</td>
<td>Aug-17</td>
<td>Aug-19</td>
</tr>
<tr>
<td>2</td>
<td>Reconstruction of access road Bajlinska to Port and asphalt plateau</td>
<td>9,900</td>
<td>Works</td>
<td>Open</td>
<td>N</td>
<td>N/A</td>
<td>NA</td>
<td>Jun-17</td>
<td>Aug-17</td>
<td>Aug-19</td>
</tr>
<tr>
<td>3</td>
<td>Crane and installation</td>
<td>0</td>
<td>Consultancy</td>
<td>Competitive</td>
<td>N</td>
<td>Feb-17</td>
<td>Mar-17</td>
<td>Apr-17</td>
<td>Jun-17</td>
<td>Aug-20</td>
</tr>
</tbody>
</table>

**Total CapEx:** 10,400

**Total TC:** 500

**Notes:** The General Procurement Notice will be published on the Bank's Procurement Opportunities website in November 2016

**Question 2:** In the Terms of Reference it is mentioned that tender documents for works will contain Technical specifications, Bills of Quantities and the Drawings; our question is whether the Consultant will be required to prepare this Design documentation in accordance with applicable national legislation, or these would be prepared by the Client and only reviewed and incorporated in tender documentation for the works by the Consultant's Experts?
Answer 2: No, the Consultant will not be required to prepare Design documentation in accordance with applicable national legislation. The client will provide detailed design, Technical specifications and Bills of Quantities, the Consultant will only be requested to provide comments. There will be a need to translate the Technical specifications and Bills of Quantities prepared in Bosnian into English.

Question 3: Could you please provide information on the number and frequency of reports that would be required regarding Project's progress, and other reports required by the Bank, besides the ones motioned in the description of Phase 2.

Answer 3: Quarterly progress reports and annual environmental reports will be required.

Question 4: I would like to ask you if you can tell us about the project implementation calendar and bidding activities and if the detailed projects will be also object of other invitation for expressions of interest. If so, do you have an estimate date for its publication?

Answer 4: Procurement assistance should be completed in 2017. Contract management assistance would take another year but on a regular quarterly basis (reporting assistance) and periodically in case of specific problems.