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ABBREVIATIONS AND ACRONYMS

ADB Asian Development Bank

AH Affected Household

AP Affected Person

AE Affected Entity

CBM Cubic meter (m3)

CC Construction Contractor

CSC Construction Supervision Consultant
DMS Detailed Measurement Survey

D/F dehkan farm

EOI Expression of Interest

EA Executing Agency

GRC Grievance Redress Commission

GRM Grievance Redress Mechanism

GOT Government of Tajikistan

1A Implementing Agency

LARP Land Acquisition and Resettlement Plan
Ln.m. linear meter

LHS left hand side

NSS national safeguards specialist

PIB Project Information Booklet

PIU Project Implementing Unit

PIURR Project Implementation Unit for Road Rehabilitation
PwD People with Disability

RHS right hand side

SSC social supervision consultant

SPS Safeguard Policy Statement (ADB 2009)
SSS social safeguards specialists

SUE State Unitary Enterprise for Valuation (SUE) ‘Narkhguzori’
TJS Tajik Somoni

Exchange rate: 1=USD 10.9364 TJS as of April 12, 2024, of the National Bank of Tajikistan
https://nbt.tj/len/kurs/kurs.php



DEFINITION OF TERMS

Affected Persons
(APs)/  Affected
Entities (AEs)

In the context of Involuntary resettlement, affected persons and affected
entities are those who are physically displaced (relocation, loss of residence,
or loss of shelter) and/or economically displaced (loss of land, assets,
access to assets, income sources, or means of livelihood) as a result of:
involuntary acquisition of land, or involuntary restrictions on land use or
access to legally designated parks and protected areas (ADB SPS 2009).

Detailed
Measurement
Survey (DMS)

With the aid of the approved detailed engineering design, this activity
involves the finalization and/or validation of the results of the inventory of
losses (IOL), severity of impacts and list of APs. The final cost of
resettlement can be determined following completion of the DMS.

Compensation

Payment in cash or in-kind to replace losses of lands, housing, income and
other assets caused by the Project. All compensation is based on the
principle of replacement cost, which is a method of valuing assets to replace
the loss at current market rates, plus any transaction costs such as
administrative charges, taxes, registration and titling costs.

Cut-off Date

The last day of social impact assessment and inventory. The date after which
people will not be considered eligible for compensation.

Dehkan Farm

Mid-size land, which is legally and physically distinct from the household plot
for which full land use right, but not ownership is allocated either to individual,
group of individuals, or legal entity. The Law No 48 of Dehkan Farms (dated
2002) regulate Dehkan Farms in Tajikistan.

Entitlements

The range of measures comprising cash or in-kind compensation, relocation
cost, rehabilitation and transfer assistance, income substitution/business
restoration, which are due to APs, depending on type, extent and nature of
their losses, and which suffice to restore their social and economic base.

Restoration

Eligibility Any person who resided in the Project area before the cut-off date that
suffers from: Loss of house, Loss of assets or ability to access such assets,
permanently or temporarily, or Loss of income sources or livelihood, will be
entitled to compensation and/or assistance.

Hukumat District administration in Tajikistan.

Income This is the re-establishment of sources of income and livelihood of the

affected households.

Inventory of
Losses (IOL)

This is a process in which all fixed assets (i.e., lands used for residence,
commerce, or agriculture; houses; kiosks, stalls and shops; ancillary
structures, such as fence, gates, paved areas and wells, affected trees and
crops etc.) with commercial value and sources of income and livelihood
inside the Project right-of-way (Project area) are identified, measured, their
owners identified, their exact location determined, and their replacement
costs calculated.

Jamoat

A sub-district level administration.

Land Acquisition

Refers to the process whereby an individual, household, firm or private
institution is compelled by a public agency to alienate all or part of the
land/assets for public purposes in return for in-kind replacement or
compensation at replacement costs.




Land Acquisition
and Resettlement
Plan (LARP)

A time-bound action plan with budget setting out compensation for affected
land/assets and resettlement strategies, objectives, entitlement, actions,
responsibilities, monitoring and evaluation.

Non-titled

Means those who have no recognizable rights or claims to the land that they
are occupying.

Below
line

poverty

Household eligible to government targeted aid for being below poverty line
(HH collecting less than 13,270 score) under the scoring system defined in
compliance with the Law of the Republic of Tajikistan on Social Assistance
(#1396), adopted on February 24, 2017. In process of updating this draft
LARP to implementation ready LARP additionally will be used government
defined criteria (such as minimal living wage, poverty line or other
parameters) applied in the development of government social programs and
identification of relevant beneficiaries. The validation methodology used
during finalization the number of vulnerable AHs will be described in
implementation ready LARP.

Rais

Rais Chairperson (Tajik term, e.g., Raisi Mahalla).

Rehabilitation

This refers to additional support provided to APs losing productive assets,
income, employment or sources of living, to supplement payment of
compensation for acquired assets, in order to achieve, at a minimum, full
restoration of living standards and quality of life.

Replacement

The calculation of full replacement cost will be based on the following

Cost elements: fair market value; transaction costs; interest accrued; transitional
and restoration costs; and other applicable payments, if any.

Resettlement This includes all measures taken to mitigate all adverse impacts of the
Project on AP/DP’s property and/or livelihood. It includes compensation,
relocation (where relevant), and rehabilitation as needed.

Severely Affected | This refers to affected households who will: lose 10% or more of their total

productive land and/or assets, have to relocate; and/or lose 10% or more of
their total income sources due to the Project.

Significant Impact

Being physically relocated from a house or losing 10% or more of income
generating assets. Projects where 200 or more people will experience
significant impact are considered category A for involuntary resettlement.

Vulnerable

Anyone who might suffer disproportionately or face the risk of being
marginalized from the effects of resettlement and includes female-headed
households with dependents; disabled heads of household; poor
households; landless people; elderly households with no means of support;
households without security of tenure; ethnic minorities; and small farmers
(with landholdings of 0,2 hectares or less).
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1. EXECUTIVE SUMMARY

1.1. General

1. The development of road infrastructure is one of the top priorities for the government of
Tajikistan. It should also be noted that the section of the project road is part of the Bokhtar-Dangara-
Guliston highway, one of the most significant international highways in Tajikistan. The Bokhtar-
Dangara-Guliston highway is an international highway, from city of Levakant to Dangara (capital of
Dangara district) RB-10 and from Dangara to town Guliston AN-66. Roads are located on the
territory of Khatlon region. The demand for road transport will increase rapidly and international
traffic will increase as a result. The Bokhtar-Dangara-Guliston highway is the shortest route through
China, Afghanistan and further south to Pakistan to the seaport of Karachi. The road also provides
social, political and economic benefits for the entire country, providing greater mobility and
accessibility for road users in the villages, supports agriculture, which in turn is an important basis
for the sustainable economic development of the country.

2. Tajikistan's Ministry of Transport (MoT) and the Asian Development Bank (ADB) agreed to
improve road infrastructure in order to increase income and reduce poverty in the Republic of
Tajikistan, consequently supporting the establishment of productive employment opportunities. The
Road Network Sustainability Project was developed and is currently being implemented across the
country to reconstruct and restore several road sections. The project is being carried out as a
supplementary task to the Central Asia Economic Cooperation Corridors 2, 5, and 6 (Dushanbe —
Kurgonteppa) Road Project, which is now underway. The Green Corridor Demonstration Project
(GCDP) TAJ 54286 was developed in 2021 and approved by the State Expertise on March 4, 2022.
3. The entire Road Network Sustainability Project covers the two separate road sections:

(i) Hulbuk — Temurmalik — Kangurt (59 km), and
(i) Bokhtar — Okmazor - Dangara - Guliston (117.7 km)

4. During the project second road section was subdivided into three sub-sections to be
covered by separate LARPs, such as

a. Bokhtar - Okmazor (40 km)'

b. Okmazor-Dangara (28.7 km)?

c. Dangara-Guliston (49.025 km)

5. This LARP focuses on the 49.025 km long route connecting Dangara and Guliston. It
addresses the land acquisition and resettlement impact associated with this road section and
provides an assessment of compensation to the affected persons and affected entities, due under
the Tajikistan law and according to ADB requirements on Involuntary Resettlement Safeguards as
embedded in the ADB Safeguard Policy Statement (2009).

6. LARP is prepared based on the final scope of the project, and all infrastructure, including
utility relocation, access roads etc. are included in the LARP.

7. This document is the draft LARP for Dangara-Guliston road section prepared based on the
updated SUE Valuation report dated April 24, 2024.

1.2. Project description

8. The project road passes through Dangara district and Vose district, Khatlon region of the
Republic of Tajikistan. This road passes through the following village-type settlements: Shahbuir,
Khurramzamin, Bulyoni Poyon, Bahoriston and Shuhratyor. In settlements, there are generally no
sidewalks and street lighting, which contributes to a high level of traffic accidents in conditions of
insufficient visibility - at night.

T LARP for Bokhtar-Okmazor was prepared and approved by MOT and ADB on January 19, 2023.
2 LARP for Okmazor-Dangara road section (28.7 km) was prepared and approved in November 2020
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9. The beginning of the projected section - km 0 + 000, is taken as a T-shaped junction of the
Bokhtar - Dangara - Guliston highway, on the border of the projected object "Reconstruction of
Station Zebuniso in Dangara. The end of the projected section is km 49+032, adopted at the border
of the projected facility "Reconstruction of the Guliston-Kulyab Highway", financed by the World
Bank.

10. The main purpose of this motor road is transport communication between the capital and
some regions of the Khatlon region, as well as the Gorno-Badakhshan Autonomous region. It is
possible to travel along it from the Republic of Uzbekistan and from the Islamic Republic of
Afghanistan towards the Republic of Kyrgyzstan and the People's Republic of China.

11. The geometrical parameters of the existing motor road correspond to the road of the llI
technical category. Intersections and junctions with secondary roads are carried out at the same
level. The general direction of the road is from north to south. The carriageway consists of two
traffic lanes (one in each direction) of 3.5 meters. Roadsides of 2.5-4.0 meters are located on both
sides and are reinforced with soil and gravel materials.

12. The need for the reconstruction of the highway is caused by the inconsistency of the
technical category and the deterioration of the existing route. The asphalt pavement is destroyed.
In places, during heavy rainfall the road is often flooded.

13. The new 4 lane road alignment largely will follow the existing Category 3 D-G centerline,
with minor realignment to eliminate safety hazards, or avoid erosion prone or unstable slopes.
Between chainage 39+020 and 45+020 the road alignment veers slightly west to comply with the
Category 1B 100 km per hour horizontal and vertical curve design standard. The existing two-lane
D-G road carries approximately 9,900 vehicles per day, with traffic projected to grow to 17,700
vehicles per day by 2047. A multi-hazard risk assessment identified temperature increases, heat,
flooding, landslides, and erosion as key climate change exposures impacting the project and sector.
The project’s road asset will be particularly vulnerable to short-duration intense pluvial flooding, so
crossroad drainage capacity was increased 130% compared to the existing road. Measures for
slope protection and erosion protect road assets and communities at critical locations. The asphalt
design was modified to achieve a higher softening point, to accommodate increased temperatures
projected by climate change modeling.

14. The detailed design was developed in accordance with the current regulatory documents of
the Republic of Tajikistan. During the project preparation period, it was agreed that two Electric
Vehicle Charging stations will be constructed as part of the project. At the project preparation stage,
the final location and its dimensions were not available, and the details will only become available
during the project implementation stage. Once the final location and design become available,
PIURR will need to conduct due diligence and document the result of the due diligence as LARP
or SDDR depending on the expected impacts. If any LAR impacts are expected, LARP will be
prepared in accordance with the entitlement matrix and any other requirements explained in this
LARP. PIURR confirmed that it plans to use the state land to construct the two Electric Vehicle
Charging stations.

15. The project has implemented a mitigation hierarchy and has made great efforts to minimize
the impact of the project. The revised design reduced the volume of affected area and attached
structures, more importantly several residential dwellings occupied by permanent residents were
released from project ROW. Thus, the total number of AHs subject to physical resettlement reduced
from 9 AHs to 6 AHs. The design changes were also supported by consultations with the local
population and stakeholders.

1.3. Land Acquisition and Resettlement Impact Assessment Process and Description of
Impacts

16. This LARP is prepared to cover the physical and economic impacts whether permanent or
temporarily occurring within the project ROW to address social and economic issues resulting from
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the acquisition of project affected state and privately used land and assets, such as structures,
fences, annual crops and fruit-bearing and timber trees®. In addition, the LARP applies to APs
running commercial activities facing the risk of temporary or permanent stoppage of business and
the loss of income and wages due to pending road works. In the implementation ready LARP and
Livelihood Restoration Plan, results of the additional social impact assessment of agricultural
losses and their impact on their livelihoods will be included.

17. Social Safeguards Team of the Engineer and specialist of Design Agencies in coordination
with representatives of the PIURR conducted on-site examination of the entire ROW, identified all
project affected land parcels, determined the area of land acquisition, defined land tenure status,
and identified all affected persons and affected entities (APs/AES).

18. The census was followed with socio-economic survey (SES) of AHs. Social Safeguards
Team composed of specialists of the Engineer, Design Company and PIURR met in person with
the most informed member of project affected household for socio-economic survey of APs. The
form of questionnaire was filled out for SES purposes.

19. Inventory of project affected assets was undertaken in the presence of APs/AEs. All affected
assets were recorded, and details provided to State Agency - State Unitary Enterprise (SUE)
“Narkhguzori” for valuation purposes - to determine the amount of compensation to be paid to
individual APs/AEs, in accordance with the Project Entitlement Matrix of the LARP prepared in
compliance with ADB Safeguard Policy Statement (SPS 2009).

1.4. Information Disclosure, Consultations and Participation

20. During the DMS and data collection process, the team, consisting of the national social
safeguard expert from Kocks Consult GmbH and Lead Resettlement Specialist of the PIURR,
conducted individual meetings (face-to-face communication) with APs, following instructions and
preventive COVID 19 measures #, including social distancing and hand sanitization. This
communication took place during the census, SES and inventory of assets affected by the project.
DMS and data collection was intermittently conducted from October 2021 to May 16, 2024. In May
2024 the latest update was made to acquire additional of 4,098.5 sq.m. of agricultural land® for
construction of truck scale.

21. Information on the upcoming road project, planned field surveys, compensation claims, cut-
off date®, GRM and rights and obligations of project stakeholders and APs/AHs was distributed in
the form of project information brochures (PIB) to all persons communicated with individually and
to all participants of the public consultations.

22. Two public consultation meetings were held in the affected project area on November 17,
2021. In parallel, individual meetings were held with the owners of the project-affected enterprises,
persons employed in the project-affected enterprises, the official representative of the large dehkan
farm and other project stakeholders, including representatives of Jamoat, Raisi mahala and other
local authorities.

3 Trees not bearing edible fruits that differ according to the species and shape and can be sorted as (i)
timber tree - used as construction material having high market value; (ii) wood tree — not suitable to be
used as construction material but is used as firewood and has relatively low market value; and (iii)
decorative tree — planted landscape decoration purposes and some of them highly valued at the local
markets.

4 By considering the recommendation of WHO and Tajikistan Government

5 Specific cut-off date (May 16, 2024) has been defined for this single agricultural land parcel subject to acquisition and
cash compensation for for construction truck scale.

6 Defined as March 14, 2023, under LARP for Dangara-Guliston Road section.
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23. Later the next round of public consultations was conducted in Spring of 2023. During the
visit of International Social Safeguards Consultant of the Engineer in parallel to the review, update,
and verification the collected SES and inventory data, the social team composed of National and
International Safeguards Consultants of Engineer and PIURR representative conducted two more
Public Consultations in town of Ismat Sharif.” On March 4, 2023, in the meeting hall of Ismat Sharif
and on March 7, 20238 in the local hospital also located in town of Ismat Sharif. On April 15, 2023,
one more public consultation was conducted in village Vose in the meeting hall of Public school No
35 attended by 23 persons. Also, on April 6, 2024, Public Consultations were conducted in three
sites - Ismat Sharif Jamoat and School #25 of Chorsada village of Dangara district and School #17
of Vose district with participation of representatives of 11 settlements. Detailed information and
attachment are given below.

24. During the entire LARP preparation period in total 116° (91 men, 25 women) persons
participated in the public consultations. During the LARP preparation period 146 APs (representing
146 AHs/922 Aps, 496 male and 496 female) including the representatives of AEs were individually
consulted during the census, socio-economic survey (SES) and inventory of project affected assets.
In March 2023 more face-to-face communication was carried out during the inventory of project
affected non-fruit bearing trees, allowing additional consultation to individual APs and provide
commensurate information of project benefits, impact, cut-off date, compensation entitlements and
rules for application GRM.

25. All participants received a package of information material containing the social &
environmental impact and mitigation measures as well as a project information sheet. The English
version of the project information booklet is included in Annex 1 of this LARP. The minutes of the
public consultation meetings, the list of participants and photographic materials can be found in
Annex 2 (consultations conducted in 2021) and Annex 3 (consultations conducted in 2023 and
2024). Public consultations were conducted in April 2024 with representatives of the RD CRPs,
and a separate meeting was also conducted with 13 randomly selected APs with an ADB specialist.

26. All means of information dissemination were used to ensure that the notices were clear
enough to encourage the participation of APs, government agencies and other interested persons,
including NGOs. Naotification of the time, date and format of the public disclosure of the LARP was
disseminated through Raisi mahala to local jamoats and villages. Additional copies of PIB'® were
distributed to Raisi mahalas of project affected villages and provided to the Jamoats located along
the road project ROW.

27. Once this LARP is approved, the English version of the LARP will be uploaded to the ADB
website. This draft LARP is completed for ADB’s review, acceptance and disclosure to ensure the
project’s appraisal within 2024. A Russian translation of the draft LARP will be uploaded on the
MOT website and hard copies will be made available at local Jamoats. Project brochures in Tajik
language once again will be distributed to local people prior to commencement of LARP
implementation. Together with general project data, the brochure will include fundamental land
acquisition and resettlement (LAR) related information, such as GRM details, entitlements,
institutional arrangements, consultation and disclosure activities.

1.5. Institutional Arrangements

28. The Ministry of Transport (MoT) is the Executing Agency. The Project Implementation Unit
for Road Rehabilitation (PIURR) under the MoT is the project Implementing Agency.

29. As described in this LARP the core agencies and organizations involved in the LAR process
are: ADB, Ministry of Transport, Project Implementation Unit for Road Rehabilitation (PIURR),

7 Town of Ismat Sharif is located within the project area.

8 All female personnel (in total 15 women) attended the Public Consultation conducted in the hospital of Ismat Sharif on
March 7,2023.

9 Table 35, in the main report, summarizes five public consultations conducted during LARP preparation.

10 Project Information Booklet provided in Annex 1 and Annex 12.
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Ministry of Finance, Ministry of Agriculture, State Committee for Land management and Geodesy
(SCLMG), State Unitary Enterprise for Valuation (SUE) ‘Narkhguzori’, district authorities, local
executive government districts (Hukumats), Jamoats, city and town local state executive
authorities, LAR committee, and other state agencies.

1.6. Grievance Redress Mechanism

30. In compliance with ADB SPS 2009 the MOT/PIURR has already established Grievance
Redress Mechanism (GRM) and is being effectively applied within the Road Network Sustainability
Project. Similarly, Dangara-Guliston road section project will employ the existing mechanism and
further establish a project specific grievance management bodies and contacts.

31. Therefore, three Project Level Grievance Redress Committees (GRCs) are already formed
in compliance with the established GRM of MOT/PIURR under the official letters issued by relevant
State Authorities in 2022". The scanned original letters and English translation is provided in Annex
4 of this LARP.

32. The scope and role of the GRM is to address all issues related to involuntary resettlement,
social and environmental performance. The AHs, APs and AEs are well informed about their right
to file complaints and queries on any aspect of the Project, including land acquisition and
resettlement, and appeal any decision, practice or activity related to the Project.

1.7. Monitoring and reporting

33. The Project has established systems for internal monitoring and assessment to achieve the
main purpose and objectives of ensuring that resettlement and acquisition of

34. Project-affected land and assets have been carried out in accordance with the provisions of
ADB SPS 2009, the laws of Tajikistan, and the provisions of this LARP.

35. Internal monitoring will be carried out by the PIURR with support from the Resettlement
Specialist of the Construction Supervision Consultant. The monitoring will ensure that the LARP is
implemented effectively, unforeseen impacts related to land acquisition and resettlement activities
are identified and appropriate measures can be taken to address them in a timely manner.

36. Prior to commencement any civil works full implementation of LARP (full delivery of
compensation and rehabilitation allowances) will be confirmed by LARP Implementation
Compliance Report prepared by External Monitoring Consultant accepted by the ADB and Income
and Livelihood Restoration program established in accordance with the LARP.

1.8. EBRD Co-financing and Additional Requirements

37. European Bank for Reconstruction and Development (EBRD) is providing funds to the
Government of the Repubilic of Tajikistan, in collaboration with the Asian Development Bank (ADB),
for the reconstruction of a 49 km section of the 1000 km Dushanbe-Khorog-Kulma regional East-
West corridor.

38. Therefore, the given road Project is jointly financed by the Asian Development Bank (ADB)
and the European Bank for Reconstruction and Development (EBRD).

39. The EBRD's involvement as an additional financier required thorough review of project
related documentation, environmental and social safeguards aspects related to project induced

" Three official letters were provided to Mr. N. Arabzoda, the Director of the Project Implementation Unite for Road
Rehabilitation; in particular Letter No. 06/107 dated 23 May 2022 issued by Mr. Sobirzoda Sh. The head of Dangara
district executive Authority of Khatlon Region of the Republic of Tajikistan; Letter No. 2/51 dated 26 May 2022 issued by
Mr. Kamolzoda R. First deputy head of Executive Body of the State Government of Farkhor district and Letter No.1-313
dated 23 Jan 2022 issued by Mr. Sharifzoda J.R Head of Executive Body of Vose District.
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involuntary resettlement to ensure project documents comply with the guidelines and requirements
of ADB SPS 2009 and EBRD ESP 2019 as well.

40. The decision was made to develop the Livelihood Restoration Plan (LRP) as the Addendum
to LARP in compliance with ADB SPS 2009 and EBRD ESP 2019, in particular PR 5 and PR 10.

1.8. Resettlement Budget

41. The LARP budget, including compensation, rehabilitation allowances as well as administrative
costs for LARP implementation and 15% contingency covers the entire road section and equals
37,630,987.32 TJS ( 3,440,893.46 USD). The LARP budget is based on the SUE Valuation
Report prepared according to the final approved design and the results of the completed
additional field surveys required after the latest design changes and once again updated (April
24, 2024) according to the current market prices and in compliance with country relevant laws
and with consideration of ADB SPS 2009.
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2. PROJECT DESCRIPTION

2.1. Background

42. The Republic of Tajikistan is bordered by Afghanistan, the People's Republic of China,
the Kyrgyz Republic, and Uzbekistan and is landlocked. In 2019, the country's gross domestic
product (GDP) per capita was $870.8, while about a quarter of the population lives below the
poverty line. Most of the poor population lives in rural areas with underdeveloped
transportation networks and is cut off from major economic operations.

43. The road network has a particular importance for the Republic of Tajikistan due to its
geographical location, specific mountainous conditions of the relief in the complete absence
of sea and river routes, insufficient development of railways and airlines network.

44. The MOT’s Road network spans 14,339 kilometers, with 3,348 kilometers of international
roads (23%) and 2,127 kilometers of national roads (15%). The current level of condition of
most roads (mainly regional and local roads) in the republic have low traffic capacity. Not
meeting the requirements of acting norms in the republic results in not ensuring the safety of
road users in accordance with modern requirements. In view of the unsatisfactory technical
condition of existing roads, efficient operation of road services is at a low level.

45. Improving the condition of roads has important value for socio-economic development of
the country, as in the republic about 95% of cargo traffic and passenger flows falls on road
transportation and its prioritizing is obvious with regard to any other type of transport.

46. In addition, it is worth noting that a number of roads in the Republic are only seasonally
passable, as they cross high mountain passes, which are often located in unfavorable climatic
conditions and entail difficult geographical and geological conditions.

47. Therefore, improving Tajikistan's road network system remains a national priority and will
remain so, as the main task of the Ministry of Transport is to connect all regions of the country
with a reliable network of relevant roads.

2.2. Project Introduction

48. The Ministry of Transport (MoT) of Tajikistan and the Asian Development Bank (ADB)
agreed to enhance income and reduce poverty in Republic of Tajikistan by improving road
infrastructure, and thereby support the creation of productive employment opportunities. Road
Network  Sustainability Project was prepared and being implemented to
reconstruct/rehabilitate several road sections in the country. The project is implemented as
supplementary task to the presently ongoing Central Asia Economic Cooperation Corridors
2, 5, and 6 (Dushanbe — Kurgonteppa) Road Project.

49. The entire Road Network Sustainability Project covers the two separate road sections: (i)
Hulbuk — Temurmalik — Kangurt (59 km), and (ii) Bokhtar — Okmazor - Dangara - Gulistan
(117.7 km). In the course of the project second road was subdivided into three sections to be
covered by separate LARPSs, such as

i. Bokhtar - Okmazor (40 km)'2

i. Okmazor-Dangara (28.7 km)™

2 ADB approved Bokhtar-Okmazor LARP in January 2023
3 ADB approved Okmazor-Dangara LARP in November 2020.



iii. Dangara-Guliston (49 km)

50. The project is aligned with the following impacts: (i) transport sector climate resilience
improved; (ii) economic growth promoted, and (iii) safe and competitive connectivity
established under the CAREC program. The project will have the following outcome
resilience, safety and reliability of the road network improved in southern Tajikistan and
transport sector policy agenda advanced. The project will have the following outputs:

o  Output 1. The project will (i) reconstruct the 49 km D—G road (part of Asian Highway 66)
involving upgrading of the road to four lanes incorporating green roads measures; (ii)
construct 48.8 kms of dedicated cycle way; (iii) conduct road safety campaign in schools
with participation of at least 50% of the students; (iv) construct 44 bus stop shelters with
gender — responsive and disability inclusive design features including benches with
priority seat assignments; and (v) award grants for entrepreneurship to at least 12 women
from the project site. The road will serve Tajikistan’s international and transit trade by
improving connectivity with CAREC countries through CAREC Corridors 3, 5 and 6.
Furthermore, the project aims to improve the climate resilience of the road sector by
integrating climate measures into the project design. The rehabilitated road will support
community and overall road network resilience. Opportunities to promote forestry and
preserve biodiversity will be further explored. In terms of climate mitigation, sustainable
materials sourcing and construction practices intended to reduce GHG emissions are
specified, and non-motorized bicycle lanes and public transport provisions will be
provided.

e Output 2: Demonstration electric vehicle charging stations constructed. Two
charging stations to extend the range of the growing national EV fleet will be constructed
in the proximity of the project road to serve the two major economic centers in South
Tajikistan: Dangara and Bokhtar. The charging stations will provide local sustainable
development benefits, including the provision of toilets, and employment for women
engaged in facility management.

o Output 3: Enabling transport sector capacity and policy developed. The project will
support implementation of the CAREC visions by developing capacity and transport
sector policies as they relate to (i) road maintenance planning through the provision of
data collection equipment, (ii) improved road safety design practices through formal
government approval of a procedure by which departures from national designs
standards are approved upon demonstration of the resulting road safety benefit, and (iii)
strengthening capacity of the government for climate-resilient, green road design
practices through the development of Green Road Design Guidelines.

51. This LARP covers the Dangara-Guliston road section (49.025 km). LARP is prepared
based on the final scope of the project, and all infrastructure, including utility relocation,
access roads etc. are included in the LARP.

52. The document reflects the findings of Detailed Measurement Survey (DMS), census,
Socio-Economic Survey (SES) and inventory of project affected land and assets located
within the road ROW of the approved final design. The document has been updated to Draft
LARP based on the updated SUE valuation report submitted to PIURR on April 24, 2024 and
provided to the Consultant for finalization LARP implementation budget.

2.3. Brief Description of technical parameters of Dangara - Guliston Road section



53. The project road traverses the following village-type settlements: Shahbur,
Khurramzamin, Bulyoni Poyon, Bahoriston and Shuhratyor. The figure below shows the
Dangara-Guliston road section.

RECONSTRUCTION OF DANGARA-GULISTON ROAD
ABHABCO3WUW POXH ABTOMOBUITAPINW JAHFAPA-TYIHCTOH

Figure 1: The project road section

54. According to the terms of reference for the design, it was necessary to develop a project
according to the norms of roads of the 1st category. Drawing the axis of the road in plan and
profile was carried out in such a way as to maximize the use of the existing building line and
minimize the impact of the project - the withdrawal of private land for permanent use. This will
ensure the safety of all road users. When developing a rehabilitation and reconstruction
project, in accordance with the GNiP 32-02-2012 "Automobile roads" and the GNiP RT 30-
01-2018 "Urban planning. Planning and development of settlements” the following main
technical parameters were taken as a basis:

Road category - I-b in rough terrain, with an estimated speed of 100 km / h.

Width of the traffic lane: 3.50-3.75m.
Number of traffic lanes: 4

Width of the sidewalks: 1.50-3.0m."
Width of the bike path: 1.50-2.0m

Width of the green strip: 3.0-45m

4 The smallest width of the pedestrian part of the sidewalks is 1.5-3.0 m.



Typical cross section in settlement area with sidewalk and bicycle lane

Type 13

Typical cross section outside settlement areas
Figure 2. Typical cross sections (category I-b) of Dangara - Guliston road section

55. The project provides for a bicycle path along the entire section of the road. Within
settlements, the cycle path is designed along sidewalks on both sides of the road with traffic
separation by road markings and a total width of 3.5 meters, and outside settlements - only
on the right side of the road with a width of 2.5 m.

56. For the passage of water under the carriageway of the main road, junctions and exits,
the project provides for the installation of monolithic reinforced concrete pipes of various
sections and the installation of prefabricated reinforced concrete trays with a floor slab. The
location and cross-section of the designed culverts are given in the "Reinforced Concrete
Pipe Installation Statement". For the passage of water in total, the project provides for:

< along the main road - 135 structures;

< landing sites - 14 structures;

<~ along driveways, entrances - 209 buildings.

57. The project provides for the construction of 17 reinforced concrete objects and 4 objects
of gabion retaining walls. Retaining walls mainly serve to ensure the stability of embankment
slopes. The average height of reinforced concrete walls is 5.4 m, and their total length is
1671.0 m. The average height of gabion walls is 9.0 m, and their total length is 648.0 m.

58. Based on the requirement of representatives of the State Institution "Tresti charogohu
meliorotivi" in the Kulyab region at km 11 + 000, at the junction with the village of Lolazor, the
project provides for a facility for the passage of livestock. In total, the project provides for 7
cattle passes.

59. Since the reconstructed road passes through settlements, on this basis, it became
necessary to build one overhead and two underground pedestrian crossings. Underground
pedestrian crossings are provided at the following pickets:



v' PK 71+ 10, in the village of Khurramzamin near school No. 8 of the Dangara district;
v PK 209+30, in the village of Bulyoni Poyon.
v" An elevated pedestrian crossing is provided in village Bahoriston at PK351 + 05.

60. There is only one new bridge construction planned within the scope of the current design.
The bridge across the river Obi Tohir will cross the highway at PK 66+14.

61. The parameters of the cross-section depend on traffic flows and vary according to the
requirements of vehicle traffic. The road cross-section includes all elements between road
boundaries, including carriageways, shoulders, verges, cutting or embankment slopes. The
cross-section elements serve several purposes and have a significant impact on construction
costs and the operation and safety of the road. The cross-section in combination with the
alignment determines the extent of earthworks. The width of the roadway and shoulder has a
major influence on the operation and safety of traffic. Therefore, the width of the road should
be kept as small as possible to reduce construction and maintenance costs while handling
the traffic load efficiently and safely. During the project preparation period, it was agreed that
two Electric Vehicle Charging stations will be constructed as part of the project. At the project
preparation stage, the final location and its dimensions were not available, and the details will
only become available during the project implementation stage. Once the final location and
design become available, PIURR will need to conduct due diligence and document the result
of the due diligence as LARP or SDDR depending on the expected impacts. If any LAR
impacts are expected, LARP will be prepared in accordance with the entitlement matrix and
any other requirements explained in this LARP. PIURR confirmed that it plans to use the state
land to construct the two Electric Vehicle Charging stations.

2.4. Impact minimization measures

62. The SPS requires to apply a mitigation hierarchy as (i) to avoid, (ii) minimize, (iii) mitigate,
or (iv) compensate for the potential adverse impacts.

When avoidance is When adverse
not possible, impacts remain, to
measures to plan mitigation
minimize impacts measures and

compensate lost
assets and income

63. Within the project, land acquisition and resettlement could not be fully avoided, as road
standards were to be maintained to ensure safe access and convenient transport. However,
PIURR has made great efforts to minimize the impact of the project. The route design was
optimized in close collaboration with PIURR/MOT and ADB.

64. During the DMS and inventory of project affected assets it was revealed that project
impact could be avoided or minimized. For instance in Jamoat Ismat Sharif the initial design
considered widening of existing road on both sides. There were residential houses on one
side of the road, while only fences and supplementary structures were attached to the other
side of the road. In order to avoid permanent impact to residential houses and prevent
physical resettlement of local households, the decision was made to slightly shift the central
line to the left hand side of the road. As a result 3 residential houses were released from the



road ROW and project impact and in these location the project impact was limited to fences
and supplementary structures.

65. To mitigate the adverse impacts, measures will be taken to ensure that affected people
in the affected zone have enough time to harvest their crops before the actual construction
work begins. Affected people will be informed about the timeline for the implementation of the
project including construction works. Construction work at the project site will not begin until
compensation payments have been completed. Full disclosure of impacts and mitigation
measures has been made. In addition, safe access to their properties and community centers
will be maintained during the construction phase to ensure continued social relations.
Moreover, a project specific Grievance Redress Mechanism (GRM) has been established and
the local communities, including affected persons, are informed of the contact details.

66. The borrower/client will provide adequate and appropriate replacement of land and
structures or cash compensation at full replacement cost for lost land and structures,
adequate compensation for partially damaged structures, and relocation assistance, as
appropriate, to affected persons.

2.5. Objective of the LARP

67. The main objective of the LARP is to identify persons economically and/or physically
displaced due to the proposed road Project and to assist them to restore their livelihoods. The
LARP is based on the requirements of ADB’s Safeguard Policy Statement (SPS) 2009 and
complies with the relevant laws of the Republic of Tajikistan.

68. The LARP has been prepared to:

a) address and mitigate impacts caused by the project
b) ensure compliance with ADB’s SPS (2009) requirements, and
c) determine compensation, resettlement and rehabilitation assistance for the

affected households.

69. The LARP is based on the detailed design. The ROW is now fixed, however, any further
design changes if required during civil works will be undertaken only within the current project
ROW.

70. The following steps were taken for the completion of this LARP:

a. Dissemination of Project Information Brochure within the project influence area
through the representatives of local Jamoats, Raisi mahala, and during
individual communications with all the APs/AHs
completion of the socio-economic survey (SES) and census of AHs
inventory of losses for all AHs and AEs
identification of severely affected and vulnerable AHs
completion of detailed measurement surveys (DMS)
valuation of affected land, buildings, structures, fruit trees and non-fruit trees,
preparation of the compensation budget for identified losses.

@*eo0o

71. This LARP is prepared by the MOT with technical support provided by National and
International Social Safeguards and Resettlement Specialists of the Engineer', Design
Institute ROHNAMO, and the representatives of the PIURR. Once the final, draft LARP is
approved by the ADB, the PIURR lead resettlement specialists will be engaged in the LARP
implementation process.

15 Kocks Consult GmbH



72. During LARP implementation, the PIURR will follow the established practice, and in
communication with APs, will once again double-check all data including vulnerability
status of AH, and affected assets, prior to issuance of compensation. These results will
be described in detail in the LARP implementation Compliance Report developed during
the internal monitoring, followed by the EMC’s external monitoring report. If any changes
are revealed, relevant actions are taken. Any revealed gap or non-compliance is reported
to ADB to plan and exercise relevant follow up measures (for instance, preparation of
Corrective Action Plan (CAP)).

73. Upon the completion of the LARP implementation, the PIURR specialists (in coordination
with Social Safeguards Consultant) will conduct internal social monitoring to assess LARP
implementation status. The results of the monitoring and assessment, confirming that LAR
activities have been completely and successfully implemented along the entire ROW will be
reflected in the LARP Compliance Report and briefly described in relevant Semi-annual Social
Monitoring Report.

2.6. Conditions for Project Implementation

74. Based on the ADB policy/practice, the approval of the project implementation is based
on the following conditions:

75. Signing of Contract Award: Conditional to the approval of the Implementation-ready
LARP for the proposed road project by ADB and Government. Implementation-ready LARP
reflects final impacts, final AP lists and compensation rates at replacement cost approved by
PIURR/MOT.

76. Notice to Proceed to Contractors: Conditional to the full implementation of LARP (full
delivery of compensation and rehabilitation allowances) and confirmed by LARP
Implementation Compliance Report prepared by External Monitoring Consultant accepted by
the ADB and comprehensive Income and Livelihood Restoration program is established in
accordance with the LARP.



3. SCOPE OF PROJECT IMPACT

75. Activities described below were undertaken to determine project affected assets and to
define the relevant compensation unit rates. Each impact is described and assessed
against the scope of impact, volume and description of affected assets and the impact
data is disaggregated by AH/AP and AE according to the physical /legal status of the APs.
The impact summary table is provided at the end of this chapter under table 18. In the
implementation ready LARP and Livelihood Restoration Plan, results of the additional
social impact assessment of agricultural losses and their impact on their livelihoods will
be included.

3.1. Impact Assessment Survey Methodology

76. One of the key principles adopted for the preparation of this LARP is that all compensation
payments and livelihood restoration assistance must be based on a detailed
understanding of the Project’s adverse impacts on project affected persons. The data
was collected in two rounds. The detailed measurement surveys were carried out in
October-November 2021 covered all project affected land parcels privately used, or state
land used by APs without land use certificate, as well as project affected commercial
facilities and APs involved in individual trading along the entire road ROW. In January
and March 2023, additional field surveys were carried out to update and finalize the scope
of project affected land parcels, assets and AHs/APs and AEs eligible to cash
compensation under the LARP for the entire 49.025 km long road Dangara-Guliston road
section.

77. In order to accurately assess the extent of the Project's LAR impacts, the following
surveys and valuations were undertaken:

d) Enumeration of all project affected assets

e) Census and SES of all project affected households

f) Detailed measurement survey (DMS) to measure the affected area of the
lands, buildings, improvements and determine ownership status of APs

9) Inventory of project affected assets was undertaken in the presence of each

property owner and/or possessor, and information on the numbers and types
of affected assets was determined, recorded, and confirmed with the APs’
signature.

78. The DMS was conducted in the presence of APs, Head of the village (i.e., Raisi Mahala),
representatives of project affected Jamoats, relevant Hukumats, local land committee, road
maintenance department, PIURR resettlement engineer, and National and International
Social Safeguards and Resettlement specialists of the Engineer.

79. Demarcation of affected parts of project affected land parcels, census, SES and inventory
of project affected land and assets carried out during the DMS covered all project affected
assets commercial, residential and Dehkan farm lands and confirmed that the majority of AHs
will experience impact on fences and fruit bearing trees grown on private land parcels and
even on state land in front of their residential land parcels.

80. During the field surveys, data collection, analyses the national and international social
safeguards specialists kept regular communication and exchange of information through
emails and Skype calls. In April 2022, the International Social Safeguards Consultant visited
the project site, participated in two public consultations. Later in February - March 2023
international social safeguards consultant conducted additional field visit (March 1-8, 2023).



The field team composed by Lela Shatirishvili, Fozil Fozilov (Kocks Consult GmbH) and
Shodikhon Nodirkhonov (PIURR) and local ecologist carried out inventory of non-fruit bearing
perennials, additional surveys of affected structures and conducted individual meetings with
the APs to update and verify data collected during DMS. In addition, three more public
consultations'® were conducted in March and April 2023 by the PIURR.

81. The results of inventory of project affected assets were analyzed and provided to the
State Unitary Enterprise for Valuation (SUE) ‘Narkhguzori’ for further evaluation and
determination of compensation at full replacement value based on the current market prices
per each type of asset subject to cash compensation under this document.

82. The State Agency - State Unitary Enterprise for Valuation (SUE) ‘Narkhguzori’ was
provided with detailed list of project affected assets collected during the inventory for
assessment and determination of compensation amounts per each type of asset, such as fruit
bearing trees, residential structures and improvements except agricultural land.

83. In September 2023 the PIURR conducted draft LARP review and examined the scope of
road ROW impact on site'”. During this process the PIURR revealed one more, partially
affected land parcel of commercial designation and requested the Engineer to conduct
additional field surveys and ensure the given land parcel was included in the updated LARP.

84. Correspondingly, beginning of October 2023, the LAR Team visited the project site to
conduct relevant field surveys of the given land parcel. The census data were collected form
the local raisi mahala and land tenure status was confirmed with local authorities. The given
land parcel is of commercial designation but no assets, perennials, annual crops of any
improvements are attached to be affected as a result of land take for road construction
purposes. The LARP was then updated based on the findings of the field visits conducted in
October-November 2023.

85. Later on, in March and April of 2024 additional site visits were carried out to the project
site for multiple purposes, to: (i) assess whether new requirements to the project — to identify
whether any additional land take may be required to complete this new task; (ii) conduct
additional round of public consultations to refresh communicate channels and update local
population and APs of pending project related activities, including LARP implementation. The
minutes of three public consultation meetings conducted on April 6, 2024 in provided in the
Annex 3 of this LARP.

86. None of the structures will be demolished until the AP is issued full cash compensation,
has collected salvaged materials and vacated the building, and the receive-delivery Act is
signed between AP and PIURR. Likewise, no land will be entered unless full payment is made.
Moreover, advance notice will be given to APs as per the entitlement matrix provided in this
LARP. In addition, PIURR and Social Safeguards Specialists of Supervision Company and
Contractor prior to demolition of project affected structures will carry out additional observation
site visits to confirm the ROW is clear for civil works on those specific locations.

3.2. Permanently Affected Land Parcels

87. The project will permanently but partially impact the private land parcels and state land
attached with some private assets. All private assets will be cash compensated for the loss of
land use right. The table below provides the summary of data of project affected private land
parcels according to land use category.

16 Minutes of conducted public consultations, list of attendees and photos are provided in Annex 2 and
Annex 3.
7 Please see Annex 10 for details.



Table 1. Project affected land parcels along the entire road section

No No of | No of
Total area of AP AE
Impact on land No. of
- N (sq.m.) Area(sqm) | AH
Residential parcel attached with | 6 6,000.00 3,784.00 6 26 -
affected house
Residential land parcel
attached with affected | 84 114,697.00 25,969.13 84 607 -
supplementary structures and
improvements only
Commercial land under private | 4 8,360.00 4291.30 - - 4
possession of AE
Commercial land under private | 13 28,033.20 11,498.99 13 87 -
possession of AH
Sub-total without double | 107 157,090.20 45,543.42 103 720 4
counting
Dehkan land for crops 37 50,281,100 766,156.99 - - 37
Dehkan land for crops 62,903.30
2 5,922,900.00 _ _ 2
Dehkan land for garden 6,966.70
Dehkan land for crops 24,798.00
3 7,121,500.00 _ _ 3
Dehkan land for Pasture 57,649.10
Dehkan land for garden (empty) | 2 43,100.00 15,655.50 - - 2
Dehkan land for garden 12 947,200.00 91,537.04 - - 12
Dehkan land for Pasture 5 34,512,300.00 263,291.30 - - 5
Sub-total without double | 61 98,828,100.00 1,288,957.93 - - 61
counting
Public land attached with shop 3 - 2.218.97 3 18 -
possessed by AH
Public land attached with old, - -
vacated non-residential | 1 1,047 .4 1 12
structure
Public Iapd used by AH for 5 - 23.770.22 5 15 -
growing crops (land lease)
Public land lease by AH for 1 - 7.830.9 1 14 -
garden
Public Dehkan land leased by 1 - 83 189.9 - - 1
AE for growing crops T
PuinAcFEstate) land occupied by o4 - 13,282.60 o4 158 )
Total impact to private land | 32 - 131,339.99 31 217 1
(w/t double counting)
200 98,985,190.20 1,467,196.16 | 134 937 66

Total
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88. These 61 dehkan farm land parcels are owned by legal persons (AEs). Most of the AEs
hold the large land area for growing mainly annual crops, timber and fruit trees. Out of 61 AEs
only 16 AEs lose more than 10 % of income generating land are counted eligible to one time
allowance for severe impact in addition to the full compensation package for all affected
assets. The other 45 AEs lose small portion of land (varying between 0.3 % -8.39%). The size
and configuration of remaining land parcel maintains yield capacity after the acquisition of
project affected land and issuance of cash compensation package. The area of Dehkan Farm
land varies starting from 2 ha up to several hundred hectares.

89. Table 1a. Total number of project affected fruit and non-fruit trees

Land acquisition due to project impact

< _
T
Sl2lz2 |z
| 2|92 e|< -
o | & | 8 £ > o
(0] ha — 5] o) [0
S|l 2] & 0 92 | o g
S|123|8|89¢8|<|3
Parcel Head of AHs 2| 5| €|gd =2l 3 ®© 2 -
#1 Ccode Name/ T | S AR fa: 5 E % £ B E 5B
s S|2>93 |2 |2 5 B % -
gle|B £ 5% 5 3 2 & = E
@ 5 o o) * o = 5
Sl a|E| & | 2 z
g | 8| E|-
2 g
T
1| 12 | DF Yusufjon 1 AE | 9 200,00 9200,00 - 100
2| 16 | DF Toirjon 1 AE | 10 000,00 1215,47 878453 | 12
3| 19 | DF Mirzomurod 1 AE | 52 400,00 6 573,00 4582700 | 13
4| 34 | DF Obodi 1| AE |, 11 500,00 2 955,50 854450 | 257
5| 35 | DF Kholmahmad 1 AE | 21 400,00 4 482,50 16 917,50 | 20,9
6| 95 | DF Behroozjon 1 AE | 15 200,00 8 985,30 6 214,70 59'1
7| o7 |DF Olimi 1 AE 490 000,00 | 50 954,80 43904520 | 104
Karimzod 1 0
8| 100 | DF Hoji Fayziddin 1 AE | 397 200,00 | 48 600,00 348 600,00 | 12,2
9| 145 | DF Rukmina 1 AE | 31600,00 | 12700,00 18 900,00 40';
10| 152 | DF Samati 1 AE | 146 800,00 | 20 000,00 126 800,00 | 13,6
11| 153 | DF Sharipov Tura 1 AE | 156 100,00 | 27 391,70 12870830 | 17,5
12| 204 | DF Saidjalol J. 1 AE | 100 000,00 | 20 000,00 80 000,00 | 20,0
13| 207 | DF Abdujabbor 1 AE |, | 103950000 | 10964350 929 856,50 | 10,5
14| 209 | DF Lutfullo 1 AE | 550 000,00 | 63 163,00 486 837,00 | 11,5
15| 210 | DF Rustamjon 1 AE 80000,00 | 24 403,00 55597,00 | 30,5

11




16| 211

8,06

DF Bilol-D ‘ 1 AE 165 300,00 20 519,50 12,4

Total: ) 15 | - ) 1 - | 16 3276 200,00 430 787,27 2700 640,29

90. The project impact to the income loss of employees and shareholders of these Dehkan
farms is negligible and therefore their shareholders are not deeply analyzed.

3.3. Temporarily Affected Land

91. During the construction period the project will incur temporary land impacts as the
Contractor will need to occupy land for various construction related activities. Previous
experience shows that typically the Contractor rents land plots for the camp site, service
roads, material deposit area. The land rent process is purely based on voluntary agreement.
The exact size of the land to be used for temporary purposes is not known at this stage but
will be identified by the Contractor. The temporary use of land will be recorded by the
Contractor, treated as per the provisions of this LARP and EIA, and will be reported in the
monthly progress reports. Bill of Quantities (BOQ) of the contractor will include such costs as
an integral part of the mobilization costs. Data and progress on temporary land use will be
included in the semi-annual social safeguard monitoring reports. Involuntary acquisition of
land parcels for temporary use is not expected within the project.

92. In addition, the LARP identifies the state lands and public assets affected by the project.
No compensation will be considered for government grazing land as long as there are no
users or encroachers. Overall acquisition of pastureland is not expected to have any problems
in meeting people's demand for pastures, as vast areas of pastures are available and the
area to be acquired for the project is negligible.

3.4. Affected trees

93. The proposed road project will impact fruit bearing trees, as well as decorative and timber
trees grown of project affected area of privately used land parcels and non-fruit trees grown
on state land often occupied by local population residing along the existing road. None of the
shade trees are considered as valuable varieties.

94. The table below summarizes the impact on affected fruit trees and non-fruit trees grown
within project ROW.

Table 2. Total number of project affected fruit and non-fruit trees

Ne | Tvbe of trees No of Mature | No of | No of | No of
i Tree AH AP AE

Project affected mature fruit trees per

1 AP/AH and AE 3,005 64 501 19
Project affected fruit tree saplings per

2 AP/AH and AE 430 24 176 8

Sub-total (w/o double counting) 3,435 70 534 19
Project affected non-fruit trees per

3 AP/AH and AE 612 46 346 5
Project affected non-fruit tree

4 saplings per AP/AH and AE 646 34 246 /

Sub-total (w/o double counting) 1,258 55 418 9
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Total 4,693

‘ 125 ‘ 952 ‘ 28

95. A total of 3,435 mature fruit trees and saplings affected by the project will be cash
compensated to 64 AHs/501 APs and 19 AEs.' The socio-economic survey revealed that
none of these trees are grown for commercial purposes, and they do not contribute
significantly to the family budget and livelihoods. In general, the loss of these trees would not
result in a loss of 10% or more of their income.

96. The results of the socio-economic survey show that the share of agriculture in the income
of the households concerned is negligible. The socio-economic survey results show that
employment, pensions, business and simple labour are the main sources of income.
Respondents had the option of giving more than one answer. Apparently, agriculture was also
on the list, but no one indicated agriculture as a source of income, including income from
perennials. Therefore, the loss of non-fruit trees will not affect the AH's sources of income.
Moreover, people tend to plant trees along the road outside their residential plot. The main
purpose is to form a natural boundary with the road and to have some kind of shade.

97. In addition, 55 AHs (418 APs) and 9 AEs will also lose 1,258 saplings and mature non-
fruit bearing trees affected by the project that are located on privately owned land. Considering
that some of them overlap the total number of affected households losing trees (fruit and non-
fruit) is 125 AHs (952 APs) and 28 AEs.

98. The table below provides the description of the number and species of project affected
mature fruit trees and corresponding number of APs eligible for cash compensation of lost
fruit trees. Cash compensation for affected non-fruit trees is calculated and incorporated in
the hereby LARP.

Table 3. Number of project affected mature fruit bearing trees and number of eligible AHs/APs and AEs

Ne Type of fruit No of I!nr:;:re No X:-l No ZL No X‘;E
T | Aprco 114 32 265 -
2 Quince 25 12 98 .
1 - - 1
3 Grapes 217 9_ 7_3 5
4 Cherry 2‘71 2_1 1_60 8-
5 Pome grenade 10 6 55 -
6 Peach 22 1_1 9_5 4
7 Silver Loch :832 ? 7_4 4-
5 | ‘ ‘ 5 E
9 Plum ‘:320 1_5 1_25 9'
10 Mulberry ;23 4_3 3_31 9-
11 | Sweet cherry fg 6_ 4_9 3

18 AH stands for affected Households, AP stands for member of an affected household, while AE exclusively
stands for Affected Entity, i.e. Legal person.
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. No of Mature No of No of No of
Ne Type of fruit Tree AH AP AE
71 12 84 -
12 Almond 13 a : 3
40 13 115 -
13 Pear 67 n n 6
. 2 2 16 -
14 Wild rose 726 - N y
15 Fig 1 1 14 -
16 Pistachio 1 - - 1
17 Persimmon 7 38 -
40 17 125 -
18 Apple 92 . . 8
Total (w/t qouble 3,005 64 501 19
counting)
Table 4. Project affected fruit tree saplings per AP/AH and AE
. No of Mature No of No of No of
Ne Type of fruit Tree AH AP AE
1 Apricot 28 6 50 -
2 Almond 10 6 40 -
38 8 60 -
3 Pear 60 : : 5
2 2 20 -
4 Peach 5 - - 5
5 Quince 20 4 36
6 Grapes 6 3 23 _
1 - - 1
7 Cherry :4 12 82 1_
8 Persimmon 1 1 7 -
21 5 44 -
9 Mulberry 97 " N 1
10 Sweet cherry ;4 ?i 2_2 1_
11 Nut 1 - - 1
21 4 27 -
12 Plum 10 . a >
19 6 59 -
13 Apple 32 N _ 4
Total (yvlt double 430 24 176 8
counting)

99. The amount of cash compensation is evaluated by the specialists of State Unitary
Enterprise for Valuation (SUE). The SUE specialist uses the inventory data of project affected
fruit trees collected by Social Safeguards Specialists during DMS undertaken for LARP
preparation. The specialists of SUE evaluated each project affected fruit tree according to
approximate age and productivity level. Amount of compensation was calculated per each
fruit tree; average market price of specific fruit TJS/kg multiplied to the number of years
needed to grow a sampling of the same species to the similar age and productivity level. Each

unit rate was also added with the current market price of a sapling.
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100. In March 2023, the Social Team of the Engineer, PURR representative and Ecologist
of Kulob district conducted inventory of all project affected non-fruit trees grown on privately
used and possessed land parcels for the purpose of further evaluation and cash
compensation in compliance with the EM of this LARP.

101. Like the practise exercised during preparation and implementation Bokhtar-Okmazor
LARP in this Dangara-Guliston LARP the amount of cash compensation for non-fruit trees in
case has been calculated by the SUE specialists based on volume (cubic meter calculated
according to Internationally adopted standard), tree category (timber or wood) and current
market price (TJS per cubic meter) of wood or timber as determined per each tree during the
inventory works.

102. During the inventory works the engaged local ecologist verified that affected wood and
timber trees are not of special variety and do not represent high valued trees.

103. The tables below provide the summary information of tree species, category (wood or
timber), volume in cubic meters and the number of APs/AH and AEs eligible to cash
compensation.

Table 5. Number of project affected mature non-fruit bearing trees and number of AHs/APs and AEs
eligible to relevant cash compensation

No of
. No of No of No of
Ne | Type of fruit Mature AH AP AE
Tree
Thuja / Thuja occidentalis 53 2 11
2 Ash / Fraxinus 1 1 6
Mulberry / Mérus 7 2 14
61 8 60
4 Poplar /Populus
81 - -
5 Carpinus'® 3 1 10
48 8 50
6 Pine / Pinus
21 - -
) 51 17 130
7 Hornbeam/Carpinus
113 - -
Populus tremula/ Aspen 8 1 6
Acacia 9 5 43
83 16 122
10 Ailanthus altissim
23 - -
45 11 72
11 Willow /Salix babylonica 5
Total (w/t double counting) 612 46 346

104. The table below provides the summary information of the number of non-fruit tree
saplings distinguished according to species and number of AHs/APs and AEs eligible to
relevant cash compensation.

Table 6. Number of project affected non-fruit saplings and AHs/APs and AEs eligible to cash
compensation

9 Local people call this tree “Otkaz”.
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- No of Mature No of No of No of
Ne | Type of fruit Tree AH AP AE
10 3 16 -
1
Spruce 8 - - 1
2 Juniper /Juniperus communis M 2 10 ~
59 - - 1
1 -
3 Willow /Salix babylonica g N 5
4 Variety of Spruce® 2 1 9 -
. . 27 6 50 -
5 Pine / Pinus 155 a - 5
6 Variety of Spruce?’ 4 1 6 -
7 Horse  chestnut  (Aesculus | 52 3 28 -
hippocastanum) 9 - - 1
8 Thuja / Thuja occidentalis 50 9 63 -
71 4 20 -
9 Poplar /Populus 10 - - ]
10 | Ailanthus altissima 134 11 73 -
1" Hornbeam/Carpinus 33 7 41 )
Total (w/t double counting) 646 34 7 7

105. The amount of cash compensation is evaluated by the specialists of State Unitary
Enterprise for Valuation (SUE).

106. On April 25, 2023, the valuators started field work for valuation purposes. The
valuation report of SUE was submitted to the PIURR and the Engineer's Social Safeguards
Specialist, covering the affected structures and fruit trees along the entire road section. The
SUE valuation report also contains the compensation unit rates for project affected non-fruit
trees distinguished according to the market price (TJS/CUM) of non-fruit trees suitable to be
processed as timber material or firewood.

107. The SUE valuation report is stored at PIURR and available for inspection upon request
from AP. Valuation process was carried out following the requirements of ADB. The proposed
compensation unit rates are based on “replacement cost” principle.

3.5. Affected Annual Crops

108. Table 7 below provides a description of the annual crops affected by the project, the
number of AHs and AEs, the area of crops affected and the land use status. Project affected
annual crops are grown on land parcels under legally valid landholding by Dehkan farms. AHs
and AEs growing six different types of annual crops will receive full cash compensation for 1
year of lost income, calculated based on the area of land affected by the project.

Table 7. Summary of project affected parcels with annual crops

_r No of | No of | No of
No | Description plot AH AP No of AE Affected area (sqm)
1 barley 5 - - 5 73,200.00
2 cotton 1 - - 1 63,456.69
3 lucerne 2 - - 2 16,194.7

20 | ocally called “Savda”
21 Locally called “Jos”.
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A No of | No of | No of
No | Description plot AH AP No of AE Affected area (sqm)
4 sager (harvest) | 8 2 15 6 100,520.9
5 vegetables 1 - - 1 2,368.6
6 wheat 32 - - 32 679,634.09
Total (w/o double | 49 2 15 47 935,374.98
counting)

3.6. Affected Businesses

109. Along the entire stretch of road, there are a total of affected 48 private plots belonging
to the commercial category and one residential plot associated with a private operational
shop. Cash compensation for the stoppage of business will be provided to 15 owners of
operating business facilities, 8 hired labor and 10 tenants renting commercial facilities to run
their business. In total 33 APs will receive cash compensation for business stoppage under
this LARP.

110. The table below provides the summary of 33 APs experiencing permanent and
temporary stoppage of business, and number of affected commercial tenants eligible to
compensation for income loss.
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Table 8. Summary of confirmed business stoppage and income loss

n - Type of Months of
No EEE Description fejel No of AH SOETAPI | FES IS Type of impact Business b °f. AEVEES business
Code AE owner AH engagement [Hired Labor
stoppage stoppage
1 1 Fuel station 1 - - Owner Main building Permanent Run by owner 6
run by owner
Interruption of
Car repair operation at car
2 3 workshop - 1 6 Owner repair workshop Temporary Run by owner 3
during civil works
Same car
3 3A repair } 1 9 Renter Rent_er (Interruption _of op_el_'atlon at car Temporary Renter 3
workshop repair workshop during civil works)
(#3)
Same car
4 3B repair ) 1 10 Renter Rentgr (Interruption gf opgratlon at car Temporary Renter 3
workshop repair workshop during civil works)
(#3)
Same car
5 3c repair ) 1 6 Renter Rent_er (Interruption pf op_eratlon at car Temporary Renter 3
workshop repair workshop during civil works)
(#3)
Same car
6 3D repair ) 1 10 Renter Rent_er (Interruption _of op_eratlon atcar Temporary Renter 3
workshop repair workshop during civil works)
(#3)
Interruption of
7 7 Car repair - 1 8 Owner oper_atlon at car Temporary N/A 3
workshop repair workshop
during civil works
Renter Renter (Interruption of operation at car | Temporary Renter
Same car repair workshop during civil works)
8 7A repair - 1 4 3
workshop (#7)
Same car Renter Renter (Interruption of operation at | Temporary Renter
repair car repair workshop during civil
9 7B workshop (#7) | - 1 4 works) 3
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. . Type of Months of
No EEE Description fejel No of AH SOETAPI | FES IS Type of impact Business b °f. AEVEES business
Code AE owner AH engagement [Hired Labor
stoppage stoppage
Same car Renter Renter (Interruption of operation at | Temporary Renter
repair car repair workshop during civil
10 | 7C workshop (#7) | - 1 4 works) 3
Same car Renter Renter (Interruption of operation at | Temporary Renter
repair car repair workshop during civil
11 | 7D workshop (#7) | - 1 2 works) 3
Canopy to fuel
station, car wash,
and other
12 38 Fuel station 1 - - Owner improvements Temporary — 3 6
long term
affected due to
canal restoration
activities
13 same fuel .
39(a) station No38 - 1 2 Hired labor Loss of wages Temporary N/A 3
14 same fuel
40(b) station No38 - 1 6 Hired labor Loss of wages Temporary N/A 3
15 same fuel . .
41(c) station No38 - 1 5 Hired labor Loss of wages Temporary Hired employees 3
Demolition and
16 construction of
43 Fuel station 1 - - Owner office, WC and Temporary 3 1
shifting fuel
reservoirs
Ll 44(a) same fuel - 1 7 Hired labor Loss of wages Tempora N/A 3
station (No 43) 9 porary
18
45(b) same fuel - 1 4 Hired labor Loss of wages Temporary N/A 3

station (No 43)
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n - Type of Months of
No ggzl;s Description ;‘E @ No of AH :;lv?l:efrA:Hm S:SLniﬁent Type of impact Business b I:l:recha%Igrees business
gag stoppage stoppage
19 same fuel
46(c) station (No 43) | - 1 1 Hired labor Loss of wages Temporary N/A 3
20 Supplementary:
Hotel — warehouse,
48 SHAZODA - 1 7 Owner concrete pad, Temporary Run by owner 3
fence, metal gate
Some structures:
21 Furniture workshop, Partial but
60 worksho - 1 8 Owner warehouse, permanent Run by owner 3
P concrete pad, 3 impact
Tandirs
22 Same Need to transport the equipment to
52 furniture - 1 6 Renter other Temporary Renter 1
workshop workshop facilities
23
63 Grocery shop - 1 14 Owner Main, small size structure Permanent Run by owner 3
24
71 Grocery shop | - 1 11 Owner Main, small size structure Permanent Run by owner 3
25
83 Grocery shop - 1 5 Owner Main, small size structure Permanent Run by owner 3
26 | 142 Grocery shop 1 12 Owner Main, small size structure Permanent Run by owner 3
Grocery Shop
27 | 157 on State land ) 1 6 Owner AP will built new shop on same Permanent Run by owner 3

(at the Bust
Stop)

parcel
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n - Type of Months of
No S Description sy No of AH A ELAE D I S Type of impact Business e °f. AEAEEES business
Code AE owner AH engagement [Hired Labor
stoppage stoppage

OGJOSC;‘%ISahn%p Main, small size
28 | 179 - 1 5 Owner structure and Permanent Rented 3

(at the Bust . f

Stop._ income from rent

Same grocery Renter will move to Renter will find new
29 | 180(a) shop (#179) . ! 6 Renter another rental facility Temporary facility to rent L

Grocery Shop
30 | 183 on State land - 1 7 Owner Main, small size structure Permanent Run by owner 3

(At the Bust

Stop)
31 | 213 Fuel station 1 - - Owner Full impact to land and structures Permanent 2 6
Loss of wages (No

Same fuel agreement between .

32 | 214(a) station (#213) | ° 1 11 - owner and Hired labor N/A 3
employee
Same  fuel Workman
33 | 215(b) station # | - 1 6 - (Loss of salary) Hired labor N/A 3
213)

Total without double counting 4 29 192 - - - - -
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3.7. Loss of employment

111. Intotal, 8 APs who are hired workers of the affected commercial units are temporarily
losing their income sources due to business stoppage. DMS and census have captured
socioeconomic information related to these people. The entitiements are also reflected in the
entitlement matrix. Table 8 above includes these eight persons eligible to cash compensation
for the loss of wages.

3.8. Project Affected Structures

112. The proposed road project will impact state and privately owned and used main and
supplementary structures attached to residential, commercial and Dehkan land parcels.

113. The sub-chapters below describe the impact of the project on buildings classified
by their designation and type of use.

3.8.1. Structures attached to residential land parcels

114. In total six (6) residential houses located along the road section will subject to
demolition for road rehabilitation purposes. All six AHs will receive cash compensation at full
replacement value for project affected structures in compliance with compensation amounts
defined in the relevant Valuation Report prepared by the SUE for the given road.

115. The physically displaced HHs preferred cash compensation and other applicable
benefits (allowances to cover rent, costs for update land use certificate and technical
passport and severe impact mitigation) to government-initiated resettlement. The heads of
families and their family members were interviewed during the socio-economic survey,
inventory and public consultations. Their resettlement to another location will be monitored
by the project and the necessary support will be provided to ensure that these families can
restore their living conditions.

116. In addition to the affected residential houses, there are non-residential ancillary
structures attached to residential land parcels. The APs will be able to construct these
structures on the remaining portion of their land parcels. The detailed information on project
affected residential houses, ancillary structures, sheds, bare foundations of unfurnished
structures, fences, gates and various improvements is given in table 9.

Table 9. Summary description of project affected assets attached to residential land parcels

Cubic
# Description No of AH | No of AP | PCS sam o | meter
(m?) 3
(m°)
1 House 6 26 7 652.49 -
2 Vacated and deteriorated structure 1 1 1 19.80 -
Aancillary buildings (chicken coop,
3 cowshed, etc.) attached to residential 45 343 88 2,476.89 | -
land parcel
4 Sheds and open canopy 18 128 27 567.21 -
5 Fences 87 618 149 2,120.17 | 1,646.90
6 Foundation 17 144 18 626.13 -
7 Concrete reservoir and water pump 12 92 13 - -
8 Ot.her improverr]ents (concrete platform, 18 122 } ) 293 54
bridgee and stairs)
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sam Cubic
# Description No of AH | No of AP | PCS q 2 | meter
(m?) 3
(m°)
9 Tandir?? 5 37 5 - -
10 | Metal gates 29 221 31 317.99 -
Total (without double counting) 90 634 339 6,780.68 | 1,870.44

117. In total ninety (90) AHs will lose small size supplementary structures located along
their residential dwellings, such as cattle barn, henhouse and storage for agricultural
produce as show on table above and will be cash compensated based on this LARP and
according to compensation amount provided in the SUE Valuation Report.

118. Similarly, all AHs will receive cash compensation at full replacement cost of all
project affected improvements listed in the table above.

3.8.2. Commercial facilities

119. As the table below shows, a total of 28 AHs will experience project impact to
structures of non-residential designation and operating commercial facilities buildings
attached to 34 private land parcels. Some private supplementary structures, fences, walls,
and other improvements are attached to the state land as well.

120. All eligible APs are accurately recorded in this LARP. The table below provides the
details of project affected assets of commercial designation to be cash compensated at full
replacement value in compliance with country legislation, ADB SPS 2009 and the final draft
LARP once approved by MOT and ADB.

Table 10. Summary description of commercial project affected assets

No of | No of | No of

o 2 3
No | Description AH AP AE PCS Sgm (m?) | CBM (m?)
1 Gas station - - 2 2 242.10 -
2 17 - 2 291.08 -
2 Canopy from gas station
- - 3 4 406.20 -
3 Comr_nercial old non-residential 3 29 ) 3 435.62 )
premises
4 Old non-residential premises 2 17 - 3 163.94 -
Furniture workshop 1 1 - 1 63.39 -
4 28 - 16 163.89 -
6 Warehouse auxiliary building
- - 3 12 940.45 -
7 Shop 9 70 - 9 425.87 -
8 Car wash - - 1 1 55.20 -
8 52 - 8 177.51 -
9 Canopy
- - 2 3 70.61 -
10 14 101 - 267.41 5,684.41

22 These tandirs are located at the project affected land parcels of residential designation.
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No | Description REI 2 xg e 22 el PCS Sqm (m?) | CBM (m3)
Concrete structures (platforms,
bridges and stairs) ) ) 4 1,082.30 | 975.00
15 90 - 17 40.41 112.04
11 Fence
- - 2 3 99.28 101.45
1 6 - 1 110.40 -
12 | Foundation
- - 1 1 5.10 -
13 | Tandir 4 26 - 7 - -
14 Movable billboard - - 2 3 - -
1 6 - 3 - -
15 | Fuel reservoir (movable)
- - 3 20 - -
1 6 - 1 - -
16 | Container and kiosk (movable) ] ]
3 25 - 4 31.18 -
17 Metal gates
- - 2 2 40.03 -
Total (without double counting) 29 213 7 127 5,111.97 6,872.90

3.8.3. Project Affected assets attached to Dehkan land parcels

121.

122.

In total there two AHs and 14 AEs will lose the supplementary structures and assets
attached to land parcels defined as dehkan land. As shown in table 11 below affected
structures were inventories and evaluated and relevant amounts of cash compensation
included in the LARP budget.

The table below provides the description of project affected assets attached to dehkan
land parcels.

Table 11. Summary description of project affected assets attached to dehkan farm land parcels

# Description 2:' 2 23 & ZE g PCS Sqm (m?)
1 Field camp (recreation building) 2 _ - 2 280.84
2 | Novron o comea sy L

’ T - - 2 4 219.70
3 Canopy 0 0 3 3 90.67
4 Fence 1 14 - _ 371

- - 11 - 3,900.04

5 Transfer of wagon 2 0 - 2 -
6 Metal gates 1 1 - _ 7.8
Total (without double counting) 2 22 14 12 4,920.27
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3.8.4. Affected public assets attached to state lands

123. The project will impact several public structures and facilities that will be restored
by the Contractor. According to the established practice, public and government
facilities are not compensated as part of LARP implementation. Public and government
facilities are recorded, inventoried, restoration cost calculated and will be paid to the
Contractor under Auxiliary works BoQ. These assets will be restored as part of the

construction work of the project.
124. The details of affected public assets are given in the table below.

Table 12. Summary of the project affected Public and State assets attached to State land

Sqm
Tenure status of affected assets DD Land (m?) PCS (m?) CB3M
Asset (m3)
Fence - 94.14 -
Khuramzamin Village Medical Center from | it trees 4718 28 - -
km 68+56,57 to 69+21,44 L . :
- Non fruit ) )
trees 26
Restroom - 62.08 -
Fence - - 50.16
Public place (Masjid) jamoat Ismat Sharif | Gates 445.3 . 28.1 -
from km 72+21,99 to 72+66,32_R :
Fruit trees 23 . .
Non fruit
4
trees -
Restroom - 36.81 -
Gates - 7.37 .
Canopy from ;
Public place (Masjid) jamoat Ismat Sharif in |-nS-93te 5.46 -
the name of Emomi Azam from km | Fence 103,8 - 50.5 1.15
217+85,04 to 218+25_R Concrete
pad ) - 4.01
Fruit trees 29 _ _
Non fruit 10
trees - -
Public place (Cemetery) Guliston Jamoat
#1 - from km 489+7,34 to 483+93,39 L | Fence 692,6 - 241.6 0.86
#2 - from km 488+67,76 to 489+37,48 R
Public lands and special resources of the
district
From km To km R/
6+63,8 6+80,99 R
6+86,48 8+57,22 R
8+60,59 8+93,67 R
51+35,31 52+65,26 L Land 225,354.98 - - -
90+51,7 95+32,82 L
95+53,25 97+95,21 L
98+2,96 100+6,48 L
100+6,48 102+54,8 L
102+54,8 105+25 L
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Sqm

Tenure status of affected assets HEE Land (m?) PCS (m?) CB3M
Asset (m3)

109+97,41 120+86,03 R

182+26,12 185+32,88 L

185+34,27 185+78,89 L

185+85,93 186+66,54 L

210+75,56 211+28,74 R

225+63,38 234+94,97 R

225+63,38 234+94,97 L

232+41,64 237+92,53 L

235+3,47 239+37,69 R

239+18,61 240+69,03 L

343+87,19 344+93,17 L

345+36,88 345+85,88 L

346+87,65 347+36,92 L

346+88,37 348+75 R

451+97.25 479+92.41 R

Meteorological agent of the Committee for

Environmental  Protection under the land 4700 )

Government of the Republic of Tajikistan ’

from km 66+40 to 67+51 R - -
land 316,51 - - -

Railway checkpoint | Byilding

from km 221+39,52 to km 221+76,56 (RHS) (place of | - - 12.48
barrier) -

Department of Education of Dangara

(concrete covered area) | land 20,640 -

from km 220+51,05 to km 225+58,98 (RHS) - -

Land on balance of Muminabad district land 1664 ;

from km 298+00 to km 299+4,27 (RHS) ’ - -

Vacant land of animal breeding factory in

Dangara land 43,120.5 -

from km 299+34,19 to km 312+10,34 (LHS) - -

Land resources under the State Agency of

the Republic of Tajikistan | land 22,009.5 -

from km 335+20,34 to km 343+67,86 (RHS) - -

Special fund of the executive body of state

power of the Dangara region km 356+38,91 | land 39,856.40

to 366+47,57 R

TOTAL 359,375.39 120 538.54 | 56.18

125. Project impact to these facilities will not cause disruption of the use of local people

and road users. In line with safety measures during road works, prior to demolition project
affected fences the Contractor will ensure provision of alternative fence. BOQ
encompasses miscellaneous expenses to cover construction related potential temporary

impacts.

3.9. Severely Affected AHs and AEs

126.

In line with the entitlement matrix (EM) adopted for this project, severely affected

households include those who (i) subject to physical resettlement as a result of project
impact to their residential house; (ii) loss of 10% or more of agricultural land; (iii)
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stoppage on business due to project impact to income generating commercial facility,
(iv) Loss of large number of trees, and (v) renters of project affected commercial
facilities. In total 31 AH (201 APs) and 14 AEs are entitled to a one-time allowance for
severe impact in the form of cash compensation equal to the official monthly average
wage for 3 months. The breakdown of severely affected AHs (APs) and AEs is shown

in table below.

Table 13. Summary of Severe Impact

s Total
No Description No of AH | No of AP | No of AE AH/AE
Physical displacement due to permanent impact
1 ) . . 6 28 - 6
to residential dwelling
2 Loss of 10 % and more agricultural land - - 15 8
Stoppage on business due to project impact to
3 ; ) X - 10 81 2 12
income generating commercial facility
4 Loss of large number of fruit and timber trees 2 20 4 6
Renters and employees of project affected
5 : o 11 72 - 11
commercial facilities
Total without double counting 29 201 21 50

3.10. Vulnerable Households

127. Information on vulnerable AHs was obtained during field surveys and inventory
carried out in the presence and actual participation of at least one adult member of AH.
AHs have been assessed for the following vulnerability categories: female-headed
households; disabled heads or members of AH; AHs below poverty line; landless people;
elderly households with no means of support; households without security of tenure;

ethnic minorities; and small farmers (with landholdings of 0,2 hectares or less).

128. All vulnerable AHs identified as a result of SES data analyses have been included in
LARP budge for additional one-time vulnerability allowance. The table below provides
information on vulnerable AHs along the entire road project ROW identified and included in

the draft LARP budget as of March 14, 2023.

Table 14. Summary of Vulnerable AHs

No Description No of AH No of AP No of AE
Vulnerable AHs

1 Female headed AH 5 17 N/A

2 Disable headed HH or other AH member with disability 6 55 N/A

3 AHs below poverty line23 1 8 N/A

23 During social impact assessment for draft LARP preparation only those who receive government
aid have been identified. Assessment approach will be improved in the Final Implementation Ready
LARP. Particularly, other government defined criteria (such as minimal living wage, poverty line or
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No Description No of AH No of AP No of AE
4 Large families with 5 or more children 21 214 N/A
5 Landless 0 0 N/A
6 Elderly households with no means of support 0 0 N/A
7 Households without security of tenure 0 0 N/A
8 Ethnic minorities 0 0 N/A
Small farmers (with landholdings of 0,2 ha or less hectares
9 0
or less)

0 N/A

Total without double counting: 33 294 N/A

129. A total of thirty-three (33) AHs?* are defined as vulnerable and are entitled to a
vulnerability allowance. These vulnerable AHs consist of 294 persons. Analysis of the data
collected from the census and the SES revealed five (5) households are headed by women,
six (6) AHs are headed by a person with disability, only one (1) AH?% is below poverty line
and receives targeted aid from the state and twenty-one (21) households have five and
more under-age children in the family.

130.

During social impact assessment for draft LARP preparation only those who receive
government aid have been identified. Assessment approach will be improved in the Final
Implementation Ready LARP. Particularly, other government defined criteria (such as
minimal living wage, poverty line or other parameters) applied in the development of
government social programs and identification of relevant beneficiaries will be applied as a
benchmark and the validation methodology used during finalization the number of
vulnerable AHs will be described in implementation ready LARP.

131. The table below provides the detailed description of vulnerable AHs according to
their geographical location and types of vulnerability.

Table 15. Vulnerable AHs according to vulnerability category

Kocks AHs  with | Female | A | PwD
No | Parcel | District | Jamoat Village more than 5 | headed overt Head of | Total
Code children AH Rovery | AH
ine
1 2 1 - - - 1
Shahbur
2 30 - 1 - - 1
3 54 Dangara Issr?;ar'itf 1 - - - 1
4 |55 Khuramz i i 1 1
amin
5 61 - - - 1 1

other parameters) applied in the development of government social programs and identification of
relevant beneficiaries will be applied as a benchmark and the validation methodology used during
finalization the number of vulnerable AHs will be described in implementation ready LARP

24 To ensure no vulnerable AHs are left out, the PIURR as a rule double checks the vulnerability status
of AHs during the LARP implementation, prior to issuance of compensation. If any AH became
vulnerable, they would be provided vulnerability allowance and the results reflected in the LARP
implementation Compliance Report.

25 The PwD is the head of this household.
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Kocks AHs  with | Female f)\tla-llow PwD
No | Parcel | District | Jamoat Village more than 5 | headed poverty Head of | Total
Code children AH line AH

6 63 1 - - - 1
7 66 1 - - - 1
8 67 1 - - - 1
9 70 - 1 - - 1
10 |71 - - - 1 1
11 72 - - 1 1 1
12 | 75 1 - - - 1
13 | 80 1 - - - 1
14 | 81 - - - 1 1
15 | 84 1 - - - 1
16 | 85 1 - - - 1
17 | 87 1 - - - 1
18 | 93 1 - - - 1
19 | 96 1 - - - 1
20 | 109 - - - 1 1
21 114 1 - - - 1
22 117 Bulyoni 1 - - - 1
23 | 118 Poyen 1 - - - 1
24 | 119 1 - - - 1
25 | 125 - 1 - - 1
26 | 129 g’#raShkh - - - 1 1
27 | 165 - 1 - - 1
28 | 171 1 - - - 1
iz 1 :i Vose Guliston Er?khorist 1 :
31 178 1 - - - 1
32 | 182 - 1 - - 1
33 | 191 Farkhor | Khutan | B2KNOmst | 4 ; , - 1
Total (without double counting) 21 5 1 7 33

* AH = affected household, PwD = person with disability

3.11. Relocation Allowance to cover transportation cost and rental fees

132. In total 6 AHs losing shelter and 18 AHs and 2 AEs owning the project affected
operating commercial facilities will receive allowance to cover the cost of transportation of
personal belongings.

Table 16. AP and AHs eligible to transportation cost

No Transportation Allowance No. of AH | No of AE
AH losing residential building 6 -
AE, Owner of fuel station - 2
AP, Owner of grocery shop 8 -
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No Transportation Allowance No. of AH | No of AE
4 AP, Renter of commercial facility 2 -
Total 18 2
133. Six (6) AHs (28 APs) will receive a one-time allowance to cover rental fee for

temporary accommodation to stay for 6 months and meantime find new, alternative
residential house to settle down.

Table 17. AHs eligible to rental allowance

Rental Allowance No. of AH No. of AP
Rental allowance for AH losing the shelter 6 28
Total 6 28

3.12. Non-legalizable APs

134.

As mentioned in the relevant sections above, some buildings were erected on state

land and trees were planted by occupying some of the state land (ROW). All such HHs will
be treated on par with the rightful owners/users and will be entitled to compensation for
their affected assets (other than land) at full replacement cost.

3.13. Summary of the Project impacts along the entire road section

135.

The table below summarizes the data on the scope of the project impacts.

Table 18. Summary of scope of project impact along the entire road section

No. Description No Table PCS Number Number
A [Tenure status of project affected land No of parcel sgm meter (m?3)
1 |Private land parcels 168 1,330,402.85
2 State land attached with private assets 1 32 131,339.99

Total of project affected land (Private land
3 parcels and State land attached with private 200 1,461,742.84
assets)
4 [State-owned attached with public facilities 36 (location) | 359,375.39
- 12
Total of project affected land
3 (State-owned attached with public facilities) 36 359,375.39
6 [Total of project affected land 1and 12 236 1,821,118.23
B |Private land parcels No of parcel sqm
7 |Residential 90 29,753,13
8 |Commercial 17 15,790.29
Agricultural land used by large
9 Dehkan Farm 1 51 952,362.03
10 |Dehkan land for garden (empty) 2 15,655.50
11 |Pastureland 8 320,940.4
12 |Total of private land (w/t double counting) 168 1,334,501.35
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No. Description No Table PCS Number Number
C [|Annual Crops No of parcel sqm
Annual crops grown of private land
13 (Dehkan land) , 46 844,099.52
Annual crops grown of private land
14 (Dehkan land) Rent 3 87,176.96
15 |Total of affected annual crops 49 931,276.48
E |Trees No of parcel No of tree
16 |Mature fruit tree (AH and AE) 3 83 3,005
17  |Fruit tree sapling (AH and AE) 4 32 430
18 |Non-fruit tree on private land (AH and AE) 5 51 612
19 |Non-fruit tree on State land (AH and AE) 6 41 646
20 |[Total of trees (w/o double counting) 2 153 4,693
F [Structures PCS sqm
21 |House (main permanent residential dwelling) 7 652.49
22 |Vacated and deteriorated structure 1 19.80
Aancillary buildings (chicken coop,
23 |cowshed, etc.) attached to residential 88 2,476.89
land parcel 9
Other (Sheds, canopy, Fences, Foundation,
24 |Concrete reservoir, water pump, concrete 243 3,631.50 1,870.44
platform, Tandir and Metal gates
Total (Affected assets attached to
25 residential land parcels) 339 6,780.68 1,870.44
26 |Commercial facilities (Gas station) 2 242.10
27 |Canopy from gas station 6 697.28
28 |Commercial old non-residential premises 3 435.62
29 |Old non-residential premises 3 163.94
30 [Furniture workshop 1 63.39
10
31 |Warehouse auxiliary building 28 1,104.34
32 |Shop 9 425.87
33 |Car wash 1 55.2
Other (Canopy, platforms, stairs, Fence, 6,872.90
34 |Foundation, Tandir, Movable billboard, 74 1,924.23
barrel, Container, kiosk and Metal gates
35 Total (Commercial project affected 10 127 5.111.97 6,872.90
assets)
36 Dehkan !and p_arc_:els, Field camp 2 280 84
(recreation building)
N idential illary buildin R
37 on-residential ancillary buildings 5 269 92
(chicken coop, cowshed, etc.)
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No. Description No Table PCS Number Number
38 Other, Canopy, Fence, Transfer of wagon 5 4.369.51
and Metal gates
39 Total (Affected assets attached to dehkan 12 4,920.27
farm land parcels)
40 |Affected Public and State assets attached 1
Khuramzamin Village Medical Center,
Public place (Masjid) jamoat Ismat Sharif,
41 Public place (Masjid) jamoat Ismat Sharif in
the name of Emomi Azam and Public place
(Cemetery) Guliston Jamoat
42 |Restroom 99.89
43 Railway. checkpoint (Building (place of 12 1248
barrier)
44 Other, Fence, Gates, Canopy from the gate, 49717
Concrete pad,
45 |Fruit trees 80
46 |Non fruit trees 40
47 Total (affected Public and State assets 120 538 54
attached)
G |Social Patterns No of AH No of AP
/AE
48 [Total of affected 154 /68 1,047
49 [Total affected men 19 - 521
50 (Total affected women - 526
31 AH
51 |Severely affected AHs and AEs and 43 43
14 AE
52 [Vulnerable Households 14 33 294
53 [|Physical displacement 6 28
54 |Permanent stoppage of business 9 60
55 |For temporary affected business facilities 6 29
8
56 |Renters of project affected business facilities 10 61
57 [Hired labor losing salaries or wages 8 42
136. The impact assessment chapter and the table above also include illegal users of

ROW. These APs have planted trees on ROW and erected fences along the road. As all
illegal APs are entitled to the same compensation as the legal owners, they are included in
each subsection of the impact assessment without differentiation.

3.14. Temporary Impact during Construction

137.

Some temporary impact is expected in the form of land rent for the construction

phase. The Contractor will need to establish a camp site and some temporary access roads
are likely to be required during road works.
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138.  No information is currently available on the temporary location of the campsite,
quarries or construction waste disposal sites. Therefore, it is not possible to estimate the
extent and nature of the expected temporary impacts.

139. Temporary loss of privately used land and/or assets may also be caused by
occupying land parcels for material storage areas, borrow pits and quarries.

140. Measures to avoid and mitigate such impacts will require the Contractor to
coordinate with relevant government agencies and prioritize government-owned, public,
vacant land which are not used for agricultural /residential/commercial purposes by private
persons.

141. The land selected for camps and quarries should be agreed with its owners/users?.
However, in case of losses, all losses and the amount of compensation due shall be
determined in accordance with the principles of compensation entitlements provided under
this LARP. All temporary impacts should be documents and reported in semi-annual
safeguard monitoring reports.

142. Except the commercial facilities listed in the impact assessment, there will be no
business interruption due to impacts on additional structures nor there will be impacts to
fences and other improvements and expected short-term stoppage of business operations
during actual civil works along the road. However, should such impacts occur, the project
will identify and mitigate/compensate for the impacts in accordance with the provisions of
this LARP.

143. The Contractor shall be obliged to record all temporary impacts and report in
monthly and quarterly progress reports. PIURR will take all necessary measures to ensure
that all temporary impacts are managed properly. PIURR will include this in their internal
monitoring and updates will be reported in the SSMR.

26 Temporary land take should be voluntary based, without having an involuntary displacement.
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4. SOCIO-ECONOMIC PROFILE OF AFFECTED PERSONS

144. The project influence area is extended over 20 villages of 4 Jamoats and 1 town
located within the administrative boundaries of 3 districts as shown in table below.

Table 19. Description of the project influence area based on census and DMS results

District Tt Number of villages | No of | No of | No of
influenced by projects AH AP AE
Nagshonzamin - - 1
Korez Mahalai 15 n 2 .
11 55 -
Shahbur - - 3
96 -
Durakhshon 17 -
Ismat Sharif | Khuramzamin 56 428 -
Dangara - - 16
. 20 135 -
Bulyoni poyn - - 2
Bahoriston 1_ 5 2
Baynak - - 1
Bahoriston - - 1
Lolazor Durakhshon 2 - - 1
Qaymobod 1_ 6 -
Vatan Shuhratyr 5 29 -
Olimtoy 1 1 -
Zafar - - 5
Farhor Gulzor - - 1
Istiglol - - 4
Darkant Beshkapa - - 1
Khutan Bahoriston 8 64 -
. Tojmahal 1 7 -
Guliston Bahoriston 20 132
Vose Chorvodoron - - 2
Abdi Avaz Guliston 2_ 1-7 1—
3 3 town and 154 1,047 68
districts 9 Jamoats 21 villages
AH + AE = 222 / AP 1,047

145. The census covered 100 percent of 154 AHs (1,047 APs) and 68 AEs.

146. The socio-economic survey (SES) was conducted simultaneously with DMS and
census and covered all located affected households and businesses. Full socio-economic
data (including HH’s income and expenditure, HH’s asset possessions, gender composition
and age groups) was obtained from 146 AHs (94.81 %) cumulating 992 persons
representing 496 male and 496 female APs.
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147. The consultants conducted SES during the DMS and inventory of assets through
face-to-face interview of the most informed adult member of AH. The project team inquired
the AHs to identify whether any of the AH member qualified vulnerable as defined in this
LARP.

148. The information on vulnerable groups disaggregated according to specific
vulnerability category was collected from all (100 %) 154 AHs including business owners
and their hired labor.

4.1. Demography data of AHs

149. The socio-economic profile of the AHs is based on the information obtained during
census and the results of socio-economic survey. The average size of the AH is 6.79
persons per household. However, several households comprise between 8-14 members.
Table below shows the composition of the APs disaggregated according to gender and age
groups of adults and under-age persons.

Table 20. Gender composition of AH heads and AH members

Gender Head of AH AH Members including AH Head
Number (%) Number %
Man 141 96.55 496 50
Woman 5 3.45 496 50
Total 146 100 992 100

150. Table 21 shows the age composition of the AHs' members and Head of AHs.
According to the table, the largest group of population (30.14 %) is within the age group of
adults varying between 36-45yrs. Children under seven (7) years of age make up 21.47%
and 20.97 % of the total APs are youth aged from 8-17 years.

Table 21. Age composition of AH heads and AH members

AH Members including AH

Age group Head of AH Head
Number % Number %

0-7 0 0 213 21.47
8-17 0 0 208 20.97
18— 35 21 14.38 301 30.34
36 — 45 44 30.14 108 10.89
46 - 55 34 23.29 76 7.66
56 - 65 33 22.60 65 6.55
66 and more 14 9.59 21 212
Total 146 100 992 100

151. Table 22 describes marital status of the AH members and confirms that among the
146 surveyed households the majority of the members and heads of households are
married couples. Eight females are the heads of AH. While the other eight Heads of AH are

divorced.
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Table 22. Marital status of AH heads and AH members

Marital Status Head of AH AH Members including AH Head
Number % Number %

Married 134 91.78 274 27.62

Single 2 1.37 254 25.60

Widow (Male and Female) | 8 5.48 38 3.83

Divorced 2 1.37 5 0.50
Under-age 0 0.00 421 42.44

Total 146 100 992 100

152. The majority (73.29 %) of AHs is represented by extended families, while nuclear

families make up only 3.42 %.

Table 23. Types of AHs according to its structure

Type of AH Number of AH Percent (%)
Nuclear 5 3.42
Extended 107 73.29

Total 146 100

4.2. Occupation and Main Source of Income

153.

As composed in Table 25, the major source of income of AHs is based on the

information obtained during census and socio-economic survey of the APs and their
household members. The table below shows that the vast majority of the local population
is hired in private sector or is the owner of private business. Agricultural activity is not
considered as an occupation although most of the AHs still grow vegetables for personal
consumption. Working abroad, mainly in Russia is another source of seasonal income and
cash flow for the family members.

Table 24. Occupation of AH heads and AH members

Occupation Head of AH % :::Iuding AIIEIAT-Ine‘l:derS %
Pensioner 16 10.96 46 4.64
Civil Servant 16 10.96 37 3.73
Hired in private sector 73 50.00 155 15.63
Business owner 22 15.07 28 2.82
Employed in agriculture 1 0.68 1 0.10
Large landholder 0 0.00 0 0.00
Other occupation 0 0.00 5 0.50
Housewife?’ 5 3.42 226 22.78
Schooler/student 0 0.00 208 20.97

27 Most women in addition household chores are often engaged in agricultural activities, to tend to their orchards to grow vegetable, etc.
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. AH Members
0, 0,
Occupation Head of AH %o including AH Head %
Unemployed 2 1.37 33 3.33
Working abroad (Russia) 11 7.53 39 3.93
Toddlers and kids (before | 0 0.00 214 21.57
school age)
Total 146 100 992 100
154. Tables 25 and 26 display average monthly income and sources of income of the AH
members.

Table 25. Average monthly income of AHs

Monthly Income (TJS)

Number of Households

%

300-1,000 4 2.74
1,100-2,000 112 76.71
2,100-3 000 27 18.49
3,100-4,000 3 2.06
4,100-6,000 0 0
6,100-10,000 0 0
10,100-20,000 0 0
Over 20,100 0 0
Total 146 100
Table 26. Sources of income of AHs
Total Annual Income | Average Monthly
Source of Income No of AH (TJS) Income (TJS)
Agricultural activity 1 9,000.00 1,500.00
Employment 16 155,800.00 1,606.19
Business 28 51,800.00 1,918.52
Labour work 73 35,700.00 1,428.00
Remittances 39 36,400.00 1,582.61
Pension 5 4,800.00 400.00
Total 162 293,500.00 8,435.32
155. Most of APs reported several sources of income for their household, such labor

work, employment and remittances.

4.3. Expenses of AHs
156.

followed with clothes, payment of loan interest rate and utilities.
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Table 27. Percentage ratio of average monthly expenses of AHs

Expenditures % of total expenses
Food 48.56
Clothes 17.23
Loan interest rate 7.91
Transport 7.60
Utilities (electricity, etc.) 6.28
Social eyefrjt's/somal 3.90
responsibilities

Water 2.67
Education 1.98
Communication 1.73
Health care 0.79
Land tax 0.79
Agriculture (seeds) 0.56
Total 100

4.4. Possession of facilities and HH appliances

157. Table 28 provides a summary description of possessions of the affected households.
Table 28. AH Possessions

Description Percent (%)
Flush toilet 0
Latrine /outdoor WC 100
Hot water supply system 7.4
TV set 100
Satellite antenna 92.6
Computer 0.7
Internet 2.0
Mobile phone 100
Fridge 83.9
Washing machine 8.1
Electric stove 100
AC 22.8
Motorbike 0
Automobile 20.8
Mini bus 0
Agricultural machinery 0
Total 100
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4.5. Education and Literacy

158. The level of literacy of the APs’ households is reported to be 100%.

Table 29. Education and literacy of surveyed households

Education/Literacy Head of Household Other members (except the Head)
Number % Number %

llliterate 0 0 21328 21.47
Primary 0 0 261 26.31
Secondary 73 50 362 36.49
Technical/Vocational 20 13.70 38 3.83
Higher (university) 53 36.30 118 11.90
Total 146 100 992 100

4.6. Vulnerable Households

159. The information on vulnerable groups disaggregated according to the specific types
of vulnerability was collected from all AHs and APs employed in project affected commercial
facilities. APs belonging to vulnerable household were identified based on 100 % census,
SES results (of 146 AHs) and through individual consultation with the AHs reluctant to
participate in SES and provide financial information of their household.

160. The complete information on vulnerable groups disaggregated according to the
specific types of vulnerability was collected from all AHs and APs employed in project affected
commercial facilities. The table below provides detailed description of vulnerable AHs
according to vulnerability category and place residence covered under this LARP.

161. To summarize, a total of thirty-three (33) AHs are defined as vulnerable and are
entitled to a vulnerability allowance. These vulnerable AHs consist of 294 persons. Analysis
of the data collected from the census and the SES revealed five (5) households are headed
by women, six (6) AHs are headed by a person with disability, one (1) AH of these 6 AH is
also below below poverty line and receives targeted aid from the state; lastly twenty-one
(21) households have five and more under-age children in the family. Overall, without
double counting 33 AHs (22.60 % of AHs) fall under category vulnerable.

Table 30. Vulnerable AHs

Description of vulnerability category Number of AHs
Female headed AH 5

Disable Head of AH 6

AHs below poverty line2® 130

28 The 214 are toddlers and kids (before school age)

2% During social impact assessment for draft LARP preparation only those who receive government aid have been
identified. Assessment approach will be improved in the Final Implementation Ready LARP. Particularly, other
government defined criteria (such as minimal living wage, poverty line or other parameters) applied in the
development of government social programs and identification of relevant beneficiaries will be applied as a
benchmark and the validation methodology used during finalization the number of vulnerable AHs will be
described in implementation ready LARP

30 ibid
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Description of vulnerability category Number of AHs

Large families with 5 and more children 21

Total (without double counting) 33

4.7. Women in the Local Context

162. Women are mainly involved in household activities. Women participate in household
decision-making processes and organizing family matters. During census and socio-
economic survey, most families suggested male household members to be the respondents,
though females heading the affected household were active and willing interviewees.

Table 31. Activities females are Involved and their participation in decision making process

Type of activity/work No of AH Percent
Financial Issues 146 100
Children’s education 146 100
Giving care to children’s health 146 100
Property acquisition /sale 146 100
Everyday work in the family (Family routine) 146 100
Social events/ social responsibilities 146 100
Total 146 100

163. Women are actively involved in decision making process in family care, children’s
education, household issues, and sharing social responsibilities. Table below describes the
level of participation of females in various activities.

4.8. Impact on Ethnic Minorities

164. No ethnic minorities are among the APs. The APs are 100 % Tajik. No group of local
residents showed any specific or unique features that could be identified as a distinct minority
group. No impact on Indigenous People is expected from the Project. The investment project
area does not include communities that may be defined as indigenous peoples under ADB's
Safeguard Policy Statement (2009). Consequently, the indigenous peoples’ safeguards
classification for the proposed project is Category C.
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5. LEGAL AND POLICY FRAMEWORK

1. Country Legal Regulations

165. The policy framework for the Project is based on the Law of the Republic of Tajikistan
and the ADB Safeguard Policy Statement of 2009. In the legislation of Tajikistan, there is no
special law or policy, which regulates the issues of resettlement and/or land acquisition or
expropriation of rights to land and immovable property for state or public needs. Moreover,
there is no separate law that completely provides norms and mechanisms for the
determination of the full and fair market value of land.

166. The key legislative acts regulating land management relations and the ownership
rights to immovable properties in the Republic of Tajikistan are the following:

a) Constitution of the Republic of Tajikistan (1994, as amended in 2003) 3"

b) Land Code (amended in 2012) %

c) Land Code (amended in 2008) 3

d) Civil Code (amended in 2007) 3

e) Regulation “about compensation of losses to the land users and losses of
agricultural products” (approved by the Decree of Government of Republic of
Tajikistan, 2011. Ne 641)3

167. The Constitution of the Republic of Tajikistan, Land Code and the Civil Code of the
Republic of Tajikistan are the fundamental laws on which the legislation is based. The
framework for the Project is based on the ADB SPS 2009 requirements and applicable laws,
regulations and policies. Where differences exist between local law and ADB policies and
practices, the resettlement for this Project will be resolved in favor of the latter.

Types of land ownership and land use rights allocation

168. All land is owned by the Republic of Tajikistan, which is responsible for its effective
use. Several tenure options for agricultural land are defined by the Land Code. There are
primary use rights and secondary use rights. Primary use rights include the following:

a. Perpetual use which has no fixed term. It is granted to legal entities such as
state and cooperative agricultural enterprises, public and religious
organizations and charities, industrial and transportation needs, public
enterprises, defense and joint ventures that include foreign entities.

b. Limited or fixed-term use may be granted to legal or physical persons for either
a short-term (up to 3 years) or long-term (3 to 20 years).
C. Life-long inheritable tenure which may be assigned to physical persons or

collectives. Physical persons must re-register the right in the case of
inheritance. This right applies to land-shares used to organize a dehkan farm,
as well as household (garden) plots.

169. The only secondary use-right recognized under the Land Code is the right to lease.
According to the Code, primary rights holders may lease out their plots for a term not

31 Constitution, November 6, 1994, as amended on 22 June 2003.
Republic of Tajikistan. 2004. Statistical Agency. Dushanbe, 2004, c.173.

33 Land Code, as amended by N 498 from December 12, 1997., N 746 from May 14_1999, N 15 from May 12,
2001, N 23 from February 28, 2004. From 28.07.2006 Ne199, from 5.01.2008 Ne357, from 18.06.2008 Ne405.

34 Civil Code, as amended by August 6, 2001, N 41: May 3 2002 Ne5, March 1 2005, N 85; April 29, 2006 Ne180,
May 12, 2007. Ne247

35 Approved by the Decree of Government of Republic of Tajikistan, December 30, 2011. Ne 641.
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exceeding 20 years. The land is used in accordance with the state-established land-use
standards. The right to use land may be terminated for various reasons such as termination
of activities by the land user, non-use for two years and use of the land differing from the use
established in the use-rights document. (Land Code Article 37).

170. Dehkan land is the result of the splitting up of large state-owned farm enterprises,
known as Kolkhoz and Sovkhoz farms, which were established throughout much of the
former Soviet Union. Sovkhoz farms were run by the state, while Kolkhoz farms were a form
of co-operative farm, run by a committee of members approved by the state. The Agrarian
Reform Program in Tajikistan was adopted for the period of 2012-2020. Creation of Dehkan
farms is one of the priority areas of land reform. The basis for creating Dehkan farm in the
Republic of Tajikistan is defined by the Law “On Dehkan farms™®, Ne48 of 10 May 2002. It
resulted in the creation of 31 Dehkan farms in 1992 with 300 hectares of land. In 2003, there
were 16,433 registered Dehkan farms with 240,100 hectares®’.

171. In dehkan farms, the land remains state property (which cannot be bought or sold),
but farmers are granted inheritable land use rights which give complete legal freedom to
landholders to manage the land as they desire. The state collects taxes and can repossess
the land if it believes the land is not being managed properly. There are three (3) types of
Dehkan land: individual (the land use certificate is held by an individual), family (the certificate
is jointly held), and collective (the certificate details common property shareholders).

172. A collective Dehkan consists of two or more unrelated families, producing and
marketing jointly. Dehkan farm—associations, or — associative dehkan farms, operate in a
similar manner to collective dehkan, although the families involved technically have their own
Dehkans and work together cooperatively. Both family and collective Dehkans operate by
appointing a head who officially holds the farm land registration certificate and legally
represents the interests of the farm (Duncan 2000; GOT 2008; ARD 2003; Robinson et al.
2009; GOT 2009a).

173. Presidential land is similar to dehkan land. It was allocated in small plots to private
households in the late 1990s by Presidential Decree. The essential difference between
Dehkan and Presidential land is that no land-use rights certificate is required for the latter
land plots (they are registered at the Jamoat level per household).

174. Reserve fund land usually consists of unused land. It also includes land plots for
which land use rights have been abandoned. State reserve land is at the disposal of the
district administrations and is rented out or distributed for individual agricultural cultivation
purposes. Article 100 of the Land Code states that State land stock is reserved for the
agricultural, industrial, transport and other needs of the national economy.

175. Supported farmland includes land provided to different government institutions as
assistance to their members and employees. The land is given to employees who did not get
any land under other government schemes.

Tajikistan Constitution, Law/regulation on Land Acquisition, Resettlement and
Compensation

176. The Constitution of the Republic of Tajikistan is the main legal document which
guarantees citizen’s rights. Article 13 states that land, bowels of the earth, [i.e., mineral
resources], water, airspace, animal and vegetable kingdoms, [i.e., flora and fauna], and other

36 Law of the RT “On Dehkan farms”.2002. www.mmk.t;.
Source: Statistical Yearbook of the Republic of Tajikistan. 2001. Statistical Agency. Dushanbe, 2001,
c.175. Statistical Yearbook of the Republic of Tajikistan. 2004. Statistical Agency. Dushanbe, 2004, c.173.
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natural resources are owned by the state, and the state guarantees their effective use in the
interests of the people.

177. Furthermore, Article 12 states that the economy of Tajikistan is based on various
forms of ownership and the state will guarantee freedom of economic activity,
entrepreneurship, equality of rights, and the protection of all forms of ownership, including
private ownership.

178. The legal basis for state acquisition of private property for public works is outlined in
Article 32 which states “...the property of an individual is taken away only on the basis of the
law, with the consent of the owner and to meet the requirements of the state and society, and
with the state paying full compensation.”

Provisions regulated by the Land Code

179. In August 2012 amendments to the Land Code that enable legal sales and lease
transactions for land use rights were approved *. The Land Code also includes changes to
the provisions related to land acquisition

180. The revocation/allotment of lands and resettlement envisages compensation for
losses incurred by land users or those with other registered rights to the land when the land
plot is revoked for state and public needs.

181. The state may revoke land plots for state and public needs from land users after:

a. allocating a land plot of equal value

b. constructing housing and other buildings with the same purpose and value, in
a new location for the natural persons and legal entities to whom the land plot
had been allocated, in accordance with established procedures

C. fully compensating for all other losses, including lost profits, in accordance
with the legislation of the Republic of Tajikistan.

182. Upon the revocation of land plots for state and public needs, all losses shall be
calculated according to the market price, which shall be defined by taking into consideration
the location of the land plot, and compensation shall be paid to the persons/legal entity whose
land has been taken away. Termination of the right to use a land plot, for state and public
needs, can be carried out after allocation of an equal land plot and compensation of other
expenses is provided by part one of the present article. (L.C. Article 41; In the Republic of
Tajikistan Law edition dated 1 August 2012, No. 891).

183. The procedure for the compensation of losses to land users and losses arising from
the removal of land from circulation is regulated by Article 43 of the Land Code edition dated
1 August 2012, No. 891.

184. In the event of revocation of a land plot for state and public needs, compensation for
losses to land users and others with registered rights to the land, and losses connected to
the removal of land from circulation, shall be made by the natural/legal persons whose activity
led to the revocation.

185. In the event of withdrawal of a land plot for state and public needs, the procedure for
compensation of losses to land users and others with registered rights to the land, and losses
connected to the removal of land from circulation, shall be defined by the Government of the
Republic of Tajikistan (In RT Law edition dated 5 January 2008, No. 357).

38 Law 891 dated August 2012, article 19.
39 Articles 37-45.
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186. Upon termination of the rights to a property, the property will be assessed based on
its market value (Article 265 Civil Code).

187. Land users should be notified in writing about land revocation by the local executive
government body no later than one year before the pending withdrawal of the land (Article
40. Land Code of the Republic of Tajikistan Law edition dated 1 August 2012 no. 891).

188. In the event that international agreements recognized by the Republic of Tajikistan
establish other rules than those contained in the Land Code of the Republic of Tajikistan, the
rules of the international agreement shall be applied (Article 105, LC of the RT edition dated
28 February 2004 No. 23).

189. The Land Code of 1997 is the core legal document related to land acquisition. It has
been updated a few times and most recently in August 2012. Article 2 of the Land Code
states that “land is an exclusive ownership of the State... [but]... the State guarantees its
effective use in the interests of its citizens”. However, Articles 10-14, the Land Code outlines
land title as being of long-term, short-term, and inherited land use entitlement. Article 14 of
the LC of the RT also states that land users may lease land plots by agreement (In the
Republic of Tajikistan Law addition dated 1August 2012 No. 891).

190. Atrticle 24 of the Land Code describes the allocation of land for non-agricultural
purposes and provides that when choosing a suitable location for such land uses, land not
suitable for agriculture should be favored. The same principle is stressed by Article 29, which
discourages the use of high yielding agricultural land for non-agricultural use. However,
Article 29 also allows for allocation, and appropriating of agricultural land for “other very
important State objects”.

191. In accordance with Article 19 of the Land Code, the land right users may:

i. execute civil-legal transactions (buying-selling, gift, exchange, mortgage and
other) with allocated (acquired) use right to a land plot with a right to alienate
it independently without interference of executive government bodies, except
for provisions of present Code; (In the Republic of Tajikistan Law edition dated
1 August 2012 No. 891)

ii. lease the land plot

ii. establish private (based on consent) servitude to a land plot; (In edition dated
1 August 2012 No. 891)

iv. mortgage the right to a land plot

V. receive compensation in the event of withdrawal of the right to use the land
plot for state and public need in accordance with Article 41 — 43 of the present
Code.

192. Compensation for land which belongs to the State but is allocated and essentially
leased to users by each Hukumat, is divided between the Hukumat and the user according
to the following proportion:

i 40% to the Hukumat, which will no longer derive income from taxes and leases
for the portion of the land being acquired

i. 60% to the land user, who suffers a reduction in his/her income-generating
asset.

193. The compensation received by the Hukumat is used for the management,

construction, and maintenance of local infrastructure. The land user also receives
compensation for lost crops based on the provisions outlined in the entitlement matrix.
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Law of the Republic of Tajikistan on Social Assistance (#1396; as of February 24, 2017

194. The law defines the legal, financial and organisational basis for the provision of social
assistance to low-income citizens (families) of the Republic of Tajikistan and is aimed at
improving their social status. Article 13 defines the indicators to be taken into consideration
in determining the level of welfare of poor citizens (families) as follows:

1) Number of family members, social status and education level of the head of the
family, number of minors and family members with disabity;

2) financial income of low-income citizens (families);

3) possessions of poor citizens (families);

4) condition of the residential building;

5) homestead land and other land owned by the family;

6) number and types of cattle of poor citizens (families);

7) other indicators necessary for determining the level welfare of poor citizens (families)
are defined in accordance with the procedures established by the authorized state
body.

8) Number of family members, social status and education level of the head of the
family, number of minors and family members with disabity;

9)
195. The approach is used in Tajikistan for identification of families below poverty line to
be provided targeted government aid.

5.1. ADB SPS 2009 Involuntary Resettlement Safeguards

196. The three important elements of ADB’s involuntary resettlement policy are (i)
compensation to replace lost assets, livelihood, and income; (ii) assistance for relocation,
including provision of relocation sites with appropriate facilities and services; and (iii)
assistance for rehabilitation to achieve at least the same level of well-being with the project
as without it. For any ADB operation requiring involuntary resettlement, planning is an integral
part of project design, to be dealt with from the earliest stages of the project cycle, taking into
account the following 12 key policy principles for involuntary resettlement.

197. These can be summarized as follows:

I.  Screen the project early on to determine past, present, and future involuntary
resettlement impacts and risks. Determine the scope of resettlement planning
through a survey and/or census of displaced persons, including a gender
analysis, related to resettlement impacts and risks.

II.  Carry out meaningful consultations with affected persons, host communities,
and concerned non-government organizations. Inform all displaced persons of
their entittements and resettlement options. Ensure their participation in
planning, implementation, monitoring and evaluation of resettlement programs.
Pay particular attention to the needs of vulnerable groups, especially those
below the poverty line, the landless, the elderly, women and children,
Indigenous Peoples, and those without legal titles to land, and ensure their
participation in consultations. Establish a grievance redress mechanism to
receive and resolve the affected persons’ concerns. Support the social and
cultural institutions of displaced persons and their host population. Where
involuntary resettlement impacts and risks are highly complex and sensitive,
compensation and resettlement decisions should be preceded by a social
preparation phase.

lll. Improve, or at least restore, the livelihoods of all APs through (i) land-based
resettlement strategies when affected livelihoods are land based (where
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198.
needs:

VI.

VII.

VIII.

XI.

XIl.

possible) or cash compensation at replacement value for land when the loss of
land does not undermine livelihoods, (ii) prompt replacement of assets with
access to assets of equal or higher value, (iii) prompt compensation at full
replacement cost for assets that cannot be restored, and (iv) additional
revenues and services through benefit sharing schemes where possible.

Provide physically and economically displaced persons with needed assistance,
including the following: (i) if there is relocation, secured tenure to relocation land,
better housing at resettlement sites with comparable access to employment and
production opportunities, integration of resettled persons economically and
socially into their host communities, and extension of project benefits to host
communities; (ii) transitional support and development assistance, such as land
development, credit facilities, training, or employment opportunities; and (iii)
civic infrastructure and community services, as required.

Improve the standards of living of the displaced poor and other vulnerable
groups, including women, to at least national minimum standards. In rural areas
provide them with legal and affordable access to land and resources, and in
urban areas provide them with the relevant income sources and legal and
affordable access to adequate housing.

Establish procedures in a transparent, consistent, and equitable manner if land
acquisition is through negotiated settlement to ensure that those people who
enter into negotiated settlements will maintain the same or better income and
livelihood status.

Ensure that APs without titles to land or any recognizable legal rights to land
are eligible for resettlement assistance and compensation for loss of non-land
assets.

Prepare a resettlement plan elaborating on APs’ entitlements, the income and
livelihood restoration strategy, institutional arrangements, monitoring and
reporting framework, budget, and time-bound implementation schedule.

Disclose a draft resettlement plan, including documentation of the consultation
process in a timely manner, before project appraisal, in an accessible place and
form and language(s) understandable to affected persons and other
stakeholders. Disclose the final resettlement plan and its updates to affected
persons and other stakeholders.

Conceive and execute involuntary resettlement as part of a development project
or program. Include the full costs of resettlement in the presentation of the
project's costs and benefits. For a project with significant involuntary
resettlement impacts, consider implementing the involuntary resettlement
component of the project as a stand-alone operation.

Pay compensation and provide other resettlement entitlements before physical
or economic displacement. Implement the resettlement plan under close
supervision throughout the project implementation.

Monitor and assess resettlement outcomes, their impacts on the standards of
living of displaced persons, and whether the objectives of the resettlement plan
have been achieved by taking into account the baseline conditions and the
results of resettlement monitoring. Disclose monitoring reports.

ADB SPS 2009 distinguishes three categories of APs, with variable compensation
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a. Legal APs: APs with formal legal rights to land lost in its entirety or in
part.

b. Legalizable APs: APs without formal legal rights to land lost in its
entirety or part but who have claims to such lands that are recognized or are
recognizable under national law and.

C. Non-legal APs: APs who have neither formal legal rights nor
recognized/ recognizable claims to land lost in its entirety or in part.
Encroachers and squatters fall in this category.

199. For categories (i) and (ii) above, borrowers are expected to provide compensation at
full replacement cost for lost land, structures, land improvements and relocation assistance.
For APs in category (iii) (non-titled settlers), the borrower/client is expected to compensate
all assets other than land (i.e., buildings, trees, cops, businesses) at full replacement cost.

200. The risk of opportunistic encroachment on land earmarked for acquisition by the
project is controlled by the cut-off date defined for Dangara-Guliston road section on March
14, 2023.

201. Specific cut-off date (May 16, 2024) has been defined for this single agricultural land
parcel subject to acquisition and cash compensation for for construction truck scale.

202. For this draft LARP compensation eligibility is limited for APs by the respective cut-off
dates (March 14, 2023 for 222 APs except one AP (Kocks Code 207) for which May 16, 2024
has been defined as the cut-off date) as described above. These are the dates of completion
of all social surveys and inventory of project-affected assets after the renewal of the list of
affected APs along the entire Dangara-Guliston road section.

203. The APs have been informed about the essence and meaning of the cut-off date and
advised that this is the completion date for the census, demarcation, land surveys,
socioeconomic survey of project affected households, and inventory of project affected
assets. The APs are aware that any person who settles in the affected areas, or erects any
fixed assets, such as fences, auxiliary structures, buildings of residential and/or commercial
designation, perennials (decorative and/or fruit bearing trees), and woodlots or other fixed or
movable assets, after the cut-off date will not be eligible for any compensation. However,
they will be given sufficient advance notice by a request to vacate premises and dismantle
affected structures prior to project implementation.

204. Compensation for lost land may be in the form of replacement land (preferred option
if feasible) or in cash. When “land for land” compensation is not feasible cash compensation
can be valued based on market rates or, in the absence of land markets, through other
methods (i.e., land productivity or reproduction costs).*°

205. Compensation is to be provided at “full replacement cost”. This includes: (i)
transaction costs; (ii) interest accrued; (iii) transitional and restoration costs; and (iv) other
applicable payments, if any. Compensation for all other assets is to be provided in cash at
replacement cost without deductions for amortization, salvaged materials and transaction
costs.

206. The following core involuntary resettlement principles were adopted for this Project:

40 Based on the SPS (Appendix 2, para. 10) in absence of well-established land markets land compensation
will be provided based on a thorough study of the land transaction, use, cultivation and productivity patterns
in project areas. One method accepted by ADB in such a situations would be to provide land compensation
based on land productivity or land reproduction costs.”
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Vi.
Vii.

land acquisition, and other involuntary resettlement impacts will be avoided or
minimized by exploring all viable alternatives in the Project design
consultations with APs on compensation, disclosure of resettlement
information to APs, and participation of APs in the planning and
implementation of rehabilitation measures will be ensured

vulnerable groups will be provided with a special assistance

payment of compensation to affected persons including non-legalizable
persons (e.g., non-titted dwellers/squatters, and encroachers) for acquired
assets (except for illegally used land) at replacement rates

payment of compensation and resettlement assistance prior to the contractor
taking physical possession of the land and prior to the commencement of any
construction activities

provision of income restoration and rehabilitation, and

establishment of appropriate grievance redress mechanism.

Table 32. Comparison of Provisions under ADB SPS 2009 and National Legislation

rehabilitation
standards

improvement in the standards
for AP livelihood

the national law

Item ADB SPS (2009) and ADB | Tajikistan National | Reconciliation
practice for application Legislation
APs with legal rights receive | APs with legal /registered | Same in principle and
compensation for land and | land use rights are eligible | application.
non-land for compensation \

Eligibility assets/improvements and | rehabilitation.
provided with rehabilitation
assistance
APs with legalizable rights are | APs with legalizable rights | Same in principle and
entitted to compensation for | receive compensation for the | application
land and non-land | land and non-land assets.
assets/improvements and
provided with rehabilitation
assistance.
APs with no legal rights on | Non-legalizable land users | Non-legalizable land users
land that they occupy/use | (withoutrightto useland)are | will be entitled to
receive compensation for non- | not  entitled to any | compensation for non-land
land assets/improvements and | compensation (for land or | assets and improvements and
provided with rehabilitation | non-land assets) for rehabilitation assistance
assistance

Livelihood ADB Policy requires No such a provision exists in | APs whose livelihood are

affected will be supported to
help restore their livelihood.
Poor and vulnerable APs in
addition to full compensation
at replacement cost will also
be provided with onetime
allowance to assist them
maintain standards of living to
at least the national minimum
standards.

In addition, technical
assistance will be provided as
per identified needs.*!

Compensation

A. Loss of land
Replacement land as the
preferred  option of the

Permanent loss of land.

Replacement land will be
sought as first option for DPs

e 4" Under EBRD financing Livelihood Restoration Plan will be prepared for this road section.
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Item ADB SPS (2009) and ADB | Tajikistan National | Reconciliation
practice for application Legislation
compensation for DPs whose | Replacement land but also | whose livelihood is land-
livelihood is land-based. If land | cash compensation. based.
is not available, cash
compensation at full market
cost.
B. Loss of structures. Cash B. Loss of structures. Cash | B.  Structures  will be
compensation for lost compensation for lost | compensated at full
structures at full replacement | structures at market cost | replacement cost without
cost irrespective of the legal | with depreciation or value of | deduction of depreciation and
status of land and free of | salvaged materials value of salvaged materials.
depreciation, transaction costs | sometimes included in the
and other deductions. calculation.
C. Loss of the business. Actual | C. Business Losses. C. Business losses will be
losses reimbursement plus | Compensation in cash at | compensated as per ADB
business restart costs. market value for legal | policy and procedures.
Application based on tax | businesses but the
declaration/similar documents | methodology is not specified.
for business stoppage period. | Non-registered businesses
Without tax declaration /similar | are not entitled to
documents, based on | compensation.
maximum non-taxable salary.
D. Loss of trees. Irrespective | D. Loss of trees. In general, | D. Fruit bearing trees will be
of legal land occupancy status | private trees are not | compensated based on the
compensation at market cost | compensated although the | age category and market
based for application on tree | wood cut is left to the APs. value of 1 year of income
type/ wood volume for wood multiplied by the number of
trees and based on income years needed to grow a tree of
lost similar productivity.
(x tree type x market value of 1 Timber trees will be cash
year income x years to grow compensated based on wood
the tree to a full production. volume and market price of
wood.
For wood trees, APs are
allowed to keep the wood.
E. Loss of crops. Cash E. Loss of crops. Cash | E. Same in principles and
compensation at market price | compensation at market | application.
for the gross crop value of an | price for all incurred land
expected harvest. preparation activities and
expected gross crop value.
F. Loss of jobs. F. Loss of jobs. Severance | F. In case of affected workers,
Indemnity of lost income so as | pay indemnity for lost income to
to ensure AP rehabilitation. | provided by employer. be provided.
Specific arrangements to be
agreed with borrowers for
permanent impacts.
Procedural Prior notification. Timely A. Prior notification. Written | A. Same in principle and
mechanisms notice on land acquisition notification prior to | application.
needed. withdrawal (acquisition) of
land.

B. Information disclosure.
LAR documents should be
disclosed in a timely manner
and in a language accessible
to local population.

B. Information disclosure
LAR decisions to be
published in national media
in Russian and

Tajik within 5 days from
approval.

B. Draft LARP and updated
LARP to be disclosed to the
AHs as per ADB policy and
procedure.

C. Public consultation.

C. Public consultation. There

C. Consultations with AHs
were conducted in the draft
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Item ADB SPS (2009) and ADB | Tajikistan National | Reconciliation
practice for application Legislation
Meaningful public | are no requirements to | LARP preparation. Similar
consultations are to be held directly inform the APs about | consultations will be done
with the APs. APs should be their  entitlements and | during LARP updating and
informed about the resettlement options as | implementation.
entittements and options, as | such.
well as resettiement
alternatives.
D. GRM should be D. GRM. No project specific | D. Two-tier GRM procedure
established for each project | GRM exists. Disagreements | will be established for the
and information on GRM are project. DPs and other
should be communication to | resolved by through | stakeholders to be notified.
APs. Hukumats’ grievance
mechanism or appeal
to court.
Prior Property can be acquired Property can be acquired A. Same in principle and
acquisition only after full compensation is | only after full compensation | application.
paid to the APs is paid to the APs
LARP Preparation: LARP Preparation: A. LARP has been prepared
Resettlement includes compensation No requirements to prepare | following ADB policy and
planning, entitlements, income / | LARP or pursue measures to | procedures. The LARP is
assessment livelihood restore the livelihoods of APs | based on detailed design.
and restoration strategy, | to the pre-project level.
valuation of monitoring
project plan, budget and | A series of activities similar
impacts implementation to those mandated by the
schedule, based on sound | SPS are however required
impact / as follows:

valuation surveys as detailed
below.

Detailed measurement survey
(DMS). Measures
quantitatively impacts for
each affected property.

» DMS. Measures all
impacts in
quantitative terms.

Same in principle and
application.

Valuation mechanisms
need to be updated.

AP Census (including

review of legal status).
Identifies all APs and
establishes a list of legitimate
Beneficiaries.

» Census: AP
Identification.
Identifies all APs by
residence or locality and
establishes a list of
legitimate beneficiaries
based on land title and

house ownership status.

Same in principle and
application.

Valuation mechanisms need
to be updated.

Socio-economic survey.
Includes information on AP’s
disaggregated by age, sex,
family size, education,
occupation, income source.

»  Socio-economic
survey. No
comparable
requirements exist

Socio-economic survey has
been carried out following
ADB policy and procedures as
already applied for previous
ADB projects.

Valuation survey

Valuation survey

Different

Land: If land market exists
based on a survey of recent
land transactions. In absence
of land market info, based on
land productivity and income.

a) Land: Mechanisms for
land valuation to be defined.

a) Application and

valuation method to be
developed and
mainstreamed.

However, methodology for
land valuation has been
developed and being applied
following ADB policies and
procedures as applied already
for previous ADB projects.

b) Buildings replacement cost
of materials, labor and
transport and special features

b) Buildings/structures:
Market value materials, labor
and transport and special
building

b) Different in application.
Application of the following
the provision of replacement
cost principle without
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Item

ADB SPS (2009) and ADB
practice for application

Tajikistan National

Legislation

Reconciliation

of the building/ structure
without discounting for
depreciation, salvaged

features but discounted for
depreciation, salvage
materials, and transaction

discounting depreciation and
transaction costs as already
done for previous ADB

materials and transaction costs. projects.

costs.

c) Trees/crops. Based on the c) Trees/crops. Based onthe | ¢) Same in principle, but

set methodology. set methodology. different in application.
Already reconciled for

previous ADB projects.

M&E: M&E depends on the
project category, external

for Category A and internal for
Category B projects.

M&E: No M&E requirements
in national legislation

v. M&E: Different in policy but
reconciled once LARP is
endorsed for ADB projects.

Special
assistance to
vulnerable
severely
affected

and
relocating
APs

A. Vulnerable APs should be
identified, and special
assistance should be

provided to them so as to help
their restoration or,
improvement of pre-project
level of livelihoods

A. Vulnerable APs: No

special
consideration is required for
vulnerable APs; no

distinction is made between
APs when

deciding on the
compensation or
rehabilitation package

A. Vulnerable households will
be (i) provided with additional
cash allowance, (ii) enrolled in
government assistance
program, and (iii) prioritized in
project related employment.

B. Resettlement assistance.
APs to be resettled receive
relocation assistance covering
transport and transitional
period livelihood

costs.

Resettlement assistance No
special  consideration s
required for resettled APs.
However, the package
depends on Government’s

decision regarding
transitional period
allowance.

B. Relocating DPs will be
provided with allowance to
cover transportation cost and
rental fee (up to 6 months)
and communal/site
preparation for the alternative
land plot, in case of land-for
land compensation.
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6. COMPENSATION ENTITLEMENTS

207. The three important elements of ADB'’s involuntary resettlement policy are (i)
compensation to replace lost assets, livelihood, and income; (ii) assistance for relocation,
including provision of relocation sites with appropriate facilities and services; and (iii)
assistance for rehabilitation to achieve at least the same level of well-being with the project
as without it. Where differences exist between local law and ADB policies and practices, the
resettlement for this Project will be resolved in favor of the latter.

208. All APs included in the LARP will be provided with compensation and resettlement
assistance to help the restoration of their livelihoods to pre-Project levels. The combination
of compensation measures and resettlement assistance offered to them depends on the
nature of the lost assets and the magnitude of the Project’s impact as well as the social and
economic vulnerability of the affected persons. All APs are eligible for compensation and
rehabilitation assistance, irrespective of their land ownership status. The compensation
packages must reflect replacement costs for all losses (such as land, crops, trees, structures,
businesses, incomes, etc.).

6.1. Land: residential, commercial and dehkan

209. The following types of land impacts are recognized under the Republic of Tajikistan’s
laws.

210. Agricultural land: Households with agricultural land use right will be rehabilitated
through the provision of compensation and equal to the following.

211. Permanent land use right holders (individual, family, and cooperative/collective
dehkan farms #?): Cash allowance for loss of land use rights equal to the average net income
from crops in the past five (5) years for the project district, obtained from the Statistical
Department, or provision of an alternative land plot of equal value/productivity to the revoked
plot. If the residual portion of the affected plot is too small to use, the whole plot is
compensated or exchanged.

212. Leaseholders: Cash allowance for the lost income equivalent to one (1) year of
average crop productivity. The owner of the land use right will be compensated for the loss
of the right and the loss of income equivalent to the loss of the lease amount for the remaining
lease period.

213. Agricultural tenants: These tenants will receive their share of harvest at market rates
(if the impact is temporary) plus 1-year additional average crop productivity compensation (if
the land is lost permanently).

214. Residential/Commercial Land: Households with affected residential/ commercial land
use rights will be rehabilitated through the provision of the following compensations.

215. Permanent land holders (land allocated to private residential houses and commercial
facilities): Cash allowance for the loss of land use rights equal to the current land lease
rate/land tax at the time of acquisition, multiplied by 25, or the provision of an alternative land
plot of equal value/productivity (similar conditions and facilities) to the affected plot. If the
residual portion of the plot to be revoked is too small to use, the whole plot is compensated
for or exchanged.

216. Leaseholders: Cash payment for loss of income for a minimum of three (3) months
and up to 12 months, or continuation of rental agreement on an alternative land plot. The

42 Dehkan farms are compensated for all impacts and losses as legitimate land users.
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owner of the land use right will be compensated for loss of income equivalent to the loss of
the lease amount for the remaining lease period.

6.2. Buildings and Structures

217. All APs, whether titled owners or illegal-non-tited owners of buildings and
structures*?, will be compensated in cash at replacement cost (including the cost of materials,
labor and transport of materials) free of deductions for depreciation, salvageable materials
and transaction costs, irrespective of the registration status of the affected assets. The cost
of lost water, wastewater, electricity and gas utilities will be included in the compensation. In
addition, the compensation will include the cost of registration/legalization of the new
building/structure. Renters of buildings/structures will receive an allowance for the loss of
income (based on a tax declaration) caused by the loss of the rented building/structure for
no less than three (3) months, or continuation of their rental agreement at an alternative
building/structure. If the tax declaration is not available, the compensation will be calculated
as per the sum stated in the valid rental agreement.

6.3. Crops and Trees

218. Crops: Compensation to all APs irrespective of their legal status in cash equal to one
(1) year of average crop production in the project district. This shall apply whether the land
is fallow or cropped.

219. Fruit-bearing trees: Compensation based on an age category and the market value
of one (1) year of income times the number of years needed to grow a tree of similar
productivity, plus purchase price of seedlings and starting materials.

220. For non-fruit trees, the project will provide cash compensation based on wood volume
and market price of wood. The valuation has been conducted and relevant cash
compensation included in this final LARP.

221. Construction company ensures free logging.

6.4. .Businesses

222. Permanently lost business: Compensation equal to up to one year’s net income (lost
profit) plus the cost of lost certificates/licenses/patents. The income calculation shall be
based on the official tax declaration, or (if a tax declaration is unavailable) it is accepted as
the official monthly average wage multiplied by the number of months needed to restore the
business (up to 6, 3 and 1 month under this LARP).

223. Temporary stoppage of business will be compensated as one-time allowance that
equals to average monthly salary of 2,131.80 TJS/month** defined as of February 2024 by
GoT. Compensation for temporary stoppage of business varies between 1 to 6 months
according to expected actual stoppage defined on the basis of impact type, such as:

a. Impact to supplementary structure of operating fuel: 3-6 months expected
stoppage of business
b. Permanent loss of small size operating shops: 1-3 months

43 These APs are occupiers of some part of ROW for planting trees and/or constructing fences.
44 As of February 2024.
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C. Renters of small size workshops, capable to find alternative facilities in
vicinity: 1 month*®
d. Loss of wages, salaries and rented facilities: 3 months.

224. These provisions have been proposed and agreed with each APs based on the social
impact assessment conducted for particular affected businesses and their feedback obtained
through individual consultations during LARP preparation period.

6.5. Relocation, Transition and Severity/Livelihood Rehabilitation Allowances

225. Transportation allowance for the cost of labor and vehicle rent to transport the
households/and business belongings to a new location.

226. Communal and site preparation cost for the alternative land plot (including connection
to power grid, water supply system, installation of a latrine).

227. APs who lose more than 10% of their income generating land or assets will receive,
in addition to cash compensation, one time allowance equal to three months of the official
monthly average wage.

228. Project affected common, public or any government department assets will be
compensated based on compensation principles affected by the project and/or will be fully
replaced or rehabilitated to maintain their pre-project functions. Relocation of all other
communication facilities will be carried out by the project Contractor and will be included in
the contractor’'s BOQ.

6.6. Vulnerable Groups

229. Tajikistan’s legislation does not make a distinction between vulnerable and other
categories of APs when deciding on compensation for affected assets. Also, there is no
special consideration given under Tajikistan’s laws and regulations to vulnerable households.
The approach to identify project affected vulnerable households considered all relevant
criteria*® as per ADB SPS 2009, this LARP and established practice.

230. Therefore, in compliance with approved LARP one-time allowance for vulnerable
affected families is equivalent to 3 months of official monthly average salary 2,131.80
TJS/month*’. In addition, enrolment in Government social assistance, if not yet enrolled,
and priority in project related employment for members of vulnerable households. In
process of updating this draft LARP to implementation ready LARP additionally will be
used government defined criteria (such as minimal living wage, poverty line or other
parameters) applied in the development of government social programs and
identification of relevant beneficiaries. The validation methodology used during
finalization the number of vulnerable AHs will be described in implementation ready
LARP.

45 Both renters stated that 1 month would be sufficient for them to select new rental facilities and resume same
economic activity. The Project will monitor their progress in re-establishing their business and will report the results
in the semi-annual social safeguard monitoring reports.

46 As articulated in the Definition of Terms of this LARP, vulnerable is “anyone who might suffer disproportionately
or face the risk of being marginalized from the effects of resettlement and includes female-headed households
with dependents; disabled heads of household; poor households; landless people; elderly households with no
means of support; households without security of tenure; ethnic minorities; and small farmers (with
landholdings of two hectares or less).

47 As of February 2024. link: https://tradingeconomics.com/tajikistan/wages.
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6.7. Entitlement Matrix

231. The table below describes the Entitlements and additional allowances to compensate
all type of income and assets loss identified in the context of this specific project.

Table 33. Entitlement Matrix

No. Asset

Affected Person/ Affected
Entity

Compensation Entitlements

Permanent Loss

irrespective
severity)

Agricultural land
(all losses

of

Legal APs
(holders of land-use rights
certificated)

Cash allowance for loss of land use rights equal to
net income in the last 5 years generated from the
affected land area, at market rate, at the time of
taking; or

Provision of alternative land plot of equal
value/productivity to the lost plot. If the remaining
portion of the plot to be taken is too small to use, the
whole plot is compensated or exchanged.

Legal APs (AEs)
(cooperative  land-use  rights
holders (dehkan farms)

Cash allowance for loss of land use rights equal to
net income for the last 5 years generated from the
affected land area at market rate at time of
revocation; or

Provision of alternative land plot of equal
value/productivity to the lost plot. If the remaining
part of the plot to be taken is too small to use, the
whole plot is compensated or exchanged.

Renters/ leaseholders

Rental allowance in accordance with the conditions
of the rent agreement, but not less than the cost of
rent for 3 months; or

Continuation of rental agreement on alternative land
plot or cash allowance for the lost income equivalent
to 1 year of average crop productivity.

Provision of opportunity to lease a plot on state land.
Relocation allowances, if applicable.

Residential

and

commercial land

Owners (title holders)

Cash allowance for loss of land use rights in cash
equal to current annual land lease rates at the time
of acquisition multiplied by 25; or

Provision of alternative land plot of equal
value/productivity (similar conditions and facilities) to
plot lost. If the residual portion of the plot to be taken
is too small to use, the whole plot is compensated or
exchanged, in agreement with the owner.

Non-titled, legalizable APs

AP will be assisted to complete title registration prior
to acgsuition.

Cash allowance for loss of land use rights in cash
equal to current annual land lease rates at the time
of acquisition multiplied by 25; or

Provision of alternative land plot of equal
value/productivity (similar conditions and facilities) to
plot lost. If the residual portion of the plot to be taken
is too small to use, the whole plot is compensated or
exchanged, in agreement with the owner.

Renters

Rental allowance in accordance with the conditions
of the rental agreement, but no less than the cost of
rent for 3 months,

or

Continuation of the rental agreement on an
alternative land plot.
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Non-fruit trees

No. Asset E\:lftei::;ed REE e Compensation Entitlements
Cash compensation, at replacement cost, for the
improvements (fence, trees, sheds) on the affected
Non titled, Non-legalizable APs land.
Provision of opportunity to lease a plot on state land.
Relocation allowance if applicable
Non-titted non-legalizable APs
(for example, APs who extend
their fences towards the road and | The improvements made by APs are compensated
State land (used . e ; .
3 attached some improvements; | in cash at replacement cost in accordance with the
by APs) i .
such as auxiliary structures, | relevant category under this EM.
trees, sheds to the state land
within the road project ROW)
Cash compensation at replacement rate for affected
structure/other fixed assets (without deduction of
depreciation, taxes, costs for salvageable materials
and other transaction costs). All buildings and
. structures will be compensated in their entirety; or
Al APs losing  structures . ) . . :
. . .| According to the owner’s choice, if feasible, a
irrespective ownership o S
) . building for building/structure for structure exchange.
registration status to affected
4 Buildings  and structures No project affected structure (residential,
structures commercial, auxiliary) will be demolished until AP
has fully vacated the building, collected salvaged
materials and signed receive-delivery act with
PIURR.
Rental allowance in accordance with the conditions
of the rental agreement, but not less than cost of rent
Renters for 3 months; or
Continuation of the rental agreement for an
alternative building/structure.
All APs, irrespective the status of Cash compensation equal to gross income
e : : generated on the affected land area for 1 year at
5 Crops land-use certificate registration, . . .
including sauatters market rate at time of revocation. No compensation
989 for land will be paid.
Compensation reflecting income replacement.
Cash compensation for productive trees based on
the net market value of 1 year of income multiplied
by the number of years needed to grow a tree to a
similar level of productivity, plus purchase of saplings
Fruit trees and starting materials.
Market price of fruit (kg/TJS/year) X number of years
All APs irrespective legal status to needed to grow a new tree to similar level of
6 land productivity + market price of sapling and starting

materials (considering planting and cultivation costs)

Cash compensation based on wood volume x market
value of wood.

APs will be eligible to take cut timber and dispose
logged trees themselves. Construction company
ensures free logging.
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No.

Asset

Affected
Entity

Person/ Affected

Compensation Entitlements

Business*® and
employment
(Temporary
and
permanent)

Permanently affected Business
Owner

12 months of income loss will be provided plus cost
of lost certificated/licenses/patents, if applicable.

The income is calculated based on the official tax
declaration, or (if tax declaration is unavailable) it is
accepted as the official monthly average wage
defined by GoT.

Under this LARP 2,131.80 TJS/month defined as
average monthly salary defined by GOT as of
February 2024.

Loss of main structure-building used for commercial
activities is qualified as permanent impact.

Temporarily Affected Business
Owner

The income is calculated based on the official tax
declaration, or (if tax declaration is unavailable) it is
accepted as the official monthly average wage
defined by GoT.

Temporary stoppage of business will be
compensated as one-time allowance that equals to
average monthly wages (2,131.80 TJS/m defined by
GoT as of February 2024) multiplied to number of
months of expected business stoppage.

Under this LARP cash compensation for temporary
stoppage of business varies between 1 to 6 months
according to expected actual stoppage defined on
the basis of impact type, such as:

a) Permanent loss of supplementary
structures to be reinstated on the same
land parcel: 6 months
Impact to fences and other improvements
and expected short term stoppage of
business operations during actual civil
works along the road: from 1 to 3 months

b)

APs  (workers of affected

businesses)

Worker’s indemnity for lost wages equals 3 months’
income. For temporary loss of employment,
indemnity for lost wages for the duration of impact if
less than 3 months.

Under this LARP APs losing job will receive cash
compensation equal to 3 months of the official
monthly average wages*® 2,131,80 TJS/m defined
as of February 2024 by GoT) multiplied by 3.

Loss if income
and wages dur
to disruption
Nlack of access
caused by civil
works)

All APs in Business including
renters and employees

All APs will be eligible for additional compensation
covering their income loss in case if lack of
access/disruptions to business go on longer than
expected and compensated under the LARP.

Contractor will be responsible to provide full access
after the months of compensated business
stoppage; or issue cash compensation per each
month to cover the loss incurred due to lack of

48

Provisions for affected businesses have been proposed based on the social impact assessment for all
affected businesses covered under this LARP. These provisions were also consulted and agreed with AP
during individual consultations.
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No. Asset érlftei::;ed REE e Compensation Entitlements
access /disruption to business activities caused by
prolonged civil works.
APs/AHs and /or affected businesses in need to
transport their movable assets, belongings and /or
equipment will receive transportation allowance (cost
of labor and vehicle rent to transport materials of the
house/business structures to a new location).
Communal and site preparation cost for the
. . alternative land plot (including connection to power
'ng’r'gﬂlsi Ofdltsypz)lzce& ims‘:Cst grid, water supply system, installation of latrine etc.).
. (household . who have All APs/AHs subject to physical relocation or
8 Relocation assets/belongings to move from ic disol tdue tol f struct d
the affected land plot, including economic displacement due to loss of structures an
businesses) ’ assets are provided with sufficient time (from 3 to 12
months depending on their characteristics and
needs) to vacate compensated assets.
Prior to commencement of civil works the PIURR will
conduct site inspection to confirm site clearance.
PIURR will provide all necessary technical
assistance to ensure all APs/AHs in need are timely
and smoothly relocated (special care will be given to
vulnerable and severely affected AHs).
9 Severely APs: (i) subject to physical | One time allowance for severe impact in the form of
affected resettlement as a result of project | cash compensation equal to the official monthly
AHs and AEs impact to their residential house; | average wage (2,131.80 TJS as of February 2024)
(i) loss of 10% or more of | for 3 months.
agricultural land; (iii) stoppage on
business due to project impact to | Priority in project-related employment for members
income generating commercial | of vulnerable households (if at legal working age).
facility, (iv) Loss of large number
of trees, and (v) renters of project | Inclusion in Livelihood Restoration Plan for provision
affected commercial facilities. additional livelihood rehabilitation measures
All AHs who might suffer as a
result of the project impact and
fall under any%f ihese gf‘)oupS' (0) To ensure no vulnerable AHs are left out, the
Female headed AHs; (ii) Disa.ble PIURR double check the vulnerability status of
AH Head or other A,H member: AHs during the LARP implementation, prior to
(iii) AH below poverty line; (ivi issuance of compensation. If any AH became
Large families with 5 or,more vulnerable, they will be provided vulnerability
children: (v) Landless people; (vi) allowance and the results reflected in the LARP
elderly " households  with . no implementation Compliance Report.

Vulnerable hmeansh » of .thsu;t)port; " (Vii]Z Allowance equivalent to official monthly average

10 | Households® ousenolos without security. Ot | g6 (2,131.80 TJS as of February 2024) for 3

tenure; (viii) ethnic minorities; (ix) | -\ tihs

s:cnalé I;]armers (W'tlh landholdings | Assistance in the enrolment in Government social
of 0,2 hectares or less). assistance, if not yet enrolled.

Il_rkglgcess_ of lupdating_ this drzft Priority in project-related employment for members
ARP ;czjdlirtri]c?n:\rlryenvt/?l?ot?e rﬁ:eé’ of vulnerable households (if at legal working age).
gover.nr.nenlt lcjefined criteria (su:th Inclusion in Livelihood Restoration Plan for provision
ﬁr?erglrn:)Thaer g’;’;gmvggg’) z(p))\p/)ﬁeé/ additional livelihood rehabilitation measures.

in the development of

50 In the context of this LARP, SES data assessment identified only 33 vulnerable AHs who have been
accounted for in the budget as of March 16, 2023.
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No.

Asset

Affected
Entity

Person/ Affected

Compensation Entitlements

government social programs and
identification of relevant
beneficiaries. The validation
methodology used during
finalization the number of
vulnerable AHs will be described
in implementation ready LARP.

11

Public /
Common
assets

Rehabilitation/substitution in kind or in cash at
replacement cost of affected items and rehabilitation
of their functions. Alternative service supplied, if cut
off temporarily.

Temporary Loss

For unforeseen and temporary impacts other than
stated above, ADB SPS (2009) general principles
and objectives will be used as the minimum
benchmarks, and appropriate impact mitigation

12 Temporary All relevant APs measures will be sought to meet.them. . .
impacts The payment for rented land during construction will
be based on the market price under negotiated
agreement. After discontinuation of land use, the
land must be restored to the original status, or as per
the agreement with the land rights holder.
Unanticipated impacts
Other
unanticipated All APs residing in the project | Compensated as per the Project-specific Entitlement
13 assets loss or

impact on
livelihood

corridor before the cut-off date.

Matrix.
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7. INSTITUTIONAL ARRANGEMENT

232. The planning, preparation and implementation of the LARP involves distinct
processes and different parties. This chapter details the core agencies and organizations
involved, as well as their roles and responsibilities during the land acquisition and
resettlement activities. Various State Agencies and Institutions are responsible for different
functions in the LAR processing and implementation. The Land Code stipulates that the
decision for LAR for state and public needs is made by the local state authority (district
authority) or, for major infrastructure projects, the decision on LAR may be approved by the
Government. More specifically, the Prime Minister Office, which is inter alia in charge of
construction/ infrastructure projects, endorses LAR related decisions, including
compensation packages.

233. The core agencies and organizations involved in the LAR process are: ADB, Ministry
of Transport, Project Implementation Unit for Road Rehabilitation (PIURR), Ministry of
Finance, Ministry of Agriculture, State Committee for Land management and Geodesy
(SCLMG), State Unitary Enterprise for Valuation (SUE) ‘Narkhguzori’, District Authorities,
Local Executive Government Districts (Hukumats), Jamoats, City and Town Local State
Executive Authorities, LAR Committee, and other state agencies.

Asian Development Bank (ADB)

234. The ADB is the funding agency of the Project. In addition to funding, ADB regularly
reviews the Project and LARP implementation as well as provide clearance for contract
awards to initiate civil works on the road Project.

The Ministry of Transport (MoT) is the Executing Agency.

235. The MoT has the overall responsibility for the Project in areas such as preparation,
implementation and financing of all LAR tasks, cross agency coordination, management,
monitoring and evaluation of all project implementation aspects, including procurement of
goods, services, and works on the projects.

The Project Implementation Unit for Road Rehabilitation (PIURR)

236. The MoT has the Project Implementation Unit for Road Rehabilitation (PIURR) which
is the Implementing Agency. The PIURR will, during the duration of the Project, ensure the
operation of the project implementation unit and adequate resources and skilled personnel.
The PIURR employs staff with extensive experience in managing ADB Projects including a
full-time designated safeguards specialist who, with assistance from other designated
officials as necessary, will be managing the implementation of the LARP, including co-
ordination of the work of all involved agencies.

237. The PIURR Social Safeguard Specialist reports directly to the PIURR Director. The
PIURR Social Safeguards Specialist is responsible for: cross-agency coordination and
cooperation, liaison between the resettlement specialists of the Supervision Consultant, other
relevant organizations, agencies and government authorities and ADB with respect to LAR
tasks, verification of the list of APs based on the final design; maintaining regular coordination
and communication with relevant state agencies; following up and providing support during
notification of APs on upcoming land/property acquisition; providing support during
verification of the AP census and socio-economic survey data, and valuation of the land and
other assets to be acquired; preparing documents for negotiation of compensation with the
APs; preparing documents for formalizing agreements with APs, processing of compensation
payments, following up with registration of land/property titles; conducing regular
consultations and exchange of information with APs on the implementation of the LARP;
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disclosing the LARP and the information brochures; reviewing and issuing the LARP to ADB
for review; planning and managing LARP implementation and the distribution of
compensation; following up with expropriation if such case occurs; assisting in receiving,
recording, resolving and reporting of grievances related to land/property acquisition process
and other issues related to the Project and coordinate with the local authorities; ensuring
proper internal monitoring; monitoring/supervising the temporary land acquisition carried out
by contractor(s) engaged for the project; preparing regular reports on the progress of LARP
related activities.

The Ministry of Finance

238. The Ministry of Finance (MoF) has the overall financial responsibility for the Project.
The LARP budget and compensation payments will be endorsed by the Ministry of Finance.
The MoF is responsible for allocating the compensation budget for government projects. It
basically performs well when and if the compensation budget is considered and included
during the annual budgeting process.

239. The Ministry of Finance acts based on requests coming from an EA and transfers
funds to the EA for compensation based on the supporting documents, i.e., endorsed LAR
related documents. However, EAs/projects usually face problems getting funds allocated for
LAR mid-year because the budget does not have any assigned funding for LAR even if the
project is included in strategic documents.

Ministry of Agriculture

240. The Ministry of Agriculture has the responsibility, together with the local authorities,
to provide the data on cropping patterns in the Project area, productivity of lands and other
data relevant for calculation of compensation for loss of right to use land, fruit trees yield and
other affected crops.

State Committee for Land management and Geodesy (SCLMG)

241. During the impact assessment, where land user data is concerned, land specialists
from SCLMG subdivisions at district and Jamoat levels provide information on ownership/use
rights and propose the replacement land plot for APs. The central office of the SCLMG,
through its subdivisions deals with the transfer of land use rights from land users to the EAs.

242. Based on the National Law on State Registration of Immovable Property and Rights
to it a Unified Registration System (URS) was created under SCLMG, which combines
functions of several institutions such as Regional and District offices of Bureau of Technical
Inventory (BTI), the Ministry for Justice and some of the functions of local government offices
into a more efficient and streamlined registration authority. There are 34 URS offices
operating at district and city level in the country.

243. During the LARP preparation and implementation phases, the agency will provide the
following services: (i) together with the DMS and valuation teams visit each affected property,
provide information on the right to use land and verify the documents on ownership use rights;
(ii) participate in the technical inventory of the immovable property and assist in preparation
of the ownership certificates for the remaining immovable assets; (iii) enable objective
valuation of affected immovable assets by providing information necessary for the valuation.

State Unitary Enterprise for Valuation (SUE) ‘Narkhguzori’

244,  All agencies involved in the appraisal process should be licensed to perform such
services. Of all the pricing and valuation entities functioning in the country, both independent
and state-owned, the State Unitary Enterprise (SUE) “Narkhguzori” (pricing) under the State

61



Committee on Investment and State Property Management is the licensed institution
performing valuation services for huge infrastructure development projects. During the LARP
preparation, the valuators of the SUE ‘Narkhguzori’ evaluates: (i) all state-owned assets; (ii)
project affected residential, commercial or industrial buildings (and the functional land plot
associated with the structures).

District Authorities
Hukumat

245. The district (Hukumat) is the local administrative body, established in all cities and
districts. The planning and implementation of any LAR activities related to land and assets is
done through districts’ authorities (Hukumats). This local administration has a direct link with
the people through sub-districts known as ‘Jamoats’ and heads of communities (Raisi
Mahala). The impact assessment is verified/signed and stamped by relevant district level
specialists (chief architect, head of agriculture department, head of land management
committee, etc.) Based on the list of APs, the district level authorities prepare a request letter
for compensation payment and send it to the EA for further action.

246. In relation to land and immovable property administration, the Hukumat assists the
concerned departments in resolving issues such as allocation of land use rights, and
decisions on acquisition of land use rights and allocation of alternate sites for resettlement.

Jamoat

247. The Jamoat is the sub-district level local authority and is instrumental during impact
assessment as it identifies/ verifies land users and their type and ownership/use status. The
Jamoat also re-confirms the names of APs. While district level authorities officially endorse
the list of APs, the Jamoat level authorities are the front-line force working with the surveyors
to identify the impact. They also have a vital role in overseeing the clearance of the Project
corridor after the APs receive the compensation. In addition, Jamoat in in charge of
registration of titles to land use and land-lease agreements; keeping of household registers;
and control over land protection and issuance of land use rights.

City and Town Local State Executive Authorities

248. These are the bodies of local government in the cities and towns. Their functions in
relation to LAR are basically the same as those of district authorities and depending on the
scope of the project entailing LAR, the relevant critical decisions may be taken either at the
city/town level or by the national Government.

LAR Committee and Other State Agencies

249. The main role of the LAR Committee is identification of impact and valuation of lost
assets. The LAR Committee is comprised of representatives from the PIURR, District
Commission for Land Acquisition, State Architecture, State Committee on Investment and
State Property Management, State Unitary Enterprise for Housing and Communal Services,
relevant local governments such as Jamoats and Hukumats, representatives of Dehkan
farms, environmental department, PPTA safeguards team and others.

250. The LAR Committee seeks to ensure due diligence in the implementation of the
Detailed Measurement Survey (DMS), census of the displaced persons and valuation of
acquired assets. The LAR Group ensures that the DMS and valuation results are technically
comprehensive and comply with ADB social safeguard requirements as well as the relevant
norms of the Republic of Tajikistan.
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Construction Supervision Consultants

251. The Construction Supervision Consultants (CSCs) will assist PIURR to: Prepare and
supervise the consultations, disclosure of information and documents, detailed measurement
survey, census and socio-economic survey related to the finalization of the LARP; Coordinate
with the licensed valuator in the conduct of official valuation of affected assets to ensure that
these are conducted following the replacement cost principles of the ADB SPS (2009);
Ensure complete relocation or reconstruction of affected structures/businesses before civil
works commencement and payment of appropriate compensation before displacing the APs;
Monitor RP implementation process, provide data and support to PIURR during preparation
of quarterly monitoring reports on LARP implementation and monitoring activities; Inform the
PIURR on the issues and bottlenecks that arise during LARP implementation and monitoring,
and provide recommendations and suggestions on solution of such issues; Control the
activities of Contractor(s) and Subcontractor(s), including implementation of mitigation
measures, temporary land acquisition, etc.; Provide advice to PIURR on LAR issues and
grievance redress; Study, communicate to PIURR and implement immediate inter-mediation
in case of any non-compliance with the LARP. The institutional arrangement for
implementation of this LARP is presented below in Figure 5.

Asian Development .| MoT/ Government of - ,
Bank < > Tajikistan Ministry of Finance
v State Committee for Land
Working Group Management and Geodesy

L State Committee for Investment
PIURR field level |

staff and PIURR P
Rese_ttlgment Ad hoc Commission for Land
Specialist Acquisition
r A
Local Executive State Power in
Affected Persons District (Hukumats)

Figure 5: Institutional Arrangement

Capacity of PIURR and training needs

252. PIURR is experienced in the preparation and implementation of LARP under ADB-
funded projects. Staff are familiar with ADB requirements and international good practice. In
addition, a construction supervision consultant staffed with international and national
consultants is assigned to provide ongoing support to PIURR in the preparation and
implementation of LARP.

253. In order to strengthen working capacity and ensure compliance, the construction
supervision consultant is recommended to conduct a half-day SPS 2009 awareness and
good practice workshop with PIURR staff, respective contractor staff and other related
organizations. The workshops may be conducted once in 6 months and during the semi-
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annual reporting to make all stakeholders aware of the progress and highlight the
deficiencies.

8. INFORMATION DISCLOSURE, CONSULTATIONS AND PARTICIPATION

8.1. Fundamental principles for information disclosure and consultation

254. According to ADB SPS (2009), the APs must be meaningfully consulted and provided
with opportunities to participate in the planning and implementation of LAR. Under the same
principles, the APs have to be informed in an appropriate and timely manner of the planning
process outcomes, as well as the schedules and procedures for the preparation and
implementation of the LARP, including entitlements, payment procedure and relocation.

255. The laws and policies of Tajikistan which apply to information disclosure to local
population and apply to provision of information for communities within the project influence
area. These legal documents are:

a. Constitution of Tajikistan
b. Civil Code
c. Land Code

256. These legal documents cover the major requirements considered under ADB
Involuntary resettlement Policy foreseen in ADB SPSP 2009. However, apart formal
notification requirements set in the Land Code, there is no requirement for the government
to discuss project designs or possible LAR options with the APs. Nevertheless, the local
government authorities (Hukumats and Jamoats) disseminate to the local population all
information issued in the form of a decree and other decisions related to the project. In
addition, the PIURR takes the lead in the coordination of information disclosure at the local
levels and conducts consultations with the local population as per the ADB SPS 2009
requirements.

8.2. Consultations and Information Disclosure

257. All project affected households, as well as representatives of project affected Dehkan
Farms, owners of project affected businesses, and hired labor were individually consulted
and provided with full information on project objectives, scope of impact to their land and
assets and principles of compensation and applicable additional allowances. During DMS,
census, SES, inventory of affected assets all APs were present and participated in the survey
process. During face-to-face interaction, the APs were provided with information on pending
road project, planed field surveys, compensation entitlements, cut-off date, GRM and rights
and responsibilities of project stakeholders and APs/AEs was provided through Project
Informative Brochure disseminated to project affected Hukumats, Jamoats and villages.

258. In addition, face-to-face interaction is rather efficient source of information sharing
with APs and answering their questions, which mainly focused on the tentative time frame
for land acquisition and the issuance of cash compensation, and the commencement of road
works in vicinity of their location and any possible job opportunities. In addition, all APs met
in person during field surveys were provided with information on the planned road project,
planed field surveys, compensation entitlements, cut-off date, GRM and rights and
responsibilities of project stakeholders and APs/AEs was provided through Project
Informative Brochure disseminated to project affected Hukumats, Jamoats and villages.

259. Disclosure of draft LARP was carried out on November 17, 2021 in Jamoat Ismat
Sharif and Jamoat Guliston. These well-organized public consultation meetings covered two
major topics (i) environmental impact assessment and mitigation measures presented by
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International Environmental Consultant Mr. Jurgen Mayer; and (i) LARR disclosure
presented by Mrs. Lela Shatirishvili, International Social Safeguards and Resettlement
Consultant.

260. Intotal, the initial public consultation meetings hosted 54 attendees, due to pandemic
caution attended mainly by men. Public consultations were carried out in accordance to
established standards of COVID-19 pandemic preventive measures® such as social
distancing and provision of facial masks and hand sanitizers to all participants. The minutes
of public consultation meetings, results of question-answer session, list of attendees and
photo materials are separately presented in Annex 2. In the meetings, the social safeguard
consultants presented major aspects and objectives of Land Acquisition and Resettlement
Plan (LARP), country legislation and best international practice. Also, activities undertaken
during LARP preparation were explained. Social and LAR impacts, method of calculation of
compensation unit rates for affected structures, annual crops, trees were clearly presented.
The meeting agenda also covered GRM and the participants were informed about the steps
and contact persons. In addition, entittements of vulnerable and severely affected
households were also discussed.

261. People’s concerns and questions were mainly about the timing and scope of the
valuation, the consideration of pedestrian crossings or underpasses in the project design, the
entitlements of people without registration, the possibility of minimizing the road width to
avoid impacts on businesses.

262. The second round of public consultations conducted on March 4, 7 and April 15, of
2023°% was attended by 62 persons (37 men and 25 women). The minutes of public
consultation meetings, results of question-answer session, list of attendees and photo
materials are separately presented in Annex 3.

263. The safeguards consultants presented the anticipated benefits of the project and the
expected adverse social and LAR impacts, eligibility and principles of compensation, the
nature of the cut-off date, consultation and participation activities, assessment methodology,
GRM, institutional arrangements and other relevant social aspects of the project. People’s
questions covered employment opportunities during project implementation, design
elements of the project (such as width, centerline, intersections, safety features, traffic lights),
construction schedule and valuation methodology for commercial facilities. During the recent
consultation meetings, the participants showed more interest to know when they would have
a new, nicer and safer road rather than the details of expected cash compensation. Some
APs, eligible to cash compensation for project affected structures, were pleasantly satisfied
to once again hear about the valuation methodology applied while determining the amount
of cash compensation individually for each affected structure. The benefits of GRM did not
sound quite attractive to most participants, who believed the best way to handle disputes was
open discussion and involvement of Raisi Mahala and local Jamoat. However, they agreed
that application of GRM sounded as more effective way to voice their claims and complains
to the project implementers.

264. The third round of public consultations was conducted on April 6, 2024 in the Dangara,
Farkhor and Vose districts. The PIURR managed to ensure that majority of participants were
the project affected persons or their representatives and the raisi mahalas (chairperson of
the village within project affected area). The PIURR updated the participants on project
status, objectives and planned future activities. The minutes of the public consultation
meetings conducted on April 6, 2024, list of participants and photos are added to the
materials of previously conducted public consultations presented in Annex 3.

51 COVID-19 preventive measures recommended by the WHO and supported by the GoT
52 By then GoT has already lifted all COVID-19 standard restrictions.
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265. Overall, during the LARP preparation process eight (8) public consultations were
conducted through three rounds: first round on November 17, 2021; second round March 4,
7 and 15, 2023 and the last third round was conducted on April 6, 2024. In total 229 persons
(152 men and 77 women) participated in eight public consultations conducted in the project
area. Table 34 provides the summary information on conducted public consultations.

266. As this LARP is categorized as Category A, the ADB representative held a separate
meeting with 13 AP's who were randomly selected and all of them fell under the categories
of severely affected or vulnerable households. During the meeting with the APs, the ADB
representative found that the heads of households and enterprises demonstrated sufficient
awareness of the project impacts on their dwellings and facilities, most of the APs participated
in the public consultations in summer 2023 and April 2024, key representatives of the APs
have sufficient understanding of the appraisal process for their properties and confirmed that
their views were sought and taken into account in the appraisal process and confirmed that
they had received information brochures during previous consultations. The results of ADB
representative's meeting with the APs are considered successful.

Table 34. Summary information on conducted public consultations

No | Date/Time Location Number of | Male Female
attendees
1 Nov 17, 2021 Jamoat Ismat Sharif 27 27 0
2 Nov 17, 2021 Jamoat Guliston 27 27 0
3 March 4, 2023 Jamoat Ismat Sharif 23 21 2
4 March 7, 2023 Hospital in Jamoat Ismat Sharif 16 0 16
5 April 15, 2023 Public school No 35 of village | 23 16 7
Vose
6 April 6, 2024 Dangara District, Jamoat Ismat | 42 42 0
Sharif Shahbur, Khurramzamin,
Bulyoni Poyon, Durakhshon-1
and Durakhshon-2 villages
7 April 6, 2024 Dangara district, school No. 25 | 22 15 7
Kayumobod, Baynak and
Bahoriston villages
8 April 6, 2024 Vose and Farkhor districts, | 49 4 45
School No. 17, Olimtoy,
Shuhratyor and  Bahoriston
villages
Total 229 152 77

267.  All public consultations went smoothly in friendly environment. The participants were
encouraged to ask any question they would want to hear the answer for. The PIURR
Representative made the introductory speech. The National Social Safeguards Specialist
and Engineer thoroughly discussed the project benefits, expected temporary disturbance
and foreseen mitigation measures provided in the LARP. He explained the objectives and
outcome of the conducted field surveys and inventory results, and once again explained the
essence of the cut-off date, compensation entitlements for each type of affected asset. The
International Safeguards Consultant shared her experience from other similar projects, she
used some actual examples to explain in simple and easy-to-understand way the essence of
ADB SPS 2009 main principles and compensation entitlement, fair compensation at
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replacement value calculated at current market prices and etc. The PIURR representatives
reminded on availability of GRM and explained the rules of applying to local GRC. Many
participants expressed gratitude for such clear interaction.

8.3. LARP Disclosure

268. The hereby LARP is prepared based on detailed designed and the results of relevant
additional field surveys first conducted in 2021, updated in January and March of 2023, with
latest surveys carried out in April — May 2024 and contains the final results of completed
inventory works of fruit and non-fruit bearing trees and calculation of relevant cash
compensation amounts for those who will lose trees due to this project. This LARP is
completed for ADB’s review, acceptance, and disclosure to ensure the project’'s appraisal
within 2024.

269. ADB’s acceptance of draft final LARP is a condition precedent to allow award of civil
works contracts. The English version of the Draft LARP, once officially approved by ADB and
MOT, will be uploaded on ADB website, and the Russian version will be uploaded on the
MOT website and sufficient number of hard copies distributed through relevant Hukumats,
Jamoats and villages within the project area.

8.4. Planned Consultation and Disclosure activities

270. The project and progress in implementing the LARP will be communicated to the local
population and interested parties through consultation meetings and disclosure of information
in the form of information brochures and presentations during the consultation meetings. The
brochures and presentation materials will be written in the local language and will consider
the social characteristics of the target groups, such as literacy level, cultural identity, gender,
age, etc.

271. In addition, active GRM contacts will serve as an additional platform to request data
and share concerns related to project activities.

272. During the implementation of the LARP, PIURR, in collaboration with the construction
supervision consultant and the contractor, will conduct quarterly consultation meetings with
stakeholders and local authorities. The locations and times of these public consultations will
be announced in public places (village centers, community meeting places) prior to the
scheduled consultation activities.

273. The frequency of public consultations after the implementation of the LARP will be
determined in consultation with the ADB project team, taking into account the risks and
impacts and concerns about residual impacts. However, continuous communication with the
project villages will be maintained by the Contractor and Construction Supervision
Consultant. The effectiveness of consultation and disclosure measures is a subject to
monitoring, which needs to be reported in semi-annual safeguard monitoring reports.

274. Moreover, copies of the approved LARP will be made accessible to people in the local
authorities.

275. PIURR will ensure information is shared, consultations will be conducted and GRM is
managed considering the COVID -19 situation and control measures in the country if such
need emerges again.
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9. GRIEVANCE REDRESS MECHANISM

9.1. General

276. All grievances related to the Project will be addressed with the participation of the
PIURR, Construction Supervision Consultant and Contractor’s representatives. In more
complex cases, representatives of other authorized institutions are to be invited. The GRM
covers issues related to social, environmental and other safeguard issues under the ADB
SPS 2009 and applicable laws of Tajikistan.

277. The PIURR members of the GRC include:

iii.  Chief Engineer

iv. Social safeguard specialist

v.  Environmental safeguard specialist

vi.  MOT lawyer other specialists as necessary

278. The Grievance Redress Committee is established on local level in compliance with
the country legislation and under the PIURR letters No. 359-360, issued on 6 April 2020, to
function for the entire project implementation cycle.

279. Grievance Redress Committee will be operating during the entire project cycle. A
Focal Person (FP) appointed at each Project Jamoat will coordinate between APs, GRC
members at local and PIURR level. The PIURR has been involved in all consultations with
project affected persons. The PIURR is in charge to provide the full contact details of GRC
members to Jamoats within project influence area so that any aggrieved person can reach
out the GRC in case of project related questions, concerns or complaints on social,
environmental and LAR issues.

280. The GRCs will function for the duration of the project implementation. The PIURR and
the PPTA Consultant will conduct training for members of three GRC at the Hukumat level.

9.2. Grievance Resolution Process

281. Grievances can be lodged with the Focal Person at Jamoat's GRC. A sample
grievance application form is included in Annex 5 of this LARP. Jamoat’s FP, in consultations
with the PIURR safeguard specialist, will screen the grievance for eligibility. If eligible,
Jamoat’s FP will organize a meeting of the Grievance Redress Committee (GRC). The
PIURR representatives will be informed and invited to the meeting.

282. The complaint registered with the GRM should be reviewed, addressed and a
decision made on its relevancy to the Project within 14 calendar days from the date of
application submission. If the case is complex or requires more detailed investigation (e.g.,
inspection by technical experts or legal opinion from the state or certified private entities) the
complaint review period may be extended to 30 calendar days or more, if necessary. In such
cases, written notification should be sent to the complainant explaining the reasons for
extension, describing the process and indicating the expected dates for the delivery of the
results of the revision.

283. All supporting documents such as photographs, related certificates and legal and
technical expert opinions, if required, should be prepared, reviewed and assessed. Once the
complaint is resolved, the GRC will organize a complaint closure meeting, where the
complainant confirms the closure of the complaint. The PIURR representative will oversee
the resolution of the complaint.

284. All efforts will be made to settle issues at the Project level. All complaints and
resolutions will be properly documented by the PIURR and made available for review,
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monitoring and evaluation purposes. A PIURR safeguard specialist keeps in regular contact
with the FP of the GRCs and will have a database for the whole Project’s grievances cases,
including the status of grievances. This report will be regularly included in monthly project
progress reports.

285. Regardless of the set grievance mechanism and procedures, APs will have the right
to submit their cases to a court of law at any point in time of the grievance redress process.
All efforts will be made to settle the issues at the Project level through community consultation
with affected person. If not possible, attempts will be made to resolve the issues at the PIURR
level to avoid/minimize litigation as much as possible. All complaints and resolutions will be
properly documented by the PIURR and made available for review, monitoring and evaluation
purposes.

9.3 ADB Accountability Mechanism

286. Submission Complaints to the AM is the last resort. The complainants (2 or more
affected people) must first go through the GRM and Resident Mission/ADB operations.
Compilaints to the AM have to be about direct harm, present or future due to an act or
omission of ADB. The AM does not accept complaints related to Procurement, Corruption,
Non-operational (administrative/financial) issues.

287. Contact information:
Resident Mission of Asian Development Bank in Republic of Tajikistan
2/1 N. Huvaidulloev Street, 734001, Dushanbe, Tajikistan
Tel: +992446031000

Complaint Receiving Officer (CRO), Accountability Mechanism

Asian Development Bank

ADB Headquarters, 6 ADB Avenue, Mandaluyong City 1550, Metro Manila,
Philippines

Tel. +63 2 4444 loc. 70309, Fax + 63 2 636 2086, E-mail: amcro@adb.org

Complex cases (additional 14

days for resolution) Grievance addressed

H Complaint settled
Jamoat GRC resolution (14
days)
FP registered the complaint Grievance addressed Complaint settled
Complainant

Figure 6: Grievance Resolution Process
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District Level GRC

288. The local authorities in accordance with the requirements of Articles 26 of the Law of
the Republic of Tajikistan "On regulatory legal acts" and 19, 20 of the Constitutional Law of
the Republic of Tajikistan "On local executive body of the government" provided the list of
persons to be acting as the members of local GRCs in relevant districts as given in the table
below. The original letters and English translation are provided in Annex 4 of this LARP.

Composition of GRC at Local level

Full Name Position E-mail Phone
Grievance Redress Committee in Dangara district
Habibzoda A. First deputy chairman of the district 90-103- 23-23
Rahmonov N. Director of the architectural and urban planning 901-31-31-64
department of the district
Nozaninzoda B. |Chairman of the District Land Management 55-605-16-16
Committee
Saidshoi A. Chairman of the environmental protection 90-800-03-94
committee of the district
Gulov B. Head of the district electricity network department 90-764-93-26
Faizalizoda S. Director of SSE “BMMG” of district 908-87-25-50
Nabiev F. Head of the drinking water utility of the district 904-77-64-64
Mukymov A. The head of the IDBZ and irrigation of the district 889-99-90-65
Saifulloev A. Head of the drinking water utility of the district 777-10-09-41
Jurabekov B. Chairman of the Jamoat of village named after I. 559-05-36-86
Sharifov
Nuralizoda Kh. Chairman of Jamoat of Korez village 900-02-03-62
Mahmadalizoda |Chairman of the Jamoat of Lolazor Village 90-466-15-15
Sh.
Grievance Redress Committee in Farkhor district
Valizoda N. First Deputy Head of District (Construction) 90-435-47-47
Hafizov Saidobid | Director of the department of architecture and
urban planning 908-58-48-98
Namozov M. Head of the Department of Agriculture 90-366-60-16
Ghafforov_ Director of SSE "GOK" of the district 901-04-55-55
Asomuddin
Safarov Maksud | Director of SSE “Housing and Utilities” of the district 904-08-58-68
Nasimov Komron | Head of district electricity network 907-21-06-06
Jurazoda M. Head of the Sanitary Epidemiological Service
918-55-55-59
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Full Name Position E-mail Phone
Karimzoda Chairman of the Land Management Committee 933-02-23-78
Bahodur
Rahimzoda Chairman of the Jamoat of Farkhor town 907-63-00-02
Valikhon
Amirshoev Olim | Chairman of the Jamoat of Istiklol village 905-88-03-08
Ubaydov S. Chairman of the Jamoat of Dehkonobod village 900-28-54-47
Boboev Khairullo | Chairman of the Jamoat of Gulshan village 938-06-28-28
Barotov Navruz | Chairman of the Jamoat of Khutan village 901-22-12-72
Amirzoda Alikhon | Director of SSE "BMMG" 905-70-90-90
Khudoydodov J. | Manager of Environmental department 907-28-08-88
Grievance Redress Committee in Vose District
Mirzozoda Deputy head of the Vose district 771-771-777
Faridun
(83311)2-25-64
Mirzoev Navrooz |Head of the Vose district land management 918-55-55-33
committee
Taghoev Firooz |Head of the environmental protection department 93-567-80-80
of Vose district
Nurov Jovid Head of the Department of Agriculture 988-32-32-00
Hukmatulloev Head of the state agency for road maintenance in 985-15-28-02
Qurbon the district
Kholikov Umed | Head of Jamoat of Guliston village 98-534-84-10
Nazarov S. Head of the Jamoat of the village named after A. 987-80-49-39
Avazov
Abdukarimov Head of the Jamoat of Hulbuk town 98-102-29-29
Hikmatullo
Halimov Head of the Jamoat of Tugarak village 98-728-28-83
Amirkhon
Ismonov Zulfikor | Specialist in land management of the Jamoat of 988203012

Tugarak village

Representatives of the PIURR Safeguards Unit

Nodirkhonov  Shodikhon Lead
Resettlement specialist of Project
Implementation Unit for Roads
Rehabilitation

14 Ayni Street, 4th Floor, Dushanbe.
Tajikistan

Tel: +992 (37) 222 20 78

+992 93 840 16 00

Email: Shodihon@piu.ru

Davlatov Hasan

Lead Resettlement specialist of
Project Implementation Unit for
Roads Rehabilitation

14 Ayni Street, 4th Floor,
Dushanbe. Tajikistan

Tel: +992 (37) 222 20 78

+992 93 127 92 24

Email: Hasan-D@piu.tj

Munisa Salimova
Environmental Assistant

14 Ayni

Street,

2nd Floor,

Dushanbe. Tajikistan
Tel: +992 37 222 2079
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9.3. GRC Complaint Register, Records and Documentation

289. The PIURR of the MoT will maintain the complaint register. This will include a record
of all complaints for regular monitoring of grievances and results of services performed by
the GRCs for periodic review by the ADB. A sample complaint registers to be used for the
project is attached in Annex 6.

290. PIURR will conduct training for GRC members on grievance registration procedures
at the beginning of LARP implementation and keep this practice for the entire project
duration, as needed.

Technical Experts

291.  When requested by the PIURR to provide technical expertise for the assessment of
an impact claimed by the complainant, the relevant expert will:
a. examine the case, perform relevant tests or an investigation
b. prepare a short report based on the results of the examination completed
c. recommend if further or additional legal opinion or expertise is needed to make a
judgement on the substance of the case.
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10. MONITORING AND REPORTING

10.1. General

292. While effective institutional arrangements can facilitate implementation, effective
monitoring ensures that the course and pace of implementation continues as originally
planned. The implementation of LARP will be subjected to internal monitoring only as the
Project is likely to be categorized as B, due to the scope of project impact.

293. The ADB SPS 2009 considers involuntary resettlement impacts significant if 200 or
more persons will be physically displaced from their home or lose 10% or more of their
productive or income-generating assets.

294. Internal monitoring will be conducted by the PIURR, assisted by the resettlement
specialist of the Construction Supervision Consultant. Monitoring is vital for ensuring that the
LARP is effectively implemented, unforeseen impacts related to land acquisition and
resettlement activities are identified and appropriate measures to address the same can be
taken in a timely manner.

295. The PIURR will be supported by Construction Supervision Consultant (CSC) to
supervise the entire construction process, through Social Safeguards and Resettlement
Specialist who will liaise between project stakeholders to ensure that social issues, any LAR
impacts and grievances are addressed time and effectively.

296. Social Safeguards and Resettlement Specialist of the CSC will assist the PIURR in
the internal monitoring during the entire road cycle. Reporting requirements of Social
Safeguards and Resettlement Specialist of CSC will cover:

a. Provision input to Monthly Progress Reports

b. Preparation of Semi-annual Social Monitoring Reports

c. Based on approved LARP preparation of LARP Addendums in case if any need
occurs for additional land and assets acquisition

d. Preparation of Due Diligence Report in case of design changes to confirm
absence /presence of LAR Impacts

e. In case if new design changes cause LAR impacts, carrying out DMS and
preparation of LARP Addendum based on approved LARP for MOT/PIURR and
ADB approval

f.  Preparation of LARP Addendum Implementation Compliance Report

10.2. Monitoring Aspects

297. At the project implementation phase Social Safeguards monitoring identifies two
major aspects:

a. LARP and Addendums to LARP implementation monitoring, and Preparation of
LARP Compliance Report, and

b. Social safeguards monitoring and preparation of Semi-annual Social Monitoring
Reports until the project completion report is issued.

10.3. LARP Implementation Compliance Report

298. In accordance to ADB Conditionalities for starting civil works the pre-condition is
approved LARP Implementation Compliance Report.

299. The completion of the LARP implementation will result in the preparation of a
Compliance Report which will indicate whether the compensation program has been carried
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out in accordance with the provisions of Tajikistan’s laws and ADB policies, approved LARP
and to the satisfaction of the DPs. The Compliance Report will be submitted to EA and ADB.

300. The key objective of LARP implementation monitoring is to assess whether the actual
impacts of the project were addressed correctly and fully compensated as required by LARP
stipulations and budget. In addition, due attention will be paid to the application of grievance
redress procedures during the entire project cycle:

i. Compensation payments disbursed

ii. Replacement lots allocated (Not applicable to this Project)

iii. Housing and infrastructure construction completed

iv. Relocation of people completed (Not applicable to this Project)

v. Income restoration and development activities initiated (if required)

vi. Monitoring and evaluation reports submitted.

301. Approval of the Compliance Report by ADB is a condition for the commencement of
the civil works.

302. The LARP Compliance Report will be based on the following monitoring indicators:

i. Verification of the schedules and the achievement of targets related to land
acquisition and resettlement activities

ii. Verification for whether the resettlement has been implemented in accordance
with the approved final LARP

iii. Verification that the unit compensation rates used in the valuation reports,
contracts and agreements are in accordance with the LARP provisions

iv. Verification that compensation and the amounts defined in the LARP were
delivered to all AHs

v. Assessment of the compensation distribution procedure, its timing in relation
with LARP provisions

vi. Review of the GRM and grievance cases including an assessment of whether
grievance resolution was carried out in accordance with LARP provisions

vii. Assessment of public consultation

viii. Assessment of the delivery of allowances to severely affected, vulnerable and
resettled APs

ix. Final assessment of satisfactory implementation of the LARP and if necessary,
details of the required corrective measures.

303. In accordance with the requirements under the Safeguard Policy Statement, ADB
shall post on its website the LARP and the resettlement monitoring reports, upon receipt by
ADB. Borrower will also disclose Russian version of the final LARP in its website.

304. Impact monitoring will be supplemented by the assessment of the DPs satisfaction
with the resettlement initiatives and the adequacy of measures applied for restoration of DPs’
livelihoods. This will be done through direct consultations with the affected population and
face-to-face meetings with the APs.

10.4. Semi-annual Social Monitoring Report

305. Construction Supervising Consultant will assist the PIURR with international and
national Social Safeguards and Resettlement specialists engaged in the process of internal
monitoring to effectively detect and address any emerging social safeguards issues during
the LARP implementation process and the construction period as well.

306. CSC will be responsible to prepare and submit to PIURR/MOT and ADB review and
approval Semi-annual Social Monitoring Report.
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307. The PIURR will support the Consultant to obtain the above information as the PIURR
is responsible for monitoring the day-to-day resettlement activities of the Project through one
or more of the following instruments:
i. supervise the community consultations and disclosure of project information
ii. inform the PIURR on issues and challenges during the project implementation
period and provide recommendations and suggestions for a solution
iii. Effectiveness and efficiency of grievance redress mechanism
iv. supervise the implementation of the mitigation measures, temporary land
acquisition, LAR impacts incurred as result of design change or losses,
damages incurred to private assets at the negligence of construction contractor,
assist and advice PIURR on procedures to address such impacts, LAR issues
and grievance redress, inform PIURR on any non-compliance cases, and
suggest appropriate remedies.

10.5. External Monitoring

308. External monitoring will be carried out by the SSC for the project activities. Indicators for
External Monitoring tasks will be carried out in two phases. The PIURR will engage
independent External Monitoring Consultant to completed the task.

309.Phase One. This external Monitoring phase will be carried out in parallel with the
implementation of a LARP and will be concluded after the LARP is fully implemented by
the preparation of a compliance report. An acceptable Compliance Report will be a
condition to start the implementation of physical civil works for the project.

310.During this phase the EMC will i) do the investigations and define the indicators needed
for phase two activities, and ii) closely monitor the implementation of the LARPs. LARP
implementation monitoring will entail the following tasks: (a) review of LARP/Information
pamphlet disclosure; (b) review of action taken by the PIURR to compensate the APs
with particular attention to the way this action fits LARP stipulations; (c) review all
compensation tallies; (d) verify whether the compensation is provided thoroughly to all
APs and in the amounts defined in the RP and in the AP contracts; (e) asses the
satisfaction of the APs with the information campaign and with the
compensation/rehabilitation package offered to them; (f) review land and assets
acquisition and compensation process; (g) review complaints and grievances and
assess the effectiveness of GRM operations; and (h) carry out an AP satisfaction survey
with a 20% sample of the APs. The EMC will prepare the Compliance Report
immediately after the completion of LARP implementation. The Compliance report will
include well-argued sections on the following:

(i) Assessment of the way the compensation has been carried out in relation to
LARRP stipulations;

(i) Verification that all APs were compensated in the amounts stipulated in the
LARP;

(i) Review of complaint and grievance cases and the status of solution;

(iv) Assessment of the satisfaction of the APs, with special attention to be given to
vulnerable and severely affected AHs;

(v) Lessons learned to be applied to the next projects, and,;

(vi) General assessment of LARP implementation and recommendations to ADB
regarding the provision of No Objection Letter to start the civil works.
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311.Phase Two. Within one year from the completion, the whole of LARP implementation
will be assessed. The following are main indicators for the investigations to be carried
out in this external Monitoring phase:

1. Socio-economic conditions of the APs in the post-resettlement period;
2. Communications and reactions from APs on entitlements, compensation,
options, alternative developments and relocation timetables etc.;

ok w

Changes in housing and income levels;
Rehabilitation of non-titled settlers and squatters, if any;
Effectiveness of Grievance procedures, and

6. Level of satisfaction of APs in the post resettlement period.

Social Impact monitoring indicators

312.

The results of social monitoring will be communicated to ADB through the Semi-

annual Social Monitoring Reports.

313.

The following table outlines possible monitoring indicators which the CSC/PIURR

may use during the LARP implementation monitoring.

Table 35. LARP Implementation Monitoring Indicators

Monitoring
Aspects

Potential Indicators

Delivery  of
Entitlements

Entitlements disbursed, compared with number and category of losses set out in the
entitiement matrix.

Disbursements against timelines.

Identification of the displaced persons losing land temporarily, e.g., through soil disposal,
borrow pits, contractors’ camps

Timely disbursements of the agreed transport and relocation costs, income substitution
support and any other resettlement allowances according to the schedule.

Provision of replacement land plots.

Quality of new plots and issuance of land titles.

Restoration of social infrastructure and services.

Progress on income and livelihood restoration activities being implemented as set out in the
income restoration plan, such as commencement of production, number of displaced
persons trained in employment with jobs, microcredit disbursed, number of income
generating activities assisted, etc.

Affected businesses receiving entitlements, including transfer and payments for net losses
resulting from loss of a business.

Consultation
and
Participation

Consultations organized as scheduled including meetings, groups and community activities.
Knowledge of entitlements by the displaced persons.

Number of general meetings (for both men and women).

Percentage of women participated at consultations.

Number of meetings held exclusively with vulnerable groups.

Level of participation in meetings (of women, men and vulnerable groups).

Level of information communicated — adequate or inadequate.

Information accessibility and disclosure (translation of information in the local languages).
Implementation of special measures for Indigenous Peoples.

Effectiveness
of the GRM

Uses of the grievance redress mechanism by the displaced persons.
Information on the resolution of the grievances.

Number of APs used the GRM.

Number of cases resolved at project level.

Number of cases transferred to other GRC levels.

Number of APs’ requests rejected.

Budget and
Time Frame

Land acquisition and resettlement staff appointed and mobilized on schedule for the field and
office work.

Capacity building and training activities completed on schedule.

Achieving resettlement implementation activities against the agreed implementation plan.
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Monitoring
Aspects

Potential Indicators

Timely allocation of funds to resettlement implementation agencies.
Funds disbursement according to the resettlement plan.
Land acquisition and clearance in time for implementation.

Livelihood
and Income
Restoration

Gender and vulnerability segregated data on displaced persons under the rehabilitation
programs.

Types of vocational trainings and number of participants (women and men).

Number of displaced persons who have restored their income and livelihood patterns
(women, men and vulnerable groups).

Number of new employment activities.

Degree of satisfaction with support received for livelihood programs.

Percentage of displaced persons who improved their income and standard of living (women,
men and vulnerable groups).
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Xl. COMPENSATION UNIT RATES AND LARP BUDGET

a) General

314. National and International Social Safeguards Specialists of KOCKS in coordination
with the PIURR carried out detailed inventory of all project affected assets and land subject
to cash compensation®. Inventory data were provided to the State Unitary Enterprise for
Valuation (SUE) ‘Narkhguzori’ to determine compensation amounts (unit rates) per each type
of affected asset (structure, trees) to determine full replacement values and define amounts
of cash compensation for each project affected fruit tree, sapling and separately for each
project affected structure, such as residential houses, supplementary structures, fences,
walls and other developments.

315. The SUE Valuation Reports provide compensation unit rates at full replacement cost
of each affected asset recorded by the project team during conducting the inventory of project
affected assets subject to cash compensation.

316. The valuation methodology used by the SUE is based on applicable country
legislation and determines full replacement value of project affected assets in compliance
with ADB SPS 2009 and best practice exercised in similar infrastructure projects
implemented by the PIURR.

317. The LARP budget is prepared based on the available SUE valuation reports officially
submitted on June 14, 2023, covering all project affected assets located along the entire toad
road ROW. In compliance with the ADB Safeguards Requirements the SUE Valuation Report
was updated and submitted to PIURR on April 16, 2024.

318. The project impact subject to cash compensation is as follows:

i. Land

ii.  Annual crops

iii.  Saplings and mature fruit trees

iv.  Structures (residential, commercial, dehkan and public)
v. Business stoppage and loss of wages

vi.  Allowance for severely affected and vulnerable AHs

vii.  Allowance for temporary rent, relocation/transportation
viii. Fee for land certificate and technical passport update

b) Land Compensation

319. In the process of LARP preparation during SES, inventory of project affected assets,
public consultations APs clearly expressed their preference to cash compensation for the
loss of land use rights rather than land-for-land (i.e. in-kind compensation).

320. During determination of land compensation unit rates, the Consultant applied
traditional approach exercised for determination land compensation unit rates during the
preparation of various approved LARPs for other road project financed under the CAREC
portfolio since 2016 till present.

321. Calculation of compensation amount for privately used land is based on the following
methodology. Namely: land compensation is based on the current value of annual crops
grown on the affected land parcels and multiplied by 5 years. In order to avoid large

53 Inventory form is attached to the report as Annex 7.
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differences in price for loss of land use right caused by the market value of different types of
crops planted in the period of the DMS, the value of all crops affected in the Project area was
aggregated, and one average ‘land price’ established. This approach ensured that two
neighboring holding land use right to similar quality of land would receive land cash
compensation in same amount of unit rate per square meter of project affected land,
regardless of the standing crop.

322. Table 36 below provides information on the area of affected agricultural land grown
with various types of crops. The average annual yield capacity® (kg per square meter) is
multiplied to 5 (5 years) and multiplied to average market price (TJS/kg) of each type of crop
and the last column provides total average per type of crop. To determine the average unit
rate per type of grown annual crop, the total of average 79.50 TJS is divided to 10 as total
number of different types of crops and equals to 7.95 TJS/sq.m. This is the suggested
compensation unit rate to compensate project affected agricultural land The information of
land use right price for agricultural land, as well as average yield capacity and market price
of produce is provided by the relevant District authorities (please see Annex 9).

323. As per the compensation unit rate for the loss of pasture land is relatively less and
proposed at 2.50 TJS/sq.m. The unit rate is average annual lease fee (from 2,000 to 3,000
TJS/ha ) of pasture land multiplied to 10 years. The information on official lease fees (from
2,000 to 3,000 TJS/ha) for pasture land in project area is provided in Annex 14.

Table 36. Yield capacity of various annual crops per region and land category

No | Regions | Crops Affected Average Average Total yield | Average | Price for
in the land yield yield for 5 years | Price 5 years
Project (m?) capacity capacity (kg/m?) (TJS/kg) | (TIS/m?)
area (kg/halyr.) | (kg/m?/yr.)
1 Dangara | Lucerne 16,194.70 30,000.00 3.00 15.00 1.00 15.0
2 Dangara | Barley 37,350 2,200.00 0.22 1.10 4.00 4.4
3 Farkhor Barley 35,850 2,200.00 0.22 1.10 4.00 44
4 Dangara | Cotton 63,456.69 2,350.00 0.24 1.18 8.00 9.4
5 Dangara | Flax55 71,454.90 900.00 0.09 0.45 7.00 3.15
6 Farkhor Flax 29,066 900.00 0.09 0.45 7.00 3.15
7 Dangara | Vegetables 2,368.60 25,000.00 2.50 12.50 2.00 25.0
8 Dangara | Wheat 156,971.29 2,500.00 0.25 1.25 4.00 5.0
9 Dangara | Wheat 255,914.70 2,500.00 0.25 1.25 4.00 5.0
10 | Farkhor Wheat 266,748.10 2,500.00 0.25 1.25 4.00 5.0
Sum 935,374.98 71,050.00 7.1 35.53 45.00 79.50
Compensation for annual crops 7.95 TJS / m2°f project affected agricultural land (Calculation formula
79.50/10 =7.95)

Source: official information provided for Dangara and Farkhor district provided by Agricultural department of
Khatlon Province of the Republic of Tajikistan. The original documents and English translation are provided in the
section of Annexes.

54 Official letters on yield capacity of annual crops for Dangara and Farkhor districts updated as per the March,
2024 provided by the Dangara and Farkhor District Agriculture Department are included in Annex 9.

55 Locally called “Zagher”, i.e., linen flax to produce Linseed oil, also known as flaxseed oil or flax oil (in its
edible form). It is colorless to yellowish oil obtained from the dried, ripened seeds of the flax plant (Linum
usitatissimum). The oil is obtained by pressing, sometimes followed by solvent extraction.
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324. The valuation of residential and commercial land categories presented particular
challenges as these lands have no intrinsic productive value. An option was considered and
agreed as an interim measure with the Land Committee, which has been used in the process
of ADB funded project in Tajikistan. This is that when losses of residential/commercial land
are too small to be practically compensated via replacement plots cash compensation could
be provided. In absence of official market rates, the valuation methodology agreed considers
the annual lease rate / land tax value of the land and based on international standards on the
average number of years of lease payments necessary to pay for the asset. Based on this
approach the users of residential/ commercial land will be paid the current lease rate project
areas ($1,000 per hectare) multiplied by 25 years®. This compensation corresponds to a unit
rate of $2.50 (TJS 27.34%") per square meter. The compensation unit rates were exercised
by the PIURR during land acquisition and issuance of cash compensation for other projects
financed by international finance institutions.

325. Table below details land compensation costs for project affected land parcels covered
by LARP. The amounts of compensation are given in TJS and in USD according to the official
exchange rate at $ 1 - 10.9364 TJS announced by the National Bank of the Republic of
Tajikistan on April 12, 2024.

Table 37. Land Compensation unit rates cost along the entire road

No Land Category Unit rate (TJS/sq.m.) USD Equivalent

1 Residential 27.34 2.50

2 Commercial 27.34 2.50

3 Agricultural land 7.95 0,73

4 Pastureland 2.50 0.23
326. The table below illustrates details of compensation for various categories of affected
lands.

Table 38. Land compensation cost

Impact on private | No of | Area i) Unit rate | Compensation usD

land Parcels am. (TJS/sq.m.) | (TJS) Equivalent
IF;Lrj]r('jal residential 20 29,753.13 27.34 813,450.57 74,380.10
Commercial land 17 15,790.29 27.34 431,706.53 39.474.28
Agricultural land of 7.95

Do Farma 51 952,362.03 7,571,278.14 692,300.77
Dehkan land

(not cultivated, 2 15,655.50 2.50 39,138.75 3,578.76
pasture)

Pastureland 8 320,940.40 2.50 802,351.00 73 36518
State land 32 131,339.99 - 0.00 0.00
Total 200 1,465,841.36 - 9,657,924.99 883,099.10

5 The allowances for the loss of residential land based on 25 years of rental income. This reflects the average
rental income period needed to recover the full value of land in most countries of the world.

57 According to the exchange rate 1 USD -10.9364 TJS announced by the National Bank of the Republic of
Tajikistan on April 12, 2024. Source: https://nbt.tj/ru/kurs/kurs.php

80



https://nbt.tj/ru/kurs/kurs.php

c) Valuation of Project affected Fruit Trees

327. Compensation amount for project affected fruit bearing trees subject to cash
compensation at replacement value at current market prices was determined by State Unitary
Enterprise for Valuation (SUE) ‘Narkhguzori’. The detailed table of inventory records PIURR
provided to the SUE for valuation purposes. The SUE determined compensation amounts at
full replacement value at current market prices for each project affected sapling and mature
fruit tree.

328. The valuation methodology used by the SUE is based on applicable country
legislation, International Valuation Standards (IVS) and determines full replacement value of
project affected assets (all structures and fruit bearing trees) in compliance with ADB SPS
2009 and best practice exercised in similar infrastructure projects undertaken by the
MOT/PIURR.

329. Unit rates vary according to approximate age determining average productivity of a
project affected fruit tree. The compensation amounts for mature, and saplings of project
affected fruit-bearing and nonfruit trees were evaluated individually based on the SUE
valuation report dated June 14, 2023, and updated on April 16, 2024. The table below
provides the amounts of cash compensation for project affected mature fruit bearing trees
and number of AHs/APs eligible to the compensation.

Table 39. Compensation amounts for project affected fruit bearing mature trees and saplings

Ne ;I;);ze sl wn‘;g re No of No of |No of | Compensatio usbD
: . AH AP | AE n (TJS) Equivalent
ree
1 Apricot 282 32 265 12 87,120.00 7,966.06
2 Quince 26 12 98 1 6,048.00 553.02
3 | Grapes 878 9 73 5 302,116.00 27,642.81
4 | Cherry 101 21 160 8 11,340.00 1,036.90
5 Pomegranate 10 6 55 - 3,102.00 283.64
6 | Peach 66 11 95 4 8,640.00 790.02
7 | silver Loch 120 9 74 4 8.514.00 778.50
8 Nut 8 4 25 1 3,392.00 310.16
9 | Plum 216 15 125 9 24,570.00 2,246.63
10 | Mulberry 199 43 331 9 67,920.00 6,210.45
1" Sweet cherry 39 6 49 3 13,860.00 1,267.33
12 | Almond 84 12 84 3 33,840.00 3,094.25
13 | Pear 107 13 115 6 44.160.00 4,037.89
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Ne ;I;y;ze e wn(;g re No of No of |No of | Compensatio usbD
. T AH AP AE n (TJS) Equivalent
ree
14 Wild rose 728 2 16 1 4,368.00 399.40
15 | Fig 1 1 14 - 100.00 9.14
16 Pistache 1 - - 1 1,050.00 96.01
17 Persimmon 7 5 38 - 2,040.00 186.53
18 Apple 132 17 125 8 20,256.00 1,852.16
Total (wlf double 3,005 218 1,742 75 642,436.00 58,742.91
counting)

Source: SUE Valuation Report

330.

for the compensation amounts.

Table 40. Compensation amounts for project affected fruit tree saplings

Table below refers to project affected fruit tree saplings and number of AH/AP eligible

Ne Typ(fergift "Itlloatol: re No of No of No of | Compensation UsD
- AH AP AE (TJS) Equivalent)
tree Tree
1 Apricot 28 6 50 252.00 03,04
2 | Aimond 10 6 40 90.00 893
38 8 60 760.00 69.49
° Pear 1,200.00 109.73
60 - -
2 2 20 18.00 1.65
‘ Peach 2 - R 18.00 1.65
5 | Quince 20 4 36 240.00 21.95
6 3 23 24.00 2.19
° Grapes 1 - - 4.00 0.37
44 12 82 396.00 36.21
7 Cherry ; - - 500 083
8 Persimmon | 1 1 7 9.00 0.82
21 5 44 168.00 15.36
° Mulberry 97 - 776.00 70.96
238.00 21.76
10 Sweet 14 3 22
cherry 2 _ _ 34.00 3.1
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Ne Typtf%rz;‘t "ltlloaz:re No of No of No of Compensation usbD
- AH AP AE (TJS) Equivalent)
tree Tree
1 Nut 1 _ _ 1 9.00 0.82
21 4 27 _ 189.00 17.28
12 | Plum
10 _ _ 2 90.00 8.23
19 6 59 _ 570.00 52.12
13 | Apple
32 _ _ 4 960.00 87.78
Total (wi/t fiouble 430 24 176 8 6,054.00 553.56
counting)

Source: SUE Valuation Report

Table 41. Compensation amounts for Project affected non-fruit mature trees per AP/AH and AE

No of .
- Noof | No of | No of | Compensation | USD
Ne | Type of Timber trees M_Ia:lrt:;e AH AP AE (TJS) Equivalent
1 Thuja / Thuja occidentalis | 53 2 1 - 3,540.00 324.37
2 Ash / Fraxinus 1 1 6 - 300.00 27.49
3 Mulberry / Mérus 7 2 14 - 660.00 60.48
61 8 60 - 42,360.00 3,881.43
4 | Poplar/Populus 81 - - 2 87,420.00 8,010.26
5 | Carpinus®8 3 1 10 - 1,260.00 115.45
) ) 48 8 50 - 24,240.00 2,221.10
6 | Pine/Pinus 21 - - 1 420.00 38.48
51 17 130 - 16,740.00 1,533.88
7 Hornbeam/Carpinus
113 - - 4 108,198.00 9,914.14
8 Populus tremula/ Aspen 8 1 6 - 1,320.00 120.95
9 | Acacia 9 5 43 - 2,400.00 219.91
. - 83 16 122 - 5,160.00 472.81
10 | Ailanthus altissima >3 . . 2 3.180.00 291,38
45 11 72 - 11,160.00 1,022.59
11 | Willow /Salix babylonica
5 - - 3 420.00 38.48
Total (w/t D/counting) 612 46 346 5 308,778.00 28,293.20

Source: SUE Valuation Report

58 ocal people call this tree as “Otkaz”.
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Table 42. Compensation amounts for Project affected non-fruit tree saplings per AP/AH and AE

Ne Type of Timber Nn‘l)latur:f Noof | No of | No of | Compensation | USD
- trees Tree AH AP AE (TJS) Equivalent
10 3 16 _ 200.00 18.33
1 | Spruce 5 ] ] ] 160.00 14.66
860.00 78.80
° Juniper / Juniperus i 2 10 -
communis 1,180.00 108.12
59 - - 1
480.00 43.98
5 | Willow /Salix | 8 ! 5 -
babylonica 3 i} } 1 900.00 82.47
4 | Variety of Spruce®® | 2 1 9 - 40.00 3.67
27 6 50 _ 2,360.00 216.25
5 Pine / Pinus
155 ) ) 5 6,960.00 637.74
6 | Variety of Spruce®® | 4 1 6 - 80.00 7.33
Horse 52 3 28 _ 7,600.00 696.39
7 | chestnut/Aesculus
hippocastanum 9 } _ 1 180.00 16.49
8 Thuja / Thuja 50 9 63 _ 2,880.00 263.89
occidentalis
71 4 20 _ 3,680.00 337.20
9 Poplar /Populus 60.00 550
10 - - 1
10 | Ailanthus altissima | 134 1 73 - 11,240.00 1,029.92
11 Hornbeam / 33 7 41 _ 6,920.00 634.08
Carpinus
Total (\_Nlt double 646 34 246 7 45,780.00 4,194.82
counting)

Source: SUE Valuation Report

Table 43. Total Compensation amounts for project affected fruit trees and non-fruit trees per AP/AH
and AE

No of .
No of No of No of Compensation | USD
Ne | Type of trees LD AH AP AE (TJS) Equivalent
Tree
Project affected
. 58,742.91
mature fruit trees 642,436.00 ’
1 per AP/AH and 3,005 218 1,742 75
AE
Project affected
fruit tree saplings 6,054.00 553.56
2 | per AP/AH and | 430 24 176 8
AE

59 Locally called “Savda”
60 | ocally called “Jos”.
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No of .
No of No of No of Compensation | USD
o) W e iEes Nature AH AP AE (TJS) | Equivalent
ree
Sub-total (w/lo
double 3,435 242 1,918 83 Sl 59,296.48
counting)
Project affected
non-fruit  trees 308,778.00 28,233.97
3 per AP/AH and 612 46 346 5
AE
Project affected
4 non-'frurt tree 646 34 246 7 45,780.00 4,194.82
saplings per
AP/AH and AE
Sub-total (w/o
double 1,258 80 592 12 354,558.00 SEpl
counting)
Total (w/_o double 4,693 322 2,510 95 1,003,048.00 91,716.47
counting)

Source: SUE Valuation Report

d) Compensation for annual agricultural crops

331.

Compensation amount for project affected annual crops was determined based

average yield capacity (kg/sq.m.) and market price per kg of crops as given in Table 44. The
data on yield capacity and market price is provided by the Hukumats of Dangara, Farkhor

and Guliston.

Table 44. Calculation of compensation unit rates for annual crops

Affected Average yield Average Compensation
Type of land capacity rag Unit rate Compensation .
Price USD Equivalent
crop (m?) (kg/m?/yr.) (TJS/kg) (TJS/ m2) (TJS)

Lucerne 16,194.70 3.00 y 3.00 48,584.00 4,442 42
Barley 73,200.00 0.22 4 0.88 64,416.00 5,890.06
Cotton 63,456.69 0.235 8 1.88 119,298.58 10,908.40
Sager 100,520.90 0.09 7 0.63 63,328.17 5,790.59
Vegetables 2,368.60 250 2 5.00 11,843.00 1,082.90
Wheat 679,634.09 0.25 4 1.00 679,634.09 62,144.22
Total 931,276.49 | _ _ = 987,103.93 90,258.58

Source: Information provided by Hukumats of Dangara, Farkhor and Guliston.

e) Compensation for project affected structures

332.

Compensation for all project affected structures will be fully cash compensated at

replacement value at current market prices based on the State Unitary Enterprise for

Valuation (SUE) ‘Narkhguzori’
333.

Project affected fences and walls placed on the State land are inventoried and will be

cash compensated similar to all other project affected assets possessed, owned or used by

APs.
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334.

Table 45. Compensation for project affected structures attached to residential land parcels

The SUE Valuation reports presented to PIURR cover all project affected structures
located along the entire road. Relevant compensation amounts are given in the tables below.

No .
e Compensation uUsD
Ne Description Noof | of | PCS Sgm cum )
AH AP (m2) (m3) (TJS) Equlvalent

1 House 6 26 7 652.49 1,642,349.00 150,172.73
2 | Empty old premises 1 1 1 19.80 21,879.00 2,000.57

Supplementary
3 fé;‘:gtk‘éfscoop"f AR 45 | 343 | 88 | 2476.89 2,026,521.00 185,300.56

cowshed, etc.)
4 | Shed and open canopy 18 128 27 567.21 306,406.60 28,017.08
5 | Fences 87 618 149 | 2,120.17 1,232,755.00 112,720.37

1,646.90
26,1

6 | Foundation 17 144 18 626,13 - 505,529.00 18,793.11
7 \?vgg p:r?]gta'”er and |45 | 92 | 13 - - 47,927.00 4,382.34

Other assets
8 éclgt"fgfrfée Strgﬁg‘égz* 18 | 122 | - - 22354 129,733.00 11,862.50

stairs)
9 | Tandir 5 37 5 - 4,896.00 447 .68
10 | Metal gates 29 221 31 317.99 - 32,399.00 2,962.49

Total (without double 106 | 744 | 339 | 6,780.68 5,650,394.00 516,659.41
counting) 1,870.44

Source: SUE Valuation Report

335.

The table below shows details of compensations for affected commercial structures.

Table 46. Compensation for project affected structures of commercial designation

No

No

e No of Sqm 3 Compensation | USD
No | Description | of AP of | PCS (m?) CBM (m?3) (TJS) Equivalent
AH AE
1 Gas station | - - 2 |2 24210 | - 3,589,125.00 328,181.58
o | Canopy from |, | 1 |2 411.08 785,423.00 71,817.33
gas station
3 | canopy 7 |43 1 |8 184.02 40,873.00 3737.34
Commercial
4 |od non-ig o, E 43562 | - 1,007,479.00 92.121.63
residential
premises
Old non-
5 | residential |2 |17 - |3 163.94 | - 120,948.00 11,059.22
premises
Furniture 63.39 - 180,714.00 16,524.08
6 1 1 -1
workshop
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No No .
No | Description | of b @ of | PCS Sq;n CBM (m3) ST T USD.
AP (m?) (TJS) Equivalent
AH AE
Warehouse
7 | auxiliary 4 |28 3 |28 319.86 | - 441,588.00 40,377.82
building
8 | Shop 9 |70 9 44587 | - 1,427,374.00 130,515.89
9 Car wash - - 1|1 55.20 - 81,310.00 7,434.80
Concrete
structures
10 | (platforms, |14 | 101 |4 | - 1.349.71 | 5,720.64 2,145,045.00 196,138.00
bridges and
stairs)
11 | Fence 15 | 90 2 | 20 756.64 | 4041 316,599.00 28,045.45
12 | Foundation | 1 6 1 1155 ; 30,102.00 2,752.46
13 | Tandir 4 |26 - |7 - - 9,934.00 908.34
Movable - -
14| e - - 2 |3 3,178.00 290.59
The transfer
15 | of the barrel | 1 6 - |6 - - 54,101.00 4,946.87
is fuel
Container
16 |and  kiosk | 1 6 1|1 - - 1,976.00 180.68
transfer
17 | Metalgates |3 | 25 - |4 3118 | - 3,412.00 311.99
Total (without 5,761.05
double counting) | 2 |23 |7 | 127 | 457411 10,239,141.00 936,244.19

Source: SUE Valuation Report

Project affected assets attached to dehkan land is limited to 14 AEs and 2 AHs (22
APs). The description of all affected assets and proposed compensations are provided in
table 47 below.

Table 47. Project affected fences and metal gate attached to Dehkan land parcels

336.

e je D Compensation | USD
# | Description of of of PCS Sqm (m?) (T Js;) Equivalent
AH | AP | AE q
1 | Field camp (recreation | , - 2 280.84 730,746.00 |  66,817.78
building)
Non-residential ancillary | 1 8 - 1 269.92 277,766.00 25,398.30
o | buildings (chicken coop,
cowshed, etc.)
3 | Canopy 3 0 - 3 90.67 27,556.00 2,519.66
4 Fence 1 14 11 _ 4,271.04 96,426.00 8,725.54
5 | Transfer of wagon 2 0 - 2 B 2,000.00 182.88
6 | Metal gates 1 1 - _ 7.80 585.00 53.49
el (Cieris - CRUED | g 2 |14 |12 492027 | 4434,079.00 | 103,697.65
counting)

Source: SUE Valuation Report
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f) Compensation for stoppage of Business

337. During the preparation of the LARP, on-site surveys identified temporary and
permanent business stoppage. However, the temporary impacts were divided into 3 months
and 6 months. Taking into account the type of activity of the affected business, the extent of
the impact and the designation/use type of the buildings affected by the project - differentiated
by main building, annexes or other improvements - the expected duration of the business
interruption was determined for each affected business.

338. Compensation for business stoppage is defined according to the number of months
each project affected business will need to reinstate affected structure and resume
commercial activities.

339. According to the entitlement matrix, compensation for permanent loss of business for
owners is calculated maximum up to 12 months and is based on official tax declaration plus
cost of lost certificates, licenses or patents. In case tax declaration is not available, official
monthly salary multiplied by number of months of expected business stoppage. In the case
of temporary stoppage of business number of months to be compensated is less than 12
months and depends on estimated number of months specific business expect to face due
to project impact. Similarly, in case tax declaration is not available official monthly average
salary is the unit rate to be multiplied to the months for expected business stoppage.

340. Compensation for the owners of the commercial structures, who derive income from
renting out the affected structures, includes the loss of rental income.

Based on the feedback of the APs owners, renters of project affected operating commercial
facilities and hired labor the duration of expected business stoppage, compensation unit rates
and compensation amounts are provided below in table 48.
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Table 48. Duration of business stoppage of project affected business owners, renters and hired labor

# Kocks Description Business Tvoe of stoppage Months of Sc?:wlsensation ufnoi; Unit rate | Compensation | USD
Code # P engagement yp ppag stoppage rate P TJS/Month (TJS) Equivalent

According to the tax
1 1 Fuel station Owner Permanent 12 declaration 9,883.00 118,596.00 10,844.2
2 3 Car repair workshop Owner Temporary 3 Contract 4,000.00 12,000.00 1,097.25
3 3A Same car repair workshop (#3) Renter Temporary 3 LARP EM 2,131.80 6,395.40 584.78
4 3B Same car repair workshop (#3) Renter Temporary 3 LARP EM 2,131.80 6,395.40 584.78
5 3C Same car repair workshop (#3) Renter Temporary 3 LARP EM 2,131.80 6,395.40 584.78
6 3D Same car repair workshop (#3) Renter Temporary 3 LARP EM 2,131.80 6,395.40 584.78

Temporary  loss Rental Contract (2,000.00 + 12,395.40 1,133.41
7 7 Car repair workshop Owner of wages 3 LARP EM 2,131.80)
Loss of rental
income (loss of wages) 4,131.80

8 7A Same car repair workshop (#7) Renter Temporary 3 LARP EM 2,131.80 6,395.40 584.78
9 7B Same car repair workshop (#7) Renter Temporary 3 LARP EM 2,131.80 6,395.40 584.78
10 7C Same car repair workshop (#7) Renter Temporary 3 LARP EM 2,131.80 6,395.40 584.78
1 7D Same car repair workshop (#7) Renter Temporary 3 LARP EM 2,131.80 6,395.40 584.78

According to the tax
12 38 Fuel station Owner Permanent 12 declaration 23,000.00 276,000.00 25,236.8
13 39(a) same fuel station No38 Hired labor Temporary 3 Contract 1600,00 4 800,00 438.90
14 40(b) same fuel station No38 Hired labor | Temporary 3 Contract 1600,00 4 800,00 438.90
15 41(c) same fuel station No38 Hired labor | Temporary 3 Contract 1500,00 4 500,00 4147

According to the tax
16 43 Fuel station Owner Temporary 1 declaration 382,580.00 382,580.00 34,982.26
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17 44(a) same fuel station (No 43) Hired labor Temporary 3 Contract 600,00 1800,00 164.59
18 45(b) same fuel station (No 43) Hired labor | Temporary 3 Contract 600,00 1800,00 164.59
19 46(c) same fuel station (No 43) Hired labor Temporary 3 Contract 600,00 1800,00 164.59
20 48 Hotel - SHAZODA Owner Temporary 3 LARP EM 2,131.80 6,395.40 584.78
21 60 Furniture workshop Owner Temporary 3 Accgr:ég;ﬁ;ze e 4,773.00 14,319.00 1,309.30
22 52 Same furniture workshop Renter Temporary 1 LARP EM 2,131.80 2,131.80 194.93
23 63 Grocery shop Owner Permanent 12 LARP EM 2,131.80 25,5816 2,339.1
24 71 Grocery shop Owner Permanent 12 LARP EM 2,131.80 25,581.6 2,339.1
25 83 Grocery shop Owner Permanent 12 LARP EM 2,131.80 25,581.6 2,339.1
26 142 Grocery shop Owner Permanent 12 LARP EM 2,131.80 25,581.6 2,339.1
27 157 GrocBelr};thtc;p;;)n State land (at the Owner Permanent 12 LARP EM 2,131.80 25,581.6 2,339.1
28 179 SLZ?%%pS)hOp on State land (at Owner Permanent 12 LARP EM 2,131.80 25,5816 2,339.1
29 180(a) Same grocery shop (#179) Renter Temporary 1 LARP EM 2,131.80 2,131.80 194.93
30 183 g;igz%ps)hop on State land (at Owner Permanent 12 LARP EM 2,131.80 25,581.6 2,339.1
. According o the tax 30,809.00 369,708.00 33805.28

31 213 Fuel station Owner Permanent 12 declaration ’ ’
32 214(a) Same fuel station (# 213) Hired labor | Temporary 3 Contract 1500,00 4 500,00 411.47
33 215(b) Same fuel station (# 213) Hired labor Temporary 3 Contract 1500,00 4 500,00 4147
TOTAL: 1,454,991.8 133,041.2
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341. Atotal of 33 APs will receive cash compensation for loss of income due to the project
impact on the operation of commercial facilities.

342. Among them:

a) Two (2) AEs the owners of partially but permanently affected, operating fuel stations
shall receive compensation for business stoppage on a 6-month basis.

b) One (1) AP requested one month to relocate fuel reservoirs further from the road
ROW will face the short-term disturbance of commercial operation and therefore is
entitled to receive business stoppage compensation for 1 month.

c) One (1) AE and eleven (11) APs owners of smaller size operating commercial
facilities will receive business stoppage compensation for 3 months (based on
average monthly salary (2,131.80 TJS/m, as of February 2024).

d) Eight (8) APs facing loss of wages/salary will also receive onetime allowance for
three months they will same amount as their current salary based on presented
contracts.

e) Eight (8) APs, renters of operating car repair workshop facilities will receive 3 months
business stoppage compensation in the amount of average monthly salary
(2,131.80 TJS /month) multiplied to 3 months in compliance with EM.

f)  Two (2) APs renters of commercial facilities, such a shop and furniture workshop
will receive 1 month for business stoppage compensation in the amount of average
monthly salary (2,131.80 TJS/month). Both confirmed one month is sufficient for
them to find another rental facility and renew business.

343. During LARP preparation the official data provided by local Tax authorities information
only on several APs. The information describes total income, profit and paid tax. However,
these data do not distinguish income generated specifically from the project affected
commercial facilities but refer to all other business owned by the AP.

344. The PIU shall encourage APs registered business owners to present official
document referring specifically to the project affected commercial facility and allow PIURR to
verify the actual income, expenditures, taxes and actual profit obtained specifically form the
project affected business to ensure the PIUR provides compensation based on accurate and
justified data. The AP will receive business stoppage compensation according to average
monthly salary multiplied to the number of months of expected business stoppage as shown
above in table 48.

345. All APs eligible to compensation for loss of income resulted by permanent and/or
temporary stoppage of business, including renters and APs losing wages will be fully cash
compensated once the Draft LARP is approved by the MOT and ADB.

dg) Rental Allowances

346. Six (6) AHs subject to physical displacement will receive transportation cost and rental
allowance to vacate already compensated residential houses. Rental fee will be issued to
these six (6) AHs losing shelter (residential house) to cover 6 months rental fee. The rental
fee per AH is 1,100 TJS per month (amount equivalent to 100 USD rounded®' in APs’ favour).

347. The proposed unit rate is based on established practise in similar projects, and results
of communication with all six eligible AHs.

61 Note: according to exchange rate as of April 12, 2024 1 USD - 10.9364 TSJ is rounded to
1,100/month in favour of APs.
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Table 49. Compensation to cover rental allowance

L. Unit rate No of | Compensation | USD
No Description No of AH TJSIAH month (TJS) Equivalent
1 AH losing residential | ¢ 5, 1,100 6 39,600.00 3,620.94
building

h) Transportation and Rental Allowances

348. The same six (6) in addition will receive allowance to cover the transportation costs
of personal belongings. Similarly, business owners and renters will also receive onetime
allowance to cover the cost for transporting equipment and supplies.

349. Two (2) AEs owners of partially affected operating fuel stations will receive same
amount to cover the cost for hiring labour and relocate some office equipment and items in
their storage facilities while reinstituting project affected structures on the remaining portion
of the same land parcel.

350. Eight (8) AHs, owners of project affected operating shops and two (2) APs renters of
project affected facilities (furniture workshop and grocery shop) will also receive the onetime
allowance to transport their equipped and supplies to new rental facilities.

Table 50. Compensation to cover transportation cost

No Description No of AH | Unitrate Compensation USD Equivalent
and AE (TJS)
1 AH _Iosmg residential 6 AH 1,000.00 6,000.00 548.63
building
5 Owner of fuel station 2 AE 1,000.00 2,000.00 182.88
Owner of grocery shop | 8 AH 1,000.00 8,000.00 731.50
4 Renter of commercial | , 1,000.00 | 2,000.00 182.88
facility
Total 18 - 18,000.00 1,645.88

i) Rehabilitation allowances

351. The amount of one-time allowances, allocated in addition for the severely affected
and vulnerable APs, are defined based on the principles of the approved LARP, country
legislation, ADB SPS 2009, and the good practice examples.

352. Methodology to determine amount of one-time allowance for severe impact and
vulnerability is average monthly salary (2,131.80 TJS /month as of February 2024) multiplied
to 3 months. Table below describes calculated unit rates for rehabilitation allowances defined
under this document to cover severe impact and vulnerability of eligible AHs. The
compensation amounts in USD is calculated based on official exchange rate announced by
National Bank of Tajikistan on April 12, 2024 and equals 1 USD - 10.9364 TJS®.

Table 51. Unit rates for Severe Impact and Vulnerability allowances

No Description Calculation of allowance Compensation Unit rate
P at Average monthly salary (TJS)
1 Severe Impacted AH 2131.80 TJS X 3 months 6,395.40
2 Vulnerability 2131.80 TJS X 3 months 6,395.40

62http://www.nbt.ti/en/ 1=USD 10.9364 TJS on April 12, 2024
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Table 52. Cost for compensation for Severe Impact

Compensation
Description Number (il Compensation (TJS) | USD Equivalent
(JTS per
AH/AE)
Severe Impact allowance for AH 29 6,395.40 185,466.60 16,958.65
Severe Impact allowance for AE 21 6,395.40 134,303.40 12,280.40
Total 50 319,770.00 29,239.04

Table 53. Cost for compensation for Vulnerability

Compensation
Description No of AHs Unit rate
(JTS per AH/AE)

Compensation

(TJS) USD Equivalent

Vulnerability allowance | 33 6,395.40 211,048.20 19,297.78

353. The purpose of the additional one-time allowances is to assist APs restore their
livelihood and income-generating activities, especially those classified as severely affected
and vulnerable, at least to pre-project levels.

354. The transport allowance is paid to physically relocated AHs and AEs to cover the cost
of transporting their movable assets to a new location.

355. The PIURR and Supervision Consultant will be in charge of monitoring and assessing
livelihood conditions of APs/AHs during the preparation of semi-annual annual social
monitoring reports. In case if confirmed that any of the APs are facing the risks of livelihood
deterioration as a result of project impact even after the issuance of compensation as per
approved LARP social due diligence will be carried out to identify the APs in need and
Livelihood Restoration Plan (LRP) will be prepared and submitted to PIURR and ADB for
further review and approval.

356. Once the LARP is approved the PIURR will implement and follow up results will be
reassessed in next semi-annual social monitoring report to confirm the achievement of LARP
objectives.

j) Cost for Renewal Land Use Rights and Property Ownership of Certificates

357. The LARP defines the amount of one-time allowance to be issued to APs to cover the
costs to obtain new land use certificate and technical passport for construction of new
commercial facilities and /or residential dwellings to replace the ones to be affected by the
proposed road project.

358. All eligible AHs and AEs will be issued allowance to renew land use certificate, APs
will receive compensation to cover land certificate and technical passport for construction of
new commercial facilities on new or remaining portion of their land parcels. The information
on official fees was provided by relevant local government agency. Calculation for registration
allowances to update land use certificate and technical passport are given below in separate
tables.

93



359. Table 54 provides the official fees to be paid by applicants seeking Land Use
Certificate and technical Passport update. The fees include cost of services and State Tax
covering all applicable official fees® for land certificate and technical passport.

Table 54. Official fees for renewal of land use certificate and technical passport

DS Description of pri 1) Total unit rate
District of eligible AP documF:ent (TJS/AH and (TJSIAH and AE)
and AE AE)
Dangara Land survey fee 764
Farhoor Land State tax 82.64
certificate Service fee - S
Vose : : issuance of | 151
Residential certificate
Dangara 900
Vose Technical Preparation of 900 1,800.00
passport Technical Passport
Farhoor 1,265 1,265.00
Land survey fee e 2,419
Dangara
- State tax 82.64
an :
e Service fee - 2,652.64
Vose iz issuance of 151
Farhoor | Commercial certificate
5 900
angara Technical Preparation of
passport Technical Passport 900 S0
Vose 900
Land survey fee 2,419
Dangara State tax 82.64 2,652.64
State land | Land SRR i Ut
used  for | certificate Land survey fee e 2419
commercial
Vose purposes State tax 82,64 2,652.64
Ereeay SErE) Service fee 151
Dangara Technical Preparation of | 900 900
Vose passport Technical Passport | ggo
Land survey fee e 2939
Dangara State tax 82,64 3,172.64
Service fee 151
Land survey fee e 1986
Dehkan Land Lele State t 82.64
i ate tax ,
Farhoor certificate : 2,359.44
Service fee -
issuance of | 290,8
certificate
Land survey fee e 2939
Vose 3,172.84
State tax 82,84

63 The cumulative amount of compensation is based on the information on all applicable official fees and states
taxes payable for obtainment land certificate, state registration, technical passport to residential, non-
residential structures, completed or being under construction, state tax for land and structures in some districts
differentiated according to physical, legal, or foreign physical and legal persons. The Annex 9 provides the
information in Tajik and English languages.
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PEEETIOT Description of A 1 Total unit rate
District of eligible AP document (TJS/AH and (TJSIAH and AE)
and AE AE)
Service fee -
issuance of | 151
certificate

Source: Local State Authorities

360.

Based on the provided information the fees assigned according to the size of
structure, area of land parcel, location of property has been calculated individually for AHs
and AEs. The table below provides the summary amounts foreseen to cover the costs for
update legal documents. The tables below separately provide the cumulative compensation

amounts to cover all applicable official fees® for land use certificate and technical passport

update (including State taxes).

Table 55. Allowance for AHs and AEs to cover official fees for update land use certificate

Cnsceriene [ Neo [ Noorae | teRL | ComPEnsaion T uso equvaten
997.64 90 - 90 89,787.60 8,209.98
2,652.64 16 - 16 42,442 .24 3,880.82
2,652.64 - 4 4 10,610.56 970.21
3,172.64 - 48 48 152,286.72 13,924.76
2,359.44 1 - 1" 25,953.84 2,373.16
3,172.84 2 - 2 6,345.68 580.23
Total 119 52 171 327,426.44 29,939.14

Table 56. Allowance for AHs and AEs to cover official fees for update Technical Passport

: Compensation .
Technical Passport | No of Total USD Equivalent
update fee (TJS) | AH Noof AE | AHIAE (TJS)
900.00 42 2 44 39,600 3,620.94
1,265.00 1 - 1 1,265 115.67
Total 43 2 45 40,865.00 3,736.61
361. As shown in tables above in total 170 APs representing 106 AHs and 64 AEs will be

eligible to receive onetime allowance to cover the cost for Land Use Certificate update.

Among them 45 APs representing 43 AHs and 2 AEs will in addition receive onetime

allowance to cover the cost of Technical Passport update.

64 The cumulative amount of compensation is based on the information on all applicable official fees and state
taxes payable for obtainment land certificate, state registration, technical passport to residential, non-
residential structures, completed or being under construction, state tax for land and structures in some districts
differentiated according to physical, legal or foreign physical and legal persons. The Annex 9 provides the

information in Tajik and English languages.

95




k) SUE Valuation of project affected State Structures

362. As mentioned above, multiple state-owned properties will also be affected by the road
project. In table 57 below provides the detailed description of affected assets, measures,
allocated amounts of compensation in TJS and equivalent in USD. The amounts in TJS are
calculated by the SUE under the Valuation Report that determines the amount required for
their rehabilitation within the framework of the road project.

Table 57. Cost for reinstatement of public assets attached to State land

Comp | ysp
Tenure status of affected | Affected | Land PC | Sgm CBM ensati .
No 2 2 3 Equivale
assets Asset (m?) S (m?) (m3) on nt
(TJS)
Fence - 94.14 - 5,647 516.35
Khurramzamin Village Medical :
1 Center from km 68+56,57 to | Fruittrees | 4718 28 | - - 3,328 | 304.30
69+21,44 L i
A4 Non fruit ) ) 520 47 55
trees 26
Restroom - 62,08 - 71,579 | 6,545.02
Fence - - 50.16 40,424 | 3,696.28
Public place (Masjid) jamoat

2 Ismat Sharif from km 72+21,99 | Gates 443 - 28,1 - 16,791 | 1,535.33

to 72+66,32_ R Fruit trees 23 | . ] 3,087 | 28227
Non — fruit 4 720 | 65.84
trees - -

Restroom - 36.81 _ 42,445 | 3,881.08
Gates - 7.37 i 553 50,57
Canopy
Public place (Masjid in jamoat from ~ the ) 2,386 218.17
P gate 5.46 -

3 Ismat Sharif in the name of 103.8
Emomi Azam from km | Fence ' - 50.5 1.15 19,825 | 1,812.75
217+85,04 to 218+25_R

oo - Concrete ; 13,407 | 1,225.91
pad - 4,01
Fruit trees 29 _ _ 4.588 419.52
Non ~ fruit 10 200 | 1829
trees - -

Public place (Cemetery) Guliston

Jamoat

#1 - from km 489+7,34 to

4 483+93,39 L Fence 692.6 - 241.6 0.86 50,261 | 4,595.75
#2 - from km 488+67,76 to
489+37,48 R
Public lands and special ) )
resources of the district
From km To km R/ - -
6+63,8 6+80,99 R - -
6+86,48 8+57,22 R - -

5 | 8+60,59 8+93,67 R | Land §25,354.9 A i - -
51+35,31 52+65,26 L - -
90+51,7 95+32,82 L - -
95+53,25 97+95,21 L - -
98+2,96 100+6,48 L - -
100+6,48 102+54,8 L - -
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102+54,8 105+25 L - -
109+97,41 120+86,03 | R - -
182+26,12 | 185+32,88 | L - -
185+34,27 | 185+78,89 | L - -
185+85,93 | 186+66,54 | L - -
210+75,56 | 211+28,74 | R - -
225+63,38 | 234+94,97 | R - -
225+63,38 | 234+94,97 | L - -
232+41,64 | 237+92,53 | L - -
235+3,47 239+37,69 | R - -
239+18,61 240+69,03 | L - -
343+87,19 | 344+93,17 | L - -
345+36,88 | 345+85,88 | L - -
346+87,65 | 347+36,92 | L - -
346+88,37 | 348+75 R - -
451+97.25 | 479+92.41 R

Meteorological agent of the
Committee for Environmental
Protection under the
Government of the Republic of
Tajikistan from km 66+40 to
67+51 R

land

4,700

Railway checkpoint
from km 221+39,52 to km
221+76,56 (RHS)

land

316.51

Building
(place of
barrier)

12.48

Department of Education of
Dangara (concrete covered
area)

from km 220+51,05 to km
225+58,98 (RHS)

land

20,640

Land on balance of Muminabad
district
from km 298+00 to km 299+4,27
(RHS)

land

1,664

10

State land allocated to Animan
breeding factory in Dangara
from km 299+34,19 to km
312+10,34 (LHS)

land

43,120.5

11

Land resources under the State
Agency of the Republic of
Tajikistan

from km 335+20,34 to km
343+67,86 (RHS)

land

22,009.5

12

Special fund of the executive
body of state power of the
Dangara region km 356+38,91 to
366+47,57 R

land

39,856.40

TOTAL

359,375.39

120

538.54

56.18

275,761

25,214.97

Source: SUE Valuation Reports

363.

I) Detailed LARP Budget

Presented below is the summary table of updated budget prepared based on the
Valuation report of the State Unitary Enterprise for Valuation (SUE) ‘Narkhguzori’ specifically
for this LARP and compensation unit rates for additional one-time allowances developed as
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per established practice during LARP preparations. The budget has been prepared based on
the officially presented SUE Valuation Reports, the last updated non April 16, 2024.

Table 58. The summary of detailed LARP Budget

Ne | Description of Item Compensation (TJS) | USD Equivalent

A Land Compensation

1 Residential land 813,450.57 74,380.10
2 Commercial land 431,706.53 39,474.28
3 Agricultural land used by large Dehkan Farms 7,571,278.14 692,300.77
4 Dehkan land for garden 39,138.75 3,578.76
5 Pastureland 802,351.00 73,365.18
6 Sub-total 9,657,927.99 883,099.10
B Structures & Improvements

7 Residential 5,650,394.00 516,659.41
8 Commercial 10,239,141.00 936,244.19
9 | Dehkan 1,134,079.00 103,697.65
10 | Sub-total 17,023,614.00 1 556,601.26
Cc Fruit trees and Saplings

11 Mature fruit tree compensation 642,436.00 58,742.91
12 | Fruit tree saplings compensation 6,054.00 553.56
13 | Compensation for mature non-fruit trees 308,778.00 28,233.97
14 | Compensation for saplings of non-fruit trees 45,780.00 4,186.02
15 | sub-total 1,003,048.00 91,716.47
D Annual crops

16 | Project affected annual crops 987,103.93 90,258.58
17 | sub-total 987,103.93 90,258.58
E Income loss /Stoppage of business

18 | Permanent stoppage of business 943,375.2 86,260.1
19 | Temporary stoppage of business 483,116.6 44,1751
20 | Loss of wages 28,500.00 2,605.98
21 | Sub-total 1,454,991.8 133,041.2
F Rehabilitation Allowances

22 | Severe Impact 319,770.00 29,239.04
23 | Vulnerability 211,048.20 19,297.78
24 | Transportation allowance 18,000.00 1,645.88
25 | Rental Allowance 39,600.00 3,620.94
26 | Land use certificate update allowance 327,426.44 29,939.14
27 | Technical passport update allowance 40,865.00 3,736.60
28 | Sub-total 956,709.40 87,479.39
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Ne | Description of Item Compensation (TJS) | USD Equivalent

G | Total compensation for APs 31,083,395.12 2,842,196.3
H Costs of reinstatement public assets 275,761.00 25,214.97
| Sum of G and H 31,359,156.12 2,867,411.27

LAR Implementation Administrative Costs

29 | (PIURR) 5% 1,567,957.8 143,370.56
30 | Contingency (15 %) 4,703,873.4 430,11.7
31 | Total Cost + (I, 29 and 30) 37,630,987.32 3,440,893.46

Exchange rate at $ 1 — 10.9364 as of April 12, 2024 of National Bank of Tajikistan

99




XIl.  LARP PREPARATION AND IMPLEMENTATION SCHEDULE

364. As soon as the LARP is approved by ADB and the Government of Tajikistan, the IA,
with the assistance of local authorities, will conduct consultation with APs, disclose the sum
of compensation and plan the disbursement of compensation. The compensation amount will
be disbursed within 15 days of the agreement with APs. All activities related to LAR (including
ADB’s notice of ‘no objection’ to LARP implementation) will be completed prior to the
commencement of civil works. The LARP preparation and implementation schedule is
described in the table below.

365. PIURR will prepare and submit semi-annual social safeguard monitoring reports to
ADB. The reports should be submitted within 15 days after the end of the calendar half-year,
which corresponds to 15 July and 15 January. These reports will be disclosed on the ADB
website.
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Table 59. LARP Preparation and Tentative Implementation Schedule

QetigtiEs Ment el nl2021,2028 3‘Q4"a1te [2@aQ (39@ [4"aQ [1fQ [2@aQ p€Q@ 4"a [rte  pYa gfa @tae

2021 2022 20232 2024

Preparation of draft LARP

Public Outreach,
consulting APs during
DMS and LARP
implementation

Enumeration,
demarcation, survey of
land take

Census, SES, Inventory
of affected assets

Title Search

Data processing and
analyses

Public consultation activities

Design update and some
realignments

Field surveys (update of census, SES, inventory and data
and additional title search)

Inventory of project affected non-fruit trees

Determination the volume (CUM) of non-fruit tree by local
ecologist

Submission updated impact data for valuation to SUE

Conducting Public Consultations

Preparation and official submission of SUE Valuation
report

Preparation of LARP &budget

Submission draft LARP and Budget to PIURR/MOT and
ADB for review and commonest
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Activities/Months in 2021-2024

3Q

4"Q

1Q [2@Q

3Q

4"Q

1%Q

2" Q

3Q

4" Q

1*tQ

2" Q

sQ

4" Q

2021

2022

20232

2024

PIURR/MOT & ADB review and comments

Incorporating comment and preparation of Draft LARP

Final LARP (submission draft document )

ADB No Objection to final LARP

LARP approval by GoT

Application to MOF and
allocation of LARP
implementation budget

LARP Implementation

Processing land
acquisition and Issuance
of Compensations

Public consultation activities (ongoing)

Resolving outstanding
issues & grievances

Announcement of EOI for
CC and CSC

Selection of CC and CSC
by MOT/PIURR and ADB

LARP Compliance
Report prepared by PIURR and approved by ADB

LARP Compliance by
EMC

Notice to Proceed to
Contractors

Site Clearance and
commencements of road
works
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Annexes

Annex 1. Project Information Brochure

REPUBLIC OF TAJIKISTAN
MINISTRY OF TRANSPORT
PROJECT INFORMATION BROCHURE®® FOR
Project Implementation Unit for Roads Rehabilitation

Dangara - Guliston Road Section

1. The proposed Project and its Objectives

The Ministry of Transport (MoT) of Tajikistan and the Asian Development Bank (ADB)
agreed to enhance income and reduce poverty in Republic of Tajikistan by improving road
infrastructure, and thereby support the creation of productive employment opportunities.

The entire Road Network Sustainability Project covers the two separate road sections:

l. Hulbuk — Temurmalik — Kangurt (59 km), and
Il. Bokhtar — Okmazor - Dangara - Gulistan (117.7 km)

In the course of the project second road section was subdivided into three sub-sections
to be covered by separate LARPs, such as

i. Bokhtar - Okmazor (40 km)®%®

ii. Okmazor-Dangara (28.7 km)®”

iii. Dangara-Guliston (49.025 km)

The executing agency for implementing the project is the Ministry of Transport (MOT),
represented by its Project Implementation Unit for Roads Rehabilitation (PIURR). The
detailed design of the road has been completed by a national design consultant appointed
by MOT.

The proposed project will improve the condition of the road and increase the volume of
cargo traffic as well as passenger transportation between the settlements and also will
provide an opportunity for year-round transport links to the main neighboring cities and
Dushanbe, the Capital City of Republic of Tajikistan.

At the same time, it is important to emphasize that improving road infrastructure will
increase the development of agriculture, tourism and increase industrial production. It is
also important to note the fact that this region is rich in minerals and precious metals and
in the future, for the development of the mining industry, this road will be important.

65 The copies of this Public Information Brochure was distributed during DMS and Public Consultations conducted
during LARP preparation.

66 LARP for Bokhtar-Okmazor was prepared and approved by MOT and ADB on January 19, 2023.

67 LARP for Okmazor-Dangara road section (28.7 km) was prepared and approved in November 2020

103



The Team of Specialists carried out field surveys, such as DMS, census, SES, inventory
of project affected assets to determine the scope of project impact within the project
influence area. The analyses of field survey identified project affected households and
businesses and defined relevant compensation and mitigation measures in the format of
Land Acquisition and Resettlement Plan (LARP) prepared in accordance with the ADB
Safeguard Policy Statements (2009) requirements and provisions of all applicable laws
and regulations of the Republic of Tajikistan.

The main objective of the LARP in relation to land and asset acquisition is to avoid physical
or economic displacement, and when it cannot be avoided compensation and mitigation
measures should be planned and implemented to ensure that affected persons are
provided with fair compensation and reasonable assistance to improve, or at least restore
their living standards and livelihoods to pre-project levels.

The PIU under MoT exercises Grievance Redress Mechanism (GRM) and ensures
effective and efficient operation of Grievance Redress Commission on National and Local
levels through the entire project circle including the LARP implementation, construction
and operation periods.

The role and responsibility of the GRC is to receive claims and complaints, assess its
validity, determine the scope of eventual impacts, and timely resolve claims as raised
during project planning and implementation period.

The objective of this Information Brochure is to provide essential information on the
planned project, its adverse impacts and expected benefits, as well as encourage
participatory involvement of local population in project planning, LARP preparation and
implementation activities. Draft LARP will also be publicly disclosed to get feedback and
suggestions from representatives of affected persons, local government, NGOs, CBOs
and any public society. The route of Bokhtar-Dangara road is shown in the Figure below.

Figure. Dangara-Guliston road

RECONSTRUCTION OF DANGARA-GULISTON ROAD
ASHABCO3HH POXH ABTOMOBHUITAPIW NAHFAPA-TYJHCTOH
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2.

3.

Property acquisition principles adopted for the project

Civil works in Bokhtar-Dangara requires some land take resulting in acquisition of land
and properties. As a part of the ADB SPS (2009) requirements, a land acquisition and
resettlement plan (LARP), based on the final design data and the inventory of affected
assets, is prepared. The LARP will be disclosed in English and Russian languages. The
information brochure will be distributed to local communities and other relevant
stakeholders in Tajik language. Efforts were made during design stage to minimize
possible adverse impacts on the land plots and existing structures. As a result, adverse
impacts reduced as much as possible. For unavoidable impacts, measures are
considered to ensure that wellbeing of displaced persons (APs) will not get worse and will
be improved to the extent possible. To achieve these, legislative norms of the Republic of
Tajikistan will be applied, along with the requirements set in the ADB’s Safeguard Policy
Statement 2009 (SPS 2009).

The following core principles are followed during the rehabilitation of Dangara-Guliston
road:

1. Land acquisition, and other involuntary resettlement impacts were avoided or

minimized by exploring all viable alternative project design;

2. Compensation at replacement cost for residential houses and commercial structures,
supplementary structures and improvements, as well as annual crops, timber and fruit
trees will be provided to APs;

3. Land will be compensated either by the provision of a replacement plot or in cash. For
agricultural land, replacement cost will be based on the production value of the
affected plot (net income for 5 years generated from the affected land area at market
rate at a time of taking).

4. For residential or commercial land (a type of land that does not have fundamental

productive value) replacement cost will be based on the current annual lease rate

multiplied by 25 times since in Tajikistan there are no official land markets established
as yet.

APs without legal rights to land will be compensated for non-land assets;

APs will be assisted to restore their livelihood;

Persons who will need to relocate will be provided with transportation allowance

sufficient to cover transport expenses, communal and site preparation cost for

alternative land plot (including connection to power grid, water supply system,
installation of latrine), as well as with livelihood rehabilitation allowance;

8. Vulnerable APs will be provided with special allowances as described in the
entitlement matrix below;

9. Appropriate grievance redress mechanism to address APs grievances is established;

10. Census and socio-economic surveys and consultation with APs were conducted.
Consultations will be continued during LARP implementation and construction;

11. LARP based on the census and socio-economic surveys, valuation, and consultation
with APs has been prepared and submitted to ADB as a condition for Loan appraisal.
The LARP will be disclosed to APs in a language and form that is understandable to
them and posted on the MoT and ADB webs for general public disclosure;

12. Compensation payments will be initiated only after ADB has approved the LARP.

13. Civil works will commence only after the completion of LARP implementation.

No o

Census, socioeconomic survey and the cut-off date

The cut-off-date for this Project was initially set as June 25, 2020. The PIU ensured
publishing Official Notification on the cut-off date through National and Local press; relevant
notification was also displayed on the Information Boards in the lobbies of Hukumats and
Jamoats located along the project ROW.
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The specific cut-off date applicable to this LARP is March 14, 2023.

4. Eligibility for compensation and entitlements

The following groups of Affected Persons are included in the LARP for rehabilitation of the
proposed road project:

All APs losing land either with legal title, lease holding land rights or without legal
status.

Owners of buildings (residential houses, supplementary structures, other
improvements) annual crops, fruit trees and other objects attached to the land; and
APs losing business, income and salaries whether temporarily or permanently.

In addition to income and assets loss compensation, one time allowance will be
considered for vulnerable groups, severely affected AHs, and APs/AHs if subject to
physical resettlement will be provided relocation subsidy.

Official fees for update land/property use rights certificate and related registration costs
will be covered in addition to compensation and one-time allowances.

The Entitlement Matrix describes conditions for additional allowances for vulnerable and
severely affected APs and compensation for all type of income and assets loss as identified
during census and inventory of project affected assets carried out in the context of this road
project.

Entitlement Matrix

No.

Asset ézfﬁf;ed Person/ Affected Compensation Entitlements

Permanent Loss

Cash allowance for loss of land use rights
equal to net income in the last 5 years
generated from the affected land area, at
market rate, at the time of taking; or
Individual land-use rights holders | Provision of alternative land plot of equal
value/productivity to the lost plot. If the
remaining portion of the plot to be taken is
too small to use, the whole plot is
compensated or exchanged.

Cash allowance for loss of land use rights
equal to net income for the last 5 years
generated from the affected land area at
market rate at time of revocation; or
Cooperative land-use rights Provision of alternative land plot of equal

Agricultural land

i(ﬁgslosésc?i?/e of holders (dehkan farms — entities) | value/productivity to the lost plot. If the
seveprity) remaining part of the plot to be taken is too

small to use, the whole plot is compensated
or exchanged.

Rental allowance in accordance with the
conditions of the rent agreement, but not less
than the cost of rent for 3 months; or
Continuation of rental agreement on

Renters/ leaseholders (non-titled | alternative land plot or cash allowance for the
users, if any) lost income equivalent to 1 year of average
crop productivity.

Provision of opportunity to lease a plot on
state land.

Relocation allowances, if applicable.
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No.

Asset

Affected Person/ Affected
Entity

Compensation Entitlements

Residential and
commercial land

Owners

Cash allowance for loss of land use rights in
cash equal to current annual land lease rates
at the time of acquisition multiplied by 25; or
Provision of alternative land plot of equal
value/productivity (similar conditions and
facilities) to plot lost. If the residual portion of
the plot to be taken is too small to use, the
whole plot is compensated or exchanged, in
agreement with the owner.

Renters

Rental allowance in accordance with the
conditions of the rental agreement, but no
less than the cost of rent for 3 months,

or

Continuation of the rental agreement on an
alternative land plot.

Non-titled users (if any)

Cash compensation, at replacement cost, for
the improvements (fence, trees, sheds) on
the affected land.

Provision of opportunity to lease a plot on
state land.

Relocation allowance if applicable

State land (used
by APs)

Non-titled users (ROW occupiers
- people who extend their fences
towards the road and make
some improvements such as
auxiliary structures, trees, sheds)

The improvements made by APs are
compensated in cash at replacement cost in
accordance with the relevant category under
this EM.

Buildings and
structures

All APs losing structures
Irrespective legal ownership
status, including squatters

Cash compensation at replacement rate for
affected structure/other fixed assets (without
deduction of depreciation, taxes, costs for
salvageable materials and other transaction
costs). All buildings and structures will be
compensated in their entirety; or

According to the owner’s choice, if feasible, a
building for building/structure for structure
exchange.

No project affected structure (residential,
commercial, auxiliary) will be demolished
until AP has fully vacated the building,
collected salvaged materials and signed
receive-delivery act with PIURR.

Renters

Rental allowance in accordance with the
conditions of the rental agreement, but not
less than cost of rent for 3 months; or
Continuation of the rental agreement for an
alternative building/structure.

Crops

All APs losing crops irrespective
land tenure status, including
squatters

Cash compensation equal to gross income
generated on the affected land area for 1
year at market rate at time of revocation. No
compensation for land will be paid.

Fruit trees

All APs losing trees, irrespective
land tenure status, including
squatters

Compensation reflecting income
replacement.

Cash compensation for productive trees
based on the net market value of 1 year of
income multiplied by the number of years
needed to grow a tree to a similar level of
productivity, plus purchase of saplings and
starting materials.
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No. | Asset ér‘fﬁf;ed Person/ Affected Compensation Entitlements

Cash compensation based on wood volume
x market value of wood.

APs will be eligible to take cut timber and
dispose logged trees themselves.
Construction company ensures free logging.

Non-fruit trees

Cash compensation equals 6 -12 months of
income (lost profits) plus cost of lost
certificates/licenses/patents.

The income is calculated based on the official
tax declaration, or (if tax declaration is
unavailable) it is accepted as the official
monthly average wage defined by GoT.
Permanently affected Business
Owner Under this LARP 2000.59 TJS/month defined
as average monthly salary defined by GOT by
March 2023 multiplied by 6 months.

loss of main structure-building used for
commercial activities is qualified as
permanent impact to business with 6 months
expected stoppage of business.

The income is calculated based on the official
tax declaration, or (if tax declaration is
unavailable) it is accepted as the official
monthly average wage defined by GoT.

Temporary stoppage of business will be

Business®® and :
compensated as one-time allowance that

employment equals to average monthly wages (2000.59
7 (Temporary ;
TJS/m defined as of March 2023 by GoT)
and o
multiplied to number of months of expected
permanent)

business stoppage.

Temporarily Affected Business | Under this LARP cash compensation for
Owner temporary stoppage of business varies
between 3 to 6 months according to expected
actual stoppage defined on the basis of impact
type, such as:

a) Permanent loss of supplementary
structures to be reinstated on the
same land parcel: 6 months

b) Impact to fences and other
improvements and expected short
term  stoppage of business
operations during actual civil works
along the road: 3 months

Worker’s indemnity for lost wages equals 3
months’ income. For temporary loss of
employment, indemnity for lost wages for the
APs  (workers of affected | duration of impact if less than 3 months.

businesses) Under this LARP APs losing job will
receive cash compensation equal to
3 months of the official monthly
average wages % 2000.59 TJS/m

68 Provisions for affected businesses have been proposed based on the social impact assessment for all affected
businesses covered under this LARP. These provisions were also consulted and agreed with AP during
individual consultations.
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Affected Person/ Affected

No. | Asset Entity Compensation Entitlements
defined as of March 2023 by GoT)
multiplied by 3.
APs/AHs and /or affected businesses in need
to transport their movable assets, belongings
and /or equipment will receive transportation
allowance (cost of labor and vehicle rent to
transport materials of the house/business
structures to a new location).
Communal and site preparation cost for the
alternative land plot (including connection to
Physically displaced APs power grid, water supply system, installation
. of latrine etc.).
regardless of type of impact
8 R . (household who have All APs/AHs subject to physical relocation or
elocation assets/belongings to move from . :
the affected land plot, including economic displacement due to' loss 'of
businesses) stru.ct.ures. and assets are provided V\(lth
sufficient time (from 3 to 12 months depending
on their characteristics and needs) to vacate
compensated assets.
Prior to commencement of civil works the
PIURR will conduct site inspection to confirm
site clearance. PIURR will provide all
necessary technical assistance to ensure all
APs/AHs in need are timely and smoothly
relocated (special care will be given to
vulnerable and severely affected AHs).
9 Severely APs losing more than 10% of | Severity/livelihood rehabilitation allowance in
affected agricultural land/income | the form of cash compensation equal to the
AHs and AEs | resources, APs needed to | official monthly average wage for 3 months.
households physically relocate due to loss of
home or business.
APs receiving government
assistance for poor (AHs below
poverty line), female-headed
households with dependents, Allowance equivalent to official monthly
elderly households with no average wage for 3 months.
Vulnerable means of support, AHs headed Enrolment in Government social assistance,
10 households by disabled person or other AHs | if not yet enrolled.
with disabled member; Priority in project-related employment for
landless people; households members of vulnerable households (if at
without security of tenure; ethnic | legal working age).
minorities; and small farmers
(with landholdings of 0,2
hectares or less).
Publi Rehabilitation/substitution in kind or in cash
ublic / .
11 Common at rep!gcement cos.t of affgcted items apd
assets rehabilitation of their functions. Alternative

service supplied, if cut off temporarily.

Temporary Loss

12

Temporary
impacts

All relevant APs

For unforeseen and temporary impacts other
than stated above, ADB SPS (2009) general
principles and objectives will be used as the
minimum benchmarks, and appropriate
impact mitigation measures will be sought to
meet them.

The payment for rented land during
construction will be based on the market
price under negotiated agreement. After
discontinuation of land use, the land must be
restored to the original status, or as per the
agreement with the land rights holder.

Unanticipated impacts
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No. | Asset Entity

Affected Person/ Affected

Compensation Entitlements

Other
unanticipated
13 assets loss or
impact on
livelihood

All APs residing in the project
corridor before the cut-off date.

Compensated as per the Project-specific
Entitlement Matrix.

Draft LARP that will also be disclosed publicly; in addition, the copies of more detailed Public
Information Brochure has been translated into Tajik language and will be distributed to
individual APs. In addition, draft LARP in Russian language will be provided to all Hukumats
and Jamoats located along the road sections; electronic version of English LARP will be

uploaded on ADB website "° and Russian LARP will be uploaded to the MOT website .

For inquiries, please contact the following persons at the Projects Implementation Unit for

Roads Rehabilitation:

Nodirkhonov  Shodikhon Lead
Resettlement specialist of Project
Implementation Unit for Roads
Rehabilitation

14 Ayni Street, 4th Floor, Dushanbe.
Tajikistan

Tel: +992 (37) 222 20 78

+992 93 840 16 00

Email: Shodihon@piu.ru

Davlatov Hasan

Lead Resettlement specialist of
Project Implementation Unit for
Roads Rehabilitation

14 Ayni Street, 4th Floor,
Dushanbe. Tajikistan

Tel: +992 (37) 222 20 78

+992 93 127 92 24

Email: Hasan-D@piu.tj

Miraliev Abdulvahob

Main specialist on
Environmental Assistant

14 Ayni Street, 4th Floor,
Dushanbe. Tajikistan

Tel: +992 98 846 90 78

70 www.adb.org
71 www.mintrans.tj
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Annex 2. Minutes of Public Consultation conducted in 2021

Minutes of the Public Consultation
On
Environment, Social and LAR issues for

Dangara - Guliston road Section

Date: November 17, 2021
Time: 10:00
Location: Jamoat Ismat Sharif

Participants:

1 Local Residents (in total 27 participants)

2. Representatives of Jamoats Ismat Sharif and raisi mahalas of local villages

3. Representatives of PIURR, Sherali Temurzoda and Mr. Fathiddin Hurmatzoda

4 Consultants of Kocks Consult GmbH: Jurgen Mayer, Lela Shatirishvili and Fozil Fozilov

Agenda:

> Brief review of Road Network Sustainability Project and description of Dangara - Guliston
road Section

> Project benefits, expected environmental impact and mitigation measures

> Discussion on expected social and LAR impacts, eligibility and principles of compensation as
defined in the LARP in compliance with country legislation and ADB IR guidelines (SPS 2009);
essence of cut-off date, Importance of participatory involvement of APs in DMS and all field
surveys, brief description of valuation methodology exercised during determination of
compensation unit rates.

> Grievance redress mechanism, GRC and rules for GRM application

> Question — Answer session

On November 17, 2021 the official Public Disclosure Meeting was held in the Meeting of Hall
of Jamoat Ismat Sharif. At the beginning of presentations, the handout materials’> were
provided to each and every participant together with a bottle of hand sanitizer and facial mask.

Mr. Fathiddin Hurmatzoda, Lead Resettlement Specialist at PIURR opened the meeting and
briefed the audience on the objectives of pending road project and its importance for the local
population, road users and future development of country economy.

Mr. Jurgen Mayer briefed the audience of the findings of the Initial Environmental Examination
(IEE), technical parameters, road category and cross sections. He also explained the
importance of environment assessment to identify the project’s impact on physical, biological
and human environment and develop suitable mitigation and monitoring measures to the
technically best degree.

Mrs. Shatirishvili described major aspects and objectives of Land Acquisition and
Resettlement Plan (LARP) prepared in compliance with ADB SPS 2009, country legislation

2 Project Information Pamphlet is provided in Annex 1 of this LARP.
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and best international practice. She described the activities undertaken during LARP
preparation and highlighted their importance to develop fair compensation package for each
and every project affected household and legal or physical person.

Mr. Fozil Fozilov continued the presentation of social and LAR impacts and touched upon the
method of calculation of compensation unit rates for affected structures, annual crops,
perennials and replacement saplings; spoke about additional one-time allowance allocated
for vulnerable and severely affected households, etc.

Additionally, he once again explained the importance of the cut-off date, June 25, 2020 as
defined for the given project; touched on the legislative instruments of country legislation as
used in general practice during implementation of land acquisition and resettlement projects.

At the end of each presentation, reference was made to the Grievance Redress Mechanism
and Grievance Redress Commission on the district and national levels operating during the
entire project cycle and being available for any aggrieved person.

After the completion of presentation, the panel opened a question-answer session. In the
closing phase, the PIU representative once again voiced that the MOT/ADB and PIU will put
all efforts to ensure LARP implementation procedures were held smoothly through meaningful
negotiations with APs. The official Public Meeting was then closed.

Question-Answer Session:

Question 1: Our dehkan land will be affected by road project. Is any cash compensation
considered for renovation of land certificate?

Answer: Certainly, all project affected Dehkan farms in addition to compensation for
affected assets will receive onetime allowance to cover the costs and pay for the fee required
to renew land certificates.

Question 2: In case our residential house is affected by the proposed road project will we be
provided with the architectural design drawings for a new house?

Answer: Road project design company is not responsible to provide this service. However,
all owners of project affected houses shall apply to local district department of Architecture
and Urban Planning and review and pick up most suitable design for a new house to meet
the requirements established by the Department.

Question 3: How will we receive the cash compensation?

Answer: You will receive cash compensation at the Bank. New individual bank accounts will
be opened for you so that each of you will be able to withdraw cash at any time and fully or
partially at your preference.

Question 4: We, several households currently live in one residential house, potentially to be
affected by the road project. What is going to happen if your house is to be demolished?

Answer: Each and every such case of project affected residential house will be reviewed and
considered very carefully to specify the scope of project impact to assets and inhabitants. The
decision will be made in agreement with the AHs to ensure livelihood standards of APs and
AHs are not deteriorated as a result of pending road project.
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The list of the participants in the public consultation with signatures is attached.

113



Mo HIITHPOKKYHAHAATOHH MALIBAPATH YaMBHATIA OM 64 JToMXan “YeryBopun
mabakau poxxo”, TatGuku nomxam “Bapkapopcosii Ba OeXTapKyHOHHH pOXH
aBromobwirapan [anrapa-I'yTHCTOR” MabIyMOTXOH myduapo nap 6opan nouxan
6onosuxp, Cuécatn BOP onz 6a kadonaTxon HYTHMOR, MACHATAXOH 9KOJIOTH, XYKYKY
YXAAZI0PHXOH OHXO 1ap padTh TATOHKHM JI0MXA Ba AMrap MEBEPXOH J1ap KOHYHT'Y30 PHH
Yymxypun TOYMKHCTOH napurapamia kopxod (axMoHmaauxi, MexaHusm Ba
Kymuran Gappacun ap3y mmkosTxopo rupuprem.

- We are the following signatories, participated in the public consultation to get
some useful information on the project "Sustainability of the road network",
implementation of the project " Reconstruction and improvement of the Dangara-
Guliston” road, ADB social security policy, on Environmental issues, rights and
responsibilities in the implementation of the project and other norms required by the
legislation of the Republic of Tajikistan, public information activities, the Mechanism
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Photos of Public Consultation meeting in Jamoat Ismat Sharif
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Minutes of the Public Consultation
On
Environment, Social and LAR issues for

Dangara - Guliston road Section

Date: November 17, 2021
Time: 14:00
Location: Jamoat Guliston

Participants:

1. Local Residents (in total 27 participants)

2. Representatives of Jamoat Guliston and raisi mahalas of local villages

3. Representatives of PIURR, Sherali Temurzoda and Mr. Fathiddin Hurmatzoda

4. Consultants of Kocks Consult GmbH: Jurgen Mayer, Lela Shatirishvili and Fozil Fozilov

Agenda:

> Brief review of Road Network Sustainability Project and description of Dangara - Guliston
road Section

> Project benefits, expected environmental impact and mitigation measures

> Discussion on expected social and LAR impacts, eligibility and principles of compensation as

defined in the LARP in compliance with country legislation and ADB IR guidelines (SPS 2009);
essence of cut-off date, Importance of participatory involvement of APs in DMS and all field
surveys, brief description of valuation methodology exercised during determination of
compensation unit rates.

> Grievance redress mechanism, GRC and rules for GRM application

> Question — Answer session

On November 17, 2021 the official Public Disclosure Meeting was held in the Meeting of Hall of
Jamoat Ismat Sharif. At the beginning of presentations, the handout materials™ were provided to
each and every participant together with a bottle of hand sanitizer and facial mask.

Mr. Fathiddin Hurmatzoda, Lead Resettlement Specialist at PIU opened the meeting and briefed the
audience on the objectives of pending road project and its importance for the local population, road
users and future development of country economy.

Mr. Jurgen Mayer briefed the audience of the findings of the Initial Environmental Examination (IEE),
technical parameters, road category and cross sections. He also explained the importance of
environment assessment to identify the project's impact on physical, biological and human
environment and develop suitable mitigation and monitoring measures to the technically best
degree.

Mrs. Shatirishvili described major aspects and objectives of Land Acquisition and Resettlement Plan
(LARP) prepared in compliance with ADB SPS 2009, country legislation and best international

73 Project Information Pamphlet is provided in Annex 1 of this LARP.
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practice. She described the activities undertaken during LARP preparation and highlighted their
importance to develop fair compensation package for each and every project affected household
and legal or physical person.

Mr. Fozil Fozilov continued the presentation of social and LAR impacts and touched upon the method
of calculation of compensation unit rates for affected structures, annual crops, perennials and
replacement saplings; spoke about additional one-time allowance allocated for vulnerable and
severely affected households, etc.

Additionally, he once again explained the importance of the cut-off date, June 25, 2020, as defined
for the given project; touched on the legislative instruments of country legislation as used in general
practice during implementation of land acquisition and resettlement projects.

At the end of each presentation, reference was made to the Grievance Redress Mechanism and
Grievance Redress Commission on the district and national levels operating during the entire project
cycle and being available for any aggrieved person.

After the completion of presentation, the panel opened a question-answer session. In the closing
phase, the PIU representative once again voiced that the MOT/ADB and PIU will put all efforts to
ensure LARP implementation procedures were held smoothly through meaningful negotiations with
APs. The official Public Meeting was then closed.

Question-Answer Session:

Question 1: Are there any mitigation measures considered to project affected perennials grown on
state land, specifically for non-fruit bearing trees that will not be cash compensated to local
residents?

Answer: Replacement Deciduous trees will be planted along the edges of new road as mitigation
measures considered under IEE.

Question 2: In case we do not have legal documents on our residential house to be affected by road
project will be cash compensated for project affected structure and be allowed to construct
new house on remaining portion of pour land parcel?

Answer: Any structure, residential, supplementary and/or commercial will be cash compensated at
full replacement value to allow you to build a new structure of similar size and designation. In
addition, onetime allowance will be issued to you to pay official fees and obtain required legal
documents (land certificate, construction permit and technical passport) as well.

Question 3: We have a large land and planned to build another house for your married son. Now
as a result of road project some portion of land may be taken, leaving us with not enough land
to build another house. What can we do if that happens?

Answer: based on preliminary impact assessment we found out that in some locations we may
revise the ROW. Keeping in mind all such points during the additional round of impact
assessment each and every land parcel attached with residential dwellings will be closely
examined. Your active participation in census, SES, title search and inventory of project
affected structures, improvements and all assets is important to clearly identify the actual
impact and define the most suitable and fair compensation and relevant entitlements and
ensure your living conditions and livelihood is maintained at least to pre-project levels if not
significantly improved.

Question 4: When will start the civil works?

Answer: Before commencement of any civil works the LARP will be prepared, approved and
implemented and once all APs/AHs are fully cash compensated and the ROW vacated. The
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information on commencement of civil works will be notified to local residents and relevant
road signs will be provided to ensure road safety of pedestrians and road users.

The list of the participants in the public consultation with signatures is attached.
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Photos of Public Consultation meeting in Jamoat Guliston
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Annex 3. Additional Public Consultations Conducted in 2023 and 2024

Minutes of the Public Consultation
On
Environment, Social and LAR issues for

Dangara - Guliston road Section

Date: March 4, 2023
Time: 12:00
Location: Jamoat Ismat Sharif

Participants:

1. Local Residents (in total 7 participants)

2. Representatives of Jamoats Ismat Sharif and raisi mahalas of local villages

3. Representatives of PIURR, Shodikhon Nodirkhonov

4, Consultants of Kocks Consult GmbH: Lela Shatirishvili and Fozil Fozilov

Agenda:

> Brief review of Road Network Sustainability Project and description of Dangara - Guliston
road Section

> Project benefits, expected environmental impact and mitigation measures

> Discussion on expected social and LAR impacts, eligibility and principles of compensation as
defined in the LARP in compliance with country legislation and ADB IR guidelines (SPS 2009);
essence of cut-off date, Importance of participatory involvement of APs in DMS and all field
surveys, brief description of valuation methodology exercised during determination of
compensation unit rates.

> Grievance redress mechanism, GRC and rules for GRM application

> Question — Answer session

On March 4, 2023 the official Public Disclosure Meeting was held in the Meeting of Hall of
Jamoat Ismat Sharif. At the beginning of presentations, the handout materials’ were provided
to each and every participant together with a bottle of hand sanitizer and facial mask.

Mr. Shodikhon Nodirkhonov, Lead Resettlement Specialist at PIURR opened the meeting and
briefed the audience on the objectives of pending road project and its importance for the local
population, road users and future development of country economy. He briefed the audience
technical parameters of proposed road, road category and cross sections. He also discussed
mitigation and monitoring measures to be exercised during civil works to address project
environment and social impacts.

Mrs. Shatirishvili described major aspects and objectives of Land Acquisition and
Resettlement Plan (LARP) prepared in compliance with ADB SPS 2009, country legislation
and best international practice. She described the activities undertaken during LARP
preparation and highlighted their importance to develop fair compensation package for each
and every project affected household and legal or physical person.

74 Project Information Pamphlet is provided in Annex 1 of this LARP.
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Mr. Fozil Fozilov continued the presentation of social and LAR impacts and touched upon the
method of calculation of compensation unit rates for affected structures, annual crops,
perennials and replacement saplings; spoke about additional one-time allowance allocated
for vulnerable and severely affected households, etc.

Additionally, he once again explained the importance of the cut-off date, June 25, 2020 as
defined for the entire project and specifically for the given project as March 14, 2023 was
defined as the cut-off date for the Dangara-Guliston road section LARP. He touched on the
legislative instruments of country legislation as used in general practice during
implementation of land acquisition and resettlement projects.

At the end of each presentation, reference was made to the Grievance Redress Mechanism
and Grievance Redress Commission on the district and national levels operating during the
entire project cycle and being available for any aggrieved person.

After the completion of presentation, the panel opened a question-answer session. Mrs. Lela
Shatirishvili answered the questions of participants. In the closing phase, the PIU
representative once again voiced that the MOT/ADB and PIURR will put all efforts to ensure
LARP implementation procedures were held smoothly through meaningful negotiations with
APs. The official Public Meeting was then closed.

Question-Answer Session:

Question 1: Who will be in charge calculation the compensation amount for affected
structures?

Answer: Valuation Report will be prepared by the professional appraisers of the State Unitary
Enterprise (SUE). During the valuation process the appraisers will adhere country legislation,
International Valuation Standards and ADB guidelines to ensure that amount of cash
compensation is calculated at full replacement value that will allow the AP built a new structure
of similar size and designation. Besides, in compliance with ADB SPS 2009 guidelines all APs
are eligible to collect salvaged materials from affected structures. Also, in addition to
compensation for affected assets eligible AP will receive onetime allowance to cover the costs
and fees to obtain construction permit and update land use certificate.

Question 2: What shall be do if the cowhouse is affected by the project?

Answer: Cash compensation calculated at full replacement cost will be issued to the
cowhouse owner. Certainly, in agreement with the owner sufficient time will be allocated
enough to build a new another cowhouse before road works commence.

Question 3: Shall we obtain construction permit to build a new structure?

Answer: You need to follow official procedures and rules. During LARP implementation
PIURR representatives will provide you all needed technical assistance and advise you on
required steps to obtain construction permit as need prior to commencement actual
construction works on your land parcel.

Question 4. How will we receive the cash compensation if we do not have bank account?

Answer: PURR representative will assist you to open the bank account. You will receive cash
compensation at the Bank. You will be able to withdraw cash at any time and fully or partially
at your preference.
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The list of the participants in the public consultation with signatures is attached.
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Photos of Public Consultation conducted in Jamoat Ismat Sharif on March 4, 2023
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Minutes of the Public Consultation
On
Environment, Social and LAR issues for

Dangara - Guliston road Section

Date: March 7, 2023
Time: 13:00
Location: Hospital in Jamoat Ismat Sharif

Participants:

1. Hospital personnel (in total 15 participants)
2. Consultant of Kocks Consult GmbH: Lela Shatirishvili

Agenda:

>

>
>

Brief review of Road Network Sustainability Project and description of Dangara - Guliston
road Section

Project benefits, expected environmental impact and mitigation measures

Discussion on expected social and LAR impacts, eligibility and principles of compensation as
defined in the LARP in compliance with country legislation and ADB IR guidelines (SPS 2009);
essence of cut-off date, Importance of participatory involvement of APs in DMS and all field
surveys, brief description of valuation methodology exercised during determination of
compensation unit rates.

Grievance redress mechanism, GRC and rules for GRM application

Question — Answer session

On March 7, 2023, Mrs. Lela Shatirishvili, the International Social Safeguards Consultant of
Kocks met with the female personnel of the Jamoat Ismat Sharif Hospital. The Meeting was
held during the lunch break in the lobby of the Hospital and attended by the doctors, nurses,
technical staff of hospital. Several local women after the appointment with their doctor decided
to stay and attend the meeting.

Mrs. Shatirishvili discussed the objectives of road project, its benefits and importance for the
local population, road users and future development of country economy. She talked on
nature of road works and mitigation measures for monitoring social, environmental and HSE
aspects of civil works.

She described major aspects and objectives of Land Acquisition and Resettlement Plan
(LARP) prepared in compliance with ADB SPS 2009, country legislation and best international
practice. She described the activities undertaken during LARP preparation and highlighted
their importance to develop fair compensation package for each AH and AE.

She explained the importance of the cut-off date, June 25, 2020 as defined for the entire
project and specific that March 14, 2023 was defined as the cut-off date for the Dangara-
Guliston road section LARP. She briefly explained the method of calculation of compensation
unit rates for affected structures, annual crops, perennials and replacement saplings; spoke
about additional one-time allowance allocated for vulnerable and severely affected
households, etc.

Special attention was given to health and safety of young and elderly during the civil works,
preventive measures for child labor and gender-based violence, influx of labor force during
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civil works and importance to follow health and safety instructions. She explained the
importance of Grievance Redress Mechanism, purpose of local GRCs and rules for GRM
application.

After the completion of presentation, the panel opened a question-answer session. Mrs. Lela
Shatirishvili answered the questions of participants.

Question-Answer Session:
Question 1: When will the road works start?

Answer: Prior to commencement of any civil works the final LARP is to be approved, cash
compensations fully paid and relevant compliance report approved by the donor.

Question 2: We hope provision of access to the Hospital and Polyclinic is considered during
the road related works so that we are able to receive the patients and Emergency Health Care
is provided as needed. Please advise.

Answer: Absolutely! Traffic management plan will be prepared and closely followed by
Contractor to completely eliminate any change of road blockage and during civil works.
Permanent uninterrupted access to hospital and all other public facilities will be ensured by
the Contractor and Supervision Company during the entire project cycle.
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List of participants of public consultation hold on March 7, 2023
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Photo taken after Consultation Meeting conducted on March 7, 2023 with the Ismat Sharif
Hospital personnel
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Minutes of the Public Consultation
On
Environment, Social and LAR issues for

Dangara - Guliston road Section

Date: April 15, 2023
Time: 13:00
Location: Meeting Hall of Public School No 35 in village Vose of Guliston district

Participants:
Participants:
1. Local Residents (in total 23 participants)
2. Representatives of Jamoat and raisi mahalas of village Vose
3. Representatives of PIURR, Shodikhon Nodirkhonov
4. Consultants of Kocks Consult GmbH, Fozil Fozilov
Agenda:
> Brief review of Road Network Sustainability Project and description of Dangara - Guliston
road Section
> Project benefits, expected environmental impact and mitigation measures
> Discussion on expected social and LAR impacts, eligibility and principles of compensation as
defined in the LARP in compliance with country legislation and ADB IR guidelines (SPS 2009);
essence of cut-off date, Importance of participatory involvement of APs in DMS and all field
surveys, brief description of valuation methodology exercised during determination of
compensation unit rates.
> Grievance redress mechanism, GRC and rules for GRM application
> Question — Answer session

On April 15, 2023 the official Public Disclosure Meeting was held in the Meeting of Hall of
Public School No 35 of village Vose. At the beginning of presentations, the handout materials”
were provided to each and every participant together with a bottle of hand sanitizer and facial
mask.

Mr. Shodikhon Nodirkhonov, Lead Resettlement Specialist at PIURR opened the meeting and
briefed the audience on the objectives of pending road project and its importance for the local
population, road users and future development of country economy. He briefed the audience
technical parameters of proposed road, road category and cross sections. He also discussed
mitigation and monitoring measures to be exercised during civil works to address project
environment and social impacts.

Mr. Fozil Fozilov described major aspects and objectives of Land Acquisition and
Resettlement Plan (LARP) prepared in compliance with ADB SPS 2009, country legislation
and best international practice. He described the activities undertaken during LARP
preparation and highlighted their importance to develop fair compensation package for each
and every project affected household and legal or physical person.

5 Project Information Pamphlet is provided in Annex 1 of this LARP.
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Mr. Fozil Fozilov discussed social and LAR impacts and touched upon the method of
calculation of compensation unit rates for affected structures, annual crops, perennials and
replacement saplings; spoke about additional one-time allowance allocated for vulnerable and
severely affected households, etc.

Additionally, he once again explained the importance of the cut-off date, June 25, 2020, as
defined for the entire project and specifically for the given project as March 14, 2023 was
defined as the cut-off date for the Dangara-Guliston road section LARP. He touched on the
legislative instruments of country legislation as used in general practice during
implementation of land acquisition and resettlement projects.

At the end of each presentation, reference was made to the Grievance Redress Mechanism
and Grievance Redress Commission on the district and national levels operating during the
entire project cycle and being available for any aggrieved person.

After the completion of presentation, the panel opened a question-answer session. Mr.
Nodirkhonov and Fozilov answered the questions of participants. In the closing phase, the
PIU representative once again voiced that the MOT/ADB and PIURR will put all efforts to
ensure LARP implementation procedures were held smoothly through meaningful
negotiations with APs. The official Public Meeting was then closed.

Question-Answer Session:

Question 1: Is the underground passage considered near the bus station in village
Bahoriston?

Answer: No, underground passage is not considered at km 35+000. However, nearby at km
35+100 will be organized pedestrian crossing.

Question 2: | have unfinished structure (foundation) and a toilet along the Dangara-Guliston
road at km 34+000. Will road works affect this?

Answer: We have conducted through demarcation and recorded all affected structures. Your
foundation and toilet are not located within the road project ROW and will not be affected.

Question 3: When is it expected to start road construction activities?

Answer: Civil works of Dangara-Guliston road section are to be launched in near future,
tentatively by the end of 2023.
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Photos taken on April 15, 2023 during the public consultation meeting.
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The list of Public Consultation Attendees
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Minutes of Public Consultations conducted on April 6, 2024

Ministry of Transport of the Republic of Tajikistan ireen Corridor Project, Rehabilitation and
Projects Implementation Unit for Roads Rehabilitation  Reconstruction of Dangara — Guliston Road

MINUTE
PUBLIC CONSULTATION

April 6, 2024 Dangara District, Ismat Sharif Jamoat
Shahbur, Khurramzamin, Bulyoni Poyon,
Durakhshon-1 and Durakhshon-2 villages

Participants:

Affected Peoples;

Representatives of local hukumats and jamoats;
Representatives of the PIU RR;

Other willing participants.

B~

Subject:
1. Green Corridor Project, Rehabilitation and Reconstruction of Dangara —
Guliston Road;
ADB's and EBRIDD’s Social Safeguards Policy;
[Land Acquisition and Resettlement Plan;
Grievance Redressal Mechanism and Committee:;
Other unforeseen issues.

DB

During the public consultation, the respensible persons provided information

about the hmnancing banks. the banks' requirement for land acquisition and

rescttlement,  implementation of the Land Acquisition and Rescttlement Plan,
identification of the affected people. and calculation of impacts.

During the public consultation, information regarding the project, ADB's Social
Safeguard Policy, EBRD's Environmental and Social Policy, and the Land
Acquisition and Resettlement Plan requirement were provided.

Also, information was provided on the substance of the LLand Acquisition and
Resettlement Plan, physical and economic resettlement, loss of livelihood and rights
of affected people for compensation.

The following questions were addressed to the members of the Working Group
by the participants:

Question:

Iow 1s the cost of fruit trees determined?
Answer:

The cost of fruit trees is based on average age, type of fruit (for example, apple,
pear or nut), average yield (for example, how many kilograms of apple, pear or nut)
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and average value of 1 kg of fruit. At the same time, a particular cost 1s multiplied by
the fruitfulness year of ecach fruit tree species. IFor example, from one 10-year-old
apple tree we get 15 kg of fruit, the average cost of which is 4 somoni and the
fruitfulness of the tree is 2 years. That makes 15 kg x 4 somoni = 60 somoni. In
addition, 60 somoni X 2 years (fruitfulness of one tree) = 120 somoni per tree. These
[igures are given as an example.

Question:

Is the compensation paid for non-fruil trees?

Answer:
Yes, in order to minimize the impact, compensation will also be paid for non-
fruit trees. The compensation cost is determined per 1m3 of firewood.

Question:

In case of loss of livelihood, what should workers and tenants do?

Answer:

Compensation will be paid for loss of livelihood, no matter the formal or
informal business aclivity, 1.e., standing or not standing in the records of the tax
office. For example, for business owners, renters, and employees, the amount of
compensation is determined and paid based on information provided by the Tax
Office (in the case of official business) or the average salary of the region (in the case
of informal business). Compensation for full loss of business will be calculated up to
12 months and in the case of temporary impact from 1 to 3 months.

Question:
In the case ol land acquisition, the area of agricultural land is reduced. To
withdraw the lost land at the farms' expense, what should be done?

Answer:

As part of implementation of the [.and Acquisition and Resettlement Plan, in
addition to compensation for impacts, compensation will also be paid for re-
registration of assets - replacement of land certificate and technical passport. With
these compensations, the households can re-register their land and assets.

Question:

In case of grievances, where can residents address?

Answer:

In order to address grievances and complaints in a timely and reasonable
manner, the project has a Grievance Redressal Mechanism and a Grievance Redressal
Committee. The Grievance Redressal Mechanism and the Grievance Redressal
Committee have been established under the project to address grievances and
complaints in a timely and informed manner. For example, a grievance should first be
submitted at the jamoat or project level. In case of disagreement with the decision,
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the affected people can apply to the local hukumat, then to the Ministry of Transport
or to the Projects Implementation Unit for Roads Rehabilitation. In case of
disagreement with the decision taken at this level, you can appeal to the Government
of the Republic of Tajikistan or other state institutions, and further, you can appeal to
the financing banks. Following this mechanism, which is based on the experience of
other projects, will help to resolve the problems. The Grievance Redress Committee
includes representatives from the jamoats, local hukumats, land committee,
agriculture and architecture departments of the districts, Ministry of Transport,
Projects Implementation Unit for Roads Rehabilitation and other necessary
institutions.

The participants of the public consultation were provided with useful
information about the project, financing banks, Land Acquisition and Resettlement
Plan, Mechanism and Grievance Redressal Committee.

Participants signed their signatures to confirm their participation.

z

First and last name Person Signature

Secretary of the Jamoat

Chairman of the village, AP

e <R RN} [or LU ) (NS LURR § oS B

O

23

24

25

26

27

z2[E 7[R R R R R R R EREREREERE R EE R

28
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29 AP
30 AP
31 Chairman of the village
32 Chairman of the village
33 AP
34 AP
35 AP
36 AP
37 AP
38 AP
39 AP
40 AP
41 PIU RR Representative
42 | PIU RR Representative

the public consultation:
e ‘*—_—" ——-4

1Im

(i
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Ministry of Transport of the Republic of Tajikistan Green Corridor Project, Rehabilitation and
Projects Implementation Unit for Roads Rehabilitation  Reconstruction of Dangara — Guliston Road

MINUTE
PUBLIC CONSULTATION

April 6, 2024 Dangara district, school No. 25
Kayumobod, Baynak and Bahoriston villages

Participants:

1. Alfecled Peoples;

2. Representatives of local hukumats and jamoats.
3. Representatives of the PIU RR;

Other willing participants.

S

Subject:
1. Green Corridor Project, Rehabilitation and Reconstruction of Dangara —
Guliston Road;
ADB's and EBRD’s Social Safeguards Policy;
[.and Acquisition and Resettlement Plan;
Grievance Redressal Mechanism and Committee;
Other unforeseen issues.

B

A

During the public consultation, the responsible persons provided information
about the financing banks, thc banks' requirement for land acquisition and
resettlement. implementation of the Land Acquisition and Resettlement Plan
identification of the affected people, and calculation of impacts.

During the public consultation, information regarding the project, ADB's Social
Safeguard Policy, EBRD's Environmental and Social Policy, and the [.and
Acquisition and Resettlement Plan requirement were provided.

Also, information was provided on the substance of the l.and Acquisition and
Resettlement Plan, physical and economic resettlement, loss of livelihood and rights
of affected people for compensation.

The following questions were addressed to the members of the Working Group
by the participants:

Question:

During construction works, is the construction of culverts and roadside ditches
mcluded?

Answer:
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Yes, the project includes construction of culverts of different sizes and
diameters. Side ditches will also be constructed to divert roadside water and water
collected from agricultural lands.

Question:

When will the compensation amount be paid?

Answer:

The compensation amount will be paid after the complete report of the Land
Allocation and Resettlement Plan, review and approval by the financing banks and
allocation of funds from the budget of the Government of the Republic of Tajikistan.

Question:

If there are questions from the community, where can they go?

Answer:

If you have any questions prior to the start of construction works, you can
contact the address and number given in the information booklets below. In addition
to this, residents can contact the field office and the responsible persons of the
Employver, Consultant and Contractor if the project is started. During the beginning of
construction works, a book for registration of complaints will be opened in each
Jamoats and boxes will be installed in the populated areas to receive grievances and
complaints with the name and number of responsible persons.

The participants of the public consultation were provided with useful
information about the project, financing banks, Land Acquisition and Resettlement
Plan, Mechanism and Grievance Redressal Committee.

Participants signed their signatures to confirm their participation.

Ne First and last name Person Signature
1 AP
2 AP
3 AP
4 AP
5 AP
6 AP
7 AP
8 AP
9 AP
10 Secretary of Jamoat I.olazor
11 Chief Accountant of Jamoat Lolazor.
12 AP
13 AP
14 AP
15 AP
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16 AP
17 AP
18 AP
19 PIU RR Representative
20 AP
21 AP
22 PIU RR Representative

Photos taken during the public consultation:
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Answer:

Yes, in addition to compensating for the impact made, there will also be
payments in the form of severely impacted and vulnerable households. In addition to
this, compensation will be paid for loss of livelihood, re-registration of actives and, in
the case of physical resettlement, compensation for transportation of property and
rental of a residential house.

The participants of the public consultation were provided with useful
information about the project, financing banks, Land Acquisition and Resettlement
Plan, Mechanism and Grievance Redressal Committee.

Participants signed their signatures to confirm their participation.

Neo First and last name Person Signature
1 AP
2 Chairman of the village
3 AP
4 A
5 AP
6 AP
7 AP
8 AP
9 AP
10 AP
11 AP
12 AP
13 AP
14 AP
15 AP
16 AP
17 AP
18 AP
19 AP
20 AP
21 AP
22 AP
23 AP
24 AP
25 AP
26 AP
27 AP
28 AP
29 AP
30 AP
31 AP
32 AP
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Ministry of Transport of the Republic of Tajikistan Green Corridor Project, Rehabilitation and
Projects Implementation Unit for Roads Rehabilitation  Reconstruction of Dangara — Guliston Road

MINUTE
PUBLIC CONSULTATION

April 6, 2024 Vose and Farkhor districts,
School No. 17, Olimtoy,
Shuhratyor and Bahoriston villages

Participants:

1. Affected Peoples;

2. Representatives of local hukumats and jamoats:
3. Representatives of the PIU RR;

4. Other willing partlicipants.

Subject:
1. Green Corridor Project, Rehabilitation and Reconstruction of Dangara —
Guliston Road;
ADB's and EBRD’s Social Safeguards Policy:
Land Acquisition and Resettlement Plan;
Grievance Redressal Mechanism and Committee;
Other unforeseen issucs.

2

Wb

During the public consultation, the responsible persons provided information
about the financing banks., the banks' requirement for land acquisition and
resetllement. 1mplementation of the Land Acquisition and Resettlement Plan,
identification of the affected people. and calculation of impacts.

During the public consultation, information regarding the project, ADB's Social
Safeguard Policy, EBRD's Environmental and Social Policy, and the Land
Acquisition and Resettlement Plan requirement were provided.

Also, information was provided on the substance of the Land Acquisition and
Resettlement Plan, physical and economic resettlement, loss of livelihood and rights
of affccted people for compensation.

The following questions were addressed to the members of the Working Group by the
participants:

Question:

If questions or problems arise during project implementation, how will they be

addressed?

Answer:
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In order to address grievances and complaints in a timely and reasonable
manner, the project has a Grievance Redressal Mechanism and a Grievance Redressal
Committee. The Grievance Redressal Mechanism and the Grievance Redressal
Committee have been established under the project to address grievances and
complaints in a timely and informed manner. For example, a grievance should first be
submitied at the jamoal or project level. In case ol disagreement with the decision,
the affected people can apply to the local hukumat, then to the Ministry of ‘T'ransport
or to the Projects Implementation Unit [or Roads Rehabilitation. In case of
disagreement with the decision taken at this level, you can appeal to the Government
of the Republic of Tajikistan or other state institutions, and further, you can appeal to
the financing banks. Following this mechanism. which is based on the experience of
other projects, will help to resolve the problems. The Grievance Redress Committee
includes representatives from the jamoats, local hukumats, land committee,
agriculturc and architecture departments of the districts, Ministry of Transport,
Projects Implementation Unit for Roads Rehabilitation and other necessary
institutions.

Question:
[f construction work starts and agricultural land and its crops will be affected.
What should be done in this case?

Answer:

The aim of the Land Acquisition and Resettlement Plan is to compensate for any
impacts due to the project and implement its requirements. Therefore, the volume of
crops and area of agricultural land will also be compensated under this plan. In order
to determine the volume and value of the crop, work is carried out on the basis of a
certificate from the department of agriculture of the districts and the value of
compensation is determined. For agricultural lands and pastures, only for oflicial land
users, according to the requirements, compensation will be paid for the loss of land
use rights and its re-registration.

Question:
How and on the basis of which requirements is the value of buildings and
structures determined?

Answer:

The value of buildings and structures and fruit trees is determined by the State
Unitary Enterprise "On DIvaluation" under the State Committee on Investment and
State Property Management of the Republic of Tajikistan, which operates on the basis
ol a license. In tum, according to the project requirements, the evaluator delermines
the value of buildings and structures without considering depreciation and at the
replacement cost.

Question:
Besides compensation for buildings, structures, trees and crops, will other types
of compensation be paid?
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Answer:

Yes. in addition to compensating for the impact made, there will also be
payments in the form of severely impacted and vulnerable households. In addition to
this, compensation will be paid for loss of livelihood, re-registration of actives and, in
the case of physical resettlement, compensation for transportation of property and
rental of a residential house.

The participants of the public consultation were provided with useful
information about the project, financing banks, Land Acquisition and Resettlement
Plan, Mechanism and Grievance Redressal Committee.

Participants signed their signatures to confirm their participation.

No First and last name Person Signature
1 AP
2 Chairman of the village
3 AP
4 A
5 AP
6 AP
7 AP
8 AP
9 AP
10 AP
11 AP
12 AP
13 AP
14 AP
15 AP
16 AP
17 AP
18 AP
19 AP

20 AP

21 AP
22 AP
23 AP

24 AP
25 AP
26 AP
27 AP
28 AP
29 AP
30 AP
31 AP
32 AP
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Participation of ADB Representative during a meeting with 13 randomly selected PLs on
April 18, 2024. (Several photos are attached)
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Annex 4. Official documents on project GRM

Fhe
i
S
qQYMXYPHUHU TOYUKUCTOH
BHJIOATH XATJIOH
MAKOMOTH UYPOUAHU XOKUMMUATHU

NeOE/#7 3«}1__3» es. com 2022 .
ba Ne2/526 a3z «6 » oxrsbpn coum 2021

ba qupekTopn HYpOHAH MapKa3H TaTOMKH
Jlonxaxon Taqmuau poxxou Yymxypuu
ToyukucTon

myxrapam Apabsona H.

MakoMOTH HYPOHSH XOKUMUATH JaBnaTiu Hoxusau Jlaurapa 6a Llymo

PYHXaTH KOMHCCHAM YAMBHATHPO MEHTHUXO/L MEHAMOAL.

SamMuMa:pyHXaTH KOMHCCHA.

Poxbapu nacrroxu

pancu Hoxusu Janrapa Cobup3zoaa 1.
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Pyiixarn

Illys6a Ba HAOpAIO TAMIKMIOTXOM HOXMA Bapou noxun Hamyaan 6a Kymurau
Happacuu ap3y mUKOATXO a3 wouubu Hoxnau daurapa.

pit Homy nacad manca® | Pakamu renedon
1. Xomsona K. MyoBHHHM AKYMH PAHCH HOXHSA 907-75-26-62
2 Paxmonos H. W.B My aupu Haxium Me"p.MOpﬁ Ba 901-31-31-64
IAXPCO3HH HOXH3
3. | Kapomarymioes LI. | Paucu Kymuran ujiopas samunn 901-40-63-62
HOXHS
4. Hypanusona X. Paucu kymuran xudsu MyxuTh 900-02-03-62
3UCTH HOXMS | -
& Mypoaos 3. Capnopy uaopau mabakaxou 907-64-93-26
Oapku HOXMS -
6. Maiizanunzona C. Hupextopn KIAD « BMMF»-u | 908-87-25-50
HOXHSA
7. Habues @. Capaopu KOpxoHau 904-77-64-64
uctudoabapuu
001 HYIHOKHH HOXHS
8. MykumoB A. Capnopu U163 Ba o6&pun 889-99-90-65
HOXHS
9. Candymnoes A. Capnopu KopxoHan 777-10-09-41
nerudonadbapun obu Hymokuu
JICXOTH HOXHS
10. Yypabekos b. Paucu Yamoatu aexotr 6a HOMH 559-05-36-86
WU.Mapudos
11. Xaérona C. N.B paricu YamoaTn nexoTH 209-36-66-63
Kopes
12. Axpamsoga X. Paucu Yamoatu nexotw Jlonaszop 907-48-11-11
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REPUBLIC OF TAJIKISTAN
KHATLON REGION
EXECUTIVE AUTHORITY OF DANGARA DISTRICT
Ne 06/107 of 23/05/2022
To the Director of the Project Implementation
Unite for Road Rehabilitation,
Mr. N. Arabzoda

The executive body of state power of Dangara district offers you a list of public commissions.

Appendix: list of public commission.

Head of Dangara district Sobirzoda Sh.
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List of departments and organisations in the district to be included in the Grievance redress

commission for the Dangara district

No. | Name Position Phone number

1 Kholzoda K. First deputy chairman of the district | 907-75-26-62

2 Rahmonov N. Director of the architectural and | 901-31-31-64
urban planning department of the
district

3 Karamatulloev Chairman of the District Land | 901-40-63-62

Sh. Management Committee

4 Nuralizoda Kh. Chairman of the environmental | 900-02-03-62
protection committee of the
district

5 Muradov 3. Head of the district electricity network | 907-64-93-26
department

6 Faizalizoda S. Director of SSE “BMMG” of district 908-87-25-50

7 Nabiev F. Head of the drinking water utility of | 904-77-64-64
the district

8 Mukymov A. The head of the IDBZ and irrigation of | 889-99-90-65
the district

9 Saifulloev A. Head of the drinking water utility of | 777-10-09-41
the district

10 Jurabekov B. Chairman of the Jamoat of village | 559-05-36-86
named after |. Sharifov

11 Hayatova S. Chairman of Jamoat of Korez village | 209-36-66-63

12 Akramzoda Kh. Chairman of the Jamoat of Lolazor | 907-48-11-11

Village
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YYMXYPHHU TOYUKHCTOH
MAKOMOTH UYPOUSU XOKUMUATU JABJTATUU
HOXHWIHU DAPXOP

Aunoaty Xatinok, Hoxuau Mapxop, waxpaxy Capxop, xyuan C.Cadapon N | 1ea: 2-25-35, 2-22-33, daxc 2-21-88

N@ﬂ. a3 «2€»_os _ comm 2022 ur.dapxop
ba Ne2/247, a3 16 maiiu conu 2022

ba qupexTopH HYPOHSIH MAPKa3H
TaTOMKH JIOHXaXOH Ta4IHINd POXXO
myXrapaM Apab3oza H.

MaxkoMOTH HYpOUAH XOKHMHATH Japiatid moxusu @apxop 6a Illymo
pyHXaTH COXTOPXOHU AaXJJOPH HOXUAPO YMXaTH Tabcuc nogaHu Kymuran Gappacun

ap3y IHKOATXOH axXOJIHi HOXHA NCIIHUX0A MeHaMOA L.
Mamymo*rnoma Jap XxauMu caxucba 3aMHMa Merapjaa.

(2o
MyOBHHH SKYMH paUCH HOXHS  © Kamonsona P.
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pyiixartm

pox0apoHH TAKKH/IOTY MyaccHcaxou Hoxusu Mapxop

PIT

Homy uawﬁmxgap

Basudya Ba HOMH TAMKHAOT |

_ Pakayu Te1epoHxo0

MyoBHHU SKYMH PAUCH

Kamonzozxi PaxmaTxyua ioraa (CornIOoR) 918-29-75-30
2 z Myaupu Gaxim MebMOpH
Xaduzos Caupobua B4 iAXpCosH B 90?-58-48-98
2 Asamartos Hypuuun Capudpn liaecam 900-20-51-90
KHILIOBap3i
4 ) Hupexropu KD
Faddopor Acomyamnx YOI 0 st 901-04-55-55
S Hupexropuu KD
Cadapor Makcya «Xoyaruy MaH3WINIO 904-08-58-68
- KOMMYHAJIH»-H HOXHS
6 Hacumos Kompon Sﬁfﬁ:p i LlaGakan|Gapxy 907-21-06-06
7 | Opunos Hacum Capmopn Xezamors. 907-96-07-03
CAHMTAPH IMHACMHOINTH
8 | Kapumsona Baxoayp L i e L 933-02-23-78
9 Paxumsozna Bamuxon Paucu Y/u.dapxop 907-63-00-02
10 | AMupioes Ouim Pancu Y/n Mctuxnon 905-88-03-08
11 | Cyrronos Mysadap Pancn 9/n lexkono601 907-74-19-61
12 | bo6oes Xaiipyniio Pancu Y/n IN'ymman 938-06-28-28
13 | baporos Haspy3 Paucu Y/a Xyran 901-22-12-72
14 | AMupsoaa ATuxoH Mupekropun Kopxonamn 0O
R K1 «BMMF» 21000
15 | XanToB AXJIHIIHH Myaupu 6aximm xudizu 907 56 66 46
MYXHTH 3HCT
16 | lllopasnar3zona AGxyeani | Capaopu Xajgamoru
OTAIUHHILIOHHA Jap HOXUAH 904551919

Dapxop
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REPUBLIC OF TAJIKISTAN

EXECUTIVE BODY OF THE STATE GOVERNMENT OF

FARKHOR DISTRICT

Ne 2/51 of 26/05/2022 Farkhor

To the Director of the Project Implementation

Unite for Road Rehabilitation,

Mr. N. Arabzoda

The executive body of the state government of Farkhor district provides you with the list of
the relevant structures of the district for establishing the Grievance Redress Commission for
reviewing complaints of the district population.

pages of information are attached.

First deputy head of district Kamolzoda R.
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List of heads of organisations and institutions in Farkhor district

No | Name of the manager Position and name of the | Phone number
organization
1 Kamolzoda Rahmatkhoja | First Deputy Head of District 918-29-75-30
(Construction)
2 Hafizov Saidobid Dlrec_:tor of the departmgnt of 008-58-48-98
architecture and urban planning
3 Azamatov Nuriddin Head _ of the Department of 900-20-51-90
Agriculture
4 Ghafforov Asomuddin Director of SSE "GOK" of the district | 901-04-55-55
5 Safarov Maksud Director of SSE “Housing and
Utilities” of the district 904-08-58-68
6 Nasimov Komron Head of district electricity network 907-21-06-06
7 Oripov Nasim Head of the Sanitary
Epidemiological Service 907-96-07-03
8 Karimzoda Bahodur Chairman pf the Land Management 933-02-23-78
Committee
9 Rahimzoda Valikhon Chairman of the Jamoat of Farkhor | 907-63-00-02
town
10 | Amirshoev Olim Chairman of the Jamoat of Istiklol | 905-88-03-08
village
11 | Sultonov Muzaffar Chairman of the Jamoat of | 907-74-19-61
Dehkonobod village
12 | Boboev Khairullo Chan_'man of the Jamoat of Gulshan 938-06-28-28
village
13 | Barotov Navruz Chairman of the Jamoat of Khutan | 901-22-12-72
village
14 | Amirzoda Alikhon Director of SSE "BMMG" 905-70-90-90
15 | Haitov Ahliddin Manager of Environmental | 907 56 66 46
department
16 | Shodavlatzoda Abduvali | Head of the Fire Service in Farkhor 904 55 19 19

district
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YYMXYPHUH TOYUKHCTOH
BUJIOATH XATJ/IOH
PAUCHU HOXU AU BOCEDL

S —
735330 1.Boces, m. Xynoyk, k. M.Comonfi - 19 Ten: (83311) 2- 22- 33, www,vose,tj Email: vose36@mail.ru

Ned-343a3 « 23 »__ 06  comn2022.
Ba Ne2/248 az« 16 » ___ 05 2022,

Bba Mapxasu TatOHKH JIONXaxon
TaYWIHUIH POXXO

MakoMOTH MYPOMAM XOKHMMATH JaBIaTHH HOXuan Bocer map nompanm |
rarbuxa nonxan «Tawyman poxe asromobmmrapan [anrapa - TIynncrom»
Bapon Tanere gomxanu Kymuran Gappacum ap3y HIMKOATXO HOM3AIHH MIAXCOHH
3ePHHPO NEIHHX0 MEHAMOSL.

Ne Homy naca® Baszuda Paxamu
renedoHu
JacTuBy KOpH
1. | Xynoépsona AnnuxoH Myoeunu pancu Hoxusiu Boces | 988864425,
8331122564

2. | Koanpsoaa Maxcyaaus | Paucn kymuTan naopau samuny | 918889130
HOX¥sn Bocen

3. | Canpos Xaanun Capnopu mysday xudsu 088200708
MYXHTH 34CTH HOXHsAH Boces

4. | Xykmarynnoes Kyp6on | Capuopyn myaccucan nasnatan | 985-15-28-02

HUIOXIOPHH POXXOH
aBTOMOOMITAP/M HOXHUS

5. | XonukoB ¥men Pancu YamoaTH I€X0TH 985348410
Cyimcron

6. | Camumaona Hanep Pauncn Yamoatu nexorn Ha 987606073
HOMHM A.ABa3zos

7. | ABaykapuMos Pancn YamoaTu waxpaku 981022929

XHKMATYILIO Xynbyk

8. | XaimmMoB AMAPXOH Paucn Yamoatu 1exoTH 087282883

Tyrapax

9. | Mcmonos 3ynduxop CapmyTaxaccue- JAMMHCO3H 988203012
YamoaTn aexorn Tyrapak

 Pancy noxusn Boces Wlapnudsoza Y.P.
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REPUBLIC OF TAJIKISTAN
KHATLON REGION
HEAD OF VOSE DISTRICT

No. 1-313 from 23/06/2022

To: Project Implementation

Unite for Road Rehabilitation

The Executive Body of the state power of Vose district, as part of the implementation of the
Dangara-Guliston Road reconstruction project, proposes the nomination of the following
persons for the establishment of the Complaints Review Committee.

Jamoat of Tugarak village

No. | Name Position Mobile phone
number
1 Khudoyorzoda Alikhon | Deputy head of the Vose district 988864425,
8331122564
2 Qodirzoda Mahsuddin | Head of the Vose district land | 918889130
management committee
3 Saidov Khalil Head of the environmental protection | 988200708
department of Vose district
4 Hukmatulloev Qurbon Head of the state agency for road | 985-15-28-02
maintenance in the district
5 Kholikov Umed Head of Jamoat of Guliston village 985348410
6 Salimzoda Daler Head of the Jamoat of the village named | 987606073
after A. Avazov
7 Abdukarimov Head of the Jamoat of Hulbuk town 981022929
Hikmatullo
8 Halimov Amirkhon Head of the Jamoat of Tugarak village 987282883
9 Ismonov Zulfikor Specialist in land management of the | 988203012

Head of Vose District

Sharifzoda J.R
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Annex 5. Grievance Application Forms

Grievance Application Form

Application form

Name of the applicant

Mobile Phone number:

Email / Residence
Hukumat

Jamoat

Village

Language for communication:

Tajik

Russian

Other (please clarify)

Date of application Date of acceptance

Please explain the reason for your application in detail.
Use additional pages if necessary
Provide copies of relevant documents, if available.

Complainant: Accepted:
Full Name Full Name
Signature Signature
Date Date
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Annex 6. Sample of Grievance Log

Complaint Comme”t’
No Name O.f Submitted to  |Location Km [Submission Contact Content_ of Activities to Date of Resolution
Complainant date Phone Complaint address
complaint
1
2
3
Etc.
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Annex 7. Form for Inventory of Project Affected Assets of APs

Project / Nonxa:

Funded by [ MaGnarrysop:

Implementer / W

POKYHAHAOA:

LAND ACQUISITION AND RESETTLEMENT PLAN - INDIVIDUAL HOUSEHOLDS
HAKLWAM YUYQO HAMYOQAHM KMTBAM 2AMMWMH BA KYUYOHWUOAHW AXOMNM - My perlUHOMIM XOYATMXON aNoxXmna

Rehabilitation and Reconstruction of Bohtar-Dangara Road Project
Asian Development Bank
Ministry of Transport of the Republic of Tajikistan

MNe Act | Canan

Date of visit / Canan Tawpud

Project section | KiuTean nowsa: Road Km / Pox gap s TTH Road side LIR/Kanopn pox WP Ten:
District / Hoxuan Jamoat | Yamoar Address [ Anpec: Village | Oexan
Head of household's Name | B e Major Economic Activities | Yes=11 Nov=2
Howmy Hacabu capaopH ouna: TRW GMN3 A3p XoH3a DALONMATION ACOCHM METHCOAN (dapomanuokn) ouna | Mwopa kysea § 1=Xa | 2=He
- Government
Number of Female headed / . Vulnerable AH Agricultural | Small
people in the AH/ Malal Female! 3am Number of disabled! | o, o, auEusoar / Lymopan aLaon ouna Farm Iabor Daily wage [ torprises | SMPlOyment!
| wymopan waxconn w1 cunawon az 16 kam | owner/ Kopw Other [Ourap
LWiymopan Mapa 3an poxGapmkyHaraa: mwopa Kywen Kopu kmposm CoxmBropum
- Maked gap ouna acT Oexikon KMpoR OaEnaTm
anacénm ouna 1=Xa | 2=He 1=Xa | 2=He KMwomapan xypa
(pacem)
Number of Age of the productive :“r:{'.)er of "cl’.l Number of
Affected Fruit Trees Productive Trees { tree / pradu t"r:e(:“ ing) Affected Mon-fruit trees phnnd Age of tree Possible replanting/
Fapaxrorm me e R LWymopan Conm Taxmummm w Hapaxoum sapapannan comadpian | | Piniaiuball Mnakcomm kyuoHnaan
paxTor BAQNKAHOAN IapAPANA papaxTonn JE— yraopan Ba oponwm yraopan Aapa 1=Xa ! 2=He
AAPAXTOHK napaxToM
MeEBaonxaHOa MEBAONMXAHOA HABHMXON

Appie | Ce6

Cherry / Menoc

Small cherry | Omyua

Peach / Wadrony

Apricot / 3apacny

Pomegranate | Asop

Mut tree / Yopmars

Fine | Apwa

Poplar / Cacbenop

Decarative | Unop

Osieri B=n

Affected Reside
Samuun ! Haanuxasnur [ CoxnSxopin Ssapapamna

Type of Land/

Total area m2 Mangonn
yrayman samnn (M2)

Affected area Manaonn
Tawcnpanaa (M2)

ntial /| Commercial land / Area m" |

MacoxaT m®

Dimentions
Anposaxo (M)

Muiberry / Tyr TN SemMnn Ly RIF ] RIP Bap Napoan
Khurma § Xypao E‘fs'de"“a'
Other | Ourap Commercal
Total / Xamarn TotalXamarm
Affected Cultivated Land / Area m®™'3amunn snumn sapapomaa | Macoxar m2
Cwnership / 1=Owner | 2=Renter | . B
Dimentions
Type of crops / Tvn ypamaii legal Type of land | (see codes) / Total area m2/ Affected area m2/ MaiooHn CODES
_ _ Hanynum samun / (63 pamaxo Hurapen) Anmosaxo (M)
1=sam xyan | Z=sam wuopa ! 3=sam MacoxaTi ymymi M2 Tatcupanaa m2
: PLJ IDF / FOF | CDF.
i KoRy Eap Aaposn omial tamet
- Presidential la
\iegetables | Cabsasar Mipconmesms PL)
Crehard / Bor
Vineyard / Toxsop Individusl Dehkan farm
Cther | Ourap Houarm Sexonm (IDF)
Comn / Uysopmasks Wirbapomn
Wheat / Tarnym Family Dehkan farm
Cotton / NaxTa, Hovarn exxonm (FDF}
Flax { 3arep [Rr—
Paddy / Wana Collective Dehkan farm
Cther | Ourap Hovaran Dexwcnmn (cDFR)
Total ! Xamarm Honawkmuen
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Affected Buildings, shops, sheds, ocutbuildings, walls, fences and other miscellaneous items |

{ House ! McTukomarn

2
3

Kitchen ! Cumxora

Shed / Haeec

4 Fencing / [lesop 28 yanapax

5 Lavatory / XouaTxoHa

& Tanks / Pools | Xass, oo oGrups

T Concrete surface / Cypdaw GeTonn

8 Tandorhona / Honeodxoua

9 Wells | CraammHaxo

10 Livestock shefter / Orwmoona

13 Fuel station / H®C (A3C)

14 Store ! Shop [ Marcaa

15 Pharmacy | AnTexa

16 Cervice canter | Mapksaw 043MaTRECOHN
17 Restaurant / PecTopas

18 Public center | Mapkasam uaMBHATH

19 Religious center / Macuay

20 Cemetery | Masop

M Tandur / AnoexoHa

22 Basement | TaxxoHa

CODES | Pama

1 Concrete / BeTotm

2 Rubble concrete ! ByTobeTon

3 Reinforced concrete | Menesobetox
4 Cemblocks | CemGnox

3 Stone wall / Jesopu cadna

6 Bumit bricks / X myxta

T Mud bricks J XWwmi now

8 Mud wall / O=sopu now

9 Mud and stone / Noi B3 casr

BEwnHoxo, marosaxo, Hagecxo, MHwootxon Gepyun, [lesopxo, Yanapakxo B3 gUrap MHWoOTXON 2apapamaa.

Fundamentiwalls! rooffflorr | Taxkypen | gesopw /Gom | ®apw

12 Metal netting fences [ Marsapan oxasHiH

13 Timber sheet ! Taxtam

14 Wood and azhestos shest garret / Bom a3 TaxTa Ba acBect
13 Wood and metal sheet garret / Bom 33 TaxTa Ba TyHyKa

16 Metal frame [ YopuyGam meTanma

17 Concrete slab / TaxtacaHrn GeTomm

18 Mud plastering / AHgosau now

19 Wooden ficor / Az TaxTa

20 Plywood fioor | Az danep

11 Barn/ Anfiop 23 Iron gate | [apacasu oxaHuH 10 Wire netting fences / CeTan cummk 21 Other | Qurap
12 Other / Ourap 24 \Woden gate / Qapeozan uybue 11 Metal shest fences | TyHyka 22 Other J Ourap
Type of Dimentions /Axgosaxo Area | Macoxar Fundament / Nofigesop Walls | Qesop
Mo|  structures Tength 7 Width T Number of rooms/ - Tength dth 7 Feight ] - Tength 7 Vidth | meghtT | "2 | oot @apu
Haesn coxtmon BapozA Gap m2 tymopan xoxaxo ﬂ::;‘a;: Inapoan Bap EanaHou ::::;‘a:: AapoIn Bap Banauaw Bou
[meter) [meter) (rmieter) [meter) [meTp) {meter) {meter) [meter)

2

3

4

5

[}

T

]

2

10

1

12

13

14

15

18

Date | Cana

Signatures | Mmsoxo

Affected Person Agreed /
Waeen Taboupanna (capnopi ouna) Posw xactam:

Hukurnat's Representative, Jamoat and Veleg

HamoaHnau Xyomat, Yamoar & Maxana (nap maxan)

Project Local Consultant {localky)}

HamoRHoaKH MalsapaTee maxanin Nowxa

Project Local Consultant (localky}

HamoRHOaM MALBAPETEMA MEXAIH
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Annex 8. Official fees for technical passport and land use certificate

KOPXOHAU BOXU/IU JJABJIATUHM “BAKAWUZITUPHU MOJIY MVJIKU FAMPUMAHKY JT”
KOPXOHAM JTIABJIATUU DAPBUU “BAKANIT MPUH MOJIY MVJIKHA

a3« 19 » £ 95 comm 2022 Ne €6 w1 Janrapa

ba qupexkropun Mapkasu TaTOuxH
JIOMXaXOH TAYAHIN POXXO
MyxTapam ApaG3ona H.

Kopxonan nasnatnn capeun “baxaliarupum MOy MyJKu radpuMaHKya -u
HoXxuan J[lawrapa MaxTyOum wupcomHamynan IlIymopo oma Oa nemHHX0OAH
HapxHOMaxou Tariiup Ba omona Hamyzanu IInHOCHOMaxXOM TEeXHHKHH XaBIUIOPH
Ba IllaxomatHoma nmap Oopam OakalArMpPUM J@BIATHM KHTHAH 3aMHHXOH
Ha3[MXaBJIMI{, MHIIOOT Ba XOWaruu AEXKOHHA MaBpuau Oappacw kapop aoaa,
YYHUH UTTHJIOB MEIUXa/l.

Tubxn napxsoman Kopxonau masnatum Gapsun “bakalarnpuu Momy MyJIKH
ralipuManky1” Gapon oMmoJa HaMylaH Ba TABFUPOT AapoBapiaH Jap gk ajgaj
LIMHOCHOMAaH TeXHUKHHM XaBIHAOpHA sk oména macoxaru 100 merpun Mypabb6an
XaKM XM3MAaTPAacoOHM IUMHOCHOMau TexHukn 900 coMOHA Ba gy OWEHA XaKH
XM3MaTpacoHn wmMHOCHOMan TtexHuku 1800 coMon#, MHMHOCHOMAaHW TEXHHKUH
maro3an sAxkomeHa wmacoxatd 100 wmerpm MypabGbab XakH XU3MATPACOHH
wuHocHOMan TexHuku 900 comon@, mMaro3au Jly OIUEHA XaKM XWU3MATPACOHM
mmnocHoMmau TexHHku 1800 comoni Ba Illaxomatnoma map Gopan Gakaiarnpun
Jasnatié 60 TAMOMH XapodoTXO, SbHE Y0 HAMYAAHM KUTBAH 3aMuH, Oapomu
KHTHAW 3aMHHM Hasauxaenia mMacoxaT 600 merpm Mypad0ab Xaku XH3MaTPaCOHH
napsaHaan 3aMMHCO3# 764 coMOHMA, O0oun nasnati Mabinarn 82 coMoHA 64 qupam
Ba XaK{ XM3MATPACOHMH WIaxogaTHoMa 151 COMOHH, KHTHaW 3aMUHM Maro3a
Mmacoxaru 860 merpu Mypabbab Xakd XH3MaTpPacOHH MapBaHIan 3aMHHcO3h 2419
coMoHi, 6oywn aasnari mabnarn 82 coMoHM 64 jupaM Ba XakuM XM3MATPACOHUM
maxogaTHoma 151 COMOHE Ba KUTHAaW 3aMHHH XO4aruH JeXKOHA Maiigonu 1 (sK)
reKTap X4k XM3MaTpacoOHM napsaHian 3amMuHcosi 2939 comoni, 6oyu aasiaTi
Mabmarn 82 comoHM 64 OHpaM Ba XakKM XM3MATPAaCOHMHM ImaxomatHoma 151
COMOHHMPO TALIKHII MEAUXA.

JAupexTop ®daizammsona C.
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SUBSIDIARY STATE ENTERPRISE "REGISTRATION OF REAL ESTATE AND PROPERTY" IN
DANGARA DISTRICT OF KHATLON REGION

Ne86 of 19/05/2022

To the Director of the Project Implementation
Unite for Road Rehabilitation,
Mr. N. Arabzoda

The subsidiary state enterprise "Registration of real estate" of Dangara district has decided the
letter sent to you regarding the proposal of price changes and the preparation of technical
certificates of ownership and the certificate of state registration of the homestead land, structures
and the dehkan farm under consideration.

According to the price list of the subsidiary state enterprise "Registration of real estate" for the
preparation and renewal of a technical passport for one floor with an area of 100 square meters,
the fee for technical passport service is 900 TJS and for two floors, the fee for technical passport
service is 1,800 TJS, technical passport for a one-floor shop for 100 square meters, the technical
passport service fee is 900 Somoni, a two-story store, the technical passport service fee is 1,800
TJS, and the certificate of state registration with all costs, i.e., homestead land, the area of 600
square meters, the land construction service fee is 764 TJS. State tax in the amount of 82.64 TJS
and certificate service fee - 151 TJS, plot of land for the store area of 860 square meters, service
fee for land construction 2,419 TJS, state tax is 82.64 TJS and certificate service fee - 151 TJS
and plot of agricultural land for the area of 1 (one) hectare, the service fee for the land construction
case is 2,939 TJS, the state tax is 82.64 TJS, and the fee for the certificate service is 151 TJS.

Director Fayzalizoda S.
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KOPXOHAW BOXMAKU DABNATUM « BAKARNATMPUA MOJIY MYNKU FARPUMAHKY Ny
KOPXOHAU OABNATUU GAPBUU«BAKANATMPUN MOJY MYNIKU FARPUMAHKY I»

AAP HOXUAKU ®APXOP
735350 w-xu dapxop,xyvan 63 Homu ©.Myxamagmen Ne8 1en (83316)2-26-B0, email farkhjr @ registr-ni tj. PMA 200016720

Net56fot  w<dF v 05T comn2022
baNe a3z ™ s coxn 2022

ba Jlupexkropu Mapka3u Tatbuku
Jlonxaxom TawWIHAH POXX0
Mmyxrapam Apa6zona.H

Kopxonaun pasnaruu dapeu «bakaiinrupun Mony Mynkd raiipuMaHkym»  jap
Hoxusu Mapxop a3 youubu Kopxonaum soxuam nasnatun «bBakaliarupuu Momy Mynku
raifpumankys»  MaktyOn upconnamypaum Illymopo a3z 16.05.2022 Ne2/244 ompy 6a
NEeIHUXOAH HapXHOMAXOH TarHup, omajza Hamylanu LlIuHocHOMaxoW — TEXHMKHH
xasmyopn Ba llaxonarHoman OakaiArupuu JaBnaTuM KWbau 3aMHUHH Ha3IMXaBIWIH,
HHINOOT Ba XOHaruxXoM JIEXKOHH MaBpH I 6appacH Kapop 710/1a YYHHH HTTIIOB MeIHXall.

Tubkn HapxHomaxoun KJ/I® “BMMI™ Gapou omaga HamygaHn Ba TariHpOT
JApoBapiiaiy nap AK ajaj WHHOCHOMAW TeXHUKH Xasiuuoph gopou 200 mepu mypabban
XaKu xu3amarpaconu 1265 comoH# Ba qy oméHa Xaku xusmarpaconn 3760 comonn. bapou
maxcoHu XyKyku jopon 300 merpn mypaGbaw sk oméHa Xakkd XuzmMarpaconu 2185
COMOHHMPO TalKHI Meauxaa. OMmaja HaMyJaHH [1apBaHAAXOH 3aMHHCO3MH XOHaruXou
AEeXKOHM a3 1 rekrap To 2 rektap Xakku xu3MatpacoHu 1986,0 comoni, 6ovu nasnaTi
82,64 coMOHM Ba XaKKHM XM3MATPACOHM LIAXOAATHOMAaW AMXH 290,8COMOHHPO TalIKKA
MeHXajl.

/ Hupexrop A AMmupiosa.
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SUBSIDIARY STATE ENTERPRISE "REGISTRATION OF REAL ESTATE AND PROPERTY" IN
FARKHOR DISTRICT

Ne156/01 from 23.05.2022

To the Director of the Project Implementation
Unite for Road Rehabilitation,
Mr. N. Arabzoda

The subsidiary state enterprise "Registration of real estate" in Farkhor district from the SUE
"Registration of real estate" sent you a letter dated 16.05.2022 No. 2/244 regarding the proposal
of price changes, preparation of technical passports and state registration of the certificate of a
homestead, facility and dehkan farm and gives the following information.

According to the price lists of the subsidiary state enterprise "Registration of real estate" for the
preparation and modification of the technical passport of the owner of 200 square meters, the
service fee is 1,265 TJS, and for two floors the service fee is 3,760 TJS. For legal entities with an
area of 300 square meters, the cost of the service for one floor is 2,185 TJS. Preparation of land
development files for dehkan farms from 1 hectare to 2 hectares costs 1,986 TJS, state tax 82.64
TJS, and certificate service fee 290.8 TJS.

Director A. Amirzoda
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KOPXOHAU BOXHJIH JABJATUH «(BAKAWII HPHH“MOJIY MVYJIKH FAUPHUMAHKY I
KOPXOHAH JABJATHUH ®APBHU «BAKAUATHPHU MOJY MYJIKH
FAUPUMAHKYJI» JAP HOXHSIA BOCED

735330 woxuau Boces, waxpakn Xyalyk, xyuam Bypi Xaxumos. Te: 2-20-19.

Nof={4E a3« LY »_E5 com 2022 w1 Xyabyx

ba Ne2/242 a3 16.05.2022

ba Jlupexropu HupousH MapKasn
TaTOMKKM  JIONXaxoWm  Tauynau
poxxou Uymxypuu TounkucToH
Myxtapam Apa63ona H.C.

KIA® «baxafiarnpun Moy MyJKH radpuMaHkya» jpap Hoxusu Boces
makty6u Llymopo a3 16.05.2022 taxtu Ne2/242 rupudra nuna 6apomana, yyHuH
HITHIO0B MEHXa.

Tubku wapxHoman Kopxorau nasnatiu dapvun «baxadiarupuu momy
MYJIKH raipuMaHKyi» Oapox oMoja HaMyJaH Ba TarupoT JapoBapaH Aap sK afaj
IIHHOCHOMAH TEXHHKH XaBJIH0pH siK oména macoxarn 100 metpu mypabban xaku
XH3MATPAaCOHHH UIMHOCHOMaW TexHWkM 900 comouu Ba iy oméHa,Xaku
XU3MATPacOHHH IIHHOCHOMaW TeXHWKH 1800 coMOHM,IIHHOCHOMAaH TEXHHKH
Mmarozan sKkomwdHa macoxatH 100 Mmerpu MypabGbab,xaku XH3MAaTpPaCOHHH
mHHOCHOMan TexHuky 900 coMoHM ,Marosad Ay OIIEHa XaKd XH3MaTPacoOHHMM
mmrocHoman 1800 comonn Ba IllaxogarHoma gap Gopau Gakalinrupuu jaenati
60 TaMOMM Xapo4yoTXO ,fbHE 4YyJ0 HAaMyJaHH KMThau 3aMuH ,0apoH KHTHaH
3aMAHH Hasauxapiaury macoxarn 600 merpu Mypabbab Xakd XU3MaTpPacOHHU
napsBaHjgaM 3amunco3n 764 comonmn,60umn ganati mMabnara 82comonu 64 nupam
Ba XaKH XH3MATpPaCOHHMH miaxojaTHoma 151 COMOHM ,KHTBAH 3aMHHH Marosa
macoxatH 860 merpu mypaabbab,Xaku XH3MATPACOHHHM [1ApBaHJaH 3aMHHCO3M
2419 comonmn ,Ooum gaBnatd Mabmarw 82 comoHu 64 mMpam Ba XaKu
XH3MATPacoOHWH 1waxojarHoMa 151 coMonu Ba KMTHaW 3aMHHH XOYaruu JIeXKOHH
MainoHH 1(AK) rekTap Xakd XM3MaTpacOHHH MapBaHjian 3aMuHCO3H 2939
coMoHH,004n jaBraty 82 coMoHM 84 aMpaM  Ba XaKW XHM3MaTpacOHWH
maxozaTHoMa 151 coMOHMPO TaIKWI MeaAnXa.

bo axTHpom

JwvpekTop C.Mauungsoaa
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SUBSIDIARY STATE ENTERPRISE "REGISTRATION OF REAL ESTATE AND PROPERTY" IN
VOSE DISTRICT

Ne1-177 of 24/05/2022 Hulbuk

To the Director of the Project Implementation
Unite for Road Rehabilitation,
Mr. N. Arabzoda

SSE "Registration of real estate and property" in Vose district has received and reviewed your
letter dated 16.05.2022 under No. 2/242 and provides the following information.

According to the price list of the SSE "Registration of real estate and property" for the preparation
and amendment of a technical passport for one floor with an area of 100 square meters, the
technical passport service fee is 900 TJS and for two floors, the technical passport service fee is
1,800 TJS, the technical passport of a one-story store area of 100 square meters, technical
passport service fee 900 TJS, two-story store, passport service fee - 1,800 TJS and certificate of
state registration with all costs, i.e. allocation of a plot of land, for a plot of land near the yard area
of 600 square meters, land developer's service fee - 764 TJS, State tax is 82.64 TJS and a
certificate service fee - 151 TJS, a plot of land for a store with an area of 860 square meters, a
land developer's service fee - 2,419 TJS, a state tax is 82.64 TJS and a certificate service fee is
151 TJS and a plot of dehkan farm for 1 (one) hectare, the fee for the service of the land
development case is 2,939 TJS, the state tax is 82.84 TJS and the fee for the certificate service
is 151 TJS.

Director S. Majidzoda
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Annex 9. Official letters on yield capacity of annual crops by 2024

YYMXYPUM TOYUKHUCTOH
BIJIOSITU XATOH
LIY'BBAU KUILIOBAP3UN
HOXWSIM TAHFAPA

Ten.: (3312) 2-16-61 Hoxusu [lanrapa, kyuan mapkasuu Ne41
as “‘L,Z” 0% = 2024 con Ne /2 . Jlanrapa

ba Mapxkasu TatOuku
JIOMXaXOH Ta4IHUANA POXXO0

MABJIYMOTHOMA

Joma uryyx a3 YoHHOM 1Iyb0au KUIIOBAp3UH MAaKOMOTH HYPOHUSH XOKHMUATH
Jasnatud Hoxusu Jlanrapa ouj 6a XOCHI Ba ap3WIIM 3UPOATXOM KUIIOBAP3UH
HOXHs 1ap coiu 2024.

= Ap3sumu 1 kr
No Homryu 3upoatxo HocnusprhaglLa MaxcyJIOTJI0T
2 (centnep/T'a 2
(comonit)

1 | Fangymu nanmiu 25 4
2 | Yabu nanmi 22 4
3 | Ilaxra 23,5 8
~ 4 | Cab3aBor 250 2
5 | 3arup 9 7
6 | IOHy4Kau JaaMi 300 1

Mynupu mys6a W A6ymiosona .
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Republic of Tajikistan
Khatlon Province
Agriculture Department
of Dangara district

Tel.: (3312)2-16-61 Dangara district, 41 Central Street

No. 19 of April 17, 2024 Dangara_township

Projects Implementation Unit for
Roads Rehabilitation

INFORMATION

Given by the District Agriculture Department of the Local Government
Executive of Dangara District regarding the value of crops in 2024.

Ne Name of crops Yield Cost of 1 kg of
Year/center crop

1 Bogar wheat 25 4

2 Bogar barley 22 4

3 Cotton 23,5 8

4 Vegetables 250 2

5 Flax 9 7

6 Bogar lucerne 300 1

Head of Department Abdullozoda E.
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HYMXYPUN TOYMKUCTOH BUNOATU XATSIOH
LY BBEAU KULLOBAP3MU HO)SMFM DAPXOP

—

735390 Hoxusin ®apxop W ®apxop kywau C. Cachapos 4 Ten 2-33,§2, 2-28-69
Ne /6 a3 «jlj'» @5 conu 2024 . dapxop
» A

PR , ba Mapkasu Tatbuku nounxaxou

«Taq,,gw,qm POXX0» 8 3 Gl

MABLIYMOTHOMA (I jil |
HAona wyn as Tapacwu Wywban kuwoBapaum makomoTty ﬁu,powsm

XOKUMUATM Aasnatum Hoxuam dapxop ouan 3upoaTxow KULWOoBap3um
HOXusu ®apxop Aap conu 2024. ¢ HY ‘i i
R LS B

gt Y

P | Homryu aupoaxo XocunHoku c/ra ""Hapxu 1 kr
mclill e I - J,__@MQH_V!___J
*1—1‘-—'* 2¢ ‘F 2 “l’.- +4 4. J
1. FaHaymu nanmii 25 e 4 |
2| Yasv nanwi J. 7@ e
_

//M‘ Hamo3sos

Cappopu LLyb6an kuwosapanu
Hoxusaun ®apxop /

Republic of Tajikistan Khatlon Province
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Agriculture Department of Farkhor district

735390, Farkhor district, Farkhor township, 4 S. Safarov Street, tel.: 2-33-82; 2-28-69.

No. 6 of March 27, 2024 Farkhor
township

Projects Implementation Unit for
Roads Rehabilitation

INFORMATION

Given by the Farkhor District Agriculture Department regarding
Farkhor District crops for the year 2024.

Ne Name of crops Yield Cost of 1 kg of
Year/center crop

1 2 3 4

1 Bogar wheat 25 4

2 Bogar barley 22 4

3 Flax 9 7

Head of Department of Agriculture
Department of the Farkhor district agriculture M. Namozov
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Annex 10. Original and English translation of the PIURR Official Letter dated September
29, 2023

YYMXYPHH TOYNMKHUCTOH
MAPKA3H TATEHMKH JIOUXAXOH o2
TAYIHIH POXXO e

PECITYBJIMKA TAIDKUKHMCTAH
HEHTP PEATTH3AIIHH [TPOEKTOB
PEABMJIMTAIIMHA JOPOT

REPUBLIC OF TAJIKISTAN

PROJECTS IMPLEMENTATION UNIT FOR ROADS REHABILITATION
wr, Jymante, x¥qan Afun 14 14 Ayni str., Dushanbe

TealPaxce: (992 37) 222 20 76 TellFax: (992 37) 2222076
E-mail: piurr__bk,ru E-mail: piurr __bk.ru

29 09 A3 Ne3 f24F

r. dymane, voouua Adian 14
Ten/®axc: (992 37) 222 20 76
E-mail: piure_bk.ru

Mr. Roger Finn
Team Leader
KOCKS Consult GMBH

Contract - CS-01-TAJ; Consultancy services for supervision and project
management for CAREC Corridors 2, 5, and 6, Dushanbe-Kurgonteppa Road

Subject: Dangara - Guliston Road LARP Report
Dear Mr.,

We hereby inform you that during determination of impacts of the project site,
it was found out that the land plot of the resident of Pirova Navruz, Olimtoi village of
Vatan Jamoat of Farhor district is affected by the project, which is 1354.08 m”.

In order to pay the compensation amount to the resident, you need to
incorporate the LARP Report (relevant documents are attached).

—_—

PRisiyen

Executive Director &N g : —— N. Arabzoda

JCeests

2P 9.2
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PECITVBIIMKA TAJUKMKHMCTAH

UYMXYPHH TOYMKHMCTOH
IIEHTP PEAJIM3AIIMH ITPOEKTOB

MAPKA3H TATBMKH JIOUXAXOH ¥

TAYIMAN POXXO PEABUJIMTALIHH JIOPOT
REPUBLIC OF TAJIKISTAN
PROJECTS IMPLEMENTATION UNIT FOR ROADS REHABILITATION
. Jlviante, kTuan Adini 14 14 Ayni str., Dushanhe r. lymanbe, yanua Airm 14
TealPare: (992 37) 222 20 76 Tel/Fax: (992 37) 222 20 76 Teal®axe: (992 37) 222 20 76
E-mail: pinrr__bk.ru E-mail; plurr _bk.ru E-mail: piurr _bk.ru

49 09 23 N3 /297

Komy: M.o. PykosoauTens nmpoexra
«KOCKS Consult GMBH»
r-a Pojuxep [Narpux Duin

Kontpakr ~ CS-01-TAJUK: Koncynsraunonssie yeI1yrs no Hagzopy
u ynpasnenuio npoekrom wis LIAPDC Kopuiopst 2, 5 1 6, zopora
Iymande — Kypronrenna

Tema: Oruer no [TO3I1 aBromoduibHO# goporu Jlanrapa — I'yancron

Y BarkaeMsIil r-H,
Hacrosimm coobuaenm Bam, 4ro npy onpeaeseHud Bo3IelcTBHH NPOEKTHOro
Y4ACTKa, BBRISCHHIIOCH, YTO 3eMeNbHEI ywactox skurtens [Tuposa Haspysa, cena
Omimroii axamoara Bartan @apxopckoro paifoHa nomafgaer noj BozjeHCcTBHE
1pOCKTa, KOTOPbIi coctapiser 1354,08 v,
Jlas onnarel cyMMbl KOMIeHcalun kuremo, Bam HeoOxoauMo BK/TIOUYHTE B
order no [lrany oTBoja 3eMent M MepeceneHHI0 (COOTBCTCTBYIOUIHE JNOKYMEHTHI
[PHIATAKOTCA ).

Henomanrensrelii iupexTop ﬁ ~  Apabiona H. C,
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Annex 11. Information provide by local Tax Authorities

Important Notice:

This Annex 11 shall be removed from the Draft LARP prior to its Public Disclosure on ADB
and MOT websites for the purposes of protection personal information of APs
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YYMXYPUU TOYUKHUCTOH P : X PECITYBJIMKA TAJDKMKHUCTAH

MAPKA3H TATEMKH N *‘/{‘ [IEHTP PEAJIM3AIINN ITPOEKTOB
JIOUXAXOHU TAYIUAHN POXXO ‘;;'-iy — PEABUJIMTAIIMM JIOPOI"
REPUBLIC OF TAJIKISTAN
PROJECTS IMPLEMENTATION UNIT FOR ROADS REHABILITATION
ur. [ymasnbe, xyuaun Astui 14 Ayni street 14 Dushanbe r. Qywaube, yauna Adinu 14
Tea/daxc: (992 37) 222 20 76 Tel/Fax: (992 37) 222 20 76 Ten/Maxe: (992 37) 222 20 76
__E-mail: piure@bk.ru E-mail; piurr@bk.ru E-mail: piuu@__bk‘my

14 06 22 N3 /16Y

Attention: Mr. Roger Patrick Finn
Acting Team Leader
JV «Temelsu International Engineering
Services Inc. & CTI Engineering
International Co. Ltd.»

Contract— CS-01-TAJ: Project Management and Contract Supervision Services
for Central Asia Regional Economic Cooperation Corridors 2, 5 and 6
(Dushanbe—Kurgonteppa)

Subject: Dangara — Guliston LARP Evaluation
We hereby send to you a letter No. 258/222—11 dated May 11, 2023 from the
Khatlon Region Tax Department of the Tax Committee under the Government of the
Republic of Tajikistan, which provides information on the taxpayers for the
«Reconstruction and Rehabilitation of the Dangara— Guliston Road Project». You need

to take this information into consideration while assessing the LARP.

Annex: Letter from the Tax Department of Khatlon Region of the Tax
Committee under the Government of the Republic of Tajikistan — 2 sheets

Executive Director Q—F"S__ Arabzoda N. S.
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YYMXYPUM TOYUKHUCTOH w PECITYBJIMKA TA/DKMKUCTAH
MAPKA3U TATBUKH & ; i? LEHTP PEAJTM3AIIMU ITPOEKTOB

JTONXAXOU TAYINUIHU POXXO PEABMJIMTALIUU JOPOT
REPUBLIC OF TAJIKISTAN
PROJECTS IMPLEMENTATION UNIT FOR ROADS REHABILITATION
w. Aywante, kyqau Anni 14 Ayni street 14 Dushanbe r. Aymanbe, ynuua Adun 14
Ten/®axc: (992 37) 222 20 76 Tel/Fax: (992 37) 22220 76 Ten/Pakc; (992 37) 222 20 76
E~mail: pium@bk.ru E-mail: piurm@bk.ru E-mail: piurr@bk.ru

4 06 23 N2[{6Y

Buumanuio: Henonnsiiomero odsisannocTi
PykoBoanTens rpynibi
Komnanuu «KOCKS CONSULT GMBH
Consulting Engineers»
I"'ocrosmua Poxepa [Natpuka @unna

Kontpakt— CS-01-TAJ: KoHcyibTalOHHbIE YCIIYTH 10 HAJ30py M YIPaBIIEHUHIO
npoextoMm st Llentpansno Asuarckoro PervonansHoro DXOHOMHYECKOTO

Cotpynunyectna, Kopumopsr 2, 5 u 6. Jlopora Jlyman6e — Kypraurenmna
Tema: Ouenxa [TO3I1 no npoexry [lanrapa — I'yimeron

Ypaxaemslit Pookep [larpuk @unn,
Hacrosiumm Hanpasisiem Bam mmcemo Hanoroeoro orzena no XarioHckoi

obnactu Hanorosoro Komurer npu IlpaBurensctBe Pecnybnukm Tamxukucran
No258/222-11 or 11 mas 2023 roga, B KOTOPOM IPUBOAUTHECS HHpOpMauusa o
HAJOrOMNaTenbIMKax  Jas  mpoekta  «PekoHCTpykums W peabuwiMranus
asroMoOuabHOM goporu Jlawrapa — Tyaucron». [lannyio uHopmanuo Bawm
HeobxomuMo yuecTs rpu onenke [TO3IT.

INpunoxenue: ITncemo Hanorosoro orgena no XataoHckoit obnactu Hanorosoro
Kowmurera npu [pasurenscree Pecnybiuku Taxukucrad — 2 TAcTa

Hcnonaurensasiit JupekTop %— Apabsona H. C.
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KYMHUTAHW AHJIO3W HA3/IM XYKYMATH YYMXYPUHU TOYUKHUCTOH
PAECATH AHJ103 JIAP BUJIOSITU XATJIOH

HO3HUPOTHU AHO3 JAP HOXHUSIU JIAHFAPA
Cypora:soxuau/lanrapa, kyuas Mapxasu 55 1en.:(+9923312) 2-21-86, dangara@andoz.tj, PMA 220001660

2

Ne Waz «ff» 0§  comm2023

BaXNe a3 «» conn 2023

Mapkasu TaTOMKH JTOHXaX0oH
TawIHAH POXX0

Hosuporu anzos gap Hoxusm Jlanrapa TuGxu maktyou Lymo taxra Ne2/186 a3
28.04.2023 ManiyMOTXOPO OMAM CYOEKTOHH XOYAruiope, KM HYKTaXOH THYOPATHH
OHXO 3€pH JIOHXaH COXTMOHH COXTMOHH POX Kapop rHpH(TaaH[ Upcoa Mpcosa HaMmy/a,
a3 IllymMo O5XTHPOMOHZ XOXMII MEHAMOEM, KH OWIM NapiaoxT uyGpommynii Ga
Ho3uporu anio3 MabiyMoT NEMHHX0/1 HAMOE/L.

3amuma nap Xauymu 1 Bapak.

Capnop t_ﬁ;ﬂ@ J1. Xaiipynnosona

181



PyiixaTu cydnbekTxon Xouarngopu zap Hoxusiun Hanrapa

Japomau

Homryii PMA MuEHan JepRoxTa Tamkunor
= Moxopa | AHA03H MOXoHa

I |YJIMM Baxpuaaun 220006097 11083 1200 HOC

2 |YJIMM Mycrado Oiin 220008801 25000 2000 HdC

3 [YAMM Ampaguon Mampaduon 220006189 397500 14920 H®C

4 |CH Yamsinos Mup3omo 2230003600 0 2500 ITatent

5 |Tasapamies P 225114945 5500 727 ITlaxonatHoma
6 |Mannaes dazmunnun Jlap kaiij Hecr
7 | Xomnos @atisxon Jlap kaiin Heer
8 |Hcynor Hypyano Hap kaiig Hect
9 |Kypdonon Baxtuép Jap kaiinx nect
10 |TypaeB A6ayano Hap kaitz Hect
11 |ITupos I'lepanu Jlap kaiin Hect
12 |Amypos dunosap Jap xaiin HecT
13 |CamnmoB Toxup Jap xaiin Hect

Capaops Hosupor

g

. Xaikpyuiosoaa
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TAX COMMITTEE UNDER THE GOVERNMENT OF THE REPUBLIC OF TAJIKISTAN
TAX DEPARTMENT OF KHATLON REGION
TAX INSPECTION OF DANGARA DISTRICT

Ne258/222-11 of 11/05/2023
PIURR

According to your letter Ne 2/186 dated 28.04.2023, the tax inspection of Dangara district sent
information about the business entities, the business facilities of which were included in the road
construction project, and we respectfully ask you to inform the Tax Inspectorate about the
payment of compensation.

Attachment - in 1 page

Head of tax inspection D. Khayrullozoda
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List of business entities of Dangara district

Name Tzlal))(payer’s Averag.e monthly Monthly tax Organization
income payment

No
1 LLC "Bahriddin” 220006097 11083 1200 Petrol station
2 LLC “Mustafo oil” 220008801 25000 2000 Petrol station
3 LLC “Ashrafjan Mashrafjan” 220006189 397500 14920 Petrol station
4 S| Jamilov Mirzosho 223000360 0 2500 Patent
5 Tavaraliev R 225114945 5500 727 Certificate
6 Mallaev Fazliddin Not registered
7 Kholov Faizkhon Not registered
fe] Isupov Nurullo Not registered
9 Kurbonov Bakhtier Not registered
10 Turaev Abdullo Not registered
11 Pirov Sherali Not registered
12 Ashurov Dilovar Not registered
13 Salimov Tohir Not registered

Head of tax inspection
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D. Khayrullozoda




K¥MHTAH AHTO3H HAZTH XYKYMATH 4¥MXYPHH TOYHKHCTOH
HO3HPOTH AHTO3 AP HOXHAH BOCED

Huaere?253530 woxwaau Boces waxpasu Xynoye, kiuaw W .Comorf Ne20, Ten 2-22-65 darc §3311-2-30-38,
PMA 190000033 E-mail: Vose@andoz.1j

M 960 s« f» 0 7~ 2023 con . Xynbyx

MapkasH TATOHKH TOHXaXO0H
TAYIHIH POXX0

HosupotH anpos gap Hoxusd Bocew makTyOn mpcoanamynam Illymopo ku canaw
28.04.2023 Ne2/187 sobacta Oa mapomaay MOXOHaM HYKTAXO0H THHOpaTHe, KM gap 41
I'yvnuctol, nexan I'ynucton Oa dawonuaTH coxuOKOpH MAaIIFYIaHI Ba HYKTaXO0H OHXO
3epH noMxad “Tawing Ba a3HAaBCO3H POXXOH aBTOMODM/Tapd” Kapop THpHGTaacT aap
[I2KTH 4aaBan 0a UIYMOo MelIHHXO/1 MeHaMOosIL,

Jamuma Jap XasMH 7/ Bapak

Capaopn Hozupot [Hapudros I1.
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Pyiixatu ango3cynopanaaros aap H. Boces ¢dabolusaTKyHaHAa

Homryu anno3icynopaniarox PMA Aapomaan mutuau Tiaproxh sunoss Tawxuior
Ne MOXOHA MOXOHA
190008762 36245 5436 HOC

WIMM "Xoun Acomymnun" &
2 1930091965 0 200 M

CM toiibuazapos Yypabek
3 1 7237 190 M

CH Xomnos Ausap 23000724 ¢

Yamp 3 36245 5826
. )
[Capnopn Hosupor: __:;’_éu‘lw o Hlapudos I1.

o

—
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TAX COMMITTEE UNDER THE GOVERNMENT OF THE REPUBLIC OF TAJIKISTAN
TAX INSPECTION OF VOSE DISTRICT

Ne850 of 06/07/2023
PIURR

Vose District Tax Inspectorate responds to your letter No. 2/187 dated 28.04.2023, regarding
the monthly income of retail outlets engaged in business activities in Jamoat Guliston of
Guliston village, and their outlets located within the project "Rehabilitation and
Reconstruction of Roads", in the form of a table.

Attachment - in 1 sheet

Head of tax inspection Sharifov P.
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The list of taxpayers in Vose district

ivi Average
Name of taxpayers In?l':):z:;:ar monthglly Monthly tax Organization
o Number income payment
1 LLC “Hoji Asomuddin” 190008762 36245 5436 Petrol station
2 Sl “Goibnazarov 1930091965 0 200
3 SI “Kholov Anvar” 1930007237 0 190
Total 3 36245 5826

Head of tax inspection
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Annex 12. Public Information Booklet updated in 2024

European Bank

for Reconstruction and Developient

ADB|E % O

European Bank for
Reconstruction and
Development

Asian Development The Republic of
Bank Tajikistan

MINISTRY OF TRANSPORT OF THE REPUBLIC OF TAJIKISTAN
PROJECTS IMPLEMENTATION UNIT FOR ROADS REHABILITATION

INFORMATION BOOKLET

Green Corridor Project, Rehabilitation and Reconstruction of
Dangara — Guliston Road

LAND ACQUISITION AND
RESETTLEMENT PLAN

Financed by: Asian Development Bank, European Bank for
Reconstruction and Development and the Government of the Republic
of Tajikistan

Length of the project road: 49 km

April 2024
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Dangara, Vose and Farkhor districts

Project Summary

The Government of the Republic of Tajikistan applied to the Asian
Development Bank and the European Bank for Reconstruction and Development
to implement the project "Green Corridor", Rehabilitation and Reconstruction of
Dangara — Guliston Road Project.

Rehabilitation and reconstruction of the Dangara-Guliston road is 49 km long
and has four traffic lines. This project will include construction of bridges, two-
level intersections, culverts of different diameters and sizes, sidewalks, bicycle
lanes, installation of street lighting, construction of bus stops and other roadside
infrastructures.

The road will be categorized as 1B due to its technical parameters.

The project is initiated by the Ministry of Transport of the Republic of
Tajikistan through the Projects Implementation Unit for Roads Rehabilitation.

Benefits of the project

The proposed project contribules to the improvement of both internal and
external communication of the Republic of Tajikistan. The intermediale and
immediate expected benefits of the project include the following:

- Increase in vehicle traffic;

- Improving conditions for transit and regional transport;

- Reduction of traffic accidents;

- Reduction of exhaust emissions;

- Improving the social and economic conditions of local residents of the

Dangara, Vose and Farkhor districts;
- Construction of a charging station for electric vehicles and
- Improved access 1o neighboring regions and other countries.

Necessity of project implementation

Due to the destruction of the existing road and the need for repair, increase in
vehicle traffic and non-conformity of the existing road to international
requirements and the traffic there is a need for rehabilitation and reconstruction of
the Dangara - Guliston road.

In order to increase vehicle traffic, ensure round-the-clock traffic and make
the road to international standards, it became necessary to implement the Green
Corridor Project.

The present project is [inanced by ADB, EBRD and the Government of the
Republic of Tajikistan.

Impact during construction works

During project implementation, due to the widening of the road from two
lanes to four lanes, the road will be widened to include residential, commercial,
and agricultural lands.
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Dangara, Vose and Farkhor districts

Project Summary

The Government of the Republic of Tajikistan applied to the Asian
Development Bank and the European Bank for Reconstruction and Development
to implement the project "Green Corridor", Rehabilitation and Reconstruction of
Dangara — Guliston Road Project.

Rehabilitation and reconstruction of the Dangara-Guliston road is 49 km long
and has four traffic lines. This project will include construction of bridges, two-
level intersections, culverts of different diameters and sizes, sidewalks, bicycle
lanes, installation of street lighting, construction of bus stops and other roadside
infrastructures.

The road will be categorized as 1B due to its technical parameters.

The project is initiated by the Ministry of Transport of the Republic of
Tajikistan through the Projects Implementation Unit for Roads Rehabilitation.

Benefits of the project

The proposed project contribules to the improvement of both internal and
external communication of the Republic of Tajikistan. The intermediale and
immediate expected benefits of the project include the following:

- Increase in vehicle traffic;

- Improving conditions for transit and regional transport;

- Reduction of traffic accidents;

- Reduction of exhaust emissions;

- Improving the social and economic conditions of local residents of the

Dangara, Vose and Farkhor districts;
- Construction of a charging station for electric vehicles and
- Improved access 1o neighboring regions and other countries.

Necessity of project implementation

Due to the destruction of the existing road and the need for repair, increase in
vehicle traffic and non-conformity of the existing road to international
requirements and the traffic there is a need for rehabilitation and reconstruction of
the Dangara - Guliston road.

In order to increase vehicle traffic, ensure round-the-clock traffic and make
the road to international standards, it became necessary to implement the Green
Corrdor Project.

The present project is [inanced by ADB, EBRD and the Government of the
Republic of Tajikistan.

Impact during construction works

During project implementation, due to the widening of the road from two
lanes to four lanes, the road will be widened to include residential, commercial,
and agricultural lands.
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Grievance redress Committee (GRC)

In order to address citizens' grievances during the project implementation
period, a Grievance redress Committee has been established, whose task is to
substantiate or justify resolution of citizens' grievances.

The composition of the Grievance Redress Committee consists of
representatives of the Ministry of Transport, Projects Implementation Unit for
Roads Rehabilitation, Consultant, Contractor, local Hukumat and its structure, civil
socicty organizations (if desired), affected persons and their representatives.

All complaints, appeals or proposals of individuals and legal entitics will be
registered in the Complaints Registration Book and will be considered in the time
specified by the legislation of the Republic of Tajikistan "On Appeals of
Individuals and T.egal Entities" dated July 23, 2016, No.1339 and written responses
will be provided.

Responsible persons on the Projects Implementation Unit for Roads
Rehabilitation side:

Responsible person Abduvohidzoda Lraj
Position/department Coordinator on Social issues
Address Ayni str. 14, Dushanbe, Tajikistan
Phone number +992 37 221 2076

E-mail piurr/@bk.ru; eraj piui@mail.ru
Responsible person Nodirkhonov Shodikhon
Position/department Social Specialist

Address Avni str. 14, Dushanbe, Tajikistan
Phone number +992 93 840 1600

E-mail shodihon87(@mail.ru
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4 YMXYpuu Bouku Apyuoun
Bonrkn Ocnénn Py Hymx %
YA TouynkHeTOH Tawma Ba Pynig

Ba Pvia Ba Xykymaru Yymxypunm TouukucTon

Jdapo3un poxu Jonxasii: 49 kv

Anpean cosm 2024
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BA3OPATH HAKJIHETH YYMXYPHH TOYNKHCTOH
MAPKA3H TATBHKH JTOUXAXOM TAYANAN POXXO0

BAPAKAUN UTTUJIOOTHU

Jlouxau «Jlomonu ca®3y, Taumun Ba a3HABCO3UH POXHU
asromoOmirapnu lanrapa — ['yaucton

HAKIHAW YY10 HAMYJIAHU
3AMUH BA KYYOHUJAHU AXOJIN

Mabaarrysop: bonku Ocuéuu Pyma (BOP), bonku Aspynoun Tayaun




Hoxusixon danrapa, ®apxop Ba Bocenb

Ma 3SMYHH MYXTacapH JIOHXa

XykyMaT YyMxypun TOYUKUCTOH YUXaTU Mallarry30puu touxad “Jo1oHu
cabd3”, Tayauy Ba a3HaBcO3UU poxu aBroMoOwirapau Jawrapa — I'yimceroH Ga
bonku Ocuéruu Pymy (BOP) Ba Bonku Apynioun Tayuu/ Ba Pyui mypouuar
HIaMyI.

Tagaua Ba azHaBco3ul poxu aproMobuarapau Jlanrapa — [ yIHCTOH Tapo3un
49 xM-po map Oap rupudTa, a3 gop XaTH XapakaT udopaT Mcbomma. Jlap gompan
JTOMXAH Ma3Kyp COXTMOHY a3HaBCO3HMM IIYIXO, POXXOM JycaTxa, KyOypXoH
obrysapu XauMy aHjlo3ad IYHOI'YH, POXXOH HMEjarapji, POXy BeIOCHIIE[POHH,
HacOM XaTH PaBMaHWIuXA, MWCTIOXXOM HAKIMETH YaMbBHATA Ba  jurap
uH(PPAcOXTOPU CapUPOXA aMallil kap/ia Mermanaril.

A3 p¥U IMMIONMXAlIaXx0u TEXHHUKA POXH JouxaBi Oa poxu gapadan 1B
IIOMUI Merapa.

Tamad0yckopu nouxa Baszoparu makmuéru Yymxypum Touukucron (BH)
TaBaccyTd Mapkasu Tar0UKH JTouxaxou raqauu poxxo (MTII TP) mebomaj.

Manduarxom Jlouxa

Jlomxau memHuxoAmy1a Oa OcXTap HAMYJAHH XaM MYOIIHUpPaTH TOXHIH Ba
XaM MYOIIHpaTH XOpHIuH YyMxypus TOYUKHCTOH MYCOMIAT MeKyHan. ba
MaH(pHATXOH OeBocHTa Ba 0aBOCHTAM ACOCHHM HHTH3OpPIIABAHAA HHXO JOXHIT
MeITaBaH;I;

- 3ué; HaMyAaHy MHIaTHOKAY BOCHTAH HAKIIHET,

- BexTap xapjanm maponTH TPAH3UTH Ba HaKTHETHH MHITAKABH;

- Ilact mamymanm cagaMaxou HaKTHETH,

- Koxuur 1ojaHu HaproBXo Jiap XaBo a3 XapaKaTXOU HAKJIHET,

- Bexrap HaMyIaHU MAPOUTH UYTUMOUBY HKTHCOJUM COKUHOHU MaXa!llIMK

xammadaru poxu Honwsxou Jlanrapa, ®apxop Ba Boces,

- bynén HaMyJaHu HCTroXxo OapoH Myp KapAaHH HaKTHETH OapKi Ba

- DBamannm Gapaomranu gacTpach 6a MAHOTUKH XaMCcOosI Ba JUTAp KUMBapXo.

3apypusiTi TaTOHKH JI0UXa

dapeynanmaBuy poXH MaBHy/a Ba TapMHpTanad Oyfranu oH, 3u&n Oy janu
MUAIIATHOKMH BOCHTaW NaKIMET Ba HaBoOry madyganm Oa poxXH axaMWITH
UYMXYPHABA Ba OaifilaIMUTaMMIOMTa 3apypPHATH TadAUl Ba a3MaBCO3HH POXH
aproMoOuirapu Jlanrapa — I'yJIMcToH 0a MUEH OMAIAacT.

Bo Makcajiu 3ué)| HaMy IaH! I'Y3apUIIIE BOCUTAN HAKJIMET, TAbMUHM XapaKaTu
OeMaMOHMSITH MadoHapy3i Ba My TOOMK HaMytaH Oa cradaprxou dalHa IMuIaIR
TaTOMKHU JTomxaH ““Jlomonu cad3” 6a MHCH oMaaaacT.

Jlomxau Ma3kyp a3 youudu bonku Ocuému Py, bonku Appynoun Tayauz
Ba Py Ba XykyMaTd YyMxypun TouUKUCTOH MadIaFTy30pH Kapa MeIIaBa,
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TabcupOuHil Jap padpTH TATOHKH JIOHXA

Jlap padTi HHPOU KOPXOM COXTMOHM, OMHOOap a3 iy XaTh Xapakart Oa Hop
XaTd XapakarT TaO[MII JIOJIaHM POXH JIOWXaBd, BaceLKYHHM POX a3 XHucodu
3aMUHXOU Ha3AUXAB/IATH, THYOPATH Ba KAIIOBAap3H aMallid Kapja MelaBas.

BuHoGap MH, Jap padTé HIPOH KOPXOHU COXTMOHA $a OWHOBY HHILOOT,
XOCHUIIY KUILOBAP3A Ba JapaXTOHU XaMIladaTh poX TabCup PACOHU A MelllaBa/l.

Bo Makcamu kam maMy ali TaL,CHPH pacolyaaniaBaiiia Ba TyOpoll HaMy Jari
OH, THOKM TanaboTH Jouxa, Hakman gy 10 naMy 1aim 3aMHAI Ba KYIOHUIaHH aX0Th
Taxys KapJa ITy JaacT.

Hagiman 1y/10 HaMy/JAHH 3aMHH Ba KY4OHH/IaHH aXo.1i yncr?

Bo makcajm xaM KapfanHd TahcuppacoH@ Oa axold Ba qyOpoH HaMyIaHH
TaLCHPH Oa 3aMHIIXOHM Ha3/IMXaBIMIA, THUYOpaTA Ba KHUIMOBAap3f, WITIYHHI Oa
XOHAXOU UCTUKOMATH, OMHOXOU EPUPACOH Ba JUTap UHINOOTH XammadaTd pox &
HYKTaXOM CaBJl0 pacoOHMjaINaBaHja, jap acocd Talaboru BoHku Océum Py
(Cuécaru BOP owy Ga xadonarxou uyruMon a3 conu 2009), bonku Appyuouu
Tawaua Ba Pyma (Cuécatn HKoNorf Ba MTUMOR a3 cotu 2014) Ba KOHYHTY30pHH
Uymxypun Touyukucron, Haximan qy1o naMygany 3aMHH Ba KYIOHHAAANH aXOmi
(HY3KA) TapTub goxa 1oy 1aacT.

Hakmau Ma3Kyp MabIyMOTpo dap Oopal IIyMopad IMaXCOHU TabCUPAHUIa Ba
Xa9MHU Ta&bCHUPU PACOHHANIaBaH/@A jlap 6£lp MeErumupai. X&l]\-l.’ial\-l()}-[_, JAdap HaKImanu
Ma3Kyp MabiIymMoOT OHJI Oa paBaH,; 1 MyaﬁleC()B]/[H MaxCoOHU TabCHUP/IH/IA,
OaxmcoOrupii Ba HapXIY30PUM TabCHPH PacoOHMAIya, WHUYYHHH JUrap
TanadoTXo ouyl 0a NapAOXTU YyOpOoH Aapy Kapa MeIaBal.

BaxucoGrupit Ba MyaiistHCO3HUH ap3HIIH TAbCHPH PACOHN/IALLIABAH /1A

XadMH TaLCHUPH pacolHjaliaBanja a3 pPyH TaLCHPH BOKEHA Ba JIOHMXad
TaCIMKINY Ja Oa Xucod rapudTa Memanai. SbHe OHHOBY HHIIOOT a3 PYH MacoXaT
Ba MacoICXHM COXTMOHMHU HCTH(OIAIIY Ia, JapaxToH a3 pyH CHHHY COII Ba XOCHT/
KyO, MaxcylloTH KUIIOBap3i a3 pyH MaxXcyJIOTHOKA Oa XucoO rupudra MerasaHI.

XaMHH TapuK, /lap aCOCH XauMH TahCHPH PACOHI/IANIABAH/I, ap3UI OUHOBY
uHIOOT Ba Jlapaxton a3 donudbu KBJI “Owujp 6a mapxryzopi™-m Kymwuran
NTABJIATUXA CapMOSTY30PHA Ba MjI0pal aMBOIIX JlaBIaTid Yymxypun ToqukHucTOH Ba
ap3UITA MaxCyJIOTH KUITIOBap3d a3 pyH MabLIyMOTHOMaxXOW TETTHANOANaMY Jali
Y 50aX0H KUIIOBAP3UH HOXKSIXO MY alisiH Kap/la MellaBa /.

Ap3UlM  TabCUPU pAaCcOHUMalllaBaHia ©Oapou a3 jacl JOJaHU XYKYKU
ucrudoabapuu 3aMuH, a3 JacT JOJAHU JapoMa) Ba MaHOAU py3Iy3apoHi THOKK
TapTHOOTH MyKappapHaMmy JaH JToHXa Myaidll kapa MeInaBa.

Mexannsmu 6appacun ap3y murositxo (MBAIL)

Bo maxcajin puog Hamyjianu rtanadotw Bonku Ocuéun Pynpi, BoHkn
Aspynoun Tawu Ba Pynyr Ba KOHYHIV3OPHM aMalKyHaHjiau  dyMXypHH
TouukucToN, Xam3aMOH, TIEITHPHA HaMy/aHu xoJaTxoum OaxcHok jaap padTh
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TaTOMKUA nowxa, Mexanmsmu Oappacuu mukoaTXo (MDBAILL) Tabeue mpoda
Iy jiaacr.

Mexanu3mMu Oappacuy ap3y THKOITXO MMKOHHSAT MEIUXa/, KA IMaXCOHH
BOKeR & XyKyKaA oy Oa XoJaTxom OaxcHOK, OaéH HaMy JaiM HOpPO3Wri nucdaTh
QaxucoOrupli Ba YyOpOH HaMy/aHU TabCUp € KapopXou KaOyamyna, OaéH
HAMY IaHU aH/IEIIax0U XY/ Ba € HeMHUX0IM apXocT MypoquaT HaMOSIH/L.

MexaHu3Mu Maskyp Oapou jap MyXJaru KyToXrapuH Oappacl HamylaHU
ap3y MHUKOSTXO Bd MYPOYHATH HIAXCOHM BOKEH € XYKYKHA UMKOHMSIT (hapoXam
McoBapaf.

bunobap wum, map XomaTH 0a MUEH oMajaHH fKC a3 IMApTXOH Aap Oolo
SHUKprapiuia INDaXCOHM BOKCH ¢ XYKYKA MeETaBoHaHI Oa HAOpad JIOMXABH
(IToneso#t oguc), Ga paMcoHM Maxalla, H4aMoar & HAMOSHJIAIOHH MaKOMOTH
UYUPOMSIM XOKUMUSITH Jlapiarun Hoxusixom Jlanrapa, @apxop Ba Bocen (a3 pyu
MancyOMsT), JacTroxm Mapkazud Bazoparn Hakmeér € Mapkasn TaTOMKH
JTOMXANOM TAWIHAN POXX0 (€ maxconn Machy1u Mapkas jgap ;1ouxa) Ba Oa jqurap
MaKkoOMOTH 00T0R MypOTIHAT HaMOSILT.

Kymuran Gappacun ap3y mukosirxo (KBAIIT)

Bo Maxcagm Gappacyu ap3y MHKOATXOH MAXPBamIolN, Aap JaBpad TaTOMKH
nouxa, Kymurau Oappacun ap3y mukoarxo (KBAIIL) Ttakcuc gopa mmygaacT, KU
Basu(ay OH MyaiissH HaMyJaHH aCOCHOKHA Ba KaOyIIM KapopH acOCHOKIIYIA JOHp
0a Xap K MypoyuaTy MaXpBaHIOH Me0oIIa.

Xaﬁa’m K}"[\'IHTZIH Gappacnn ap3y MNMIKOATXO as .\'PICO(’)H HaMOAH/IaNOHA
Bazopatn naximér, Mapka3zu TarOMKA JIOMXaxOH TawWIHAM POXXO, NIHPKATH
MammBapatii Ba NOyApaTdMH JOHXa, MaKOMOTH MaXallii Ba COXTOPXOH OIl,
CO3MOHXOU FalpUlaBIaTh (a3 pyU XOXUINY TAIIKUIOTXO), aXO/IUU TabCUPIUIa Ba
HAMOSIH/IAIOHU OHXO UOopaT Medola.

TamoMu MypouMar, HUKOST € LHeNTHUXO0TH IMAXCOHN BOKeR Ba XYKYK#H Jap
Jadrapu Oaxaijuupum  ap3y mmKouTxo cadr  myjua, Jap  MyXJIarxou
Myaigakapgan Komymm Yymxypum Togukmeron “Jlap Oopam MypodHaTxoHn
MaxCOHW BOKCH Ba XYKYKH a3 23 momm conm 2016 Taxtm Nel339 Oappach
rapauza, 4apoOu XaTTA ICIMHUXO KapJa MelIaBaf.

Iaxconn MachyJi a3 WoHHOH Mapkasu TaTOHKH JJOHXaX0H TaWIHH POXX0:

HIaxen Mabeydl A yBOXH30/1a Dpay

Basznda Xamoxanrcos oup 0a KYyIoHugan

Cypora ITTaxpu Jlyman®e, x. Aitaa 14a, onénau 4
Teon: +992 37 221 2076

Cyporan 2J1eKTpoHi piurri@bk.ru; eraj piud@mail.ru

HIaxcn Mabeyi Hoaupxonos [1loauxon

Basuda MyTaxaccuc ou; 6a KyHOHHWIAH

Cypora Maxpu Jlymande, x. Aitia 14a, oménau 4
Te.n: +992 93 840 1600

Cyporan 3JeKRTPOHIT shodihon87{@mail.ru
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Annex 13. Official average annual rental fees on agricultural and pastureland

e
YYMXYPUU TOYUKHUCTOH
BUJIOSITU XATOH
HIY'bbAU KUILIOBAP3HUU
HOXUSU JAHFAPA

Ten.: (3312) 2-16-61 noxusau Jlanrapa, Kyau MapKasiH Ned ]

"< g i o4 2024 con Ne LZ5° . Jlanrapa

Mapkasu TaTOMKH
JIOUXAXOH TAYIHIM POXXO

[IyB6an KUUIOBAP3UH MAKOMOTH HUPOHSH XOKHMHATH JABJIaTHH HOXHS
Jlanrapan BWJIOATH XaToH WTTHOL MEAMXaj, KH ap3uiu Muénau Hqopau
contonan | I'a KHTHAaXOM 3aMHMHXOM KHINOBAp3il Ba YapOroXXo Jap Xy/ty1 HOXHA
uysi 62 poX MOHJR 1y AaatlL:

1. Kutban 3aMHHXOH KULLIOBAP3HH 06 — a3 5 000,00 To 7 000,00 comoHH;

2. KuTbau 3aMHHXOH KHIIOBAP3HH nanmii — a3 4 000,00 To 6 000,00 comoHi;

3. KuTbau 3aMHHXOM YapoOroxxo —as 2 000,00 To 3 000,00 coMOHH.

Ap3uin MuEHan HYOpan COJIOHaH 1 Ca KUTHAXOM 3aAMHUHXOHM KHMIIOBAp3i a3
pyH HaMy/1 Ba MaBKEH YoiirupiIaBHalion MyaiisH Kapaa iy 1aani.

My aupu wynba A6aynnosona O.
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Republic of Tajikistan
Khatlon Province
Agriculture Department
of Dangara district

Tel.: (3312)2-16-61 Dangara district, 41 Central Street

No. 12 of March 27, 2024 Dangara township

Projects Implementation Unit for Roads
Rehabilitation

The Agriculture Department of the Dangara District Local Government Executive
informs that the average annual rental value of agricultural land and pastureland within the
district is determined as follows:

1. Agricultural land plots (irrigated) - from 5,000 to 7,000 somoni;
2. Rainfed plots of agricultural land (not-irrigated) - from 4,000 to 6,000 somoni;
3. Pasture land areas - from 2,000 to 3,000 somoni.

The average annual value of 1 Ha of agricultural land is determined based on the type
and location of the land plot.

Head of Department Abdullozoda E.
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Republic of Tajikistan Khatlon Province
Agriculture Department of Farkhor district

735390 Farkhor district, Farkhor township, S. Safarov Street 4, tel.: 2-33-82, 2-68-29.

No. 12 of April 24, 2024 Farkhor
township

Projects Implementation Unit for
Roads Rehabilitation

Given by the Agriculture Division of the Farkhor District Government
Executive regarding the average annual rental value of 1 Ha of agricultural land
and pasture in the district.

The average cost of renting agricultural land and pastures in Farkhor
district, taking into account the location, is determined as follows:

1. Rent of 1 Ha Agricultural land plots (having water) - from 6,000 to 7,000
somoni;

2. Rent of 1 Ha Rainfed plots of agricultural land (without water) - from

5,000 to 6,000 somoni;
3. Rent of 1 Ha Pasture land areas - from 2,000 to 3,000 somoni.

Head of the Department of Agriculture
Of Farkhor district M. Namozov
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Republic of Tajikistan
Khatlon Province
Agriculture Department of Vose district

Vose district, Hulbuk township, I. Somoni Street 19, tel.: (83311) 2-26-22

No. 9 of April 24, 2024

Projects Implementation Unit for
Roads Rehabilitation

Given by the Agriculture Division of the Vose District Government
Executive regarding the average annual rental value of 1 Ha of agricultural land
and pasture in the district.

The average cost of renting agricultural land and pastures in Farkhor
district, taking into account the location, is determined as follows:

1. Rent of 1 Ha Agricultural land plots (having water) - from 6,000 to 7,000
somonti;

2. Rent of 1 Ha Rainfed plots of agricultural land (without water) - from
5,000 to 6,000 somoni;

3. Rent of 1 Ha Pasture land areas - from 2,500 to 3,000 somoni.

Head of the Department of Agriculture
of Vose district Rahimov I.

203



Annex 14. Photo Gallery

14.1 Photos of project affected 6 residential houses

#1 House - Kurchunov Bahrom from km 3+22,35 to
km 3+53,99 RHS

#2 House - Gulov Qurbonali from km 71+76,07
to km 72+21,19_RHS

#3 He izova Sanoba .‘

#4 House - Sharifova Roziymoh from km
217+49,27 to km 217+69,41 LHS

209+43,87 to km 209+81,93_RHS

#5 House -
218+69,26 LHS

#6 House — Alimardonov Jamshed from km
355+56,81 to km 356+7,37_RHS
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