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Environmental and Social Action Plan (ESAP) for Kemin Balykchy OHTL (July 2025)

Environmental and Social Action Plan (rev 1.0 Issued for disclosure)

Abbreviations

Acrony Definition
m
CESMP Construction Environmental and Social Management Plan
CFs Chance Finds
CH Cultural Heritage
CHMP Cultural Heritage Management Plan
E&S Environmental and Social
EBRD European Bank for Reconstruction and Development
EIA Environmental Impact Assessment
EHS Environment, Health and Safety
EP Environmental Permit
EPC EPC (Contractor) Engineering, procurement, and construction (Contractor)
ESAP Environmental and Social Action Plan
ESIA Environmental and Social Impact Assessment
ESMP Environmental and Social Management Plan (prepared as part of the ESIA process)
ESMS Environmental and Social Management System
HR Human resources
IESC Independent Environmental and Social Consultant
IFC International Finance Corporation
ISO International Standards Organization
KPIs Key Performance Indicators
LARF Land acquisition and resettlement framework
LRP Livelihood restoration Plan
MOM Minutes of Meetings
NEGK P.J.S.C NEGK (Owner)
OHS Occupational Health and Safety
OESMP | Operation Environmental and Social Management Plan
PIT Project Implementation Team (NEGK)
PR Performance Requirements
PZP Protection Zone Plan
SE Stakeholder engagement
SEP Stakeholder Engagement Plan
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Environmental and Social Action Plan (ESAP) for Kemin Balykchy OHTL (July 2025)

Table 1: ESAP, version 1, IFD, July 2025

No.

Action required

Environmental
and social risks

(liability/benefits

Requirements
(legislative,
EBRD PR,GIP)

Resources,
investment
needs,
responsibility

Timeframe

evaluation
successful

Target and
criteria  for
implementation

1 Assessment and Management of Environmental and Social Impacts and Issues

1.1 | Obtain positive conclusion for OHTL, | Compliance with | EBRD PR1 NEGK PIT /| Prior to financial close | Positive Conclusion (Stage 1/
substation and access roads construction | national National Law and | Juru Ltd | (July 2025) 2)
work. legislation Regulation (National Pre-

Approved EIA EIA)

1.2 | Obtain Positive Conclusion of SEE for | Compliance with | EBRD PR1 NEGK PIT 45 days prior to start of | Positive Conclusion (s) of
the national EIA report (Stage IlI) | national National Law and operation SEE for the national EIA
(operation) legislation Regulation report (Stage 3)

Approved EIA

1.3 | Perform supply chain due | Elimination of | EBRD PR 1 (para | NEGK Pre-financial close Supplier DD (transformers)
diligence/obtain the third-party supply | forced labour child | 21)
chain due diligence reports to verify | labour or
suitability of potential suppliers’ (of | occupational
transformers). health and safety

failures in supply
chain

1.4 | Develop a Kemin-Balykchy EPC | Regulatory and | Kyrgyzstan NEGK  PIT | 30 June 2025 (Balykchy | E&S Schedule part of EPC
Contract E&S Schedule defining E&S | Lender Standards and | (own SS works) Contract.
obligations including the following | compliance EBRD ESP resources,
specific requirements of the ESIA: external

i) Prohibit the use of ACMs, consultants)

PCPs, lead-based paints,
Pesticides, and herbicides
defined under the
Stockholm 3.3)
Convention.)

Areas such as compounds that may

require additional security measures

K-B ESAP_IFD_V1 1 Confidential

OFFICIAL USE




Environmental and Social Action Plan (ESAP) for Kemin Balykchy OHTL (July 2025)

Action required

Environmental
and social risks

(liability/benefits
)
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Requirements
(legislative,
EBRD PR,GIP)

Resources,
investment
needs,
responsibility

Timeframe

evaluation
successful

Target and
criteria  for
implementation

such as lighting, or closed-circuit
television.
1.5 | Provide the following documentation | EPC  Contractor | EBRD PR1 EPC Pre-financial close Documents  reviewed and
for the preferred EPC Contractor: has the experience | GIP Contractor approved by Lender’S advisor.
and certifications | National Law and
e ISO 14001 certified | to adequately | Regulation
environmental  management | undertake the
system or equivalent. Project to national
e ISO 45001 or equivalent | and international
certified health and safety | Standards.
management system.
e Publicly disclosed Health and
Safety Policy Statement.
e Publicly disclosed
Environmental Policy
Statement
e Statements relating to any
H&S convictions, reportable
incidents or environmental
breaches.
e Information on  supplier
qualification related to labour
(forced labour, child labour,
occupational health and safety
and biodiversity Experience
implementing requirements of
E&S Policy on projects.
1.6 | Assign a dedicated person to oversee | Adequate = E&S | EBRD PR1 NEGK PIT Financial Close CV of the nominated person
E&S obligations of this Environmental | oversight for the NEGK organogram
and Social Action Plan (ESAP) construction and
operation phase
K-B ESAP_IFD_V1 2 Confidential
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Action required

Environmental
and social risks

(liability/benefits
)
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Requirements Resources,
(legislative,

EBRD PR,GIP) | needs,

responsibility

investment

Timeframe

evaluation
successful

Target and
criteria  for
implementation

1.7 | Develop a project-level Environmental | Optimisation of | EBRD PR1 NEGK PIT 60 days before | ESMS Manual
and Social Management System E&S oversight | Aligned to mobilisation  for site | C-ESMP
(ESMS) (aligned with 1SO14001 and through a | 1SO14001:2015 clearance works O-ESMP
1ISO45001) to oversee construction formalised system | (or equivalent
phase works, including: certified (NB — CESMP and OESMP
E&S Policy integrated contracted to Juru to prepare)
e C-ESMP management
e O-ESMP systems)
e Organogram and definition of
roles and responsibility for
E&S management
e Inspectionsand audits schedule
e Monitoring
e Reporting
e Document Control
e Management Review
1.8 | Establish construction phase ESMS for | E&S management | EBRD PR1 EPC 60 days before Site | E&S Policy,
implementing the requirements of the through a | Aligned to | Contractor mobilisation ESMS manual
ESIA, ESMP and C-ESMP. formalised system | 1SO14001:2015 (supporting  policies  and
and & 1SO 45000 management plans)
(or equivalent
certified
integrated
management
systems)
1.9 | Appoint following positions in NEGK | Ensure EBRD PR 1 (para | NEGK PIT 60 days before Site | Organogram
PIT: implementation of | 21) mobilisation CV for the designated
i) E&S Safeguard specialist | E&S management person(s)
i) CLO plans Evidence of appointment
(contract)
1.1 | Appoint site E&S team with relevant | Ensure EBRD PR 1 (para | EPC 30 days before site | Organogram
0 qualifications, defined roles and | implementation of | 21) Contractor mobilisation Terms  of  reference/job
responsibilities, and authority. descriptions for key roles
K-B ESAP_IFD_V1 3 Confidential
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Environmental and Social Action Plan (ESAP) for Kemin Balykchy OHTL (July 2025)

Action required

e One (1) EPC Contractor E&S
Manager

e Two (2) Senior EPC
Contractor HSE Managers (or
separate H&S Manager and
Environmental Manager),

e One (1) EPC Contractor HR
Manager,

e One (1) EPC Contractor social
officer (CLO, accommodation,
GBVH etc.)

e One (1) EPC Contractor HSE
Officer for every 50 workers

Environmental
and social risks

(liability/benefits
)

E&S management
plans

OFFICIAL USE

Requirements
(legislative,
EBRD PR,GIP)

Resources,
investment
needs,
responsibility

Timeframe

evaluation
successful

Target and
criteria  for
implementation

Cv for the designated
person(s)
Evidence of appointment
(contract)

1.1 | Provide evidence that ESIA, ESMP, | Minimise = E&S | ESIA, ESMP EPC 60 days before Site | Subcontractor E&S contract
1 CESMP have been shared with all | impacts for the | EBRD PR1 Contractor mobilisation schedule
subcontractors in a contractual | Project EBRD PR2
mechanism subcontractors
1.1 | Perform Construction Monitoring audits | Non-compliance Good Practice | Independent i) Quarterly during | i) IESC Quarterly Audit
2 of construction activities by | with ESIA, ESMP, | EBRD: PRs | Environmenta | Construction reports
Environmental, Health and Safety, | national Regulations I & Social
Social and including a labour audit | requirements. Environmental Consultant ii) Annually for first 2 | ii) IESC Annual Audit reports
against national and international Regulations (IESC) on | years of operation
requirements. Environmental behalf of
Consent NEGK,
1.1 | Develop a permit tracking register to | Ensure EBRD PR 1 (para | EPC 30 days before site | Permitand Conditions register
3 outline all necessary temporary licenses, | implementation of | 21) Contractor mobilisation
consents and permits including timing | national E&S | Environmental
for renewal and summary of conditions. | obligations and Social Laws
of Kyrgyz
Republic
2.0 | Labor and Working Conditions
K-B ESAP_IFD_V1 4 Confidential
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Action required

Environmental
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Requirements

Resources,

Timeframe

Target and evaluation

and social risks | (legislative, investment criteria  for  successful
(liability/benefits | EBRD PR,GIP) | needs, implementation
) responsibility

2.1 | Provide documentation forming | Ensure  working | EBRD PR2 EPC i) 60 days before site | HR Policy
Contractor Human Resource (HR) | terms and | Labor Code of | Contractor mobilisation Labor Management Plan
Policy addressing: conditions  meet | Kyrgyz Republic Worker grievance mechanism

e Working conditions  (inc. | Project standards
overtime) and national laws.
e Terms of employment
e Informing workers about their
rights
e Prohibition of Child Labor and
Forced labor
e Equal opportunities/  non-
discrimination
e Right to form Worker’s
organisations etc.
e Worker grievances

2.2 | Develop Labour Management Plan and | In adequate | EBRD PR2 EPC 60 days before Site | Appended to subcontractor
disclose to all subcontractors transfer of | Labor Code of | Contractor mobilisation contracts

obligations to | Kyrgyz Republic
subcontractors

2.3 | Identify all villages within 15 km of the | Maximise  local | EBRD PR2 EPC 60 days before Site | Evidence of employment
Project ROW for local hiring and | @émployment Lo core | Contractor mobilisation meetings in local
disclose the Local Employment and opportunities ar_ld conventions communities.

Procurement Protocol gender balance in | Labor Code
' the workforce.

2.4 | Develop Local Employment and | Maximise local | EBRD PR2 EPC 60 days before Site | Local Employment and
Procurement Protocol. employment ILO core | Contractor mobilisation Procurement Procedure
(Promote good practices concerning | opportunities and | conventions accepted by Lenders Advisor.
gender and equal opportunities in the | gender balance in | Labor Code
Contractors' workforce) the workforce.
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Action required

Environmental
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Requirements

Resources,

Timeframe

Target and evaluation

and social risks | (legislative, investment criteria  for  successful
(liability/benefits = EBRD PR,GIP) | needs, implementation
) responsibility

2.5 | Develop a Project Code of Conduct for | Ensure adequate | EBRD PR2 EPC 60 days before Site | Project Labor Code of
signature by all employees, contractors, | Workforce Lo core | Contractor mobilisation Conduct accepted by Lenders
and sub-contractors as part of the EPC Egrll?agement per cLor;)ven(t:logs Advisor.

. . abor Code
ESMS. This should include conduct requirements and
requirements related to GBVH. the Law of the
Republic of
Kyrgyzstan.

26 |i) Develop a Worker Grievance | Improved EBRD PR2 EPC i) 60 days before site | i) Documented WGM and
Mechanism (WGM) for permanent and | €mployee/ Contractor mobilisation . WGM Log and Grievance
subcontracted employees as part of the subc_ontragtor i) Fwsft .cpnstructlon Form accepted by Lender’s
EPC ESMS relationship  and monitoring visit advisor

' management
ii) Disclose WGM to workers on OHTL, :r)ouE&/ﬁfg?iragngd'Sdosure
substation (Kemin and Balykchy) and
access roads (in appropriate
language(s)).

3 Resource Efficiency and Pollution Prevention and Control

3.1 | Develop a Project Construction Waste | Ensure wastes are | ESIA, ESMP EPC 60 days before Site | Documented WMP accepted
Management Plan (WMP). . managed National Law Contractor mobilisation by Lender’s advisor

following  ESIA | EBRD PR3 (own budget

requirements and | Basel Convention | and

GIP (for resources).

hazardous waste Balykchy SS

disposal) contractor
(own  budget
and resources)

3.2 | i) Conduct a duty of care audit on the | Ensure wastes are | EBRD PR3 EPC 60 days before Site | i)Waste facility audit report.
proposed general waste, recycling, | managed Contractor mobilisation ii)Waste Management Plan
construction waste, and hazardous waste | following  ESIA stating approved _ disposal
disposal facilities in Kyrgyzstan to requirements and locations, approved for use by

i . . GIP (for the Lenders
verify compliance with GIP. hazardous waste
disposal)
K-B ESAP_IFD_V1 6 Confidential
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Environmental
and social risks

(liability/benefits
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Requirements
(legislative,

EBRD PR,GIP) | needs,

responsibility

Resources,
investment

Timeframe

evaluation
successful

Target and
criteria  for
implementation

ii) Disposal of solid waste will be at the
closest sanitary landfill to the project site
that aligns with GIP. The minimum
criteria that define a sanitary landfill are
identified in the ESMP. If any of the
requirements are not met, the disposal
facility will not be used for the purpose
of disposal of solid waste for the project
and the next closest sanitary landfill will
be identified.
3.3 | Prepare Vegetation Clearance and | Soil erosion and | EBRD PR3 EPC 60 days before Site | Documented WMP accepted
Rehabilitation Plan (temporarily cleared | sediment run-off. Contractor mobilisation by Lender’s advisor
areas)
3.4 | Prepare an Environmental Management | Community EBRD PR3 EPC 60 days before Site | Documented WMP accepted
Plan (air, noise, waste dust, water use, | nuisance and Contractor mobilisation by Lender’s advisor
water run off) contamination of
nearby receptors
(water, ecological)
4 Health, Safety and Security
4.1 | Establish a Construction Health and | Increased health | ESIA, ESMP EPC 60 days before Site | HS Policy is signed by
Safety Management System (HSMS) | and safety | National Contractor mobilisation leadership.
aligned with 1SO45001 as defined in | performance Occupational
ESMP during Health and Safety HS Management Plan and
construction of the | Law supporting tools (reporting
OHTL and | EBRD PR4 procedure, forms etc.)
substation works. | GIP
Minimise ~ OHS
accidents and
incidents.
4.2 | Prepare a Transportation Management | Reduce risks to | ESIA, ESMP, | EPC 60 days before Site | TMP reviewed and accepted
Plan (TMP). community CESMP, EBRD | Contractor mobilisation by Lenders
members and | PR4, GIP
K-B ESAP_IFD_V1 7 Confidential
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Action required

Environmental
and social risks

(liability/benefits
)

workers related to
transportation  of

components  and
workers to
construction camp
and Workfront’s
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Requirements
(legislative,
EBRD PR,GIP)

Resources,
investment
needs,
responsibility

Timeframe

evaluation
successful

Target and
criteria  for
implementation

4.3 | Conduct a route survey for the delivery | Reduce risks to | ESIA, ESMP EPC 60 days prior to delivery | Delivery route assessment
of transformers (abnormal load) and | community EBRD PR4 Contractor of transformers (transformers)
include any specific requirements in the | members and
Abnormal Loads Transportation Method | workers related to Transformer  delivery risk
Statement. transportation. assessment  and  method

statement.

4.4 | Prepare a  Project  Emergency | Protection of | ESIA EPC 60 days before Site | EPRP reviewed and accepted
Preparedness and Response Plan | workforce and | EBRD PR4 Contractor mobilisation by Lenders
(EPRP). To include specific information | communities  in
on dealing with landslides, evacuation of | the case of an
injured personnel, drills and training | emergency.
requirements.

4.5 | Develop a Project Security Management | Reduced security | EBRD PR2 EPC 60 days before Site | Security Management Plan
Plan (SMP) including security guard | risks / keep the | EBRD PR 4 Contractor mobilisation reviewed and accepted by
code of conduct. facilities secure. Lenders

4.6 | Prepare a Social Management Plan | Reduced risk to | EBRD PR2 NEGK PIT 60 days before Site | Social Management Plan
(SoMP)  including a) Housing | community from | EBRD PR 4 mobilisation reviewed and accepted by
availability analysis b) list of approved | worker influx and | IFC/EBRD Lenders
housing ¢) Accommodation inspection | on worker welfare | Workers’
checklist and audit schedule d) worker | from inadequate | Accommodation:
and GBVH code of conduct e€) | accommodation. Processes and

communication plan (between EPC and
NEGK), d) tourism notifications as per
ESIA.

Standards (2009)

K-B ESAP_IFD_V1
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Requiremen
(legislative,

ts

EBRD PR,GIP)

Resources,
investment
needs,
responsibility

Timeframe

evaluation
successful

Target and
criteria  for
implementation

5 Land Acquisition, Involuntary Resettlement and Economic Displacement

5.1 | Prepare a Livelihood Restoration Plan | Livelihood ESIA, NEGK  PIT | Prior to start of works LRP/updated LARF reviewed
(LRP) or update the Land Acquisition | impacts to land | LRP/LARF (supported by and accepted by the Lenders
and Livelihood Restoration Framework | users and owners | National Land | a  specialist Advisor
(LARF once all designs and funding Law third  party)
requirements are completed EBRD PR5 (own

resources,
external
consultants)

52 | Include review the following | Land users have | ESIA, LARF NEGK PIT | 60 days before Site | Updated LARF/LRP reviewed
information as part of the LRP | restricted accessto | National Land | (supported by | mobilisation and accepted by the Lenders
preparation or updated LARF: land that may | Law a  specialist Advisor

i) Confirm with herders if there | affect livelihoods | EBRD PR5 third party)
is sufficient area to graze their
animals away from the Project
construction works.

ii) Confirm that construction will
not restrict access to grazing
areas.

iii) Confirm any possible
employment impacts to herder
employees.

iv) Confirm potential livelihood
impacts to tourism companies
and local businesses.

5.3 | Implement defined livelihood | Livelihood ESIA, LARF NEGK PIT | 30 days before site | LARP/LARF completion
restoration for the OHTL following the | impacts to land | National Land | (supported by | mobilisation report reviewed and accepted
updated LARF or LRP users and owners | Law a  specialist by the Lenders Advisor®

EBRD PR5 third party)

5.4 | Perform a road condition assessment | Impact on | ESIA NEGK  PIT | 30 days before to start of | Pre-construction road
(gravel road) before and following the | Landowners EBRD PR5 (supported by | construction condition report.

“core construction period” to assess GIP a  specialist | 30 days after core | Post  construction road
damage/dilapidation to road third party) construction phase is | condition report.
infrastructure that can be attributed to completed
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Environmental and Social Action Plan (ESAP) for Kemin Balykchy OHTL (July 2025)

Action required Environmental Requirements Resources, Timeframe Target and evaluation
and social risks | (legislative, investment criteria  for  successful
(liability/benefits | EBRD PR,GIP) | needs, implementation
) responsibility

project construction. Repair damage as Evidence of completed repairs

appropriate, i.e., “make good”. (photographic evidence etc)

6 Biodiversity Conservation and Sustainable Management of Living Natural Resources

6.1 | Conduct bird mortality survey by an | Compliance with | EBRD PR6 PIT Commence upon physical | Survey Report (annual)
ornithologist to confirm the | ESIA and Lender | Kemin — installation of
effectiveness of the installed mitigation | requirements Balykchy ESIA transmission line and
measures. Kemin - extend 1 year.

Balykchy
Biodiversity
Management Plan
(BMP)

6.2 | Design the following E&S specific | Compliance with | EBRD PR1 /PR6 | EPC 60 days before Site | Design drawings and
requirements for birds into the overall | ESIA Kemin — Contractor mobilisation supporting specifications.
design: Balykchy ESIA overseen by

i) Install Bird Flight Kemin - | PIT
Diverters in 4 sections Balykchy
identified as  having Biodiversity
elevated collision risk, Management Plan
totalling 8.722 km, as (BMP)
follows:

a. Narrow sections (2)
of gorges  with
potential nesting
habitat and elevated
flight traffic of eagles
and vultures

b. Chui River crossing,
with potentially
elevated flight traffic
of waterbirds

c. Portion of line in
proximity to NABU
wildlife rehabilitation

K-B ESAP_IFD_V1 10 Confidential
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evaluation
successful

Environmental Timeframe

and social risks

No. | Action required Resources,
investment

needs,

Requirements
(legislative,
EBRD PR,GIP)

Target and
criteria  for
implementation

(liability/benefits

center, to avoid
proximity to collision-

prone  rehabilitated
birds  near their
release site
i) Adopt full tension
stringing
iii) Raptors safe towers
a. electrified cables
suspended below,
rather than above
support structures;

b. >2m of insulators at
each attachment point
of a powerline to a

support structure;

c. >2m separation
between electrified
cables;

d. jumper cables
suspended below
insulators/support
structure

)

responsibility

6.3 | Plants are at direct risk during the | Impact on plant | National EPC i) 60 days i) Pre-construction
construction of OHTL towers and access | species that are | regulation Contractor before Site rare plant survey
roads are 6 species identified as PBF, 3 | national protected. | EBRD PR6 overseen by mobilisatio i) Final access road
documented within the Project Area Kemin — PIT n design and

*  Malus Balykchy ESIA i) Spring 2026 laydown  area
sieversii Kemin - iii) 60 days (mapped against
(IUCN VU, Balykchy before Site locations of
Kyrgyz LC - Biodiversity mobilisatio sensitive  plant
2 localities) Management Plan n species)
(BMP)
K-B ESAP_IFD_V1 11 Confidential
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No. | Action required

Environmental
and

(liability/benefits
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Requirements
(legislative,
EBRD PR,GIP)

Resources,
investment
needs,

Timeframe

Target
criteria
implementation

evaluation
successful

* Tulipa
ostrowskian
a (IUCN NT,
Kyrgyz VU
- 12
localities)
« Tulipa
zenaidae
(ITUCN
VU, Kyrgyz
vu - 1
locality)
Pre-construction plant survey
of proposed tower locations in
alpine steppe habitat only
(Spring 2026) and mark as per
protocol set out in the BMP.
Undertake micro-siting/routing
of towers, access roads, and
lay-down areas to avoid sites
with threatened species to the
extent possible
Where any direct impact is
unavoidable, plant
rescue/relocation in
consultation  with  national
authorities and as  per
regulation.
Topsoil removal and temporary
storage next to the tower for re-
instatement at the temporarily
impacted areas.

)

responsibility

Ongoing
through
excavation
phase

i)

iv)

Nationally
approved
rescue/relocatio

Topsoil removal
inspection

K-B ESAP_IFD_V1
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Requirements

Resources,

Timeframe

Target

and evaluation

and social risks | (legislative, investment criteria  for  successful
(liability/benefits | EBRD PR,GIP) | needs, implementation
) responsibility
6.4 i Provide evidence of training to | Protection of | ESIA, ESMP EPC i) 60 days i) Induction slides
workers on requirements of the | yeptile PBF, Asian | EBRD PR6 Contractor before Site and Asian frog
BMP KemonOBalykch | overseen by mobilisatio toolbox talk
E;’r%y(zu\J/E’)\l VU, y  Biodiversity | NEGK PIT n attendance
Management Plan i) Ongoing to records
(BMP) workers
6.5 i Confirm all towers in upland | Protection of PBF | ESIA, ESMP EPC i) 60 days i) Final tower
areas, at least 25m from all | figh species EBRD PR6 Contractor before Site design drawings
riverbanks or 25m  from overseen by mobilisatio i) Evidence of
riparian vegetation (already Kemin — NEGK PIT n temporary
expected and embedded into Balykchy ESIA i) Ongoing to equipment
current design) workers siting.
ii. Confirm on site that: Kemin - iii) Induction slides
a. All pollution Balykchy regarding
equipment e.g., Biodiversity working  near
generators, hazardous Management Plan rivers and
material storage) to be (BMP) protection
sited more than 50 m against
from riverbanks or pollution.
riparian vegetation iv) Work front
b. During construction, inspection
avoid disturbance or records
any deposition of V) Incident report
sediments or
pollutants into rivers
6.6 | i) Conduct pre-construction survey | Protection of PBF | ESIA, ESMP EPC i) 60  days i) Pre-construction
for nesting PBF raptors and | raptors and | EBRD PR6 Contractor before = Site B survey report
vultures within 1 km of the OHTL | vultures . overseen _ by mobilisatio D) Map showing
ithin th ral ti f the Kemin — NEGK PIT n project  design
within the central portion of 1 Balykchy ESIA versus  active
OH_TL containing potential nesting nests (as per
habitat. Kemin - point i above)
Balykchy and tower
K-B ESAP_IFD_V1 13 Confidential
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Action required

ii) Micro-siting of pylons and
access roads to avoid any areas
within 500 m of an active nest of a
PBF bird species, if possible. If it
is not possible, then avoid below
ground work and tower erection at
towers located within 500m of
such nests between March and
May

Environmental
and social risks

(liability/benefits
)

OFFICIAL USE

Requirements
(legislative,
EBRD PR,GIP)

Biodiversity
Management Plan
(BMP)

Resources,

investment

needs,

responsibility

Timeframe

evaluation
successful

Target and
criteria  for
implementation

construction
schedule

7 Cultural Heritage
7.1 | Develop a Protection Zone Plan | Protection of | ESIA, ESMP EPC 60 days before Site | PZP including map showing
(hereinafter — PZP) incorporating the | known  cultural | EBRD PR1, 8 Contractor mobilisation construction zones or
following protections applicable during | heritage National Centre | overseen by permanent infrastructure
the construction works: for Archaeology | NEGK PIT overlaid with CH features and
a 50m buffer zone /150m
e For sites within the 0-50 m buffer zone.
buffer, the PZP must be
developed by a restoration (NB — PZP to act as the CH
architect MP)
- For sites within the 50-150 m
buffer, the PZP must be
developed by an accredited
archaeologist.
The Protection Zone Plan is
approved by the Ministry of
Culture
7.2 | If a 50m buffer cannot be maintained | Protection of | ESIA, ESMP EPC 30 days before work to | Salvage investigation report
conduct a “Salvage Investigation” to | known  cultural | EBRD PR1, 8 Contractor impact cultural features. | reviewed and accepted by the
determine whether construction works | heritage National Centre | overseen by Ministry of Culture, this study
can proceed without excavation. If for Archaeology | NEGK PIT must also be reviewed by a
preservation of the site is not possible, commission formed under the
K-B ESAP_IFD_V1 14 Confidential
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Action required

Environmental
and social risks

(liability/benefits
)
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Requirements
(legislative,
EBRD PR,GIP)

Resources,
investment
needs,
responsibility

Timeframe

evaluation
successful

Target and
criteria  for
implementation

an Excavation and/or Relocation Plan Academy of Sciences of

for Archaeological Sites must be Kyrgyzstan,

developed.
Excavation and/or Relocation
Plan (if required) approval
from both the Ministry of
Culture and the Academy of
Science.

7.3 | Prepare a project Chance Finds | Protection of | ESIA, ESMP EPC 60 days before Site | Documented ‘Chance Finds
Procedure and watching brief as part of | unknown cultural | National Contractor mobilisation Procedure’  reviewed and
the EPC ESMS for all below-ground | heritage legislation accepted by accepted by the Lenders
works, including overhead line EBRD PR1, 8 NEGK PIT/ Advisor
transmission, substation, and access Lenders.
roads (both permanent and temporary).

7.4 i Include training on chance | Protection ESIA, ESMP EPC 60 days before Site i) Training

finds procedure in the Site | unknown cultural | National Contractor mobilisation materials a)

Induction (induction and TBT) | heritage legislation induction slides

ii. Undertake training on chance EBRD PR1, 8 b) CF toolbox
finds (CFs) talk).

i) Induction  and

training records

8 Information Disclosure and Stakeholder Engagement

8.1 | Assign a Community Liaison Officer | Maintain effective | EBRD PR10 NEGK PIT 60 days before Site | CLO assigned for client
(CLO) to manage the delivery of the | relationships with | EBRD PR5 mobilisation
SEP stakeholders

(including  land
users)

8.2 | Nominate a community point of contact | Maintain effective | EBRD PR10 EPC 60 days before Site | i)Contractor Organogram
in the Contractor team (Contractor | relationships with | EBRD PR5 Contractor mobilisation ii)CV of CLO
CLO) stakeholders

(including  land
users)
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Action required Environmental Requirements Resources, Timeframe Target and evaluation
and social risks | (legislative, investment criteria  for  successful
(liability/benefits | EBRD PR,GIP) | needs, implementation
) responsibility
8.3 | Confirm Community Grievance | Maintain effective | EBRD PR10, | NEGK PIT 30 days before Site | Grievance Form
Mechanism is fully established in the | relationships with | ESIA, SEP mobilisation Grievance Log
field as defined in the SEP. stakeholders Grievance Boxes (in locations
(including  land defined in SEP)
users)
8.4 | Conduct pre-mobilisation engagement | Gain social license | EBRD PR10 NEGK PIT 30 days before Site | Record of engagement in SE
and awareness raising activities as per | to operate EBRD PR5 mobilisation Log
the SEP (alongside other requirements
defined in the SEP). Specifically: Maintain effective Engagement MOM
e Disclose Local Employment | relationships with
and Procurement Procedure | stakeholders Photographs of information
with  specific focus on | (including  land displayed around the Project
disclosing to women and | users). area of influence.
unemployed youth.
e Display contact board at the
perimeter of key work sites and
at the entrance to the canyons
stating contact details in the
event of a complaint or
comment.
e Awareness-raising  activities
with local farmers, herders and
community members to reduce
exposure when grazing
livestock in the ROW.
e Disclosure of the community
grievance mechanism.
e Conduct safety campaign to
improve people’s knowledge
of the traffic hazard on their
roads, public information and
other activities to address the
issues, in particular along the
EM11.
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Action required Environmental Requirements Resources, Timeframe Target and evaluation
and social risks | (legislative, investment criteria  for  successful

(liability/benefits | EBRD PR,GIP) | needs, implementation
) responsibility

e Post road safety notices in
roadside cafés to inform road
users of safe and defensive
driving approaches.

e Post warning posters in
roadside cafes to warn local of
construction vehicles entering
and exiting EM11 to the gravel
roads (and using the gravel

roads).
8.5 | Provide relevant community awareness | Maintain effective | ESIA, ESMP, | NEGK PIT Pre-energisation. Awareness leaflets and log of
training and information relating to | relationships with | SEP, (Costs activities in SE Log.
EMF working under OHLSs. stakeholders EBRD PR10 associated
(including  land with
users) printing of
any
notification
material
(Leaflets,
posters)
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