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This Land Acquisition and Resettlement Framework has been developed as part of the project to
build a 120 MWp solar photovoltaic power plant in the Mezzouna district of the Sidi Bouzid
Governorate. Led by QAIR, this project is part of the national energy transition strategy aimed at
promoting renewable energies and reducing Tunisia's dependence on fossil fuels.

Located on approximately 270 hectares of state-owned land, the project involves the installation
of a high-voltage power line over a distance of approximately 45 km. These components require
land acquisitions or temporary occupations that may have an impact on certain individuals,
communities, or institutions.

This LARF defines the guiding principles, institutional responsibilities, compensation
mechanisms, and social management procedures applicable in the event of land impact or land
use restrictions. It is based on Tunisian regulations, while ensuring compliance with the
environmental and social standards of the international lenders involved in the project, notably
the EBRD, the EIB, and the IFC.

Particular attention will be paid to certain cross-cutting issues, such as gender, equity,
accessibility of appeal procedures, and situations of vulnerability, with a view to prevention,
inclusion, and respect for rights.

The objective of the LARF is to ensure that all persons affected by the project receive fair
treatment, just compensation, and appropriate support, within a framework that is transparent,

participatory, and compliant with international standards on involuntary resettlement.
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1 SCOPE OF THE LAND ACQUISITION AND RESETTLEMENT FRAMEWORK:
INTRODUCTION

The Involuntary Displacement and Resettlement Policies apply to all cases of land acquisition
and access restriction, and/or reduction of resources due to the implementation of a project.
"Displacement" refers to situations where:
i) Individuals or a group of individuals are forced to leave their land, homes, farms, etc.,
or suffer a loss of access to essential natural resources;
if) They suffer loss or disruption of their sources of income and/ or livelihoods;
iii) They suffer restrictions on access to resources, including conservation areas (parks or
protected areas), due to project activity.
"Resettlement" also refers to the process of assisting displaced persons in relocating and
restoring or improving their livelihoods, income, and living conditions.

Displacement can be physical, economic, or both.

* Physical displacement: Loss of people's homes and property due to land acquisition for a
project, forcing them to move elsewhere;

* Economic displacement: Loss of people's sources of income or livelihoods due to land
acquisition or restrictions on access to certain resources (land, water, forest), or due to the
construction or operation of a project or its ancillary facilities. Not all economically displaced
people necessarily need to move because of a project.

Resettlement is considered involuntary when the affected people do not have the right to refuse
the acquisition of their land or resources, resulting in a loss of livelihood, income, or living
conditions compared to their situation before the project.

The usual forms of involuntary resettlement are:

e Rural resettlement: Resulting from the acquisition of agricultural land, pasture, or
rangeland for a project, or the removal of access to natural resources on which the affected
populations depend for their livelihoods (forest products, wildlife, fishery resources, etc.).

e Urban resettlement: Physical and economic displacement, affecting housing,
employment, and businesses;

e Linear resettlement: Projects involving linear land acquisition (roads, railways, canals,
power lines);

* Spot resettlement: Heterogeneous projects (factories, ports, highway interchanges,

hotels, commercial plantations, etc.), where the land acquired covers a given area.
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1.1 Scope and content of this framework

The Land Acquisition and Resettlement Framework is the reference for all policies and
procedures governing the process of compensation and compensation for persons affected by this
project. It applies both to persons with legal title and to those without legal title whose land,
property, or agricultural activities will be acquired in the course of project implementation.

This document aims to clarify and simplify the application of Tunisian regulations relating to
expropriation for public use and compensation, while ensuring compliance with the
requirements of the international lenders involved in financing the project, namely the EBRD
(European Bank for Reconstruction and Development), the EIB (European Investment Bank), and
the IFC (International Finance Corporation).

Tunisian regulations provide for different compensation mechanisms depending on the case,
with the possibility in some situations of offering those affected alternatives, such as land swaps,
on an exceptional basis.

The purpose of this Framework is to identify project-related losses and define the guiding
principles, institutional arrangements, and criteria for developing future Resettlement Action
Plans (RAPs), if necessary, to be implemented for the subprojects concerned. It mainly concerns
the project component relating to the installation of a photovoltaic power plant in Khobna, as
well as energy transmission, two activities requiring construction work and likely to result in
land acquisition or displacement.

This framework sets out guidelines for impact mitigation, compensation, consultation,
disclosure, and claims management. It is designed as a guidance tool for QAIR to ensure that all
the rights of potentially affected persons are respected in accordance with national standards and
the requirements of partner financial institutions.

This document is based on available information (estimated routes, field data,.) collected in April,
May, June, and July 2025.

1.2 Key definitions

The Land Acquisition and Resettlement Framework: The document that sets out the principles
guiding the development of a Resettlement Action Plan (RAP), once the investment is sufficiently
defined to determine its impacts.

Resettlement assistance: A form of compensation for project-affected persons (PAPs). This
assistance may include cash and/or in-kind support to cover relocation and resettlement costs,
accommodation, and various services to affected persons, such as moving expenses and lost work

time.
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Compensation: Monetary or in-kind payment, or a combination of both, for the cost of all
property (land, infrastructure, fixed facilities, crops, trees, etc.) lost due to expropriation for
public use.
Conflicts: Differences of opinion arising from the logic and issues between the various actors
during expropriation and/ or resettlement are considered conflicts. These are situations in which
two or more parties pursue competing intentions or adhere to divergent values in an
incompatible manner, resulting in confrontation (negative) or negotiation and agreement
(positive). In both cases, the Project must have mechanisms in place for social mediation and
conflict prevention.
Replacement cost: For houses and structures, this refers to the full cost of building a new
structure equivalent to the one affected, including all transaction costs necessary for the
replacement. For land, crops, trees, and other assets, the replacement cost corresponds to the
value sufficient to replace these assets, including additional costs related to replacement and
transaction, and not just their current market value.
Cut-off date: This is the date on which the census and inventory of persons and property affected
by the project are completed. Persons occupying the Project area after the cut-off date are not
eligible for compensation or resettlement assistance. Similarly, immovable property established
after the cut-off date is not compensated.
Involuntary displacement: refers to the displacement of a population or group of people
necessary for the completion of a project in the public interest, when the affected persons do not
have the right to refuse the taking of their land or resources.
Involuntary displacement occurs in the following cases, among others:

e Expropriation using state powers (eminent domain);

¢ Negotiated agreements in which expropriation may be used as a last resort if

negotiations with the owner fail.

All such measures must be well documented and communicated to those affected.
Physical displacement: Loss of housing and property due to land acquisition for a project,
requiring the affected person to move to a new location. Physically displaced persons must move
because of the project.
Vulnerable Groups: People who, due to gender, age, physical or mental disability, or economic
or social factors, may be more significantly affected by the displacement and resettlement process,
or whose ability to claim or benefit from resettlement assistance and other benefits may be

limited.
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The Resettlement Action Plan (RAP): describes and defines the entire process of resettling a
population following involuntary displacement, including the potential impacts of the project
and the applicable legal framework. It includes, in particular:
¢ Analysis of the situation prior to displacement, including demographic,
socioeconomic, and sociocultural information on the affected population and the
host population;
¢ Identification and assessment of lost assets and resources;
¢ Identification and assessment of the resettlement site;
¢ Plan for preparing the resettlement site;
¢ Transition plan, including transportation and logistics aspects;
¢ Definition of the administrative framework, responsibilities, and organization;
e Description of the participatory process, monitoring, budget, and schedule;
e Objectives and principles to be applied in the resettlement process;
e Approach to compensation and rights/indemnities for affected persons;
e Approach to restoring livelihoods;

¢ Consultation and grievance mechanism.

Project Affected Persons (PAPs): these are individuals, households, and communities whose
livelihoods are negatively affected by the implementation of a project due to (i) involuntary
displacement or loss of place of residence or economic activities; (ii) loss of some or all of their
investments (property and assets); (iii) temporary or permanent loss of income or sources of
income; or (iv) loss of access to such income or sources of income.

Involuntary resettlement: All measures to mitigate or compensate for the negative impacts of a
project resulting from the physical and/or economic displacement of affected populations,
including compensation, relocation, and economic rehabilitation. The term "involuntary
resettlement" is used in the standards of the EIB, the IFC, and the European Bank for
Reconstruction and Development (EBRD).

Requisitioned land: land temporarily used by the State or a public authority for a public utility
project, without transfer of ownership. Requisition is an exceptional measure that entitles the
owner to compensation for the loss of use of the land during the period of occupation. It is
generally decided in emergency situations or in the context of a priority project requiring rapid

availability of land.
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2 PROJECT DESCRIPTION AND POTENTIAL IMPACTS OF THE PROJECT

2.1 Project overview and territorial context

The project to build a solar photovoltaic power plant in Khobna, located in the governorate of
Sidi Bouzid, is fully in line with Tunisia's national energy transition strategy. This strategy aims
to promote renewable energies in order to reduce the country's dependence on fossil fuels,
particularly natural gas, and to contribute to the reduction of greenhouse gas emissions in line
with Tunisia's international commitments.

The governorate of Sidi Bouzid, in the center-west of the country, is a predominantly agricultural
region with significant potential for early crop production, organic farming, and irrigated
arboriculture. The territory has a semi-arid landscape marked by limited irrigated areas,
agricultural plains, and a few seasonal water bodies. The topography is characterized by terrain
that generally slopes gently towards the east, with moderate relief to the east and south.
Socio-economically, Sidi Bouzid faces several challenges, such as high unemployment,
particularly among young graduates, poverty that is more pronounced than the national average,
and limited access to infrastructure and services, particularly in education and transportation.
These realities reinforce the need to promote structural projects that can stimulate local economic
development, create jobs, and improve the quality of life for the population.

In this context, the installation of a solar photovoltaic power plant in Khobna represents a
strategic opportunity, both in terms of energy and the economy. The project will contribute to
diversifying Tunisia's energy mix, harnessing the region's significant solar potential, and
promoting territorial inclusion through the development of modern infrastructure. It is therefore
part of a dynamic effort to support sustainable energy transition and improve socio-economic

conditions in the governorate.
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2.2 project

The project is part of a national strategic vision aimed at promoting renewable energies as a lever
for sustainable development. Its objectives, location, justifications for the choice of site, and
expected benefits are presented below.
Project objectives:
The project aims to generate electricity from a clean and renewable energy source, thereby:
¢ Reduce Tunisia's dependence on fossil fuels, particularly natural gas;
e Achieve 35% of electricity produced from renewable energies by 2030;
¢ Reduce national carbon intensity by 45%;
e Strengthen the country's energy independence;
e Contribute to the reduction of greenhouse gas emissions.
Location:
The project is located in El Khobna, in the Mezzouna delegation (Sidi Bouzid governorate), on
approximately 270 hectares of land belonging to the Tunisian state. The site is located
approximately 3 km from the center of Mezzouna, near Sebkha Ennaouel, and about 40 km from
the port of Skhira. The direct footprint of the project does not include any dwellings. The direct
footprint of the project does not include any permanent dwellings. There are only a few huts used
for pastoral activities, but these are not residences, as these activities are seasonal in nature.
Justification for the choice of site:
— Availability of public land;
— Significant solar resources in the region;
- Low environmental impact compared to conventional production methods;
— Ability to quickly integrate into the electricity grid via a 45.5 km high-voltage line
connected to the STEG substation in Maknassy;
— Response to constraints related to the energy deficit and the rising cost of imported
hydrocarbons.
Expected benefits:
e Environmental:
Annual reduction of more than 215,000 tons of CO: equivalent; very low water
consumption.
e Economic:
Creation of direct and indirect jobs during construction and operation; reduction in the

national energy bill; support for the local energy industry.
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e Social:
Employment opportunities for local populations, particularly young people and women;
improvement of local infrastructure; stimulation of regional development.

e Strategic:

Strengthening Tunisia's energy security; contributing to national energy sovereignty.
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2.3

The El Khobna solar photovoltaic power plant project is based on two main technical

components, which are interconnected and complementary, and necessary for its

implementation:

The solar photovoltaic power plant: It will be built on land belonging to the Tunisian state
(private  state  property), covering a total area of  267.7 ha.
This site will house a power plant with an installed capacity of 236.9 MWp. It will include
photovoltaic modules mounted on horizontal solar tracking structures, inverters,
transformers, distribution panels, technical rooms, a monitoring system, a security fence,
and a water tank for cleaning.

The high-voltage overhead power line (LEAHT): approximately 45.5 km long and with
a voltage of 225 kV, this line will enable the electricity produced to be fed into the national
grid. It will be built in accordance with current technical and environmental standards. The
pylons will be erected on three types of land: private land, requisitioned land, and state-
owned land.

A section of access road approximately 1 km long will be built to connect to the existing
2.65 km access road previously built by the Scatec project. This road will allow heavy
vehicles to access the photovoltaic power plant site. The section to be built will cross land

belonging to the State's Private Domain.

11
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2.4 The potential footprint of the project and its impact on land

e The El Khobna solar photovoltaic power plant site will occupy a single plot of land
covering approximately 270 hectares. This land is uninhabited but is used permanently

for grazing by local livestock farmers.
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land:
e The power line will cross public and private land. Some private land is occupied by
families and contains dwellings, while other land is used for agriculture, particularly olive
cultivation. Although no physical displacement is planned, it is possible that certain

activities, such as agriculture or grazing, may be affected.
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e No private land will be acquired for the development of the section of the track.
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Figure5: Map of the access road to the PV power plant site

The estimated land requirements for the lines and land use along the line routes are based on the
following assumptions:
- Power line:
o The transmission line will require the installation of 109 pylons, including 7 corner
pylons, 2 stop pylons, 5 anchor pylons, and 95 alignment pylons.
o The area occupied by each tower is 64 m?;
o The average distance between towers is estimated at between 400 and 500 meters.
o There are 6 fruit trees per pylon.
o Provisional road access for the installation of a pylon and cable pulling (average
length of 450 m for a 4 m wide track).

- The road access track to the power plant is 1 km long and 6 meters wide.

The table below summarizes the land requirements for the project.
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1 : Summary of land losses and impacts by project component

Component

Land loss

Other types of losses identified
Land occupation (structures, equipment, works,

income, etc.)

Photovoltaic power

1 plot of private state-

owned land covering

Uncultivated Loss of pastoral use, loss of

agricultural land used livestock cabin, loss of annual

plant
267.7 ha (permanent loss) | for grazing crops
— Permanent loss of — 32 state-owned Loss of pastoral use, loss of
land for the lands crops and agricultural income
installation of 109 — 79 privately
pylons (6,976 m? or owned titled land | from cultivated private land
. 0.7 ha)! — 19 requisitioned
e sk — 132 plots identified land
voltage power line by the land survey — One intersection
conducted by Qair with railway line
— Meknassy No. 5 at
— Temporary tracks
for cable laying (2
tracks/km)

— Permanent loss of
0.6 ha (6,000 m?) of -

Access road Private state

(approximately 1 km private land property Loss of pastoral use (permanent)
to be developed) belonging to the
State?
Total project 2ok
a
footprint

2.5 Commitment to avoid and minimize displacement in the context of further
project development
The Khobna photovoltaic power plant project was designed with a view to reducing social
impacts, in accordance with international standards.
e Site selection: The site was selected from plots of land with no dwellings or permanent
crops, with the explicit aim of avoiding any physical or economic displacement.
¢ Permanent pastoral activities identified: Seasonal grazing by local herders has been
observed. These practices will be taken into account and will be the subject of consultation

as well as appropriate compensation measures.

1 Number of towers: 109 * Tower surface area: 64m?2
2 Runway 1 km long * 6 meters wide
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e Use of existing infrastructure: The project favors connecting to an existing track, thus

avoiding a new permanent right-of-way.
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3 LEGAL FRAMEWORK AND ANALYSIS OF DISCREPANCIES

3.1

Land status and types in Tunisia

Four land statuses coexist in Tunisia and concern:

3.1.1

Private land:

Private land belongs to individuals who exercise full ownership rights over it. Private land can

be divided into:

3.1.2

Land subject to land titles and registered in the land register: (Land Law of July 1, 1885,
revised by the Code of Real Rights subject to the law of February 12, 1965, and the texts
that amended it). The land title provides complete protection against any type of
usurpation or illegal appropriation of land. Only half of the land in Tunisia is registered.
This may be due to a lack of knowledge of the procedure and/ or the high costs and long
delays involved in registration. Nearly 60% of the titles registered in the Land Registry
are not up to date, as titled land is often subject to transfers of ownership (inheritance,
sale, or donation) that are not registered. The owner and/or occupant of a piece of land
may therefore sometimes be different from the person named in the title.

Land subject to notarial deeds: land whose ownership documents are notarial deeds. This
land is not registered in the Land Registry and is therefore less well protected legally.
Land subject to certificates of possession: The certificate of possession is an
administrative document issued to farmers who work untitled agricultural land. This
certificate is issued at the request of a farmer who can demonstrate "peaceful, public,
continuous, uninterrupted, and unequivocal" possession of agricultural land for five
consecutive years. This document allows the farmer to receive agricultural credits and to
assert a right of first refusal when registering the land.

Land with no proof of ownership (customary land or other).

Collective land

This is land governed by Law No. 64-28 of June 4, 1964, and the texts that amended it. This land

is owned by tribes or ethnic communities and has traditionally been used collectively by these

tribes and communities.

Law No. 64-28 of June 4, 1964, establishing the collective land regime, expressly recognized a

right of ownership of the land for the benefit of the communities that exploit it. Each group
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owning collective land constitutes a legal entity with civil personality in acts related to the
administration and exploitation of its land (Article 4).

The group was represented by a management council composed of members elected by the
community, as well as members appointed by the governor with an advisory role. The
Management Council was responsible for allocating these lands to members of the community
who farm them. Since 2011, several management boards have been dissolved as part of reforms
undertaken by the Ministry of State Property and regional authorities, with the aim of
restructuring and improving the management of collective lands. This process has mainly
affected areas where governance difficulties or development projects have been identified.

State supervision of collective land is exercised under the authority of the Minister of State
Property and Land Affairs. The private allocation of collective land is done by decree. Allottees
receive collective land allocation extracts.

A significant change has transformed nearly half of this communal land into individual plots with
property rights, mainly affecting land used for tree or cereal cultivation. Some plots may also be
specifically allocated to development projects (e.g., energy projects) without changing the
communal status of the other plots.

Collective land used for pastoral purposes can be farmed communally but falls under the forestry
regime and is therefore governed by the Forest Code.

3.1.3 State-owned land

This land is part of the public and private domain of the State and is managed by the Ministry of
State Property and Land Affairs. There are two types of state-owned land:

e State Public Domain: As part of the public domain, these assets belong to a public entity
and are allocated for public use, such as the Public Water Domain (DPH), the Public Road
Domain (DPR), the Public Railway Domain (DPCF), the Forest Domain, etc.

Private State Property: Land belonging to the private State domain is managed by the Ministry
of State Property and Land Affairs. This land belongs to the State, which develops it using various
strategies such as allocation, leasing, or usufruct granted to the Office of State Lands (OTD),
public institutions, young farmers or agricultural technicians, or Agricultural Development and
Promotion Companies (SDMVA), etc.

314 Types of agricultural land

The management of agricultural land is governed by Law No. 83-8 of November 11, 1983, and
Law 96-104 amending Law 83-8 of November 11, 1983.
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Agricultural land is defined as all land with physical potential and used or capable of being used

for agricultural, forestry, or pastoral production, as well as land classified as such by duly

approved development plans in urban, tourist, or industrial areas.

Law No. 83-8 of November 11, 1983, on the protection of agricultural land, amended by Law 96-

104, divides agricultural land into three categories: prohibited areas, protected areas, and other

agricultural areas.

Prohibited areas: these cover agricultural land intended to remain as such and include

public irrigated areas, forest land belonging to the State forest domain, and land subject

to the forest regime within the meaning of the Forest Code, with the exception of grazing

land. In these zones, changes to the use of agricultural land may only be made within the

framework of the specific laws governing them.

Protected areas: cover land whose agricultural use must be protected because of its impact

on national agricultural production. They cover:

O

O

Land irrigated by hydraulic structures built by the State or any public or semi-
public body and not included in the public irrigation areas provided for in Article
4 of this law;

Land necessary for the extension or planned creation of irrigated areas from
structures built by the State or any public or semi-public body;

QOases;

Land irrigated by structures built by private individuals or legal entities;

Olive groves and large plantations established as part of national or regional
projects;

Areas predominantly used for fruit growing;

Land with significant agricultural potential, particularly due to the existence of
exploitable groundwater or the fertility of its soil;

Forests not subject to forestry regulations and created as part of national or
regional projects;

Developed grazing land.

The protected areas are determined for each governorate by decree issued on the

recommendation of the Minister of Agriculture and after consultation with the regional

technical advisory committee on agricultural land. A regional technical advisory

committee on agricultural land is established in each governorate, responsible in
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particular for proposing the protected areas referred to in Article 6 of this law and for
giving its opinion on any request to change the use of agricultural land.

e Other agricultural areas: these cover all agricultural land not included in the prohibition
and protection areas provided for by the law on the protection of agricultural land. Any
change in the use of land included in these areas is subject to prior authorization by the

Minister of Agriculture, issued by decree.

According to Article 9 of Law 96-104, the specific characteristics of each zone and its agricultural
land requirements shall be taken into account in order to develop agricultural production while
organizing its coexistence with non-agricultural activities, namely:

¢  When extending municipal boundaries or creating new municipalities;

¢  When drawing up or modifying urban development master plans, urban development

plans, detailed development plans, conservation plans, protection and enhancement
plans;

e When delimiting land intervention perimeters and land reserve perimeters; and

e  When creating urban, industrial, or tourist developments.
In addition, any new urban, industrial, or tourist development shall be located on the least fertile
land. Industrial, commercial, or service facilities not related to agricultural operations may not be
located on agricultural land. Any change in their intended use may only take place under the
conditions set out in Law No. 83-8 of November 11, 1983, and Law 96-104 amending Law 83-8 of
November 11, 1983.
3.2 Legal context of property and resettlement process under Tunisian law
3.2.1 Property rights in Tunisian legislation
Article 41 of the Tunisian Constitution of 2014 states that "the right to property is guaranteed and
may only be infringed in the cases and with the guarantees provided for by law."
3.2.2 Amicable mechanisms: acquisition, donation, and exchange of plots
In general, voluntary transfer/donation and amicable acquisition are widely practiced. However,
Tunisian law also provides for the possibility of exchanging plots of land.
3221  Amicable acquisition
Provided that the owner of the required land agrees to the applicant's requests before becoming
the expropriating party, and that the applicant agrees to the owner's requests. The parties then
agree on the price and terms of transfer of ownership and draw up a contract of sale. The amicable

acquisition results in a contract of sale governed by civil law (Code of Obligations and Contracts
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and the Code of Real Rights). It specifies the sale price and the transfer of ownership.

3.2.2.2  Transfer or donation free of charge

This legal tool allows ownership of a property to be transferred from the transferor to the
transferee free of charge. The owner of the property will voluntarily transfer part or all of it. This
act will result in a transfer contract in the form of a notarized deed. As with acquisition, it will be

governed by Tunisian civil law.

3.2.2.3  Exchange of plots or exchange in kind

Law No. 95-21 of February 13, 1995, relating to state-owned agricultural land, provided for the

transfer of state-owned land to the administration for the purposes of regularization and

exchange. The law states that, if necessary, state-owned agricultural land may be transferred in

exchange for land belonging to private individuals or local authorities. to the courts and agrees

with the administration to exchange their property for another piece of state-owned land.

3.2.3 Regulatory framework and national process for expropriation for public
use

Expropriation is governed by Law No. 2016/53 of July 11, 2016, on expropriation for public use,

which sets out the principles, rules, and administrative and judicial procedures for expropriation

in Tunisia.

The law is supported by its implementing texts:

¢ Government Decree No. 2017-332 of February 28, 2017, establishing the composition and
functioning of the national commission responsible for setting the criteria for determining
the financial value of real estate necessary for the implementation of public projects, their
components, and the procedures for their revision and updating;

e The order of the head of government of March 1, 2017, setting the value of real estate
acquisitions for the benefit of the State subject to the authorization of the head of
government,

¢ The decree of the head of government of March 13, 2017, establishing the documents
required for expropriation for public use.

This law and its implementing texts, which form the new legal framework for land acquisition,
compensation, conflict resolution, and appeal procedures, established:

- the basic principles of expropriation,

- the purpose of expropriation,
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- the procedures and bodies responsible for expropriation,
- the method of determining compensation and its payment.

It also enshrined the principle of retroactivity of the law by applying some of its provisions to
expropriations carried out under the previous laws of 1976 and 2003, especially in the case of
expropriation of collective land.
The 2016 law took corrective measures to bring it more into line with international standards and
policies. As a result, this law established the principles, rules, and administrative and legal
procedures for the expropriation of property for the purpose of carrying out projects or programs
of public utility. This new legal framework emphasized the need to inform the public about the
intention to expropriate and to register objections through the Commission for Acquisitions
for Public Projects (CAPPP),established in each of Tunisia's 24 governorates.
According to the regulations, Article 4 of Law No. 2016-53 of July 11, 2016, describes all properties
that may be subject to expropriation, including:

- Buildings and land within the perimeter of the planned works;

- All those necessary to ensure the value of these works or to enable the rational execution

of the approved development plan;

- Vacant land, planted land, and insufficiently built land containing dilapidated buildings

that are dangerous, in ruins, or recognized as unfit for habitation.
Government Decree No. 2017-332 of February 28, 2017 establishes the composition and
functioning of the national commission responsible for setting the criteria for determining the
financial value of the property necessary for the implementation of public projects. This national
commission, chaired by the Ministry of State Property, sets the criteria adopted in determining
the financial value of the property necessary for the implementation of public projects and their
components, and the procedures for reviewing and updating these criteria every five years and
as needed.
Expropriation shall only be used in exceptional circumstances and after all the conciliation
measures provided for by law have been exhausted. In the event of agreement between the
parties, the expropriation procedure is halted and replaced by an amicable settlement. A sales
contract will be drawn up. Failing this, and in the event of persistent disagreement, the
expropriation decree is promulgated.
The main principles governing the process of expropriation for public use are as follows:

- Expropriation for public use is exceptional and requires fair compensation and the
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guarantees set out in Law No. 2016-53 of July 11, 2016.

- Expropriation for public use is pronounced by a government decree submitted to the

administrative court for its opinion.

- The expropriation decree must indicate the nature of the property and the project to be

carried out.

The main stages of the land acquisition process are as follows:

Preparation of the land file by the OTC;

Preparation of an expert report listing the assets and properties affected, the

provisional compensation amount, and the list of persons affected (by the
expertexpert, or other expert);

Submission of the land file and the expert report to the Governor, who forwards

them to the Regional Acquisition and Limitation Commission (CAPP);

The regional acquisition commission publishes the intention to expropriate for
sixty days at the governorate headquarters, the regional state property
department, the delegation, and the municipalities;

Complaints may be lodged during this period (60 days) with the CAPPP;

The CAPPP orders the STEG to instruct the OTC or surveyors to draw up the final
subdivision plans for the properties for which partial expropriation is envisaged
and the final plans for unregistered properties;

The acquisition commission records in the investigation register the identity of any
person who has accepted the administration's offer and prepares the necessary
files for the conclusion of contracts;

Publication of the expropriation decree for one month by the Governor at the

headquarters of the Governorate and the delegation, with publication in the print
and audio media;

If, after this period, no notification of dispute has been received, compensation
shall be paid to the presumed owners;

The Governor issues a certificate of posting. After this date, if the owners are not

satisfied, they may have their dispute settled by the competent court.

Previously, and in accordance with the regulations in force before 2022, the State could proceed

with resettlement if the expropriation decree was issued, subject to compliance with the 2016 law

and the allocation of the compensation budget, even without the formal acceptance of the PAPs.

This principle was reinforced by Decree-Law No. 2022-65 of October 19, 2022. This text amends
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Law No. 2016-53 and introduces a clearer procedure for recognition, assessment, and conciliation
via a specialized commission, called the Recognition and Conciliation Commission. These
commissions are created in each governorate to facilitate the recognition of rights and conciliation
between the parties.
3.24 Institutional framework for resettlement
The entities involved in the resettlement process in Tunisia are:
The Ministry of State Property and Land Affairs: It ensures the control, management, and use
of movable and immovable property belonging to the state, the design of state policy relating to
public and private property, and also the acquisition and expropriation of real estate for the
benefit of the state and public administrative institutions at their request, in collaboration with
the relevant ministries.
The Agricultural Land Agency (AFA): This is the only public body authorized to carry out land
readjustment operations in agricultural areas in addition to its land consolidation operations. The
AFA provides advice on real estate transactions in its areas of intervention. The agency is under
the supervision of the Ministry of Agriculture.
The Office of Topography and Cadastre (OTC): It is responsible for the following activities:
- carrying out the work necessary to ensure the establishment and maintenance of a geodetic
network and a precision leveling network throughout the national territory;

- carrying out and supervising the technical work involved in registering land ownership

and the cadastre;

- delimiting public lands and domains, as well as administrative districts;

- carrying out land subdivision and co-ownership work;

- ensure the restoration of property boundaries;

- Carry out various topographical work;

- take aerial photographs and draw up large-scale topographical maps.
The Governor: Chairs the Acquisition Commission for public projects, public information and
notification, and monitoring of the resettlement process through to expropriation.
The Regional Development Commission (CRDA): This is under the supervision of the Ministry
of Agriculture. Each governorate has its own CRDA. The CRDA is responsible for implementing
the agricultural policy decided by the government within the governorate. The CRDA may
participate in assessing damage to crops and other damage to trees.

The Commission for Acquisitions for Public Projects (CAPPP): The Commission for
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Acquisitions for Public Projects (CAPPP): Article 16 of Law 2016-53 stipulates that "a permanent
administrative commission called the 'Commission for Acquisitions for Public Projects' shall be
established in each governorate, chaired by the governor or his representative, to carry out all
preliminary procedures for proposing

This CAPPP is therefore responsible for carrying out all preliminary procedures for
expropriation, including "ordering the party concerned by the project to instruct the topography
and cadastre office or surveyors to draw up the final subdivision plans for the buildings to be

partially expropriated and the final plans for unregistered buildings " and "to publicize the

intention to expropriate" in accordance with Article 19 of the same law.

The Real Estate Court: A real estate court is established in each region to rule on matters relating
to:
- Optional land registration at the request of individuals and mandatory registration through
cadastral surveys throughout the territory of the Republic,
- Updating of land titles,
- Requests for review and correction of judgments,

- Appeals against the decisions of regional commissions

3.3 EBRD policy and environmental and social performance requirements
applicable to the project

The Bank has adopted an environmental and social policy, "PES 2024," which covers the
environmental and social dimensions of sustainable development.
Under this policy, the social dimension concerns:
¢ Employment standards and working conditions, including health and safety, and
e Impact on populations, particularly in the areas of public health, safety and security,
gender equality, impact on indigenous peoples and cultural heritage, involuntary
resettlement, and affordability of basic services.
Through this policy, the Bank can make environmental and social considerations a priority in all
its activities and set environmental and social performance targets for its clients that they are
required to meet within a timeframe acceptable to the Bank. The respective responsibilities and
roles of the EBRD and its clients in achieving sustainable results in line with this Policy and its

Performance Requirements must be clearly defined.
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To help clients and their projects meet these requirements, the EBRD has adopted 10
Environmental and Social s (ESIs) covering the following areas:

* EESES 1 - Assessment and management of environmental and social impacts and issues

* EESES 2 - Employment and working conditions

* EESES 3 - Resource efficiency, pollution prevention, and control

* EESES 4 - Health, safety, and security

* ESIA 5 - Land acquisition, land use restrictions, and involuntary resettlement

* EESES 6 - Biodiversity Conservation and Sustainable Management of Living Natural

Resources

* EESES 7 - Indigenous peoples

* EESES 8 - Cultural Heritage

* EESES 9 - Financial intermediaries

* EESES 10 - Stakeholder engagement
In preparing this Resettlement and Livelihood Restoration Framework (R-LRF), the EIA triggered
are EES1, EESES5, and EESES10 as specified in the EBRD's Environmental and Social Policy
(2024).
3.3.1 ES1- Assessment and management of environmental and social impacts and issues
The standard requires the identification of the scope of influence of projects and specifies the
client's responsibilities for assessing, managing, and monitoring the environmental and social
aspects associated with projects submitted for financing to the EBRD. Stakeholder participation
is part of this process. The Bank's requirements regarding this commitment are detailed in EESES
10.
Environmental and social issues and their impact must be assessed in the context of the project's
area of influence. The assessment serves to identify environmental and social issues related to the
project and to evaluate their impact, both negative and positive. Subsequently, measures should
be adopted to avoid or, failing that, minimize and mitigate or even offset any negative impact on
the workforce, communities, and the environment. Opportunities should be identified and,
where possible, measures adopted to improve environmental and social performance; and the
improvement of environmental and social performance should be promoted through a dynamic
process of performance monitoring and evaluation.
identified environmental and social issues and their impact and to identify opportunities for
improvement, in the form of an Environmental and Social Action Plan (ESAP).

The client shall establish procedures to monitor and evaluate compliance with the environmental
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and social requirements stipulated in legal agreements; in particular, it shall ensure the effective
implementation of the ESAP and the EP and improvements made with regard to the benchmark

established during the assessment.

332 EP5

"Involuntary resettlement" covers both physical displacement (relocation or loss of housing) and
economic displacement (loss of assets or access to assets resulting in a loss of income or
livelihood) as a result of land acquisition or restrictions on access to natural resources in
connection with a project.

The client explores all possible project design alternatives to avoid or at least limit physical
and/or economic displacement, while balancing environmental, social, and financial costs and
benefits.

After all relevant information has been disclosed, the client consults with affected individuals
and communities, including host communities, and facilitates their early and informed
participation in decision-making processes related to resettlement, in accordance with SSEIS 10.

The client establishes a grievance resolution mechanism in accordance with EESES 10 as early as
possible in the project development phase, in accordance with this EESES, to collect and address
in a timely manner specific concerns of displaced persons or members of host communities
regarding compensation and resettlement, including an appeals mechanism for the impartial
resolution of disputes.

Where involuntary resettlement is unavoidable, the client shall engage a specialist with the
necessary skills to conduct a census and assessment of basic socio-economic data in a specific area
affected by the project and assist in the preparation of the Resettlement Action Plan or
Livelihoods Recovery Plan.

Based on the environmental and social assessment, the client shall develop a Resettlement Action
Plan (RAP) that, at a minimum, must cover the applicable requirements of this EP, regardless of
the number of people affected.

The RAP must specifically take into account any individuals or groups who may be
disadvantaged or vulnerable. In particular, it must include measures to ensure that women-full
replacement cost and any other form of assistance that may help them improve or at least restore
their living conditions or livelihoods, as provided for in this ESIA.

According to this EESES, the project should pay particular attention to the rights of vulnerable

groups in all the measures, practices, programs, and activities it develops and implements.
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3.3.3 EESES 10 - Disclosure of Information and Stakeholder Engagement

The EBRD considers stakeholder engagement to be an essential part of good business practice
and corporate citizenship, as well as a means of improving project quality. In particular,
community engagement is essential not only for the successful management of risks and impacts
on communities affected by projects, but also for securing additional benefits for those

communities.

3.4 The IFC Sustainability Framework and project-specific standards

The IFC Sustainability Framework sets out the Corporation's strategic commitment to promoting
sustainable development and is an integral part of the institution's approach to managing risk.
The Framework consists of the Environmental and Social Sustainability Policy, the corresponding
Performance Standards, and the IFC Access to Information Policy.
The Environmental and Social Sustainability Policy describes IFC's commitments, roles, and
responsibilities in this area. The Access to Information Policy represents IFC's commitment to
promoting transparency and good governance in its operations and sets out the conditions for
disclosure of information relating to its investments and advisory services.
to help them avoid, mitigate, and manage risks and impacts so that they can operate sustainably:

e Performance Standard 1: Assessment and Management of Environmental and Social Risks

and Impacts

e Performance Standard 2: Labor and Working Conditions

e Performance Standard 3: Resource Efficiency and Pollution Prevention

e Performance Standard 4: Community health, safety, and security

e Performance Standard 5: Land Acquisition and Involuntary Resettlement

e Performance Standard 6: Biodiversity Conservation and Sustainable Management of

Living Natural Resources

e Performance Standard 7: Indigenous Peoples

e Performance Standard 8: Cultural Heritage
In preparing this Resettlement and Livelihood Restoration Framework (R-LRF), the triggered
NPs are NP1 and NP5.

3.4.1 Performance Standard 1: Environmental and Social Risk and Impact Assessment and
Management

Establish and maintain a process for identifying project-related E&S risks and impacts, in

accordance with international best practices.
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Ensure that the process for identifying risks and impacts:
*is based on recent E&S baseline data at an appropriate level of detail;
* considers all E&S risks and impacts of the project, including those from NP2 to NP8, and
those likely to be affected by such risks and impacts (including individuals/groups
considered disadvantaged or vulnerable) and supplements these with rights due diligence
in high-risk circumstances;
* takes into account greenhouse gas emissions, risks associated with climate change (and
adaptation opportunities)
Analyze risks and impacts in the context of the project's area of influence, including:
* the area likely to be affected by:
* the project and related facilities that the client and its contractors develop or control;
unforeseen but foreseeable developments caused by the project that may occur later or at
another location;
e indirect impacts of the project on biodiversity or ecosystem services.
* associated facilities not funded under this project, whose viability and existence depend
exclusively on the project and are essential to the proper functioning of the project;
* Areas potentially affected by cumulative impacts from the planned development of the
project, any existing projects or conditions, and other developments related to the project.
Identify individuals and groups directly and differently or disproportionately affected by the
project due to their disadvantaged or vulnerable status and implement differentiated measures
to ensure that they are not disproportionately affected or disadvantaged in terms of benefits and
opportunities.
Establish E&S action plans defining desired outcomes in the form of measurable actions with
performance indicators, targets, and acceptable criteria that can be monitored over defined
periods, with estimates of resources and responsibilities for implementation.
Plans should recognize the role of third parties and should be adaptable to changing
circumstances, unforeseen events, and the results of monitoring and review.
Establish, maintain, and strengthen, as appropriate, an organizational structure that defines roles
and responsibilities and the authority to implement the ESMS.
Specific personnel with clearly defined responsibilities and powers should be designated.
Key social and environmental responsibilities should be well defined and communicated to

relevant personnel and the rest of the organization.
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Sufficient management support and human and financial resources will be provided on an
ongoing basis to achieve the desired results.

Establish procedures to monitor and measure the effectiveness of the management program and
compliance with legal/contractual obligations and regulatory requirements. Include
representatives of affected communities in monitoring activities (where appropriate). Use
qualified external experts to verify monitoring information.

Identify stakeholders, including affected communities, and consider communication operations
Develop and implement a PEPP tailored to the characteristics and interests of affected
communities. Include differentiated measures to enable effective participation by individuals
identified as disadvantaged or vulnerable. Where the process relies on community
representatives, verify that they represent the views of the community and can be used to
communicate the results to constituents.

Undertake a consultation process that provides affected communities with opportunities to
express their views on the risks, impacts, and mitigation measures of the project. The client will
consider and respond to these. Ensure that consultation is a two-way process that:

* Begins early in the assessment process and continues on an ongoing basis;

* Is based on prior disclosure and dissemination of relevant, transparent, objective,
meaningful, and easily accessible information in a culturally appropriate local
context;

* Language(s) and format and is understandable to affected communities;

* Isinclusive of those directly affected;

* Is free from external manipulation, interference, coercion, and intimidation;

* Allows for meaningful participation; and Is documented.

Establish a grievance mechanism to receive and facilitate the resolution of concerns from affected
communities regarding the environmental and social performance of the project. Concerns will
be addressed promptly, using a consultation process that is understandable and transparent,
culturally appropriate and easily accessible, free of charge and without retribution. This will not
preclude access to judicial or administrative remedies. Communities will be informed of the
mechanism as part of the stakeholder engagement process.

3.4.2 Performance Standard 5: Land Acquisition and Involuntary Resettlement

PS 5 applies to physical and/or economic displacement resulting from the following types of

land-related operations:
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* Land rights or land use rights acquired through expropriation or other compulsory

procedures in accordance with the legal system of the host country;

* Project situations where involuntary restrictions on land use and access to natural
resources prevent a community or groups within a community from losing access to
the use of resources where they have traditional or recognizable rights of use;

* Certain project situations requiring the removal of persons occupying land without
formal, traditional, or recognized rights of use; or

* Restriction of access to land or use of other resources, including communal property
and natural resources such as marine and aquatic resources, wood and non-wood
forest products, freshwater, medicinal plants, hunting and gathering lands and
pastures and cultivation areas.

When displacement cannot be avoided, provide displaced communities and individuals with
compensation for lost assets at full replacement cost and other assistance.

Transparent and consistent compensation standards should be offered to all communities and
individuals affected by displacement.

Where possible, offer land-based compensation to those whose livelihoods are based on the land
and who are displaced from the land.

Possession of acquired land and related assets will only take place after compensation has been
made available and, where applicable, resettlement sites and relocation allowances have been
provided in addition to compensation.

Provide opportunities for displaced communities and individuals to derive appropriate
development.

Establish a grievance mechanism compatible with NP1 as early as possible in the project
development phase. The grievance mechanism should be designed to address specific concerns
regarding compensation and resettlement raised by displaced persons or community members,
including an appeal mechanism to resolve disputes impartially.

In the event of physical displacement, develop a PAR covering at least the applicable
requirements of this NP

The plan shall be designed to mitigate the negative impacts of displacement; identify
development opportunities; develop a budget and resettlement schedule; and establish the rights

of all categories of affected persons (including host communities).
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Special attention will be given to the needs of the poor and vulnerable.
All land acquisition transactions, as well as compensation measures and resettlement activities,
will be documented.
In the case of projects involving only economic displacement, identify and describe the measures
that the responsible government agency plans to use to compensate affected communities and
individuals.
e If these measures do not meet the relevant requirements of this SP, develop an
environmental and social action plan to supplement the government's action.
* This may include additional compensation for lost property and additional efforts
to restore lost livelihoods, where appropriate.

3.5 EIB Environmental and Social Standards

The European Investment Bank (EIB) has established a framework to ensure that its financing
supports sustainable, inclusive development that respects human rights. This framework is based
on 11 Environmental and Social Standards (ESS) that define the requirements applicable to

project promoters throughout the project lifecycle.

e Standard 1: Environmental and social impacts and risks

e Standard 2: Stakeholder Engagement

e Standard 3: Resource Efficiency and Pollution Prevention

e Standard 4: Biodiversity and Ecosystems

e Standard 5: Climate Change

e Standard 6: Involuntary resettlement

e Standard 7: Vulnerable groups, indigenous peoples, and gender dimension
e Standard 8: Employment and working conditions

e Standard 9: Health, Safety, and Security

e Standard 10: Cultural Heritage

e Standard 11: Intermediated financing

In the context of this project, the applicable SSNs are SSN 1 and SSN 6.

3.5.1 Environmental and Social Standard 1: Environmental and Social Impacts and Risks

This requires a comprehensive and rigorous assessment of environmental, climate, social, and
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human rights risks and impacts. The promoter must demonstrate that it identifies, manages,

monitors, and communicates these risks, and that it implements appropriate measures to

maximize positive impacts while limiting negative effects at all stages of the project.

3.5.2 Environmental and Social Standard 6: Involuntary Resettlement

This standard aims to avoid or minimize the physical and/or economic displacement of people.

When displacement is unavoidable, it requires the implementation of fair compensation

measures and the restoration, or even improvement, of the living conditions of the affected

populations. A resettlement plan or livelihood restoration plan must be established as

appropriate.

3.6 Gap Analysis

Table2 : Convergence and divergence between the Bank's procedures and policies and Tunisian resettlement requlations

Themes Tunisian national International Proposed action
legislation (2016 standards (EP5,
expropriation law and 1922 NP5, NES6)
temporary occupation law)
Eligibility Holders of formal title e Holders of formal In the case of
criteria for deeds land rights (including | discrepancy, EES 5 must
compensation Property recognized by customary and be applied.

local leaders (elected sector
leader)

Collective ownership
recognized by regional
councils

Loss of crops

traditional rights
recognized by
national legislation),
Those who do not
have formal rights to
the land at the time
the census begins, but
who may obtain land
titles or other rights at
a later date

Those who have
neither formal rights
nor titles that are
likely to be
recognized on the
land they occupy (the
case of bona fide
occupation of land
belonging to others).

Any loss of income sources
and access to the resource
must be subject to

compensated.
Informal users ("squatters")
will be eligible for
compensation under this
project. This will be taken
into account in the

compensation
matrix

PUBLIC

38




Resettlement policy framework for the Khobna photovoltaic
power plant project in Sidi Bouzid

Qair

Themes

Tunisian national
legislation (2016
expropriation law and 1922
temporary occupation law)

International
standards (EP5,
NP5, NES6)

Proposed action

Tunisian law

affected persons

Property eligible |e¢ The construction of Land that is QAIR compensates for
for compensation transmission lines requires permanently lost land losses at market
the temporary occupation (i.e., tower sites) value and signs a
of land must be permanent easement
compensated as agreement.
such (i.e., acquired
by the project).
Socio-economic e A socio-economic survey The resettlement plan | The procedures for
profile of the people affected requires a socio- implementing
is not required by economic survey of | resettlement plans

proposed in this CPR
include conducting a

socio-economic survey
of the persons affected.

Vulnerable
groups

No specific action for

affected populations

considered vulnerable.
Social framework

Eligible for additional
assistance from the
resettlement budget.
A socio-economic
survey identifying
vulnerable PAPs is
required.

SEA 5 must apply. The
project must identify
vulnerable groups and
their needs and provide
targeted assistance for these
vulnerable populations.
This will be taken
into account in the
compensation matrix and
the procedures for
preparing the entire
compensation operation.
In addition, targeted
consultations with
vulnerable groups will be
conducted and specific
funds will be provided for
in the resettlement budget
to finance appropriate
compensation.
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Themes Tunisian national International Proposed action
legislation (2016 standards (EP5,
expropriation law and 1922 NP5, NES6)

temporary occupation law)

affected by the
project

Total or partial |e¢ Notaddressed by Consider a Application of SEA 55 is
loss of legislation. plan  torestore | required: Aim to improve,
livelihoods Compensation for crops livelihoods. or at least restore, the living
is estimated by experts conditions and livelihoods
based on the current of affected people. This is
market without taken into account in the
calculating the time compensation matrix.
needed to restore these
incomes.
Compensation ¢ Monetary compensation The bank's policy Monetary compensation
is offered. favors compensation | is accepted if consultations
in kind but accepts prove that this is the
monetary preference of the PAPs.
compensation if this is| For land-dependent
the preference of the | households, land
PAPs. compensation should be
prioritized, unless it is
unfeasible or refused.
Compensation in kind is
encouraged in all cases.
Deadline for |e Not specified Planned The SEA 5 shall prevail:
occupants Provide for the publication

of a deadline at the
end of the census of persons

and property in the
event of physical
displacement and access
restrictions. This is included

expropriation decree has
been issued, subject to
compliance with the 2016
law and the allocation of
the compensation
budget, even without the
formal acceptance of the
PAPs. This principle was
reinforced by Decree-
Law No. 2022-65 of
October 19, 2022. This
text amends Law No.
2016-53 and introduces a
clearer procedure for

consultation with the
PAPs, acceptance of
the compensation
budgets, and actual
payment of
compensation.

in the CPR principles of the
CPR.
Execution of e The State may proceed Resettlement can only | The Bank's policy must be
expropriation with resettlement if the take place after applied: losses must be

identified, and
compensation budgets
must be discussed,
accepted, and received by
the PAPs before work
begins.
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Themes Tunisian national International Proposed action
legislation (2016 standards (EP5,
expropriation law and 1922 NP5, NES6)
temporary occupation law)
recognition, assessment,
and conciliation via a
specialized commission.

Relocation e Not provided e Planned EES 5 must be applied:

assistance provide a budget for

resettlement assistance.

Complaints Recourse to the Establishment of a The SEA 5 must prevail: A

management Reconciliation ¢ "Complaints project-specific "Complaints

mechanism Commission and the Management Management Mechanism"
e national judicial system Mechanism" specific | must be prepared, posted,
if negotiations with the to the project, and accessible to all PAPs,
Reconciliation displayed and incorporating an impartial
Commission fail. accessible to all PAPs. | appeal mechanism.
Complaint Management
Mechanism" specific to the
project must be prepared,
posted, and accessible to all
PAPs, incorporating an
impartial appeal
mechanism.

Budget e Required, but no e The budget must be | EES 5 must prevail:
provision for travel included in the The budget must
assistance, assistance to overall project include the cost of
vulnerable persons, and budget, with investments/acquisiti
PAPs who are not identification of ons, implementation
eligible under national budget sources. costs, monitoring and
regulations. audit costs, and

contingencies.
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Themes

Tunisian national
legislation (2016
expropriation law and 1922
temporary occupation law)

International
standards (EP5,
NP5, NES6)

Proposed action

Implementation
schedule

¢ Not required

A detailed
implementation
schedule for the
resettlement plan
is required. This
schedule must be
aligned with the
project
implementation
schedule to ensure
compliance

with the Bank's
policy.

SEA 5 must prevail: A
schedule for implementing
the resettlement action plan
must be prepared.

Institutional
arrangement for
the
implementation
of a remediation
plan

No specific arrangement is
required. Generally, the
expropriating authority's
legal department works
closely with all stakeholders
involved.

An institutional
arrangement for
implementation is
required for all
phases: preparation,
implementation,

SEA 5 must prevail: the
project must establish the
structure or unit for
implementing the
resettlement plan.

e involved. monitoring &amp;
evaluation, and audit.
Monitoring e Not planned e Aresettlement PO 4.12 must prevail: a detailed
&amp; monitoring and monitoring plgn must be
evaluation evaluation plan must prepared gnd implemented and
be prepared and included in the resettlerpent plans
D¢ prep and provide for corrective
implemented. imeasures if necessary to ensure
compliance with SEA 5 during
implementation.
Consultations e Not formalized or e Requires regular and | The CPR provides
documented documented guidelines on the
consultations information and
throughout the project| consultation process to be
cycle followed when

implementing resettlement
plans, including the
effective participation of
PAPs and the
documentation of all
consultations.
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4 PRINCIPLES, OBJECTIVES, AND PROCESSES

4.1 Key principles and objectives

The project aims to ensure compliance with international standards applicable to land
acquisition, resettlement, and income restoration:

1. The project led by QAIR has avoided any form of forced displacement by operating the
power plant on state-owned land through a concession agreement, which grants it the
right to use the state-owned land for a period of 20 years to build and operate a solar
power plant for the project.

2. An ESIA study is currently being prepared to identify, assess, and mitigate the negative
social and economic impacts resulting from land acquisition or restrictions on its use by
affected persons, ensuring appropriate communication of information and consultation
and participation of project stakeholders.

3. Fair and negotiated compensation to improve or at least restore the livelihoods and
standard of living of those affected.

4. The objective is to preserve the living conditions of the populations affected by the project
and to ensure the restoration of their livelihoods.

41.1 Avoid forced evictions

The project does not involve the forced eviction of residents or landowners: The land chosen for
the project is uninhabited and belongs to the private domain of the State. The line does not pass
through inhabited land.

4.1.2 Deadline and eligibility

The initial deadline for this project is set at one month after the publication of the . This date is
linked to the completion of field surveys conducted on the land components identified for the
project, which is the subject of this LARF. Beyond this date, the occupation and/or exploitation
of land or resources covered by the project will no longer be eligible for compensation. The census
of PAPs on the project right-of-way will be carried out during the period when a decision is made
to conduct a PAR. The deadline will be explained to the population during information and
awareness-raising meetings and will be posted in the relevant delegations (Mezzouna and

Meknassy) and at the Governorate of Sidi Bouzid.
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41.3 Compensation at replacement value, compensation in kind where possible

Compensation for temporary rental or occupation is determined based on the value of the
property on the date of the agreement between the owners and Qair. The amount of
compensation applicable to real estate and real rights must correspond to the full replacement
cost, including all costs necessary to replace the property and associated transaction costs, and
may not exceed the most recent estimate appearing in the contracts relating to such real estate or
real rights, unless this estimate is less than the full replacement cost, in which case Qair must
supplement the amount to reach the full replacement cost.

The estimate shall be revised in line with the variation in construction costs between the reference
date or date of the estimate and the date on which the compensation is set, as determined by the
weighted index of the series of prices approved by government departments and experts in the
field.

Natural or legal persons who lose sources of income (temporary or permanent) must be
compensated and assisted in a timely manner, even before development and/or construction
work begins.

The terms of payment for the various forms of compensation (in kind, cash, assistance) must be
accepted by the persons affected. Economically displaced persons who do not have legally
recognized land rights must be compensated for lost assets other than land, such as crops,
irrigation infrastructure, and other developments, at their full replacement cost.

Compensation for loss of assets is provided at full replacement cost, without depreciation,
thereby ensuring an improvement or, at the very least, the restoration of the livelihoods and
standard of living of displaced persons. The principle is that, if not improved, the standard of

living of the Project-Affected People should at least be restored.

414 Restoration of livelihoods when they are affected

When the impact on land may affect livelihoods, and even if physical relocation is not necessary,
affected individuals and communities must be consulted and included in the planning process.
Eligible and affected individuals must be assisted in their efforts to restore or improve their
livelihoods.

To ensure that compensation and economic rehabilitation occur as planned, a
monitoring/evaluation program to monitor the progress of project activities will be put in place.

41.5 Consideration of vulnerable persons
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According to initial field surveys and literature reviews, vulnerable people likely to be affected
by the project are defined as follows:

* Households below the poverty line (according to the official national definition)

* Single female heads of household,

e People with disabilities,

e Elderly people living alone,

e People with chronic illnesses,

e Families without support,

e Unemployed graduates,

e Unemployed people without training,

* As well as any other person who will be considered vulnerable in the following
phases.

4.1.6 Key principles for implementation and monitoring of resettlement

The monitoring plan will set out the parameters for monitoring, establish benchmarks, and
designate the individuals or institutions responsible for carrying out monitoring activities.
Arrangements for monitoring and evaluating resettlement and compensation activities will be
part of the overall monitoring program for all QAIR activities, which the various implementing
partners are responsible for implementing.

Monitoring and evaluation will be organized at three levels: (i) internal monitoring by Qair, (ii)
monitoring of the implementation of resettlement and livelihood restoration by the implementing
partners, and (iii) independent monitoring by a third party, including closing reporting.

The implementing partners, with the support of the Project's Environmental and Social Safeguard
Policy Monitors, will establish an administrative reporting system to:

e Alert project authorities to the need to acquire land and the acquisition procedures
necessary for project activities, and the need to incorporate land acquisition, resettlement,
loss of goods/ services, and livelihood impacts

e Provide adequate information on the assessment and negotiation procedure.

e Maintain records of all complaints that need to be resolved.

e Document the fulfillment of all project resettlement obligations (i.e., payment of agreed-
upon amounts, construction of new structures, etc.) for all temporary or permanent losses,
as well as any additional unplanned construction damage.

e Keep the database up to date on changes in the field during the implementation of
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resettlement and compensation activities.
Periodic assessments will be carried out to determine whether PAPs have been fully paid or
compensated before project activities are implemented, and whether they enjoy a standard of
living equal to or higher than that which they had previously.
This framework suggests that the monitoring and evaluation mechanism also includes local
actors, particularly municipal administrators, as stakeholders in this activity. Municipalities will
therefore be mandated to independently monitor the implementation of resettlement and

compensation plans.

4.2 Owerview of the process
421 Negotiated settlements

> CPR compensation principle, process, and matrix

Based on a comparative analysis of government provisions and the involuntary resettlement
standards of international financial institutions (EBRD, EIB, and IFC), the CPR proposes to adopt

the following guidelines, definitions, principles, compensation matrix, and process for the project.

e Principles

o  The Project will attempt to minimize displacement or resettlement by applying the
following principles:

o The cost of acquiring or compensating for land and its compensation will be
included in the cost estimate for sub-projects, to enable a full assessment.

o To the extent technically feasible, towers and substations will be located on public
land or existing, vacant rights-of-way.

o Affected communities will be consulted and involved in the planning and
ssessment process.

o Eligible and affected persons must be assisted in their efforts to restore or improve
their livelihoods.

o Individuals or legal entities who lose sources of income (temporary or permanent)
must be compensated and assisted before any relocation, and before the start of
development and/ or construction work.

¢ Eligibility criteria
The CATR will follow the following eligibility principles in accordance with international
norms and standards for Involuntary Resettlement:

a) Holders of formal rights to land (including customary and traditional rights
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recognized by the country's legislation);
b) Those who do not have formal rights to the land at the time the census begins,
but who have land titles or other titles — provided that such titles are recognized
by the country's laws or can be recognized through a process identified in the
resettlement plan
¢) Those who have neither formal rights nor titles that are likely to be recognized
on the land they occupy.
In the context of this project, the people most likely to be affected are:
o Private and state owners of land that will be transferred to the project for the
installation of the power plant, road access, and power transmission line.
o Landowners (private, public, or collective) who will suffer damage to their
land, interruption of access to their land, and damage to crops.
o Farmers (whether or not they are landowners) who will see their crops
damaged by the construction and maintenance work.
o Livestock farmers who will be deprived of access to grazing areas or who will
see their tents and equipment damaged by the works.
o Agricultural workers who will lose their income temporarily or permanently.
o economic activities (small businesses, transport, etc.) permanently or
temporarily.
e Methodology for calculating compensation
The compensation rate will comply with replacement cost principles as defined by international
standards (EBRD, EIB, IFC).
For agricultural land, the replacement rate represents:
(i) The market value, prior to the project, of nearby land with similar production
and use potential to the affected land;
(ii) The cost of preparing the land for cultivation; and
(iii) The cost of any registration and transfer fees.
For land located in urban areas, the compensation cost represents:
(i) The pre-project market value of land of the same size and use, with similar
or improved infrastructure and public services, located near the affected
land, plus

(i) The cost of registration and transfer taxes.
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For losses of access to services such as grazing, it is difficult to assess or compensate in monetary
terms; the project must establish access to equivalent and culturally acceptable resources and
sources of income.

Where national legislation does not provide for compensation at a level corresponding to the full
replacement cost, compensation under national legislation will be supplemented by the project
to bridge the gap with the current replacement cost.

422 Procedure in the absence of agreement

Under Tunisian law, if the owner of the required property agrees to the applicant's requests
before becoming the expropriating authority, and the applicant agrees to the owner's requests,
the transaction then loses its binding nature and expropriation is not pursued.

The parties then agree on the price and terms of transfer of ownership and draw up a contract of
sale or lease.

The amicable acquisition results in a contract of sale or lease governed by civil law (Code of
Obligations and Contracts and the Code of Real Rights). It specifies the amount of the sale or lease
and the transfer of ownership.

Law No. 95-21 of February 13, 1995, relating to state-owned agricultural land, provided for the
transfer of state-owned land to the administration for the purposes of regularization and

exchange.

If there is still no agreement between the expropriating party and the expropriated party, the
compensation for expropriation will be determined based on the value of the property as assessed
according to its condition and actual use on the date of publication of the expropriation decree
and by comparison with the prices charged on that date for comparable properties located in the
same area.

In the absence of an amicable agreement in Tunisia, the law provides that the public authority
may initiate legal proceedings to determine the compensation through a case before the
competent court, without necessarily proceeding with immediate expropriation.

The Tunisian law of July 2016 recognized informal occupation and compensated for everything
on the surface. According to the bank's PR 5 standard, informal occupants must be compensated
for any loss of income and access to resources. Informal users ("squatters") will be eligible for

compensation under this project.
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5 PROVISIONAL RESETTLEMENT AND
COMPENSATION STRATEGY

5.1 Initial approach to rights

5.1.1 Eligibility for compensation
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3 : Category of eligible PAPs

Type of loss

Eligibility

Land situation

Compensation

Permanent loss of land

Owner of registered land
Owner of land in the
process of being registered
Owner of land with a
notarized deed

— Registered land;

— Land in the process of
being registered

— Unregistered land with a
notarized deed

— Land with a certificate of
possession, certificate of
allocation, certificate of

enzel

— Unregistered land
without documentation
(following the

application of Article 38
of Law No. 2016-53 of
July 11, 2016).

Full compensation equal to the replacement value
(local market price plus registration fees (5%).
Payment must be received by the PAP before any
relocation. The market price is determined on the
basis of the prices of neighboring land by the
expert from the Ministry of State Property or
private experts in accordance with a set of criteria
established by a national commission.

Buildings of which part has been expropriated for public
use will be acquired in their entirety if the owners so
request in writing within one month of the date of
notification of the provisional compensation value. The
same applies to any land that has become unusable as a
result of the expropriation (Art. 9).
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Type of loss

Eligibility

Land situation

Compensation

Where there is a dispute
between presumed owners
and another claimant, it is then
up to the parties concerned to
have their dispute settled by
the competent court.

Registered land or land
not belonging to others

No compensation until the dispute has been resolved by
the court. The unsuccessful informal occupant may be
compensated within the regional social framework.
Deposit of the amount.

Permanent loss of income

Owner-operator

Registered land belonging
to a private owner.

Compensation for crop loss based on current market
value and with reference to the scale set by the national
commission, which depends on the type, nature, species,
age, productive life, etc. Compensation will take into
account the time needed to return to pre-project levels of
production or earnings.
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Type of loss

Eligibility

Land situation

Compensation

Agricultural land
operator with a lease
agreement.

Registered land belonging
to a private owner.

Compensation for crop loss based on current market
value and with reference to the scale set by the national
commission, which depends on their type, nature,
species, age, productive life, etc. Compensation will take
into account the time needed to return to pre-project
levels of production or income.

Informal farmer

Registered land belonging
to a private owner.

In practice, the administration is responsible, through
and within the social framework, for compensating and
providing the necessary assistance to the operator so that
he can find an equivalent source of income. In practice,
the social framework will also deal with compensating
for trees at market price and by reference to the scale set
by the national commission. During the final ex-post
evaluation of the project, the situation of the affected
farmers will be reviewed to ensure that they have been
taken care of and compensated in a similar way to formal
farmers.

Informal farmer

Cultivated land belonging
to the state;

The replacement cost for crop losses will be assessed on
the same basis as formal cases.
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Type of loss

Eligibility

Land situation

Compensation

Agricultural operator
with a lease agreement.

Land belonging to the
state.

Compensation for crop loss based on current market
value and with reference to the scale set by the national
commission, which depends on the type, nature, species,
age, productive life, etc. of the crops, with the possibility
of exchanging the lease for another plot of land.
Compensation will take into account the time needed to
return to pre-project levels of production or earnings.
The State will take back its land without compensation
for bare ownership.

Permanent loss of crops or
loss of income from planned
crops

Farmer-owner

Registered land belonging
to a private individual.

Compensation for crop loss based on current market
value, which depends on the type, nature, species, age,
productive life, etc. of the crops. Market value will be
determined by an expert from the Ministry of State
Property or by private experts in accordance with a set
of criteria established by a national commission.
Compensation will take into account the time needed to
return to pre-project levels of production or earnings.
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Type of loss Eligibility Land situation Compensation

— Compensation for crop losses based on current market
value, which depends on the type, nature, species, age,
productive life, etc. of the crops. The market value will
be determined by an expert from the Ministry of State
Property or by private experts in accordance with a set

Farmers with a lease Registered land belonging of criteria established by a national commission.

agreement. to private individuals. —  Compensation will take into account the time needed to
return to production or income levels equivalent to pre-
project levels. The provisions of Law No. 87-30 of
August 12, 1987, regulating rural leases

— must be taken into account.
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Type of loss

Eligibility

Land situation

Compensation

Informal farmer

Registered land belonging
to a private individual.

— Compensation for crop losses based on current market
value, which depends on the type, nature, species, age,
productive life, etc. of the crops.

— Compensation will take into account the time needed to
return to pre-project levels of production or income.

Informal farmer

Land belonging to the
state;

— Compensation for crop losses based on current market
value, which depends on crop type, nature, species, age,
productive life, etc.

— Compensation will take into account the time needed to
return to pre-project levels of production or income.

PUBLIC

55




Resettlement policy framework for the Khobna photovoltaic
power plant project in Sidi Bouzid

Qair

Type of loss

Eligibility

Land situation

Compensation

Farmer of agricultural land
with a lease agreement.

Cultivated land belonging
to the state.

Compensation for crop loss based on current market
value, which depends on the type, nature, species, age,
productive life, etc., with the possibility of exchanging
the lease for another plot of land. The market value will
be determined by an expert from the Ministry of State
Property or by private experts in accordance with a set of
criteria established by a national commission.
Compensation will take into account the time needed to
return to pre-project levels of production or income.

Owner-operator

Registered land belonging
to a private owner.

Compensation for the loss of trees based on current
market value, which depends on their type, nature,
species, age, productive life, etc. The market value will be
determined by an expert from the Ministry of State
Property or by private experts in accordance with a set of
criteria established by a national commission.
Compensation will take into account the time needed to
return to pre-project levels of production or income.

Permanent loss of trees or loss
of income

Farmers with a lease
agreement.

Registered land belonging
to private individuals.

Compensation for the loss of trees based on current
market value, which depends on their type, nature,
species, age, productive life, etc. The market value will be
determined by the Ministry of State Property expert or
private experts in accordance with a set of criteria
established by a national commission. Compensation will
take into account the time needed to return to pre-project
levels of production or income.
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Type of loss

Eligibility

Land situation

Compensation

Informal operator

Registered land belonging
to private individuals.

Compensation for crop loss based on current market
value, which depends on the type, nature, species, age,
productive life, etc. The market value will be determined
by an expert from the Ministry of State Property or by
private experts in accordance with a set of criteria
established by a national commission.

Compensation will take into account the time needed to
return to pre-proiect levels of production or income

Informal farmer

Cultivated land belonging
to the state domain;

— Compensation for trees at market price, which
will be determined by the expert from the
Ministry of State Property or private experts in
accordance with a set of criteria established by a
national commission.

— Assistance to the farmer so that he or she can
find an equivalent source of income or monetary

comnensation

Farmer of agricultural land
with a lease agreement.

Cultivated land belonging
to the state.

Compensation for crop loss based on current market
value, which depends on the type, nature, species, age,
productive life, etc., with the possibility of exchanging the
lease for another plot of land. The market value will be
determined by an expert from the Ministry of State
Property or by private experts in accordance with a set of
criteria established by a mnational commission.
Compensation will take into account the time needed to
return to pre-project levels of production or earnings.

Buildings and structures
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Type of loss

Eligibility

Land situation

Compensation

Residences or habitable
structures

Owner

—Residences located on

registered land or on
unregistered land with a
title deed or other proof, or
on land without any proof
(after application of Article
38 of Law No. 2016-53 of
July 11, 2016)

Compensation for the loss of land and compensation for
the market value of buildings and structures to be
demolished, including contract registration fees and
other costs assessed in the appraisal, such as moving
expenses. This value will be determined by the expert
from the Ministry of State Property or private experts in
accordance with a set of criteria established by a national
commission. This will also include assistance in finding
alternative accommodation.

Tenant

With a lease agreement

Compensation for the tenant before the start of the work,
including all moving costs. This will also include
assistance in finding alternative accommodation.

Occupant

Without a lease

Compensation for the tenant with the owner's agreement
before the start of the work, including all moving costs.
Assistance will also be provided to help them find
alternative accommodation. This will also include
assistance in finding alternative accommodation.

Informal occupant of a
residence located on state

property

Compensation for the occupant before the start of the
work, including all moving costs. This will also include
assistance in finding alternative accommodation.
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Type of loss

Eligibility

Land situation

Compensation

Informal occupant of a
residence located on
privately registered land

Compensation for the occupant before the start of work,
including all moving costs. This will also include
assistance in finding alternative accommodation.

Informal occupant who has
built a structure on land that
does not belong to them.

Compensation for the loss of the building before the start
of work, including all moving costs. This will also include
assistance in finding alternative accommodation.

Buildings and structures

Uninhabitable buildings and
production facilities
(garages, irrigation systems,
fences, stables)

Landowner

Non-residential

buildings located on
land that is registered
or unregistered with a
title deed or any other
proof of ownership, or
on land without any
proof (after application
of Article 38 of Law No.
2016-53 of July 11, 2016)

Compensation for the loss of land and compensation for
the market value of buildings and structures to be
demolished, including contract registration fees and
other costs assessed in the appraisal, such as moving
expenses. This will also include assistance in finding
alternative housing.

Tenant

With a lease

Compensation for the loss of structures prior to the start
of work, including all moving costs. This will also include
assistance in finding alternative accommodation.
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Type of loss Eligibility Land situation Compensation
Compensation for the loss of the building at market price
through the regional commission before the start of
Occupant Without a lease work, including all moving costs. This will also include

assistance in finding alternative accommodation.

Informal occupant of a
residence located on state

property

Compensation for the bona fide occupant for the loss of
the building at market price before the start of work,
including all moving costs, and after approval by the
MDEAF. In practice, the MDEAF approves
compensation when the informal occupant is acting in
good faith. This will also include assistance in finding
alternative accommodation.

Informal occupant of a
residence located on
privately registered land

Compensation for the loss of the building at market price
before the start of construction, including all moving
costs. This will also include assistance in finding
alternative accommodation.

Informal occupant who has
built a structure on land that
does not belong to them.

Compensation for the loss of the building at market price
after agreement with the real owner before the start of
work, including all moving costs. This will also include
assistance in finding alternative accommodation.

Loss of public infrastructure (sewerage, telecommunications, drinking water supply, etc.).
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Type of loss Eligibility Land situation Compensation
The State: the — Relocation and reconstruction of all these public

administration managing losses.
these public infrastructure

facilities.

Loss of public infrastructure State property

Loss of income and livelihoods

— Compensation for crop losses based on current market
value, which depends on the type, nature, species, age,
productive life, etc. of the crops. Market value will be

Permanent crops or loss of Farmer-owner Registered land belonging determined by experts from the Ministry of State Property

income from planned crops to private individuals. or private experts in accordance with a set of criteria
established by a national commission.

— Compensation will take into account the time needed to
return to pre-project levels of production or income .
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Type of loss

Eligibility

Land situation

Compensation

Farmer of agricultural land
with a lease agreement.

Registered land belonging
to a private individual.

Compensation for crop losses based on current market
value, which depends on the type, nature, species, age,
productive life, etc. of the crops. Market value will be
determined by experts from the Ministry of State
Property or private experts in accordance with a set of
criteria established by a national commission.

Compensation will take into account the time needed to
return to pre-project levels of production or earnings.
The provisions of Law No. 87-30 of August 12, 1987,
regulating rural leases must be taken into account.

Informal farmer

Registered land belonging
to a private individual.

Compensate and provide the necessary assistance to the
farmer so that he or she can regain an equivalent source of
income. The replacement cost for crop losses and a place
of work/economic activity is covered through the social
framework.

During the final ex-post evaluation of the PAR (for
components that require PARs), the situation of the
affected farmers will be reviewed to ensure that they have
been adequately taken care of.
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Type of loss Eligibility Land situation Compensation
Compensation for crop loss based on current market
value, which depends on the type, nature, species, age,
Cultivated land belonging etc. of the crops, by experts.from the Minist.ry of State
Informal farmer . Property or private experts in accordance with a set of
to the state domain; L . . .
criteria established by a national commission and after
approval by the MDEAF.
Compensation for crop loss based on current
market value, which depends on the type, nature,
species, age, etc., by an expert from the Ministry
Farmer of agricultural land Cultivated land belonging of State Property or private experts in accordance
with a lease agreement. to the state. with a set of criteria established by a national
commission and after approval by the MDEAF.
Loss of income and livelihood
Compensation for crop loss based on current market
value, which depends on the type, nature, species, age,
productive life, etc. of the crops. Market value will be
Registered land belonging determined by experts frqm the Mmlstry of State
Trees Farmer-owner Property or private experts in accordance with a set of

to private individuals.

criteria established by a national commission.
Compensation will take into account the time needed to
return to pre-project levels of production or income.
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Type of loss

Eligibility

Land situation

Compensation

Farmers with a lease
agreement.

Registered land belonging
to private individuals.

Compensation for crop loss based on current market
value, which depends on the type, nature, species, age,
productive life, etc. The market value will be determined
by an expert from the Ministry of State Property or
private experts in accordance with a set of criteria
established by a national commission. Compensation
will take into account the time needed to return to pre-
project levels of production or income.

Informal farmer

Registered land
belonging to a private
individual.

In practice, the administration is responsible, within the
social framework, for compensating and providing the
necessary assistance to the farmer so that he or she can
regain an equivalent income.

During the final ex-post evaluation of the PAR, the
situation of the affected operators will be reviewed to
ensure that they have been adequately taken care of.

Informal farmer

Cultivated land belonging
to the state;

Compensation for crop loss based on current market
value, which depends on the type, nature, species, age,
etc. of the crops, is paid by experts from the Ministry of
State Property or private experts in accordance with a set
of criteria established by a national commission and after
approval by the SEDEAF. In practice, the SEDEAF
approves compensation when the informal farmer is
acting in good faith.
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Type of loss Eligibility Land situation Compensation
Compensation for crop loss based on current market
value, which depends on the type, nature, species, age,
productive life, etc., with the possibility of exchanging
the lease for another plot of land. The market value will
be determined by an expert from the Ministry of State
Farmer of agricultural land Cultivated land belonging Property or by private experts in accordance with a set of
with a lease agreement. to the state. criteria  established by a national commission.
Compensation will take into account the time needed to
return to pre-project levels of production or income.
Loss of income and livelihoods
The valuation of the business includes the value of the
Business assets? (the business anq compensation fc?r the ce§sation of ac'tivity
Worl/Employment . business is registered in and relf)canon. The PAR will describe the? basis for
Business owner ; . calculating the estimated value of compensation for loss
the commercial register . . . .
. of income, which also depends on the period of cessation
with a tax number) . o .
of activity until its resumption.

3 According to Article 189 of the Commercial Code (2013), business assets include: (i) Movable property used in the course of a commercial activity, (ii) Mandatorily, the customer base and goodwill.
(iil) Any other assets necessary for the operation of the business, such as the sign, trade name, leasehold rights, equipment, tools, merchandise, patents, trademarks, designs and models, and literary

and artistic property rights.
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Type of loss

Eligibility

Land situation

Compensation

[nformal occupant

Without business

Occupants will be compensated (expert assessment
of the activity, period of cessation, relocation costs,
etc.) within the social framework. During the final
ex-post evaluation of the PAR, the situation of the
affected operators will be reviewed to ensure that it
has been adequately addressed.

It should be noted that the PAR will describe the

Temporary use of land during the execution of works
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Type of loss Eligibility Land situation Compensation

— The contractor who will carry out the work is
required to lease land, until the work is
completed, for the installation of the
construction site and the storage of materials,
the parking of trucks and machinery, etc.

— The lessor will be compensated for the loss of
crops or trees.

— The owner has the right to refuse to lease their
land. In this case, recourse is had to the decree of
August 20, 1888, which specifies that temporary
occupation (TO) of land is authorized by an
order indicating the territory where the land is
located, the number and nature of the parcels of
which it is composed, their size, and the name
and address of the owner or presumed owner.

— The local authorities notify the OT order to the
owner of the land or their representative.

Temporary use of land
during the execution of Landowner All land situations
works
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Type of loss

Eligibility

Land situation

Compensation

Damage caused
by the
temporary use
of the land (the
contractor is
obliged to
demolish a
fence or
building to
access the
project site)

The owner of the land

All land situations

— The contract signed between the administration
and the contractor stipulates that the contractor
must restore the plot to its original condition
after completion of the work.

Vulnerable groups

Vulnerable groups

Disabled persons, orphans,
elderly persons without
income, as well as persons who
have lost a large part of their
income or land. These persons
will be identified by the social
study.

— National legislation does not provide for this
case. However, the project will ensure assistance
for vulnerable persons.

— During the final ex-post evaluation of the PAR, the
situation of affected farmers will be reviewed to
ensure that they have been adequately supported.
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5.1.2 Rights Matrix

Table4 : Rights Matrix

Loss of land

Loss of private » Landowners e Monetary compensation based
land With certificate of ownership on
o Agricultural land ¢ Registered landowners Market price (assessed by a legal
e Collective land o Landowners with expert)
e Vacant land notarized deeds e The compensation rate must be
e Urban land Community with a Regional in line with the replacement cost
Management Council of the losses incurred

« [llegal land users (squatters)

e Land tenants (i) For agricultural land, the

replacement rate must
include: the market value
of nearby land with
similar production and
use potential to the
affected land;

(i) The cost of preparing the
land for cultivation; and

(i) The cost of any
registration and transfer
fees.

e For land located in urban areas,
the replacement cost must
include:

() The market value of land
of the same size and use,
with similar or improved
infrastructure and public
services, located near the
affected land, and

(i) The cost of registration
and transfer taxes.

e Users of "non-legitimate" land
will be compensated for
infrastructure or buildings on

the land but not for the land
itself.
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Loss of land for
tower rights-of-way

Legal landowners .

e Customary and informal o

owners with proof of
ownership

Land restoration
Compensation for loss of

agricultural activities on the land
Compensate at market value for
the land and sign a
memorandum of understanding
for the entire duration of
operation.

Loss of state-
owned land

e Illegal land users

e Land tenants

e Belonging to any o

administration (OTD,
ONAS, SONEDE,

e Ministry of Equipment, .

etc.)

(squatters) o

Monetary compensation

based on the replacement

cost of lost land

Compensation for loss of
agricultural activities on the
land

"Unlawful" land users will be
compensated for activities on the
land but not for the land itself.

Structure

The project is unlikely to affect existing structures. The project is not authorized to impact private
or state structures according to the Decree of May 30, 1922. This compensation measure has been
included in the matrix that proposes the compensation strategy as a contingency.

Individual
structures

Structure owners o
Structure users (merchants,
etc.) o

Compensation for replacement
of lost structures

If it is a partial loss,
compensation for the affected
part if the rest of the structure is
still usable

If it is a partial loss and for safety
or other reasons the structure is
no longer used, compensation
for the loss of the entire structure
Monetary compensation for
finding an alternative (rental and
transport costs)

Loss of collective
infrastructure
(tracks, markets,
shepherds' tents,
etc.)

Owners of structures .
Users of the structure

Monetary compensation for setting
up similar structures

Monetary compensation for
finding an alternative (rental costs,
living expenses, income restoration
costs, transportation costs).

Loss of trees and crops
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Loss of trees and
crops

Legal owner/
Owner/ tenant/non-title
holder

Advance notice for permanent
crops and seasonal crops before
damage

Compensation for standing crops
based on an annual crop cycle at
market value;

Compensation for perennial crops
and fruit trees at the net annual
market value of the product,
multiplied by the remaining
productive years.

For olive trees: the trees will be
relocated by the project in
addition to the replacement cost
of the tree

Loss of income

Permanent or
temporary loss of
income sources

e Permanent and/or

seasonal farm workers,

e Livestock farmers who

may experience
difficulties accessing their
usual grazing areas
during construction or
maintenance work;

e People whose economic

activities will be
disrupted by the project:
local produce traders,
agricultural worker
transporters, water
transporters, etc.

- Unemployed persons
without training,

- As well as any other
person who will be
considered
vulnerable by future
detailed socio-
economic studies

Compensation for income

restoration:
Compensation of sufficient
wages (3 to 6 months) to
find another job for
agricultural workers
Avoid the olive harvest
period during construction
work
Assistance to livestock
farmers in finding other
access to grazing areas
Assistance to mobile traders
to set up in other areas and
encourage them to set up in
markets (ensuring
continuity of their activities)
Compensation for
disruption/ cessation of
income sources

Assistance to vulnerable people affected
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Impacts on
vulnerable people

e Households below the

poverty line

e Single female heads of

households

e People with disabilities,
e Elderly people living

alone,

e People with chronic

illnesses,

e Families without support
e Unemployed graduates,

Vulnerable individuals are
entitled to additional
assistance:

- Transportation,

- Financial assistance,

- Training,
Facilitation of access to
microcredit and existing
government programs.

Other compensation mechanisms

Amicable
negotiations
(purchase)

e Can be conducted with

landowners or informal
occupants

Negotiations must be conducted
transparently, at a fair price, and
without intimidation. Their
outcome must not have a
negative impact on the economic
and financial conditions of the
affected person

5.2 ASSESSMENT OF AFFECTED ASSETS

The assumptions used to assess losses are applied to the project based on the information available at

this stage. The estimate was made based on the analysis of satellite images (Google Earth and Google

Maps), cross-referenced with the results of field visits.

5.2.1 affected land

The project does not result in the total loss of agricultural land, but some privately owned cultivated

plots may be partially affected, particularly by the installation of high-voltage power line pylons,

each of which is estimated to occupy an area of approximately 8*8 meters (64m?).

The project concerns various types of land: state-owned (private or public), collective, and private.

o Principles: the land will be valued on the basis of its current market value, taking into account

its location, use, and legal status.

e Methodology: Reference prices will be estimated based on information gathered from

members of the regional council, using prices from comparable transactions in the area.

e Procedures: the valuation will be carried out in a fully transparent manner, with prior

validation by local authorities and consultation with the persons concerned.
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5 : Summary table of land crossed by the power line

Total number of . Requisitioned||State-owned
Route Length (km) e p— Private land land land
Initial route | 455 | 132 I 7 | 19 | 32

*A parcel survey was carried out by Qair in 2025 on this route.

Figure6 : Current occupation of the power plant site

5.2.2  structures
There are a few structures on the power plant site, including:
- Five lightly constructed huts are occupied year-round by livestock farmers*
- Livestock pens
e Principle: these structures will be assessed according to standard replacement cost, without

taking into account their age.

4 Information obtained during a visit to the site by a farmer.
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e Methodology: the assessment will be based on a standard price list, in consultation with local
authorities, without recourse to detailed technical expertise.

e Procedures: The owners (even informal ones) of the structures will be identified during the

field inventory and informed of the compensation amounts.

Figure7 : Livestock shelters on the site
5.2.3 Crops and trees
The power line crosses different types of land:
e State-owned land;
e Private agricultural land, cultivated or planted (particularly olive and citrus trees).
Some pylons will be erected directly on private agricultural plots.
e Principle: losses of crops and trees will be compensated based on local agricultural yields
and market prices.
e Methodology:

o For olive and citrus trees: estimate of number, age, and productivity;
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* Terms and conditions: farmers, whether owners or operators, will receive compensation for

any temporary or permanent loss of use.

Figure8 : View of olive trees crossed by the route
5.24 Economic activities

No formal commercial activity has been identified at the sites, but some areas are used occasionally
by livestock farmers, particularly on the power plant site. This includes camel grazing (camel
breeding), which is a traditional practice in the region.
e Principle: The economic impact of the temporary loss of access to grazing land, including for
camel breeding, may be taken into account in the assessment of losses.
¢ Methodology The existence of equivalent grazing areas in the region will also be taken into
account to assess the actual economic impact and, if necessary, adjust the compensation

measures.
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Modalities: Proven cases will be dealt with on a case-by-case basis, in conjunction with local
authorities, on the basis of estimates of economic losses based on actual practices observed during

field visits.

Figure9 : Livestock farming activity observed on site

5.3 CASH COMPENSATION

The compensation principles adopted in this CPR are based on the idea of fair and equitable
compensation prior to any taking of the land or property concerned.

The exact amounts will be refined on the basis of detailed inventories to be carried out in the future
and are presented as estimates in section 13.2.

5.3.1 Rates for asset types

Assumptions are made for the valuation and compensation of potential losses, as an indication:
e Land will be compensated according to its use and legal status, taking into account average
prices observed in the region;

e Structures will be assessed according to their type and condition, referring to standard scales
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Crops and trees will be compensated based on yield, local market value, and remaining

production life (in the case of trees);

In the event of loss of access to income (e.g., agricultural or pastoral activities), temporary
compensation may be considered.

e Additional compensation may also be provided, such as travel allowances or transitional
allowances (e.g., until crops regain their productivity or economic activities are restored).

5.3.2 Payment process

At this stage, it is envisaged that compensation will be paid before any actual possession of the
property or resources concerned, in accordance with international best practices.

The payment terms will be defined at a later stage as part of the Resettlement Action Plans (RAPs),
in consultation with stakeholders and affected persons. As a guide, several options may be
considered depending on the context:

¢ Bank transfers, in cases where beneficiaries have an account;

e Administrative or postal payments in areas where access to banking services is limited;

e Payments upon presentation of supporting documents, in accordance with established
procedures (e.g., national identity card, title deed, or any equivalent document recognized
locally).

These arrangements will be adjusted to take into account local constraints, the capacities of those
affected, and the requirements of partner financial institutions.

These measures will be specified, adjusted, and validated in future PARs, once the PAPs and their
losses have been accurately identified.

5.3.3 Estimated compensation costs

Some project infrastructure —such as construction sites, maneuvering areas, temporary storage
areas, and the existing access road —will involve the temporary occupation or intensive use of
agricultural or pastoral land. Although these encroachments are not permanent, they are likely to
cause economic or physical disruption, including:

o Temporary loss of land use (interruption of crops or access to pasture);

e Degradation of soil quality (compaction, alteration of structure);

o Nuisances associated with intensive vehicle traffic (dust, noise, congestion of access routes);

.

In the case of the existing access road, this will be subject to a simple 1 km upgrade.
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In accordance with the requirements of the EBRD's SEA, the following measures will be taken for
temporary rights of way or use:

e Monetary compensation equivalent to the loss of agricultural income related to the duration

of occupation (if applicable);

¢ Restoration of damaged soil or areas (leveling, weeding, etc.);

e Repairs or compensatory measures in the event of damage to local infrastructure;
These measures will be implemented before or during the temporary occupation of the areas
concerned. Details will be specified in the Resettlement Action Plans (RAPs) or in the environmental

and social management plans specific to the construction phase.

Table6 : Estimated temporary impacts and compensation meastures

Type of land | Estimate PAPs Type of damage Form of
use/purpose d concerned compensation/mitigation
duration
Development |1 to 2| Local Access disruption, | Mitigation measures (watering,
of access road | months | residents, potential damage | signage, schedules) +
(1 km) nearby compensation in the event of
farmers exceptional damage
Main 8 months | Landowner | Temporary Compensation based on surface
construction s, operators | inaccessibility, area + cleaning and restoration
site cessation of | after work
cultivation
Maneuvering |3 to 5 |Farmers or | Temporary loss of | Lump sum compensation +
area/depot months | livestock use or grazing restoration
breeders
Damage to | One-off Local Damage to | Repair or replacement with
fences, canals farmers agricultural identical items (labor + materials
infrastructure provided by the project)

5.4 Assessment of the gender sensitivity of proposed compensation rights

The Personal Status Code was enacted in Tunisia in 1956. This code established a number of
progressive laws to promote equality between women and men in areas such as marriage, divorce,
child custody, and inheritance, and represented a significant change in family law and the legal

status of women in Tunisia.

The land issue represents the economic and social dimension of male hegemony in society, which

justifies and reinforces the exercise of power over women. This creates a system that, on the one
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hand, sanctifies property and, on the other, allows men to marginalize and exclude women.
» Specific aspects related to vulnerability

In the context of this RPC, and based on initial field surveys and a review of the literature, vulnerable
persons will be defined as follows:

* Households below the poverty line (according to the official national definition)

* Single female heads of household

* People with disabilities

* Elderly people living alone

* People with chronic illnesses

* Families without support

* unemployed graduates,

* Unemployed people without training,

* As well as any other person who will be considered vulnerable by future detailed socio-

economic studies .

Gender considerations will be integrated into the development of RAPs through:

e The collection of gender-disaggregated data to identify differences between men and
women in terms of income, livelihoods, access to land, education levels, and
resettlement preferences;

e Specific consultations with women to identify their particular needs and issues, so
that RAP measures do not reinforce gender-based inequalities or violence;

e The design of compensation measures tailored to both men and women, with
safeguards for women where necessary;

e Follow-up and monitoring of these considerations during the implementation of

RAPs.
6 RESTORATION AND IMPROVEMENT OF LIVELIHOODS

6.1 Principles

Restoration and improvement of livelihoods aim to ensure that people affected by the project do not
experience a deterioration in their living conditions, and can even
The actions implemented will be based on the following principles:

e Equitable access to compensation and support measures;

e Strengthening the economic autonomy of PPA

e Integration of gender and vulnerability dimensions.
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6.2 Restoration and improvement of land-based livelihoods

Grazing practices, particularly in the area around the power plant, have been observed. These
temporary practices will be taken into account when developing restoration measures. Actions to
support agricultural or pastoral activities may be implemented, including;:
e The provision of agricultural support: seeds, seedlings, small equipment, tools, or technical
services;
e Specific support for livestock farmers, including those practicing temporary grazing;
¢ Coordination with the relevant agricultural services (CRDA) to identify the most appropriate
types of support for the affected areas.
¢ Informing livestock farmers about alternative grazing and livestock farming areas.
The role of women in these activities will be taken into account, in accordance with section 6.5:
e Active participation in agricultural and pastoral activities;
e Equitable access to resources and support measures (tools, training, seeds, technical
assistance);
o Facilitation of market access for their agricultural and pastoral products;
e Integration of women's specific needs and priorities into the design of livelihood
compensation and restoration measures.

6.3 Restoration and improvement of non-land-based livelihoods

Economic activities may be involved in order to promote local hiring during the construction phases
(security, earthworks, etc.) for PAPs. This temporary opportunity may help to offset some indirect
economic losses.
At this stage, no directly affected commercial or craft activities have been identified.
Hypothetical support may include:

e Support for the creation of income-generating activities;

e Support for the formalization of certain micro-activities;

e Access to economic opportunities related to the project.

6.4

Depending on the needs identified, the project may offer:
¢ Vocational training for young PAPs (electricity, construction, maintenance, etc.);
e Agricultural training for affected farmers or livestock breeders;
e Specific training for women: crafts, agri-food processing, micro-project management.

6.5 Specific gender-related aspects
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Restoration actions will take into account the situation of women in order to ensure:
¢ Their equitable access to compensation and support measures;
e Their active participation in economic activities and decision-making processes;
e The development of specific initiatives that promote their skills and know-how.

6.6 Specific aspects related to vulnerability

People in vulnerable situations (female heads of households, elderly people, people without
resources) will be able to benefit from:

¢ Enhanced social support;

e Priority access to support measures;

¢ Special attention when identifying needs and implementing support measures.

6.7 Partnerships and links for planning and implementing livelihood restoration
and improvement

The implementation of livelihood restoration actions may be supported by:
e Local public structures (CRDA, delegations, ANET], etc.);
e Local or national associations active in the field of economic and social development;

e The participation of affected communities through dialogue and consultation mechanisms.
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7.1 Results of the consultation carried out as part of the preparation of the CPR

As part of the development of the Resettlement Action Plan (RAP) for the Khobna photovoltaic

power plant project in Sidi Bouzid, several consultation meetings were held with institutional and

local stakeholders between April and July 2025. These consultations addressed specific issues related

to the site's land situation, collective lands, easements, heritage constraints, and existing

infrastructure. They also identified areas of focus for the preparation of future stages of

identification, compensation, and dialogue with potentially affected persons (PAPs).

Table7 Consultations related to resettlement and land issues (Khobna — Sidi Bouzid)

CRDA - CES

CES)

structures on the site,

recommendations not to

Date Meeting Stakeholders Main points discussed Actions to be taken
consulted
05/08/2025 | Meeting at the | Governor, Secretary | Confirmed state property | Finalize field
Governorate of | General of the | status (plot no. 52,732), | investigations,
Sidi Bouzid Governorate, CRDA, | strong local support, | organize a
State Property | coordination debriefing meeting,
Department, Regional | recommended between | and support
Council, Omda Khobna, | institutional parties regularization
Mezzouna Delegation,
Qair, etc.
05/09/2025 | Meeting with | Leila Amami (Head of | Agricultural use of land, | Integrate data into
CRDA - Land | Soil Classification), | importance of soil and | land valuation,
District E&amp;S ASF team land documents, maps | preserve
provided agricultural  uses
when laying out
overhead lines.
09/05/2025 | Meeting with | Anis Ghezal (Head of | Absence of CES | Identify CES

structures along the

route, plan for their

affect the embankments, | rehabilitation if
possible  rehabilitation | affected
measures
Meeting with | Abdellatif Ben  Ali | Validation of the | Study
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the DRF of | (Curator), ASF, Qair overhead line route | authorizations with
Mazzouna outside the park, | the ministry,
(Bouhedma suggestion to install | integrate Halfa
Park) pylons on forest land to | constraints and
avoid agricultural | forestry
conflicts regulations.
May 10, | Informal Landowners concerned | Titled plots, presence of | Document
2025 meeting with a | (heir family) dwellings near the wadi, | individual
family  (Arch isolation in the event of | situations in the
Jenf) flooding, limited | PAR, adapt
livestock farming measures for
vulnerable areas

7.2 Engagement and disclosure plan for the next steps

721 Consultation and engagement plan

To ensure effective and inclusive participation by stakeholders affected by the potential impacts of
the project, several consultation activities have been planned or carried out. These actions aim to
gather expectations, identify land and social issues, and foster a climate of constructive dialogue
throughout the resettlement process.

Table8 Consultation and engagement plan

PUBLIC

Activity Estimated Target Target Responsible | Main objective
period / areaf/location | stakeholders
Status

Launch of the | April 2025 - | Khobna and | Qair, EBRD, EIB, | ASF Presentation of

CPR mission and | Achieved relevant IFC, governorate, | Consulting CPR objectives,

initial meetings sectors delegations, and scoping of work

with Qair, donors, municipalities

and local

authorities

Initial meetings | April-July Khobna, and | PAPs concerned, | ASF Preliminary

with some PAPs | 2025 - | sectors local authorities | Consulting identification of

(informal) in Sidi | Completed | concerned (Omda, issues and

Bouzid delegation) perceptions

Information on | TBD Khobna, and | PAPs, local | PAR Prepare PAPs

the future relevant authorities, civil | consultant for the

development of sectors society operational

PARs by a phase

dedicated

consultant

Targeted TBD Khobna and | Formally PAR Detailed census,

meetings with relevant identified PAPs consultant agreement on
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PAPs during PAR sectors compensation
preparation terms

Ongoing Ongoing (to | Khobna and | PAPs, vulnerable | PAR Maintaining the
information be affected groups consultant / | information and
through reinforced sectors NGO listening link
community post-CPR) partners

liaison officer and

local NGOs

7.2.2 Disclosure and information plan

7.2.2.1

Documents to be published

The following documents will be prepared and made public as part of the resettlement process:

o Loss Acquisition and Resettlement Framework (LARF);

¢ Resettlement Action Plan (RAP);

¢ Register of affected property and persons (in anonymized form);

o PAP information brochure (rights, steps, timeline, points of contact);

¢ Resettlement and Land Acquisition Guide (GLAC), in plain language, including the rights

matrix, provisional timetable, steps and contact points;

e Specific Complaints Management Mechanism (MGP-R);

e PAR implementation reports and monitoring reports.

Languages used

e French: for official and institutional documents;

e Tunisian Arabic dialect: for community communication (meetings, brochures, posters,

radio announcements, text messages).

7.2.2.3

Distribution channels

Channels

Specific use in the resettlement process

Community meetings

Presentation of the CPR, clarification of eligibility criteria
and the complaint management mechanism, discussions
with PAPs.

meetings

Home visits/individual

For vulnerable individuals or those who are unable to
attend public meetings. Enables confidential discussions
and is more accessible for women with mobility issues.

Public displays

Town halls, health centers, schools, mosques, cafes: posters
explaining PAPs' rights, steps to take, and points of contact.

Local radio stations (e.g.,

Broadcasting of information messages in Arabic dialect

PUBLIC
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Karama FM)

concerning the compensation process and key deadlines.

Direct phone calls

Personalized information (compensation dates, missing
documents, complaint follow-up). Suitable for people with
limited access to digital technology or literacy.

Mobile support (SMS)

Sending reminders or key information to PAPs via targeted
SMS (e.g., payment dates, meetings, available documents).

Illustrated brochures

Distribution of explanatory sheets in A4 format during
visits or meetings, adapted for people with low literacy
skills.

Digital platforms

Posting the CPR and simplified versions on the Qair
website and sharing them via social media.

7224

Information on availability

PAPs will be informed of the availability of documents and the start of the process by:

o Explanatory posters in Arabic in public places (souks, town halls, mosques, etc.);

¢ Radio spots announcing the locations and dates for document distribution;

¢ SMS announcements for meeting dates and processing deadlines;

¢ Support from community representatives for manual distribution and reading assistance;

¢ Local consultations with a social mediator or a member of the E&S team.

Table9 : Plan for disseminating information related to resettlement

Activity Estimated Target Target Responsible Main
timeframe/statu | area/locatio | stakeholder objective
s n s
Preparation | Week of June 17, | Khobna and | Qair and ASF Consulting | Official
and 2025 (planned) relevant donors transmission
submission sectors of the CPR
of the for
provisional validation
CPR to the
client
Presentatio | July 2025 Tunis Qair, donors | ASF Consulting | Gather
n of the (planned) feedback on
provisional CPR
RFA to guidelines
institutional
stakeholder
s
Posting of September 2025 | Online Wider Qair / Transparenc
CPR (public | (planned) platform public, local | Communication |y and open
version) on media, s Consultant access to
Qair or NGOs information

PUBLIC
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8 Mechanism for handling complaints related to
resettlement

8.1 Objectives

As part of the resettlement process envisaged for the Sidi Bouzid solar photovoltaic power plant
project, a specific grievance mechanism (GMR) has been established to enable project-affected
persons (PAPs), neighboring households, and any other concerned parties to raise grievances related
to land issues, compensation, access to resources or vulnerability, or any other issues related to the
land acquisition and displacement process.
This mechanism is designed to complement the Project Complaints Management Mechanism,
ensuring that grievances specifically related to resettlement and land acquisition are handled with
appropriate sensitivity and oversight. This mechanism aims to:

e Ensure access to a prompt, fair, and transparent remedy for all complaints related to

resettlement;
e Prevent social tensions that could hinder project implementation;
¢ Build trust between PAPs, local authorities, and the developer;

o Meet the requirements of the IFC (NP5), the EBRD (EES5), the EIB (NES6), and national

best practices.

8.2 Types of complaints expected

The MGP-R is designed to deal with the following types of grievances in particular:

¢ Disputes over eligibility for compensation;

e Disagreement over the amount, type, or form of compensation;

e Delays in payment or delivery of compensation;

o Failure to fulfill commitments (land transfer, relocation support, etc.);
e Errors in cadastral data or census records;

e Lack of clarity or information on resettlement criteria;

e Specific cases of vulnerability not taken into account (female heads of household, elderly

people, etc.).

88

PUBLIC



L ]
R . Resettlement policy framework for the Khobna photovoltaic Q O I r
ASF Spraylking P, .
vour 5ol BLIC er power plant project in Sidi Bouzid

8.3

inciples

The mechanism is based on the following principles:

Confidentiality: complaints may be made anonymously;
Non-retaliation: PAPs can express themselves freely, without fear;

Accessibility: the procedure is free of charge, in Arabic dialect, and adapted to the level of

literacy;
Impartiality: fair treatment of requests, without discrimination;

Traceability: formal recording in a specific resettlement register.

8.4 Complaint management process

Receipt

Complaints can be submitted at any time by project-affected persons (PAPs), local residents,

authorities, or any other relevant stakeholders. The project provides several accessible, confidential,

and non-discriminatory channels to ensure that all voices can be heard.

Complaints can be received through the following channels:
o Community relays: trusted local figures (e.g.,, Omda, association representatives
identified in the sectors concerned (Mezzouna, Meknassy) and made aware of their

role in mediation and communication;

o Local NGO partners: involved in social and environmental support, they can receive

complaints and refer PAPs to the appropriate channels for processing;

o Local project office or E&S team: direct point of contact, with the possibility of
submitting complaints orally or in writing within the local Qair structure; a dedicated

contact will be shared with stakeholders.

o Public meetings or community consultations: where a specific mechanism is
provided for collecting concerns, comments, and complaints, either verbally or in

writing;

o Physical complaint boxes: installed in busy public places (town halls, health centers,

schools) at the level of the delegations and sectors concerned;
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o Remote channels: telephone, SMS, or electronic form on the Qair website or on a

dedicated project platform;

o Funders: affected persons may also address their complaints directly to the
institutions financing the project, namely the European Bank for Reconstruction and
Development (EBRD), the European Investment Bank (EIB) or the International
Finance Corporation (IFC), via their independent complaint handling mechanisms
(IPAM, Complaints Mechanism, CAO, etc.).

¢ Registration

o A complaint form is completed by the ALC, who will be the MGP focal point, and a

reference number is assigned.

o The complaint is entered into a dedicated MGP-R register maintained by Qair's
social team.

e Analysis

o Qair's social team assesses the content, verifies the facts, and consults census

documents.

o Inthe event of a complex dispute, a local complaints management committee is
convened (including representatives from the governorate, land authorities,
external consultants/Qair).

e Response
o A solution is proposed within a maximum of 30 working days.

o If accepted, the complaint is closed; if not, an appeal is possible.

¢ Closure and archiving
o A closure form is signed and archived in the register.

o Enhanced monitoring for vulnerable or sensitive cases.
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Figure10 Process for managing complaints related to resettlement

8.5 Timeframes for the stages of the mechanism

Table10 : Timelines for the stages of the MGP

Stage of the mechanism | Recommended timeframe

Receipt (Complaints received at any time)
Registration 5 business days

Analysis 10 to 15 business days

Amicable resolution® Up to 15 business days

Response 30 business days maximum

"Pending" status, with the possibility of
extending the deadline by agreement

Escalation to th . . .
scaration (o the with the complainant, while the

committee® . .
committee reviews the case and
proposes a solution

Closure and archiving 7 days after acceptance of the solution

If no resolution is reached at the end of the standard steps, the complaint may be brought before a
complaint management committee. During this escalation phase, the case will be given "pending"
status. This status may be extended by agreement with the complainant, in order to allow the
committee sufficient time to examine the complaint and propose an appropriate solution.

8.6 Informing PAPs about the mechanism

5 The amicable settlement stage may overlap partially with the analysis stage in order to increase
efficiency.
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PAPs will be informed about the MGP-R:

During community consultation campaigns;
Through posters in town halls, health centers, and public places;
Through social media and NGO partners in the project area;

In local languages and with simplified visual aids

8.7 GBV-sensitive complaint management mechanism (MGP-R-GBV)

8.7.1

8.7.2

Objectives

As part of the Khobna solar photovoltaic power plant project, a Complaints Management
Mechanism specific to cases of Gender-Based Violence (CMM-GBYV) has been set up to
complement the main CMM. The purpose of this mechanism is to ensure the rapid,
confidential, and sympathetic handling of complaints relating to acts or risks of violence,
harassment, exploitation, or sexual abuse that may occur in the context of the project.

This mechanism aims to:

Provide a secure, confidential, and accessible channel for reporting incidents of GBV;
Prevent and mitigate the risks of GBV related to project activities (workers, subcontractors,
communities);

Protect survivors and ensure they are referred to specialized services;

Meet the requirements of the EBRD, IFC, and EIB for managing sensitive complaints;
Strengthen the social accountability of the project through a survivor-centered approach.

Types of complaints expected

The MGP-R-GBV is designed to deal with the following types of complaints with particular

attention:

8.7.3

Sexual harassment in the workplace or in local communities;

Sexual or physical assault by staff members or subcontractors;

Sexual exploitation in exchange for employment, services, or compensation;
Intimidation or threats related to reporting GBV;

Breaches of confidentiality or protection of the survivor;

Guiding principles

The mechanism is based on the following principles:
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Absolute confidentiality: no information is disclosed without the survivor's informed

consent;

Consent and willingness: the complaint is only processed if the survivor wishes it to be, and
at her own pace;

¢ No reprisals: protection for individuals who report or denounce cases;

e Survivor-centered approach: priority given to the safety, well-being, and dignity of the
affected person;
e Referral to specialized services: health, psychosocial support, police, and legal protection;
o Free, accessible, and culturally appropriate procedure.
8.74 GBV complaint management process
¢ Receipt
o Reporting by the survivor or a trusted third party (NGO, Qair social team, medical
staff);
o Secure complaint box, dedicated number with trained staff, or direct contact with
GBV representative.
e Secure recording
o Recording in a separate register, non-nominative unless explicitly authorized;
o Assignment of a confidential code to ensure follow-up.
o Initial assessment and consent
o Initial contact by a person trained in GBV management;
o Assessment of immediate needs (safety, medical care, psychosocial support);
o Obtaining informed consent before any action or external reporting.
e Care and referral
o If necessary, referral to a local specialized service (NGO, health center, specialized
police);
o Regular and confidential follow-up by the project's GBV representative.
e Closure
o The complaint is closed only at the request or with the agreement of the survivor;
o Secure documentation and separate archiving from the general MGP.

8.7.5 Mechanism stage deadlines
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Tablel1 : Timelines for the stages of the MGP - R - GBV

Stage of the mechanism

Recommended timeframe

Receipt At any time
Initial contact &lt; 24 hours
Initial assessment 1 to 3 days

Referral to services

Immediate (if urgent)

Closure

According to the survivor's wishes

8.7.6 Informing communities about the mechanism
The MGP-R-VBG will be presented specifically through:
o Targeted information sessions for women and vulnerable groups;
e Posters and brochures with prevention messages, useful contacts, and survivors' rights;
e The involvement of community relays trained in GBV;
e Mandatory training for employees, subcontractors, and project managers on the Code of
Conduct and anti-GBV measures.
8.7.7 Coordination with stakeholders
The mechanism relies on:
e Partnerships with local NGOs specializing in GBV;
o Collaboration with health, police, and social protection structures;
e A designated GBV representative within the project's social team.

9 VULNERABLE PEOPLE

9.1 wulnerability analysis
9.1.1 Definition and criteria for vulnerability in the context of the project
Within the framework of this CPR, vulnerable persons will be defined as follows, based on initial
field surveys and a review of the literature:
.
e Households below the poverty line (according to the official national definition)
e Single female heads of household
e People with disabilities
e Elderly people living alone

e People with chronic illnesses
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Families without support

Unemployed graduates,

Unemployed people without training,

As well as any other person who will be considered vulnerable by future detailed socio-

economic studies.

9.1.2 Vulnerability matrix

Identification of vulnerable groups:

Elderly people: They may be more sensitive to heat and water shortages and to separation
from their families or caregivers during the resettlement process.

Children: They are more vulnerable to disease and accidents.

Women: They may be more affected by changes in their lifestyles and access to resources
and social networks.

Low-income people: They may be less able to cope with the costs of energy transition or
environmental impacts.

Agricultural population: They may be affected by changes in land use, reduced access to
water, and loss of access to markets as part of resettlement.

People living in marginalized areas: They may be less well served by infrastructure and
services.

People with disabilities: They may have specific needs in terms of access to infrastructure,

services, or support networks throughout the resettlement process.

Identification of specific risks:

Land use change: Resettlement procedures may exacerbate the loss of access to
agricultural or pastoral land, thereby reducing the livelihoods of affected households.

Access to and availability of water: The displacement of communities or changes to
their land may exacerbate water shortages, particularly if water sources or
infrastructure become inaccessible.

Changes in the local microclimate: Resettled populations may be relocated to more
exposed or less suitable areas (increased heat, fragile soils), which could affect their
living and production conditions.

Impacts on biodiversity and ecosystem services: Resettlement may lead to loss of
access to natural areas used for grazing, gathering, hunting, or other essential resources.
Impacts on air quality: Construction and resettlement activities (earthworks,
movement of materials, new roads) can generate additional dust, affecting displaced
households and their health conditions.

Socio-economic impacts: Displacement can lead to a loss or reduction in income from
agriculture, livestock farming, or local activities, as well as disruption to social
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networks and community solidarity.

¢ Health risks: Resettlement may increase households' exposure to health risks
(pollution, solar radiation, products used for construction), particularly if access to
health infrastructure becomes more limited.

9.2 Potential activities to assist vulnerable people

Matrix:

Vulnerable

group
Elderly
people

Children

Women

Low-income
individuals
Agricultural
population

Marginalized
populations

People with
disabilities

Table12 : Identification of vulnerable groups and adaptation strategies

Specific risks

Heat, water shortages

Heat, illness

Change in lifestyle
habits, access to
resources

Costs associated with
the energy transition
Land use change,
reduced access to
water

Lack of access to
infrastructure and
services

Difficulties in
accessing services, loss
of support networks

Mitigation measures

Creation of cool zones, distribution of drinking water, and
maintenance of existing social support networks (family,
neighbors, community groups) to preserve social ties
throughout the process.

Awareness campaigns, access to healthcare, and
involvement of parents or guardians in awareness
activities and monitoring children's health.

Support for women entrepreneurs, access to services, and
maintenance of support networks (family, community) to
maintain social ties.

Subsidies, access to affordable renewable energy

Technical support, crop diversification, agricultural
livelihood restoration programs, and easier access to
markets.

Development of appropriate infrastructure, access to
social services, and actions to include marginalized
populations in decisions on compensation, monitoring,
and livelihood restoration.

Specific accessibility arrangements, measures to maintain
or recreate support networks and ensure their
participation in resettlement

9.3 Implementation modalities and budget for assistance to vulnerable persons

The project plans to implement assistance for vulnerable persons.

Budgets are defined according to the needs of vulnerable persons identified in the Resettlement

Action Plan. Specific actions must be planned, with considerable allocations for combating poverty,

inequality, and climate change.

The budget for assisting vulnerable persons can only be established after a thorough investigation

to properly identify and target the persons to be assisted.
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10.1 General objectives of monitoring and evaluation

Monitoring and evaluation aim to ensure that all measures set out in the Resettlement Policy

Framework (RPF) are effectively implemented, in line with the project's commitments and EBRD

performance standards. The objectives are as follows:

To ensure that resettlement, compensation, and livelihood restoration are designed and
implemented with the active participation of Project Affected Persons (PAPs), in
accordance with SEA 5 principles;

Identify deviations or delays early on in order to take corrective action;

Assess the effectiveness of compensation measures, particularly for vulnerable PPA;

Verify PIA satisfaction and document the resolution of complaints;

Produce reports for stakeholders, including donors, to improve transparency.

10.2 Audit and monitoring during implementation

10.2.1 Scope and content - Internal activities

The developer (QAIR), with the support of the environmental and social consultant, will monitor

the following activities on a monthly basis:

Payment of compensation prior to any land occupation, verifying that the full replacement
cost is respected.

Number of households and/ or individuals who received monetary compensation during the
period in question.

Use of compensation by PAPs (e.g., housing, productive activities, social expenses), in
order to assess whether it effectively meets the needs of households.
Restoration of land affected by temporary encroachments;

Monitoring of resettlement cases (if applicable);

Number of households and/or individuals (broken down by gender) who have received
training or assistance related to livelihood restoration, broken down by type (agriculture,
livestock, trade, crafts, etc.).

Receipt and processing of complaints; number of open/closed/pending complaints, average
time to resolution, breakdown by gender and vulnerability of the complainant.

Support for vulnerable people or those requiring specific assistance, including survivors of
gender-based violence (GBV/GBVH)

Monitoring of community awareness and participation.
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10.2.2 Scope and content - External reviews

An independent external audit will be conducted by a third-party consultant (not involved in the
project) at mid-term and at the end of implementation. The audit will focus on:
— The project's compliance with SEA 5 requirements;
— The effectiveness and completeness of all forms of compensation (monetary, in kind, physical
relocation, assistance with restoring livelihoods, etc.).
— The effectiveness of grievance mechanisms, including the quality of follow-up
(open/closed/pending grievances, timelines, profile of complainants).
— The restoration of the living conditions of PAPs and the living conditions and livelihoods of
PAPs.
10.2.3 Indicators, including key performance indicators
The indicators below can be used to monitor the effectiveness of the implementation of resettlement
and compensation actions, as well as the quality of complaint management and stakeholder

information throughout the project.

Tablel3 : Indicators for monitoring and evaluating social impacts: Internal monitoring (Qair+E&amp;S consultant)

Indicator Objective

% of PAPs compensated before land 100

occupation

Complaint resolution rate within 30 days >90

Number of open/closed/pending Continuous monitoring
complaints (broken down by gender)

Number of vulnerable PAPs who received 100% of identified cases

specific assistance (including GBVH)
Number of PAPs who have received training | =70% of affected PAPs
or support for livelihood restoration (broken
down by gender and type of activity)

Number of PAPs who have regained an >80%
equivalent or higher standard of living

Number of information meetings held > 3 (depending on phase)
% of temporary land use restored 100

Level of satisfaction among PAPs (annual >75% favorable responses
survey)

Table 13: Social impact monitoring and evaluation indicators: External monitoring and evaluation (independent
audit)
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Indicator Objective

Compliance with SEA5 / PR5 requirements 100
Rate of delivery of all forms of compensation (monetary, in kind, 100
resettlement, restoration of livelihoods)
Security of tenure achieved for resettled PAPs 100
Effectiveness of complaint management mechanisms (timeliness, > 90
processing, fairness)
Level of restoration or improvement in the living conditions of PAPs >80

In line with
commitments

> 80% deemed
adequate by audit
Participation of PAPs in the design and implementation of compensation | =70% of affected
processes PAPs involved

Quality and adequacy of support provided to vulnerable PAPs

Effective use of compensation by PAPs (housing, livelihoods, basic needs)

10.2.4

It is recommended that three types of reports be produced to ensure effective monitoring of the
resettlement process:
— Monthly internal reports covering technical and social aspects;
— Semi-annual evaluation reports to be submitted to the EBRD/EIB and IFC;
— A final audit report (see Chapter 11.3).
10.3 completion audit
10.3.1 Objectives and scope
The completion audit aims to:
— Verify that all compensation has been paid;
— Confirm that PAPs have not been impoverished by the project;
— Ensure that all complaints have been satisfactorily resolved;
— Learn lessons for future projects.

10.3.2 Success/completion criteria

— No unresolved complaints;

— PAP satisfaction rate above 80%;
— Rehabilitation of temporary rights-of-way completed and compliant.
— Effective implementation of livelihood restoration measures, with at least 80% of affected

PAPs having regained or improved their standard of living.
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10.3.3 Schedule and procedures for implementing the completion audit

— The completion audit will be conducted by an independent external consultant. To ensure a
comprehensive assessment, its timing will be aligned with the effective implementation of
livelihood restoration measures.

— The audit will be scheduled once the compensation and livelihood restoration measures
have been implemented and monitored for a sufficient period of time to assess their results.

— The audit will include:

— Field surveys (interviews, questionnaires) with displaced PAPs and vulnerable households;

— A documentary analysis of compensation records, complaints, and livelihood restoration
activities;

— A feedback meeting with relevant stakeholders.

— The completion audit report shall present conclusions on the effective improvement or
restoration of livelihoods, as well as corrective measures to be implemented if these results
are not achieved. The scope, timing, and modalities of this audit will be specified in the
Resettlement Plan, with clear completion criteria with which the project must comply.

100

PUBLIC



2,

L ]
NSE Conculting Resettlement policy framework for the Khobna photovoltaic Q 0 I r
our Ecpa%llrlg‘c power plant project in Sidi Bouzid

11

11.1 Responsibilities for implementation

Actor: Main responsibilities:
—  QAIR Group: Overall supervision, fundraising, coordination with the EBRD
— Social consultant: Daily monitoring, reporting, field coordination
— Local authorities: Legal support, communication, conflict resolution
— Local monitoring committee: Community monitoring, citizen participation
— External firm: Conducting audits and independent evaluation

11.2 Budget and financing arrangements

Table14 : Cost estimate table

Losses by component Costin TND
PV power plant
Cost of land transfer (DPE)¢ Under negotiation
Structural monetary compensation (approximately 6 huts)” 12,000
Monetary compensation for equipment (3 enclosures)? 6,000

Cost of stakeholder engagement and communication (seminars,

brochures, signs, etc.) 10,000

Total (TND) 42,000

High-voltage lines

Cost of acquiring either hectares of private and state-owned land, Information not available at
both bare and cultivated, for the installation of 109 pylons? this time

Cost of SNCFT works related to flying over the DPCF 2,00010

Annual cost of the fee for crossing the DPCF 151
Compensation for 6 trees: Olive trees/fruit trees 3,000

Total (TND)

1 km access road

Cost of developing 6,000 m? of access road |

11.3 Actions required to develop a land acquisition and resettlement plan

Once the final right-of-ways have been confirmed, it is reccommended that the following steps be

¢ DPE = State Private Domain

7One hut = 2000DT

8 One enclosure = 2000DT

9 The exact location of the pylons is not yet available at this stage. Consequently, it has not been
possible to accurately estimate the costs associated with the occupation of the land concerned. A
detailed assessment will be carried out once the locations have been finalized.

10< 2000 DT according to the SNCFT engineer

11 150*crossing point
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taken to ensure that resettlement is managed in a compliant and equitable manner:

Delimitation of actual rights-of-way based on implementation plans;
Detailed census of Project Affected Persons (including vulnerable persons);
Assessment of assets and losses;

Participatory development of compensation measures;

Drafting and validation of the Resettlement Action Plan (RAP);

Implementation of compensation measures before work begins.

11.4 schedule

The provisional timetable for implementing the resettlement process could be structured as

follows:

Development of the Resettlement Action Plan (RAP): Month 1 to Month 3;

Validation of the PAR by the competent authorities and banks: Month 4;

Implementation of compensation measures: Month 5 to Month 7;

Implementation of livelihood restoration measures: Month 5 to Month 10 (or longer,
depending on the needs of the PAPs);

Commencement of works: Month 8;

Monitoring and auditing of the resettlement process: Month 8 to Month 18, depending on

the duration of the construction work.

11.5 Change management

Adjustments may occur during the project, particularly with regard to:

The final route of the power line or access road;
The number or profile of Project Affected Persons (PAPs);

The compensation arrangements.

In such cases, a formal process to revise the Resettlement Action Plan (RAP) or Resettlement Policy

Framework (RPF) must be initiated. This process will involve:

Updating the PAP census and/ or loss assessments;

A new consultation with the relevant stakeholders;

Submitting the changes to the EBRD for final approval.
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Appendix A: Census file and methodology

Initial census of potentially affected persons - Sidi Bouzid, May 2024

As part of the development of this Resettlement Policy Framework (RPF), a field trip was
conducted in Sidi Bouzid to carry out an initial identification of people potentially affected
by the project. This work was carried out by the ASF Consulting team on May 8, 2024, in the
areas of Khobna and El Meknassy, particularly at the planned site for the solar power plant

and along the estimated route of the power line.

On the power plant site, huts and traces of livestock farming were observed, indicating
temporary occupation by farmers, although no one was present during the visit. It was
therefore not possible to consult directly with these potential users. A meeting was then
organized at the governorate of Sidi Bouzid with the relevant stakeholders, including the
developer QAIR, as well as the Tunisian institutions involved (CRDA - land, water, and

CES services -, Directorate General of Forests, State Property, OTC, etc.).

Useful data was collected by the authorities: maps, photographs, types of affected

properties, crops in place, and geolocation of the elements observed.

Additional visits were carried out in coordination with the land services and members of
the CRDA to identify the areas crossed by the power line. These visits revealed the presence
of private land, mostly planted with olive trees. Part of this land is occupied by a large family
(Arch), with whom an informal consultation was conducted to better understand the

composition and number of members of this family.

No individual census forms have been completed at this stage, as this preliminary step is
only intended to estimate the extent of potential impacts in preparation for a comprehensive

Resettlement Plan, if necessary. No formal reference date has yet been set, and no certificates

have been issued to the people interviewed.

Element Detail

Field mission date May 8, 2024
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Areas covered

Team in charge

Methodology used

Activities carried out

Data collected
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- Power plant site in Khobna

- Estimated route of the power line (from Khobna to El

Meknassy)
- STEG in El Meknassy
ASF Consulting
- Direct observation

- Informal interviews

- Observation of huts and grazing traces (livestock farmers

absent during the visit)

- Meeting at the governorate with QAIR and institutions

- Field visits accompanied by land services (tower locations)

- Informal consultation with three members of alarge family

(Arch) on inhabited private land (houses) located near

numerous olive groves belonging to other owners.

- Maps
- Photographs
- GPS location

- Type of property: temporary pasture, olive trees, huts

Appendix B: Meeting minutes

Minutes of the meeting of the Governorate of Sidi Bouzid

Date and time of meeting: May 8, 2025

Location: Sidi Bouzid Governorate

List of participants

Participant Organization Participant Organization
Governor of Sidi Bouzid Public Amami Leila TP district soil
CRDA
Secretary General of the | Public Ibrahim Jallouli Environment

Governorate of SBZ

Mohamed ben Jaballah Regueb and Mazzouna | Omar Bey Head of
Delegate Institutional
Relations QAIR
Abdelhamid Khalfallah Director of Energy | Marrouch Barhoumi ANME sidi
Transition and , Ministry of Bouzid

Energy

Mounir Hamdi

State Property

Abdelhakim Samhoun

Mazzouna Local
Council

Slaheddine Khammassi STEG Meknessi District Aymen Tahri SBZ  Regional
Council

Mounir Hamdi State Domains M'hadheb Messaadi SBZ  Regional
Council

Chokri Ouji SBZ Regional | Mohamed Dlela Mazzouna Local
Development Council Council

Raja Affi Regional Development Chawki Ben Amor Mazzouna Local
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Council

Anis Ghazel Agriculture Commissioner | Noureddine Elghali Omda Khobna
Takwa Dhehibi Regional Equipment | M’hadheb Messaadi SBZ  Regional

Directorate Council
Nizar Ouertani Environmental Expert Mehdi Benchelbi E&amp;S Expert
Aroua Mestiri Social Specialist Mariem Soula E&S Expert
Hassane Mouri Social Expert

(Agenda)

Public consultation meeting with stakeholders
- Summary presentation of the project
- Discussion on each stakeholder's commitments to accelerate project implementation

(Points discussed)

The governor of Sidi Bouzid welcomed all participants to the consultation meeting on the project to
install a photovoltaic station in Khobna, Mazzouna delegation, and a 45.5 km transfer line to connect
the production station with the STEG lines running from Mezzouna to the Meknassi delegation.

After specifying that the purpose of this public meeting was to review the main points of the project,
the floor was given to the ASF Consulting design office for a technical presentation of the project in
the presence of Mr. Omar Bey, the representative of Quair.

The public consultation meeting with stakeholders was chaired by the governor:

He emphasized the importance of cooperation between all institutional stakeholders and the
consulting firm in order to successfully complete this stage of the project.

The regional director of State Domains and Land Property recalled the number of the plot of land
covered by the project: 52,732, and that the project covers 270 hectares of State land. He emphasized
the importance of completing the file, especially the contract signed with Quair to finalize the
procedures for granting the plot to the operator. He also expressed his motivation for the project's
implementation.

The Commissioner for Agricultural Development (CRDA) also expressed his willingness to see the
project through and his readiness to cooperate with the design office and Quair in collecting data and
other information.

Representatives of the regional and local population also expressed their willingness to cooperate
with the project unconditionally.

The governor of Sidi Bouzid instructed the members of the regional council to accompany the experts
on a technical, social, and environmental reconnaissance mission to Mazzouna.

The debate also raised questions about development in the sustainable energy sector and its impact
on the development of the region and the country.

The governor concluded the public consultation by urging all regional and local officials and elected
representatives to cooperate with the project, each within their own remit, to ensure its success .
He also reminded the research firm to hold another session to present the study's findings.

(Actions to be taken)

- Complete the field mission

- Submit requests for information to the organizations present at the meeting, if necessary
- Be available to all project managers to clarify any issues

- Complete the study on time to avoid delays
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Date of meeting: May 9, 2025 Location: CRDA Sidi Bouzid
Time of meeting: 10:30 a.m.
List of participants
Participant Organization
Hassib ABDELLI Head of Forestry Department
Mehdi BENCHELBI ASF Consulting
Aroua MESTIRI ASF Consulting
Mariem SOULA ASF Consulting
(Agenda)

Presentation of the project and request for information on the boundaries of Bouhedma National Park.

(Points discussed)

e Presentation of the project by our team.

o Request for access to digital data relating to the boundaries of Bouhedma Park.
e The manager informed us that no digital data is currently available at their level.
o Reference was made to Article 222 of the Forest Code.

o We were given the contact details of the Director General of Forests (DGF) for further information.

(Actions to be taken)

Contact the Director General of Forests (DGF) to obtain the necessary information on the boundaries of
Bouhedma Park.

Article 222 (Modifié par la loi n°2009-59 du 20 juillet
2009)

La construction d'équipements de transport et de
communications et I’installation de conduites de liquides et de gaz,
et de lignes électriques et téléphoniques qui doivent
impérativement passer un parc national ou une réserve naturelle,
ne peuvent étre exécuter qu’apres conclusion d’'un contrat de
concession a cet effet, conformément aux dispositions de [’article
75 du présent code.

Figurel2 : Article 222
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C: Photos taken during the site visit

Figurel3 : Location of landowners near Djebel Bouhedma
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Figurel4 : Presence of rodents at the project site
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Figurel6 : Railway line between P3 and P4
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Figurel7 : Photos of the meeting at the Sidi Bouzid Governorate
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Figurel8 : Visit to the section between P4 and P5
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Appendix D: Discussion with a family affected by the line Discussion with a family affected by
the line - Arch Jenf

During the field visit, the team met with a single large family belonging to Arch Jenf. The
patriarch of this family, M'hadheb (deceased), was the original owner of the land, which has now
been passed on to his descendants. The land is titled, and the current owners are uncles, sisters,
and sisters-in-law. The family structure includes six brothers and sisters. The dwellings are
located near a wadi, whose floods make access to the site difficult during periods of heavy rain.
Under these conditions, the family can remain isolated for several weeks. Economically, some
families raise sheep, but this activity is not widespread. The immediate neighbors are families

who also farm olive groves in the area.

Figure 19 : Propridtés privées de Arch Jenf

PUBLIC



